State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRICE MALL $10, 770, 329 055 04; 16 90%
TO 1.7 M LES NORTH OF RUDI SIL ROAD ARCATA. CA 95521 CRESCENT O TY, CA 95531 $0 09/30/19
DIR S EMERGENCY F. ' (707) 498- 4009
(707) 825- 6565
ROADVAY STABI LI ZATI ON AND RETAI NI NG
20. 20 VALL R
201130
01-DN-101-14.8/15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG | NC. SANDERS, KAREN $9, 635,000 11/13/17 0%
01-0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SU TE $8, 235,114 02/09/18 85%
RUDSI LL ROAD DI R S EMERGENCY F. A. 100 $811,811 07/31/19
ROADVAY STABI LI ZATI ON, RETAI NI NG REDDI NG, CA 96099
, CRESCENT CITY, CA 95531
20. 20 WALL (707) 498- 4009
201130
01- DN-101-24.9/24.9 IN DEL NORTE COUNTY NEAR CRESCENT  DANI ELSON CONSTRUCTI ON, INC. SANDERS, KAREN $735,000 04/26/19 0%
01-0J8404 CITY AT 0.5 MLE NORTH OF SAND M NE P.O. BOX 3598 207 PRI CE MALL 23 825 ég; %g 0%
ROAD DIR S EMERGENCY F. A. EUREKA  CA 95502 CRESCENT CITY, CA 95531
REPAI R CULVERT ’ (707) 498- 4009
20. 20
201130
01- DN-101-26. 1/ 26. 8 IN THE O TY OF CRESCENT CITY ON DEL | NTERMOUNTAIN SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255,195  04/21/17 00,
$0 12/22/ 16
DR S EMERGENCY L. S. RENO. NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG ’ (707) 496- 5581
20. 80
122000
01-DN-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRI DGE, | NC SANDERS, KAREN $9, 785,000 11/ 15/ 17 0%
01-0He904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SU TE $1, 169,094 03/09/18 12%
REPAI RS TO FOUR RETAI NI NG WALLS, NEW BEN G A CA 94510 100 $101, 464 12/30/19
RW PLACEMENT OF A MECHAN ' CRESCENT CI TY, CA 95531
20. 20 ROADVAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009
' VALL
201130
01-DN-101-/5 IN DEL NORTE COUNTY AT VAR OUS TI DEWATER CONTRACTORS, INC.  MALMBERG CLAYTON $3, 235,000 02/ 06/ 19 16%
01-0J5904 LOCATIONS DIR S EMERGENCY F. A, P.O. BOX 1956 270 PRI CE MALL $73,341 03/11/19 204
REPAI R ROADVWAY AND CULVERT B INGS. OR 97415 CRESCENT CI TY, CA 95531 $0 02/21/20
X ' (707) 496- 5581
20. 20

201130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN-199-33. 4/ 33. 8 IN DEL NORTE COUNTY NEAR | DLEW LD GR SUNDBERG, | NC. MALMBERG, CLAYTON $2,564,117 11/ 26/ 18 0%
01-0C4A704 FROM COLLI ER REST AREA ENTRANCE TO 5211 BOYD ROAD 207 PRI CE MALL $15,530 12/17/18 1%
ACNH- P199- (036) E NORTH END OF OOLLI ER TUNNEL CRESCENT GITY. CA 95531 $0  12/24/19
-0 REHABI LI TATE SRRA ARCATA ~ CA 95521 ’
(707) 825- 6565 (707) 496- 5581 SUSPENDED
HA26
01- DN-199-/0 I N DEL NORTE AND HUMBOLDT COUNTI ES AT PAVE- TECH | NC. MALMBERG, CLAYTON $1,889,748 03/18/19 0%
01- 0H9504 VARI QUS LOCATI ONS 2231 LA M RADA DRI VE 207 PRI CE MALL iiy ggi 8;‘; gg; ig 0%
REPLACE THERMOPLASTI C TRAFFI C VI STA CA 92081 CRESCENT CITY, CA 95531 ’
(760) 727- 8700 (707) 496- 5581
HV4
01- HUM 0-/79. 9 IN HUMBOLT COUNTY AT VAR OQUS DANI ELSON CONSTRUCTI ON, | NC. STEEN, NATHANI EL $2, 535,000 05/28/18 93%
01-0J0804 LOCATIONS DIR S EMERGENCY L. B. P.O. BOX 3598 5354 TOOBY ROAD $1, 363;$g(13§ (1)25 gg; 12 54%
I NSTALL LANDSCAPI NG REPAI R HI GHWAY EUREKA. CA 95502 EUREKA, CA 95503
FACLIT ' (707) 498- 2122
20. 20
201130
01- HUM 36- 21. 5/ 28 I N HUMBOLDT COUNTY NEAR BRI DGEVI LLE ~KERNEN CONSTRUCTI ON KI NG, ROBERT $1, 985,000 02/28/19 27%
01-0J6404 FROM 0.2 M LES EAST OF GOLDEN GATE P.O. BOX 1340 1487 SANDY PRAIRIE 2228, ggg 2‘21; %g; 13 18%
DR RT 6F030TO 0.2 M LE WEST OF BRAKE COURT STE. E '
CHECK AREA LT. DIR S BLUE LAKE, CA 95525 FORTUNA. CA 95540
0. 20 STORM DAMAGE REPAI RS (707) 498- 5107
201130
01- HUM 36- 314. 0/ 0 I N HUMBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $9, 185, 000 08/ 03/ 18 0%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAI Rl E 2323, égg ég;gi; %g 11%
MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E '
STORM DANMAGE REPAI R BENI G A CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 101-27. 7/ 63. 1 I'N HUMBOLDT AND MENDOCI NO COUNTI ES ON TRUESDELL CORPORATI ON OF KI NG, ROBERT $6, 036, 085 05/ 10/ 18 92%
01- 03604 ROUTE 101 AT VARI OUS LOCATI ONS CALI FORNI A, | NC. 1487 SANDY PRAI Rl E $5, g% ;;g 825 gg; 12 89%
PLACE POLYESTER CONCRETE OVERLAY & 1310 W 23RD STREET CT. STE. E RIS

FORTUNA, CA 95540

TEMPE AZ 85282
(707) 498- 5107

HM (602) 437-1711
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01- HUM 101- 28. 5/ 33. 6 I N HUMBOLDT COUNTY NEAR WEOTT FROM  GR SUNDBERG | NC. KI NG, ROBERT $2, 157,954 11/09/ 17 20%
01- 0F8504 0.6 MLE NORTH OF MYERS FLAT 5211 BOYD ROAD 1487 SANDY PRAI Rl E iigé, gg; ég; ég; 1; 9%
SEPARATI ON TO NEWTON ROAD CT. STEE '
ARCATA CA 95521 ’
UNDERCROSSI NG 707) 825. 6565 FORTUNA, CA 95540
" RUBBERI ZED HOT M X ASPHALT (707) 825- (707) 498- 5107
01- HUM 101-29. 4/ 0 I'N HUMBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS INC ~ GORONA, MARK $13, 400,400 06/23/17  100%
01-0H4904 M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON WEST COAST 5065 BOYD ROAD SUI TE $12, 284, 6;1;8 fﬁ; ggla; :11; 92%
117 DIR S EMERGENCY L. B. CONTRACTORS H
SLI DE AND ROADWAY REPAI RS 61050 H GHWAY 101 ARCATA, CA 95521
20. 20 COOS BAY, OR 97420 (707) 825- 4887
201130
01- HUM 101-32. 2/ 35. 8 I N HUMBOLDT COUNTY NEAR WEOTT FROM  MERCER FRASER COVPANY RODRI GUEZ, JOAQUI N $5, 495, 720 06/ 07/ 18 85%
2&&"‘3&8‘1{(335) c 1.0 MLE SOUTH OF NEWON RD UC TO PO BOX 1006 1487 SANDY PRAIRIE $5, 222' gi; 8;; gg; ig 99%
SOUTH FORK EEL RI VER BRI DGE #04- 0076 CT, STE.E :
-0 OVERLAY EUREKA CA 95502 FORTUNA, CA 95540
(707) 443- 6371 '
(707) 725- 1020
01- HUM 101- 58. 8/ 65. 6 I N HUMBOLDT COUNTY | N AND NEAR MERCER FRASER COMPANY KI NG, ROBERT $11, 683,843 02/22/18 64%
01-0G6404 FORTUNA FROM 0.7 M LE SOUTH OF KENMAR PO BOX 1006 1487 SANDY PRAI Rl E $6, 867, 523 8# ég; 12 58%
ROAD UNDERCROSSI NG TO 0.4 M LE SOUTH COURT STE E
OF LOLETA DRI VE OVERCROS EUREKA ~ CA 95502 FORTUNA, CA 95540
oL BONDED WEARI NG COURSE- GAP GRADED (707) 443-6371 (707) 498- 5107
01- HUM 101- 65. 4/ 65. 4 I N HUMBOLDT COUNTY NEAR LOLETA AT MERCER FRASER COMPANY KI NG, ROBERT $910, 000 03/11/19 37%
01-0J6804 LOLETA NB OFF RAMP DIR S EMERGENCY PO BOX 1006 1487 SANDY PRAIRIE $667,190 03/29/19 73%
E A COURT STE E $667,190 09/11/19
si_l DE REPAI R EUREKA, CA 95502 FORTUNA, CA 95540
(707) 443-6371 707) 498- 5107
20. 20 (707) 498-
201130
01- HUM 101-77.0/ 77.5 I N HUMBOLDT COUNTY | N EUREKA FROM 0.3 MERCER FRASER COVPANY W NTER, BRI AN $2, 630,502 11/29/ 18 27%
01-0C7104 M SOUTH TO 0.2 M NORTH OF WABASH PO BOX 1006 $979,453 01/07/19 0
HSNH- QLO1- ( 336) E 5065 BOYD ROAD,  SUITE $327,321 10/22/19 37%

--0

HB1

State of California Department of Transportation

AVENUE

| MPROVE | NTERSECTI ON EUREKA = CA 85502

(707) 443- 6371

H
ARCATA, CA 95521
(707) 834- 1151
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 80. 0/ 0 I N HUMBOLDT COUNTY | N EUREKA 0. 04 WAHLUND CONSTRUCTI ON, | NC. STEEN, NATHANI EL $985,000 12/24/18 9%
01-0J4504 M LE NORTH OF EUREKA SLOUGH BRIDGE 830 HI LMA DRI VE 5065 BOYD ROAD SUI TE $267, 441 03/06/ 19 270
DIR S EMERGENCY F. A H $6,859 03/02/20
TI DE GATE REPAIR EUREKA,  CA 95503 ARCATA, CA 95521
20. 20 (707) 498- 2122
201130
01- HUM 101- 95. 0/ 97 I' N MENDOCI NO COUNTY NEAR LEGGETT FROMMENDOCI NO CONSTRUCTI ON RODRI GUEZ, JOAQUIN S. $4, 985,000 03/01/19 0%
01-0J6704 0.4 MLE SOUTH OF ENTRANCE TO BELL  SERVI CEI NC. 1487 SANDY PRAI R E 22?2, ;‘g 8‘71; é;; %g 14%
GLEN RESORTTO 0.5 M LE SOUTH OF P.Q BOX 1517 COURT, SUTE E ’
BRI DGES CREEK BRI DGE. DI R WLLITS CA 95490 FORTUNA, CA 95540
STORM DAMAGE REPAI RS- ROADWAY ' 707) 725- 1020
20. 20 (707)
' STABI LI ZATI N
201130
01- HUM 101-100. 7/106.1 | N HUVBOLDT COUNTY NEAR TRI NI DAD FROMAMERI CAN PAVEMENT SYSTEMS, $773,846 02/19/19 0%
01-0J2504 TRI NI DAD ROAD UNDERCROSSI NG TO I NC. $0  03/13/19 0%
PATRI CKS POl NT UNDERCROSSI NG 1012 11TH STREET #1000 $0
M CROSURFACI NG
MODESTO CA 95354
HM (209) 522- 2277
01- HUM 101- 102. 9/105.2 | N HUMBOLDT COUNTY NEAR TRI NI DAD AT  GR SUNDBERG, | NC. GORONA,  MARK $3, 549,570 12/ 06/ 18 0%
2&?0448‘11 230 THE TRI Nl DAD NORTHBOUND SRRA, 5211 BOYD ROAD 5065 BOYD ROD, SUI TE $50, 6;8 8%5 gg; %g 1%
- QL01-(339) SOUTHBOUND SRRA & SAVAGE CREEK WATER G
--0) ARCATA CA 95521
I NLET 707) 825- 6565 ARCATA, CA 95521 SUSPENDED
26 REHABI LI TATE SAFETY ROADSI DE ResT  (/07) 825 (707) 496- 4359
01- HUM 101-108.2/109.6 | N HUVBOLDT COUNTY NEAR Bl G LAGOON  AMERI CAN PAVEMENT SYSTEMS, $263,965 02/20/ 19 0%
01-0J2404 FROM BI G LAGOON PARK ROAD TO GEORG Al NC. $0  03/13/19 0%
PACI FI C ROAD 1012 11TH STREET #1000 $0
M CROSURFACI NG
MODESTO CA 95354
(209) 522- 2277
01- HUM 101- 110. 6/ 0 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COMPANY GORONA,  MARK $1, 056,501 10/ 11/17 91%
g%—EgB‘l‘gg‘; (048 1.9 MLES SOUTH OF KANE ROAD AND AT PO BOX 1006 5065 BOYD ROAD, SUI TE $761, 7;(2) cl)é; gg; i; 71%
1.3 MLES NORTH OF KANE ROAD EUREKA CA 95502 G
-0 REPLACE 2 DRAI NAGE SYSTEMS AND ARCATA, CA 95521 SUSPENDED

(707) 443- 6371
o3 (707) 496- 4359
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01-0G5204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SUI TE 1000 33 DEPOT ST. $636’9§3 25;13512 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY COLFAX CA 95713
MODESTO, CA 95354 ’
L.S 209) 522- 2277 (707) 496- 4359 OVER RUN
M CROSURFACI NG (209) )
20.80 122
01- HUM 101-/ 13 I'N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERODRI GUEZ, SHERI $4,135,000 03/17/17 0%
01- 0H1004 GROVE FROM HUMMEN CO LINE TO 0.3 M P.O. BOX 1517 1500 REDWOOD DRI VE $3, 113, Gég 8‘515 gg; g 750
NORTH OF MONSCHKE UC #4- 238 WLLITS CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ' (707) 498- 5252
20. 20
201130
01- HUM 169-33. 7/ 0 I N HUMBOLDT COUNTY NEAR WEI TCHPEC AT KAPEL CONSTRUCTI ON, | NC. STEEN, NATHANI EL $935, 000 03/01/19 20%
01-0J6604 0.1 MLES WEST TO ROUTE 169/ 96 P.O BOX 160 5065 BOYD ROAD SUI TE %32’ ég‘; 8‘71; ig; ig 27%
JUNCTI ON DI R S EMERGENCY F. A. H :
REBUI LD FAI LED SLOPE BURNT RANCH,  CA 95527 ARCATA, CA 95521
20. 20 (707) 498- 2122
201130
01- HUM 200- 26. 0/ 0 I N HUMBOLDT COUNTY NEAR ARCATA ON GOLDEN STATE BRI DGE, | NC BRI AN W NTER $2, 485,000 11/24/ 18 27%
01-0J4404 ROUTE 200 FROM 0.2 M LE WEST OF MAD 3701 MALLARD DR 5065 BOYD RD SUl TE H $815, 42(2) 8% %g; ig 33%
R VER BRI DGEO FRONTAGE ROAD OFF RAMP ARCATA, CA 95521
BENI CI A, CA 94510
AND ON ROUTE 299 DIR S (707)834- 1151
REPAI R BRI DGE (925) 372-8000
20. 20
201130
01- HUM 254- 4. 0/ 6 I N HUMBODLT COUNTY FROM 0.8 M LE VEST COAST CONTRACTORS, |NC. RODRI GUEZ, JOAQUIN S. $2, 985,000 03/ 04/ 17 0%
01-0H0104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAI RIE, $1, 4;}?, ?ég’ 825 gg; 1; 48%
BR/ MAPLE HI LLS DIR S EMERGENCY F. A. CT, STE E '
REPAI R SLI POUT BAY, OR 97420 FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, | NC. GORONA, MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176, Ggg 8‘3‘5 825 12 62%

20. 20
201130

State of California Department of Transportation

EMERGENCY F. A.

REPLACE CULVERT AND REPAIR SI NKHOLE ARCATA, CA 95521

ARCATA, CA 95521
(707) 496- 4359
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299- 30. 6/ 0 I N HUMBOLDT COUNTY ABOUT 6 M LES WEST R BROWN CONSTRUCTI ON CO, | NCSTEEN, NATHANI EL $1, 735,000 02/17/17 0%
01- 0504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $1, 662, Ség 825 gg; 1; 96%
#70L100 DIR S EMERCGENCY F. A ARCATA, CA 95521
W LLOW CREEK, CA 95573
SLI DE REMOVAL AND SLOPE (707) 498- 7940
STABI LI ZATI ON
20. 20
201130
01- LAK- 20- 1. 0/ 46. 3 I N LAKE COUNTY AT VAR OUS LOCATI ONS GRANI TE CONSTRUCTI ON COVMPANY KRAFT, DAN $3,434,351 09/ 10/ 18 21%
01-427804 ON ROUTES 20 AND 29 1324 S. STATE STREET 15513 40TH AVENUE $707,505 10/ 08/ 18 21%
BLNH- X033- (090) E CULVERT REHABI LI TATI ON CLEARLAKE A 95422 $689,193 10/ 28/19
--0) UKI AH CA 95482 5301713 ’7864
(707) 467- 4100 (530) 713-
HA42
01- LAK- 20- 28. 5/ 28. 5 I N LAKE COUNTY NEAR CLEARLAKE OAKS WO DA ENTERPRI SES, INC. DBA  KRAFT, DAN $270, 000 02/15/19 0%
01-0J4204 AT H GH VALLEY RD-RD 220 DIR S ARROW FENCI NG P.O BOX 457 ig 83; gg; ig 0%
EMERGENCY F. A. P. 0. BOX 385 LONERLAKE, CA 95457
FENCE & SECURI TY | MPROVEMENTS .
CALPELLA, CA 95418 (530) 713- 7864
20. 80
. 824
01- LAK- 20-31.1/31. 8 I N LAKE COUNTY NEAR CLEARLAKE QAKS ONGHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $6, 187,923 06/ 11/ 18 11%
01-0C8104 ROUTE 20 FROM 0.5 MLE WEST TO 0.2 246 GH LOTTI AVENUE 15513 40TH AVENUE $732,659 07/02/18 12%
SNHG- X033- ( 089) E $670, 924 10/ 02/ 19
M LE EAST OF ROUTE 53 AND ON ROUTE 53 CLEARLAKE, CA 95422
--0) FROM 0.4 M LE SOUTH SANTA ROSA CA 95407
. 707 585. 1291 (530) 713- 7864
CONSTRUCT ROUNDABOUT (707) 585-
01- LAK- 20-/0 I N LAKE AND MENDOCI NO COUNTI ES AT CENTRAL STRI PI NG SERVI CE, | NC. $2, 657,511 03/28/19 0%
01-0H9604 VARI QUS LOCATI ONS 3489 LUYUNG DRI VE; $0  05/13/19 0%
REPLACE THERMOPLASTI C TRAFFI C $0
STRI Pl NG RANCHO CORDOVA CA 95742
(916) 635- 5175
HV4
01- LAK- 29-9. 7/ 10 I N LAKE COUNTY NEAR M DDLETOAN FROM GHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $4, 424,213 03/ 22/ 18 69%
01-0C7504 PUTAH CREEK BRI DGE TO 0.9 M LES 246 GH LOTTI AVENUE $2,730,968 04/17/18
HSST- P029- (137) E 15513 40TH AVENUE $492,912 07/ 26/ 19 61%

--0

HB1

SOUTH OF HI DDEN VALLEY LAKE
| MPROVE | NTERSECTI ON

CLEARLKE, CA 95422
(530) 713- 7864

SANTA ROSA CA 95407
(707) 585- 1221
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District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 175- 25. 0/ 27. 5 IN LAKE COUNTY NEAR M DDLETOAN FROM GHI LOTTI CONSTRUCTI ON CO. | NC. KRAFT, DAN $7, 946,206 10/ 15/18 0%
01- 0A0404 0.1 M EAST OF PUTAH CREEK BR#14-21 246 GHI LOTTI AVENUE 15513 40TH AVENUE $134, 407 11/08/18 204
HSST- P175- (009) E $127,552 11/15/19
TO DRY CREEK BR#14-20 CLEARLAKE, CA 95457
--() SHOULDER W DEN NG SANTA ROSA CA 95407 ’
(707) 585- 1221 (530) 713- 7864
HB1
01- LAK- 175-/44.1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01- 05004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;(7) 855 %‘715 iZs 100%
PM 0.79 AND I N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TGsDI R VEST SACRAMENTO, CA 95631 (530) 682- 3842
M CROSURFAC! NG (916) 373- 1500
20.80 122
01- MEN-1-.1/40. 2 IN MENDOCI NO COUNTY AT VAR OUS WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $485,000 02/01/19  100%
01-0J5604 LOCATIONS DI R S EMERGENCY F. A I NC. 925 NORTH FRANKLI N $86v4gg 82;3%513 18%
STORM DAMAGE REPAI RS P.O BOX 575 STREET 05/ 10/ 19
COVELQ, CA 95428 FORT BRAGG, CA 95437 COVPLETED
20. 20 (707) 498- 3067
201130
01- MEN-1-10.1/10. 8 I'N MENDOCI NO COUNTY NEAR GUALALA AT BOUTHILLI ER S CONSTRUCTI ON, | NCKRUEGER, GRANT $2, 735,000 02/01/19 0%
01-0J5804 0.2 MLE NORTH OF | VERSON ROAD DIR S 1571 SOUTH MAI N STREET 925 NORTH ERANKLI N 23 22; ég; 13 0%
EMERGENCY F. A. ST.
REPAI R SLI POUT WLLITS, CA 95490 FORT BRAGG, CA 95437
20. 20 (707) 498- 3067
201130
01- MEN-1-14.8/0 I N MENDOCI NO COUNTY NEAR POl NT ARENA GRANI TE CONSTRUCTI ON COMPANY HADI POUR, ROOZBEH $3, 735,000 02/28/19 0%
01-0J6504 AT 0.1 M LES SOUTH OF | VERSON AVE. 1324 SOUTH STATE STREET 925 NORTH FRANKLI N 2211 ggg 2‘21; ég; 13 204
DIR S EMERGENCY F. A. ST :
REPAI R ROADVWAY AND CULVERT UKI AH, - CA 95482 FORT BRAGG, CA 95437
20. 20 (707) 496- 4368
201130
01- MEN- 1- 44. 0/ 104. 4 I'N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI GUEZ, JOAQUIN S. $1, 485,000 02/15/19 0%
01-0J6204 0.6 M SOUTH OF SOUTH FORK EEL RI VER SERVI CEl NC. 1487 SANDY PRAIRIE 2223’ ggg 8% ég; %g 41%
BRI DGE #10-149 DIR S EMERGENCY F.A. P.O BOX 1517 COURT, SUITE E '
SLI DE REPAI R
WLLITS, CA 95490 FORTLNA, - CA 95540
20. 20 (707) 725- 1020

201130
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1-49. 0/ 0 I'N MENDOCI NO COUNTY AT THE SOUTH BUGLER CONSTRUCTI ON RODRI GUEZ, JOAQUIN S. $610, 000 07/23/18 0%
01-0J1404 FORK EEL RIVER BRI DGE 10-0149 DIR S 4847 HOPYARD RD. STE 4 #395 1487 SANDY PRAI Rl E $148, 128 82; ég; 13 24%
EMERGENCY L. B. COURT, SUITE E
PLEASANTON, CA 94588 ’
REPAI R BRI DGE FORTUNA, CA 95540
20. 20 (707) 725- 1020
201131
01- MEN- 1- 75. 5/ 76. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COVPANY  HADI POUR, ROOZBEH $20, 985, 000 07/29/ 16 0%
01- 04504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 925B NORTH FRANKLI N %2’ 2,22’ 332 ég; gz; 12 48%
SLIDE GULCH BRIDGE DI R S EMERGENCY STREET 1 0o
LB UKI AH, CA 95482 FORT BRAGG, CA 95437
707) 467- 1400
20,20 RECONSTRUCT ROADWAY (707 (707) 498- 5978
201130
01- MEN- 1- 104. 4/ 0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT GHILOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOCD DRI VE $8, 802, 2;8 8?5 ég; 1; 98%
DR S EMERCENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN-1-/0 I'N MENDOCI NO COUNTY ROUTE 1 AND ON  TRUESDELL CORPORATI ON OF $1,718,718 04/18/19 0%
01-0H6304 ROUTE 128 AT VAR OQUS LOCATI ONS CALI FORNI A, | NC. $0  05/13/19 0%
PLACE POLYESTER CONCRETE OVERLAY 1310 W 23RD STREET; $0
TEMPE AZ 85282
(602) 437-1711
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01- 0F9504 THE SCNOMW MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691, 8%(7) 83 (1)35 12 83%
CASPAR VI STA PO NT DI R S EMERGENCY P. O BOX 575 REDWOOD VALLEY, CA 95482
F. A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES  COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN- 20- 33. 6/ 38. 5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTION,  PERRI N, KATHARI NE $805,000 01/29/16  100%
01- 00704 THE RUSSI AN RIVER CH TO ROAD 260 I NC. 6301 N STATE ST. $767, 528 835 235 12 95%

20. 20
201130

DR S EMERGENCY F. A
REPAI R ROADVWAY

5750 PLEASANT VI EW DRI VE

ANDERSON, CA 96007
(530) 378- 2211

REDWOOD VALLEY, CA 95470
(707) 496- 5840
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 35. 4/ 0 I N MENDOCI NO COUNTY NEAR W LLI TS AT BOUTHI LLI ER S CONSTRUCTI ON | NCMUNES, NASH $1, 985,000 03/15/19 0%
01-0J7004 0.4 MLES WEST OF HAEL CREEK BR #10- 1571 SOUTH MAI N STREET 998 HEARST ROAD 23 8‘21; gi; 13 0%
129. DIR S EMERGENCY L. B. WLLITS CA 95490 WLLITS, CA 95490
REPAI R SLI POUT ’ (707) 223-0791
20. 20
201130
01- MEN- 20- 37. 8/ 38. 3 I N MENDOCI NO COUNTY NEAR POTTER GHI LOTTI CONSTRUCTI ON CO. | NC. PERRI N, KATHARI NE $2,377,940 05/ 25/ 18 77%
01-0E4704 VALLEY FROM 0.1 M WEST OF COLD CR 246 GHI LOTTI AVENUE 6301 NORTH STATE $1, 758,854 06/14/18 74%
HSNH- P020- ( 180) E BREL #10-40 TO END OF COLD CR BR #2 STREET $37,005 06/ 18/ 19
--0) SANTA ROSA CA 95407
#10- 0041 707) 585. 1221 REDWOOD VALLEY, CA 95470
HBL BONDED WEARI NG COURSE, GUADRAI L ( ) ) (707) 485- 8623
01- MEN- 20- 40. 9/ 43 I'N MENDOCI NO COUNTY ON ROUTE 20 GRANI TE CONSTRUCTI ON COVPANY  RASHI D, AMAL $1, 137,820 12/27/18 0%
01- 0H3604 ABOUT 9.5 M LES WEST OF UPPERLAKE 1324 S STATE STREET 6301 N. STATE STREET $0 01/25/19 0%
ACNH- PO20- (188) E FROM COLD CREEK BR #5 TO 0.8 M LE REDWOOD VALLEY, CA 95470 $0
-0 VEST OF OLD LAKE COUNTY RQAD U:L¢H4§¢ Ziggz (707) 496- 4363
OVERLAY (707) 467-
HM
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMO C. JONES & SONS, | NC KRAFT, DAN $14, 059, 184 10/13/16 46%
01-0B5004 0.1 M SOUTH OF COWM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $7, 992, 525 11; 03; 16 57%
NHER- 19C7- ( 004) E 10 0.6 M NORTH OF Pl ETA CR BRI DGE LOMER LAKE. CA 95457 $114, 451  03/13/20
--0) BERKELEY CA 94710
#10- 83 510) 526. 3424 (530) 713- 7864
REPAI R SLI DES (510) )
HA23
01- MEN- 101- 21. 0/ 22 I N MENDOCI NO COUNTY NEAR UKI AH FROM WYLATTI RESOURCE MANAGEMENT, RASHI D, ANMAL $610, 000 11/16/18 77%
01-0J4004 0.3 MLE SOUTH TO 0.7 MLE NORTH OF [|NC. 6301 N. STATE STREET $303, 4% 82; (1)% ig 50%
SB ON FR RTE 253 DIR S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95470
F.A (707) 496- 4363
REPAI R ROADWAY AND CULVERT COVELO, CA 95428
20. 20
201130
01- MEN- 101-24.5/24. 5 I N MENDOCI NO COUNTY I N UKI AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1,085,000 09/19/16  100%
01- 05604 PERKI NS STREET OVERCROSSI NG (#10-193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106, 6;8 15; 22; ig 10%
DIR S EMERGENCY F. A. UKI AH, CA 95470
REPAI R BRI DGE PLEASANTON, CA 94588 (707)834- 1151
(925) 416- 0700
20. 20

201130
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 01

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 36. 0/ 38 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMGHI LOTTI CONSTRUCTI ON MUNES, NASH $13, 485,000 03/15/19 0%

01-0J7104

20. 20
201130

01- MEN- 101- 45. 0/ 50. 8
01- 262064
NHP- QLO1- ( 266) E

--0

01- MEN- 101- 45. 0/ 50. 8
01- 262054
NHP- QLO1- ( 263) E

--0

01- MEN- 101- 46. 3/ 47. 2
01- 262034
ACNH QLO1- (333) E

--0

01- MEN- 101- 47. 2/ 47. 3
01- 262044
ACNH QLO1- (334) E

--0

01- MEN-101-93.4/93.5
01- 0G3404

20. 20
201130

1.5 M LES NORTH OF REEVES CANYON ROAD COVPANY, | NC.
TO 3.4 M LES SQUTH OF RI DGEWOOD RANCH 246 GHI LOTTI AVENUE
ROAD. DIR S EMER

STORM DANVAGE REPAI RS SANTA » CA 95407

I'N MENDOCI NO COUNTY I N AND NEAR BORTOLUSSI & WATKIN, | NC.
WLLITS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET
REYNOLDS HI GHWAY

WLLITS M Tl GATI ON SAN RAFAEL CA 94901

(415) 453- 4675

I'N MENDOCI NO COUNTY | N AND NEAR
MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON
FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 NMAFFEI RD.
HI GHVWAY

WLLITS M TI GATI ON SONOVA CA 95476

(707) 996- 6633

I'N MENDOCI NO COUNTY I N WLLITS FROM
ROUTE 20 TO 0.9 M LE NORTH OF ROUTE
20

W LLI TS BYPASS RELI NQUI SHVENT

1324 S STATE STREET

UKI AH CA 95482
(707) 467- 4100

I'N MENDOCI NO COUNTY I N WLLITS FROM
SHERWOOD ROAD TO 0.1 M NORTH OF
SHERWOOD ROAD

SHERWOOD ROAD GEOMVETRI C UPGRADES -

1324 S STATE ST

UKI AH CA 95482
(707) 467- 4100

I'N MENDOCI NO COUNTY ABQUT 10 MLES GH LOTTI CONSTRUCTI ON CO.
SQUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE

JI TNEY GULCH BRIDGE DIR S EMERGENCY
L.B.

REPAI R SLI POUT

SANTA ROSA, CA 95407
(707)585- 1221

I'N  HANFORD APPLI ED RESTORATI ON &

GRANI TE CONSTRUCTI ON  COMPANY

GRANI TE CONSTRUCTI ON COVPANY

998 HEARST RD.
WLLITS, CA 95490
(707) 223- 0791

MUNES, NASH

6301 NORTH STATE

STREET

REDWOOD VALLEY, CA 95470
(707) 223-0791

MUNES, NASH
6301 NORTH STATE

STREET

REDWOOD VALLEY, CA 95470
(707) 223- 0791

MUNES, NASH
998 HEARST ROAD
WLLITS, CA 95490
(707) 223- 0791

MUNES, NASH
998 HEARST ROAD
WLLITS, CA 95490
(707) 456- 1924

. RODRI GUEZ, SHERI

P.O BOX 130
GARBERVI LLE, CA 95542
(707) 498- 5252

$0 03/29/19

$0  01/28/20 0%

$4,645,750 07/01/15  63%
$4.200 222 07/ 16/ 15
90%
$19. 320 12/ 18/ 19
$19,141, 759 04/15/15  77%
$16, 850, 238 05/ 07/ 15
93%
$156. 834 12/ 09/ 19
$6, 636,530 03/06/18  100%
$6. 203 744 03/ 29/ 18
$0 03/18/19 100%
04/ 26/ 19
COMPLETED
$4,295 800 03/29/18  52%
$2.298 502 04/ 17/ 18
52%
$530, 680 11/ 05/ 19
$5,560,000 06/03/16  100%
$3.743 865 06/ 30/ 16

$0 02/23/18  O'%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-97. 1/ 0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT  GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/ 09/ 17 0%
01- 0HO904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $13, 381,097 05/ 15/17 9
$0 o01/30/19  99%
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI L1 ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 101-104. 7/105.3 | N MENDOCI NO COUNTY NEAR PI ERCY FROM MENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $12, 235,000 12/10/16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $10';gg'ggg 82;33;1; 86%
1.3 MLES SOUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542 '
Rl VER BRI DGE DIR S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 STABI LI ZATI ON (707) 459- 2377
201130
01- MEN- 101- 374. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMGHI LOTTI CONSTRUCTI ON MUNES |. NASH $14, 585,000 07/16/18 95%
01-0J1604 2.0 MLES SOUTH OF RI DGEWOOD RANCH  COMPANY, | NC. 098 HEARST RD. $10,693,ozg 825%2512 73%
ROAD TQ0.9 M LE NORTH OF BLACK BART 246 GHILOTTI AVENUE WLLTI'S, CA 95490
DRI VE DIR S EMERGENCY (707) 223-0791
STORM DAMAGE REPAI RS- ROADWAY SANTA ROBA, - CA 95407
20. 20 STABI LI ZATI ON
201130
01- MEN- 128-39. 7/ 0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1,985,000 08/14/17  100%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRIDGE SERVICES, INC 6301 N STATE STREET $1,876,6$2 ig;ig;i; 95%
#10-52. DIR S EMERGENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADWAY REPAI RS -
WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-128-/5 SI GNI FI CANT SLI POUT AND ASSOCI ATED ~ WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $1, 015,000 04/06/18  100%
01-0J1004 PAVEMENT DI SPLACEMENT REPORTED BY I NC. 925 B NORTH FRANKLI N $996,1ég gg;gg;ig 98%
MAI NTENANCE AS THEY WORKED ON PO BOX 575 STREET
DRAI NAGE SYSTEM FAI LURE TOA SM FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS CO/ELQ CA 95428 (707) 498- 3067
201130
01- MEN-128-/17.9 I'N MENDOCI NO COUNTY AT VARI QUS O C. JONES & SONS, INC KRUEGER, GRANT $9, 102,759 09/ 14/ 18 0%
01-415504 LOCATI ONS FROM ROUTE 1 TO 0.5 MLE 1520 FOURTH STREET NORT $0 10/ 09/18 9
BLNH P128- (060) E 925 H FRANKLIN $0 08/29/19 0%

--0

HA22

State of California Department of Transportation

EAST OF | NDI AN CREEK BRI DGE

CAPM TAPERED EDGE, UPGRADE MBGR BERKELEY CA 94710

(510) 526- 3424

STREET
FORT BRAGG, CA 95437
(707) 498- 3067
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-162-.1/9 I'N MENDOCI NO COUNTY NEAR DOS RI 08 VAN METER LOGG NG, INC. DBA  FAZAL, | NMRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 5% 82; gg; 12 49%
BRI DGE EMERGENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAIR .
GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20 (707) 923- 2200
201130
01- MEN-162-/0 REPAI R A SLI POUT AND STABI LI ZE THE = MERCER FRASER COMPANY MUNES, NASH $16, 410, 000 03/ 05/ 18 73%
01- 0HO804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER P.Q BOX 1006 998 HEARST-WLLI TS $6;$§géy 22(7) 22; ig; 12 60%
PI LE GROUND ANCHOR TYPE RETAI NI NG ROAD '
WALL AT PM 16. 08 ON ROUTE 1 EUREKA,  CA 95502 WLLITS, CA 95490
CONSTRUCT SOLDI ER PI LE GROUND ANCHOR (707) 498- 5978
VALL
01-MEN-175-1.6/1.6 I N MENDOCI NO COUNTY NEAR HOPLAND AT  REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238, 128 825 ;115 i; 45%
115A DIR S EMERGENCY F. A UKI AH, CA 95470
BANK STABI LI ZATI ON CLOVERDALE,  CA 95425 (707) 496- 5840
20. 20
201130
01- MEN- 175-5. 0/ 9 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $11, 485,000 04/10/17 0%
01-0H2104 1 MLE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $7§;?§8’§;§ 8;; %(7)5 g 62%
105B TO 0.3 M LE EAST OF MOTORCYLE REDWOOD VALLEY, CA 95470 !
PARK ENTRANCE DI R S EME CLOVERDALE, CA 95425 (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN- 253-/ 3 I'N MENDOCI NO COUNTY NEAR BOONVI LLE ~ WYLATTI RESOURCE MANAGEMENT, RASHI D, ANAL $2,185,000 02/25/19 16%
01-0J6304 FROM THE 253/ 128 JUNCTION TO 0.4 M LEINC. 6301 N. STATE ST. $1$iig,g$g 82; (1)2; %g 56%
WEST OF SODA CREEK BRIDGE DR S P. O BOX 575 REDWOOD VALLEY, CA 95470 !
EMERGENCY F. A. (707) 496- 4363
REPAI R SLI POUT & DRAI NAGE OOVELQ, CA 95428
20. 20
201130
01- MEN-271-17.7/ 18 I'N MENDOCI NO COUNTY NEAR PI ERCY FROMMERCER FRASER COMPANY JOAQUI N RODRI GUEZ $4,922,760 09/ 14/ 18 49%
01- 0AB404 0.7 MLE NORTH OF HI GHWAY 271/101 PO BOX 1006 $3, 150,170 10/ 09/ 18 0
BLST- P271- (001) E 1487 SANDY PRAIR E $1,202 414 08/26/19 4%

--0

HA21

State of California Department of Transportation

SEPARATI ON TO 0.4 M LE SOQUTH OF THE
S| DEHI LL VI ADUCT
REPLACE BRI DGE

EUREKA CA 95502
(707) 443- 6371

CT,SUTE E
FORTUNA, CA 95540
(707) 621- 0000
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- VAR- 101- 84. 0/ 85. 5 I'N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |INC. SEYOUM KASSAYE $5, 985, 000 03/ 31/ 17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4, 959, Zgg 22; gg; 1; 83%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CE A 96073 STREET
ON RT 271 FROM 3.5DIR S REDWOOD VALLEY, CA 95470
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20.20 ROADVAY
201130
01- VAR--/0 IN LAKE AND MENDOCI NO COUNTI ES AT GRANI TE CONSTRUCTI ON COMPANY  DAN KRAFT $10, 485,000 08/02/18 54%
01-0J3704 VARI OUS LOCATIONS DIR S EMERGENCY 1324 SOUTH STATE STREET P.O BOX 457 $9, 346,438 09/13/18 89%
E A LOMER LAKE. CA 95457 $187,515 08/01/19 0
REPAI R W LDFI RE DAMACGE UKIAH, CA 95482 (707) 994- 5074
20. 20
201130
Totals: Authorized Final Amt: $368, 645, 474 Completed to Date: $204, 995, 674  Work This Month: $10, 891, 410
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 36-22. 4/ 29. 4 IN LASSEN COUNTY | N AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $15, 094, 395 06/11/18 28%
2(231-\lﬁ|-':|93822-(105) c SUSANVI LLE FROM 0.3 M LE EAST OF MATERI ALS, | NC. 470- 800 DI ANE DRI VE $7$g$f,;gé 2;; gg; 12 530
0 EAGLE LAKE ROAD TO ROUTE 395 24339 HW 89 N. SUSANVI LLE, CA 96130 '

o COLD PLANE AC PVMT, AC OVERLAY, )

BURNEY CA 96013 (530) 864- 9033

(530) 335- 5501
02- LAS-44-31.9/32.6 IN LASSEN COUNTY ABOUT 10 M LES WEST HAT CREEK CONSTRUCTI ON & JOHN YOLTON $2, 294,949 09/11/18 0%
02- 1H4404 46,500 09/25/18
DoAY PO44- (058) E OF SUSANVI LLE FROM 0.3 M LE WEST TO MATERIALS, | NC. 471-800 DI ANE DR $ % 0715919 206

0 0.4 MLE EAST OF BIG SPRINGS ROAD 24339 H GHWAY 89 N. SUSANVI LLE, CA 96130

o CURVE | MPROVEMENT B}

BURNEY CA 96013 (530) 864- 9033 SUSPENDED

(530) 335- 5501
02- LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUVAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290, Ogg 8;5 ég; 12 100%

TO ROUTE 395 DIR S EMERGENCY L. B. SPARKS. NV 89431 QUI NCY, CA 95971
OVERLAY AC TRAVEL- WAY i 3

(775) 355- 0420 (530) 605- 5866
20. 80
010010

02- LAS-70-/3.9
02- 0H7604
B1NH P0O70- (138) E

--0

02- LAS-139-6.2/7.3
02- 0H6304
NSST- S139- ( 024) E

--0

02- LAS- 395-603. 0/ 60. 3
02- 4H9704

20. 80
. 524

I' N LASSEN AND PLUVAS COUNTI ES AT AND
NEAR CHI LCOOT FROM 0.9 M LE WEST OF
SUMM T SCHOOL DRIVE TO 0.7 M LE EAST
OF ROUTE 395

RECLANATI ON & DRAI NAGE REHAB

I'N LASSEN COUNTY ABOUT 6 M LES NORTH
OF SUSANVI LLE FROM 0.1 M LE SOUTH TO
0.7 MLE SOQUTH OF ANTELOPE RADI O
STREET.

CURVE | MPROVEMENT

I N LASSEN COUNTY AT SUSANVI LLE

MAI NTENANCE STATION DI R S EMERGENCY
F. A

REMOVAL & REPLACE EXI STI NG HEATI NG
SYSTEM

HAT CREEK CONSTRUCTI ON &
MATERI ALS, | NC.
24339 STATE H GHWAY 89 N.

BURNEY CA 96013
(530) 335- 5501

KNI FE Rl VER CONSTRUCTI ON
1764 SKYWAY

CHI CO CA 95928
(530) 891- 6555

MESA ENERGY SYSTEM | NC.
2 CROWAELL

I RVINE, CA 92618

COLLINS, RON
600 S. GULLING ST
PORTOLA, CA 95612
(530) 605- 5866

YOLTON, JOHN
471-800 DI ANE DR
SUSANVI LLE, CA 96130
(530) 864- 9033

YOLTON, JOHN
471-800 DI ANE DRI VE
SUSANVI LLE, CA 96130
(530) 864- 9033

$17, 679,651 03/28/19
$135, 117 04/15/19
$135, 117 11/15/19

$3, 699,598 06/29/18
$3,596,964 07/13/18
$6,510 11/20/18
$299, 000 11/19/18
$162,301 11/30/18
$162,301 05/30/19

1%
1%

74%
95%

62%
54%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- MOD- 299-.5/0 IN MODOC COUNTY NEAR ADIN AT BUTTE ~ WEST COAST CONTRACTORS, INC. ZDENEK, M KE $6, 948,619 12/20/18 14%
giéfﬁ;gg. o) E CREEK BRI DGE AND AT ASH CREEK BRI DGE. DBA OREGON WEST COAST 1031 BUTTE STREET 22(7;71’ (2)52"1’ 81; Sg; %g 11%
) (204) REPLACE BRI DGES & RECONSTRUCT ROADW CONTRACTORS REDDI NG CA 96001 ’

61050 H GHWAY 101 (530) 229- 0559

CO0S BAY OR 97420

(541) 267- 7689
02- MOD- 299- 23. 1/ 33. 5 I'N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 862, 426 05/ 08/ 18 50%
2&‘;’:;;33 1) E ALTURAS FROM 0.3 M LE VEST OF MATERI ALS, | NC. 1031 BUTTE STREET $ﬁ' éég’ gg% 22; (1)‘71; 12 71%
0 -(201) CALDWELL CREEK BRIDGE TO 1.7 M LE 24339 HW 89 N. REDDI NG, CA 96001 1 994

VEST OF COUNTY ROAD 75. (530) 229- 0559

BURNEY CA 96013
(530) 335- 5501

BRI DGE REPLACEMENT AND ROADWAY

02- MOD- 299- 37. 5/ 56. 9 I'N MODOC COUNTY | N AND NEAR ALTURAS EAGLE PEAK ROCK & PAVING | NC. ZDENEK, M KE $4,304,791 02/21/19 0%

02- 3H1704 AT VARI OUS LOCATI ONS FROM 0.3 MLE 886 FI TCH ROAD 1031 BUTTE STREET $58, 404 03/13/19 1%
EAST OF ROCK CREEK BRI DCE TO REDDI NG, CA 96001 $58,404 00/10/19
PATTERSON STREET ALTURAS -~ CA 96101 (530) 229- 0559

OOLD I N PLACE RECYCLE (530) 233- 4568

02- MOD- 299- 51. 9/ 52. 5 I N MODOC COUNTY NEAR CEDARVI LLE FROMMEYERS EARTHWORK M KE ZDENEK $3,334,009 09/19/18 0%
3@5?‘?383-(203) . 0.6 MLE VEST OF CEDAR PASS SKI TOWN PO BOX 493730 1031 BUTTE STREET $99, Ogg (1)3; gg; 12 3%
e ROAD TO CEDAR PASS SKI TOW ROAD FEDOI NG CA 96045 REDDI NG CA 96001

SUPERELEVATI ON' | MPROVEMVENT (530) 229- 0559 SUSPENDED

(530) 365- 8858

02- PLU-36-6. 6/ 6. 6 I'N PLUVAS COUNTY NEAR CHESTER AT_ THE PLUMVERBUI LT I NC $927, 670 04/ 10/ 19 0%
02- 4H1404 CHESTER MAI NTENANCE STATI ON 11925 MCKI NLEY ROAD ig 05/13/19 0%

REPLACE SALT/ SAND STORAGE BUI LDI NG
HERALD CA 95638

(916) 296- 7484

02- PLU-70-11.5/11. 9 IN PLUMAS COUNTY ABOUT 3 M LES WEST KN FE RI VER CONSTRUCTI ON BENNER, HENRY $2,578,143 12/21/18 0%
%é?%g%-(lu) . OF BELDEN FROM 2.1 M LES TO 1.6 1764 SKYWAY 13700 HI GHWAY 36 EAST gg 8613; 2% 12 0%
0 M LES WEST OF CHI PPS CREEK BRI DGE GO CA 95928 RED BLUFF, CA 96080

CURVE | MPROVEMENT (530) 949- 8132 SUSPENDED

(530) 891- 6555
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU- 70- 14. 9/ 0 I N PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 548,092 11/30/17 64%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $4, 540,910 02/02/18 43%
ACST- P070- (133) E BRI DGE REPLACEVENT - SEI SM C NCY CA 95971 $125,177 10/23/19
--0) REDDI NG CA 96001 Q ’
(530) 244- 8464 (530) 605- 5866
HA21
02- PLU-70-23.7/23. 7 IN PLUMAS COUNTY NEAR RI CH BAR AT ABACUS CONSTRUCTI ON, | NC. $1,073,544 04/19/19 0%
02- 4H9604 RUSH CREEK BRI DGE. 6850 HAAS RD $0 05/21/19 0%
I NSTALL FI SH PASSAGE $0
ANDERSON CA 96007
(530) 244- 0777
02- PLU- 70- 27. 0/ 27 IN PLUMAS COUNTY NEAR RICH BAR AT  HAT CREEK CONSTRUCTI ON & COLLINS, RON $385,000 03/01/19 0%
02-0J3404 0.1 MLE EAST OF TWAIN ROAD DIRS'S MATERI ALS | NC. 600 S. GULLI NG ST. 28 34315 iy 12 0%
EMERGENCY F. A. 24339 STATE HW 89 N PORTOLA, CA 96122
EXCAVATE ROADWAY, PLACE GEOGRI D AND BURNEY. CA 96013 (530) 605-5866
CTB '
20. 20
201130
02- PLU- 70-50. 6/ 51. 7 I N PLUMAS COUNTY NEAR QUI NCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 336,299 11/16/16 89%
02- 200904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $9, 543,400 12/09/16 929
ACST- P070- ( 05E) GARDEN BRI DGE OVERHEAD NCY CA 95971 $0 06/18/19
-0 BRI DGE REHABI LI ATI ON - NORTH HI GHLANDS  CA 95660 % ,
(916) 334- 1221 (530) 605- 5866 SUSPENDED
HA21
02- PLU- 89-30. 2/ 35. 3 I N PLUMAS COUNTY NEAR CANYON DAM FROMHAT CREEK CONSTRUCTI ON & $1,431,989 02/20/ 19 0%
02- 4H2304 0.2 MLE NORTH OF LAKE ALMANCR MATERI ALS, | NC. $0 03/13/19 0%
ACST- P089- (125) B SPI LLWAY TO 2.5 M LES SOUTH OF 24339 H GHWAY 89 N $0
-0 HUVBOLDT ROAD
MLL AND FILL BURNEY CA 96013
(530) 335- 5501
02-PLU-147-8.9/9. 3 I N PLUVAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY,  JOHNSON, RYAN $5,950, 712 05/10/16  100%
AT e OO DM ML MLE SO T0 116 707 o o o SR SO o
0 0.4 M LE NORTH OF HAM LTON BRANCH 11315 SUNRISE GOLD CIR STE A CH CO CA 95928
BRI DGE (530) 895- 8245 OVER RUN

State of California Department of Transportation

REPLACE BRI DGE

RANCHO CORDOVA CA 95742
(916) 852- 5530
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Statement of Ongoing Contractsasof 0520119

02- SHA-5-39. 5/ 40. 8

BRI DGE DECK MAI NTENANCE (925) 372- 8000

I' N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON

BADE, TIM

$132, 526, 824

05/ 28/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $30, 939, 409 02/03/16 74%
ﬁlﬁp IO_E8824_ o LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $26$gg§' gg? 8?; 1;; %g 87%
« ) TURNTABLE BAY Q'C TO 0.1 M N OF STE. 205 ’
355- E -() O BRIEN SRRA & FRM 0.4 M S BENICIA CA 945101195 REDDI NG CA 96001
HA2 1 BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372- 8000 (530) 225- 2922
02- SHA-5-3.8/11.7 IN SHASTA COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. SERG O MENDOZA $121, 875,060 11/06/ 18 8%
02-4C40v4 ANDERSON FROM ROUTE 5/273 SEPARATI ONPO BOX 494519 1031 BUTTE ST $3, 885,888 11/30/18 3%
B1l M 005-(359) E $3, 072,627 04/ 12/21 °
TO 0.4 MLE SOUTH OF CHURN CREEK REDDI NG, CA 96001 ! !
--0) REDDI NG CA 96049
ROAD OVERCROSSI NG 5301 246. 4292 (530) 945- 2437
W DENI NG TO 6 LANES, BRI DGE (530) 246-
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 gi; %5 12 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, | NC. MD TOFAEL ANVAR $6, 949, 601 05/ 21/ 18 12%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE 3504 LARM E STREET $2, 810,678 06/07/18 39%
ACI M 005- (356) E $0 10/ 16/ 19
0.9 M LE NORTH OF PIT RI VER BRI DGE BEN G A CA 945101105 REDDI NG, CA 96002
-0 OVERHEAD. (530) 225- 3172 SUSPENDED

09/ 25/ 09 100%
10/ 14/ 09

2(2:;3%_73823_(337) N 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOOL $131, 754, 42(2) 10714109 15004

OVERCROSSI NG TO 0.5 KM NORTH COF RD, BLDG D
00-58 3-(7N) ANTLER UNDERPASS SYLMAR CA 91342

--0) (818) 362- 8391 LAKEHEAD, CA 96051 OVER RUN
BRI DGE REPLACEMENT .

Hao1 SvPPP (530) 238- 2964

02- SHA- 5- 54. 6/ 55. 9 I N SHASTA COUNTY ABOUT 12 M LES NORTHSTEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JOEL $5,085,000 06/21/18  100%

02- 4H3904 OF LAKEHEAD FROM 1.3 M LES NORTH TO P.O. BOX 491660 1031 BUTTE STREET $3, 171, 922 82; gg; 12 62%
2.6 MLES NORTH OF G BSON ROAD REDDI NG, CA 96049 REDDI NG, CA 96001
OVERCROSSI NG DRI’ S EMERG (530) 751- 6116 OVER RUN

20. 20
201130

REMOVE EXI STI NG ROCK BUTTRESS,
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-5-/0 I N SHASTA COUNTY AT VARI QUS LOCATI ONSS. T. RHOADES CONSTRUCTI ON, SUNI L REPAKA $2, 609,850 07/18/18 70%
2(2:; 7\149588;1_(358) c FROM 0.1 M LE NORTH OF FOURTH STREET I NC. 1031 BUTTE ST $1;$ggg'g§§ 825 18; 12 68%

OVERCROSSI NG TO 0.3 M LE NORTH OF 8585 COMVERCI AL WAY REDDI NG CA 96001 '
-0 FAWKDALE OVERCROSSI NG (530) 949- 8019

REDDI NG CA 96002
(530) 223- 9322

WORKER SAFETY

02- SHA-5-/ 67 I N SHASTA COUNTY | N AND NEAR REDDI NG STEELHEAD CONSTRUCTORS, |NC. REPAKA, SUNI L $5,960, 129 11/ 02/ 18 0%
02-4F5104 AT VARI OUS LOCATI ONS FROM TEHAMA 2940 | NNSBRUCK DR 1031 BUTTE ST $64, 700 11/20/18 1%
HSI(;\A 005-(357)E COUNTY LINE TO SI SKI YOU COUNTY LI NE REDDI NG CA 96003 REDDI NG CA 96001 $0 08/20/19

COLLI SI ON SEVERI TY REDUCTI ON (530) 949- 8019 SUSPENDED

(530) 226- 6400

02- SHA- 44-. 2/ . 2 I N SHASTA COUNTY | N REDDI NG AT S. T. RHOADES CONSTRUCTI ON | NC. $386, 066 02/ 22/ 19 0%
02- 2H7304 HI LLTOP DRI VE OVERCROSSI NG 8585 COMVERCI AL WAY 28 03/21/19 0%

I NSTALL FREE RI GHT TURN
REDDI NG CA 96002

(530) 223- 9322

02- SHA- 44- 4. 6/ 6. 4 I N SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, I NC. ALEXANDER, NATHAN $5,911,350 10/ 13/ 17 89%
2&3?%‘1‘2_(056) - CLOUGH CREEK BRIDGE TO 0.6 M LE VEST PO BOX 493416 1031 BUTTE ST., $5;$I%v ;3;2 ééj ig; g 95%
= OF DESCHUTES ROAD UNDERCROSSI NG FEDDI NG CA 96049 STE. 205, MS #60 :

CONSTRUCT | NTERCHANGE REDDI NG CA 96001

(530) 241- 5105
(530) 225- 2922

HB4N
02- SHA- 44-34. 0/ 43. 2 I N SHASTA COUNTY AT AND NEAR VIOLA  TULLIS, INC $2, 635,552 03/21/19 0%
02-4H2704 FROM 0.2 M LE EAST OF M LL CREEK ROAD PO BOX 493416 $0  04/05/19 0%

TO 0.8 M LE EAST OF DEER FLAT ROAD $0

AC OVERLAY REDDI NG CA 96022

(530) 241- 5105

02- SHA- 44- 59. 4/ 59. 8 I N SHASTA COUNTY NEAR OLD STATI ON STEELHEAD CONSTRUCTORS, | NCL. NATHAN ALEXANDER $5, 648,123 11/ 02/ 18 5%
02- 4F2004 FROM 0.3 M LE WEST TO 0.2 MLE EAST 2940 | NNSBRUCK DR 1031 BUTTE STREET $92,850 11/30/18 204
B1NH- P044- (057) E $0 06/19/19

OF HAT CREEK BRI DGE ST#205 Ms#60
-0 BRI DGE REPLACENENT REDDI NG CA 96003 REDDI NG, CA 96001

(530) 226- 6400
(530) 225- 2922
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District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 89- 26. 3/ 29. 2 I N SHASTA COUNTY ABOUT 10 M LES HAT CREEK CONSTRUCTI ON & $958,439 12/19/18 0%
02-4H004 NORTH OF BURNEY FROM 0.3 M LE NORTH MATERIALS, |NC. $0  01/09/19 0%
ACNH P089- (124) OF CLARK CREEK ROAD TO LAKE BRI TTON 24339 H GHWAY 89 N. $0
-0 BRI DGE
AC OVERLAY BURNEY CA 96013
(530) 335- 5501
02- SHA- 299-7. 6/ 18. 3 I N SHASTA COUNTY AT AND NEAR SHASTA TULLIS, INC MANDHI R GREWAL $15, 505, 347 08/ 24/ 18 0%
02- 3E7404 FROM 0.5 M LE WEST OF CRYSTAL CREEK PO BOX 493416 1031 BUTTE STREET $1, 556,311 09/12/18 10%
BLNH P299- (202) E $126,414 09/ 26/19
0 ROAD TO TRINITY ALLEY. REDDI NG CA 960019604 REDDI NG CA 96001
PAVEMENT PRESERVATI ON (530) 241- 5105 (530) 229- 0542 SUSPENDED
02- SHA- 299- 24. 6/ 30. 3 I N SHASTA COUNTY | N AND NEAR REDDI NGJ.F. SHEA CONSTRUCTI ON, ZDENEK, M KE $3, 355,362 03/21/18 89%
02- 3H2004 FROM 0.1 M LE EAST OF BOULDER DRIVE P.O. BOX 494519 1031 BUTTE STREET $3, 260, ogg gg; 285 12 96%
TO 0.1 MLE EAST OF HOOTENANNY LANE REDDI NG, CA 96001
AC OVERLAY REDDI NG CA 96049
(530) 246- 4292 (530) 229- 0559
02- SHA- 299-32. 6/ 0 I N SHASTA COUNTY NEAR BELLA VI STA AT J. F. SHEA CONSTRUCTI ON, ZDENEK, M CHAEL $285,000 03/01/19  100%
02-0J3304 03 M LE EAST OF LEMN CREEK BRI DGE P. O BOX 494519 1031 BUTTE ST. STE $163, 52(5) 83; %g; ig 57%
DIR S EMERGENCY F. A. 205, MB 60
REDDI NG, CA 96049 ’ 05/13/19
REPLACE UNSTABLE SO L REDDI NG, CA 96601 COVPLETED
20. 20 (530) 229- 0559
201130
02- SHA-299-77.8/79. 7 I N SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANWAR, TOFAEL $7, 699,397 02/ 01/ 18 99%
02- 4E0204 $7,546,132 02/ 22/ 18
M LE WEST OF SONOVA STREET TO 0.3 MATERI ALS, | NC. 1031 BUTTE STREET 99%
ACEQ')T' P299- (199)E M LE VEST OF ROUTE 89. 24339 HWY 89 N. REDDI NG CA 96001 $0 825 8;; e
PULVERI ZE & RECONSTRUCT PAVEMENT BURNEY CA 96013 (530) 225- 3172 COVPLETED
(530) 335- 5501
02- SHA- 299-79. 7/ 93. 5 I N SHASTA COUNTY AT AND NEAR FALL J.F. SHEA CONSTRUCTI ON, $3,338,000 04/11/19 0%
02-4H2104 RIVER M LLS FROM 0.4 M LE VEST OF 17400 CLEAR CREEK RD 23 05/01/19 0%

RCQUTE 89 TO 0.2 M LE EAST OF SI ERRA
CENTER DRI VE.
RHVA OVERLAY

REDDI NG CA 96001
(530) 246- 4292
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-910-/0 I'N SHASTA COUNTY | N REDDI NG ON ROUTE CEN-PAC ENG NEERI NG, | NC. $497,327 03/07/19 0%
02-3H5704 44 AT THE JUNCTI ON OF ROUTE 273 AND 1467 W SHAW AVE. $0  04/05/19 0%

ON ROUTE 273 AT TRINITY STREET $0

UPGRADE S| GNALS FRESNO CA 93711

(805) 984- 3421

02- SHA-910-/0 I'N SHASTA COUNTY AT VARI OUS TULLIS, INC. SUNI L REPAKA $10, 239, 844 07/ 18/ 18 20%
02- 44204 LOCATI ONS. 16951 CLEAR CREEK ROAD 1031 BUTTE ST $2,320,572 08/06/18 2204
BLNH- X089- (123) E PAVENENT REHABI LI TATI ON REDDI NG, CA 96001 $1, 313,493 08/01/19
--0) REDDI NG CA 960019604

(530) 241- 5105 (530) 949- 8019

02-SIS5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, NI COLE $57, 603,551 03/ 12/ 18 45%
02-4G5504 DUNSMJI R FROM SACRAMENTO RI VER BRI DGE P. O. BOX 494519 1625 MOTT ROAD $30, 276, 701 03/ 29/ 18 5206
ACIM 005- (177)E $2,051, 618 01/02/20

TO 0.6 M LE SOUTH OF NORTH MOUNT MOUNT SHASTA, CA 96067
-0 SHASTA UNDERPASS REDDING - CA 96049 (530) 605- 5871

2 R ROADWAY REHABI LI ATI ON - (530) 246- 4292

02-SIS5-7.2/0 I'N S| SKI YOU COUNTY NEAR DUNSMUI R AT RANDY HiLL CONSTRUCTI ON, INC MALLORY, NI COLE $6, 646, 643 02/11/16  100%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 MOTT ROAD $6, 541,534 02/25/16 98%
$17,410 07/02/18
ENFORCEMENT FACI LI TY. M. SHASTA, CA 96067
| MPROVE TRUCK | NSPECTI ON FACILI Ty ~ CHI GO CA 95973 (530) 235- 9814 OVER RUN

(530) 892- 1918

02-SI S-5-15.3/16.5 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.1 J.F. SHEA CONSTRUCTI ON, INC. JEFF STEPPAT $8, 332,947 07/30/18 4%
B11N 005 (179) M LE SOUTH OF DFETZ ROAD .0 BOX 494519 1031 BUTTE STREET Sl 25 022420 %
- UNDERCROSSI NG TO 0.6 M LE NORTH OF REDDI NG CA 96049 REDDI NG, CA 96001 ’

0 BLACK BUTTE OVERHEAD 02- 0004L (530) 515- 0639 SUSPENDED

BRI DCE REPLACEMENT - SOUTHBOUND (530) 246- 4292

02- S| S-5-25. 2/ 25. 2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTI ON, INC. STEPPAT, JEFF $4, 308,213 11/16/ 17 98%

02- 42404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $3, 896,548 12/19/17 90%

ACIM 005-(178)E $0  04/30/19
OVERAEAD. REDDI NG CA 96049 REDDING, - CA 96001

-0 STRENGHTEN AND UPGRADE BRI DGES (530) 515- 0639

(530) 246- 4292
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-5-37.4/51. 2 I'N SI SKI YOU COUNTY I N AND NEAR YREKA ROCKY MOUNTAI N CONSTRUCTI ON, $6, 187,187 12/ 06/ 18 0%
02- 4H2504 FROM 0.8 M LE SOUTH OF GRENADA LLC $0 01/18/19 0%
OVERCROSSI NG TO SHASTA RIVER BRIDGE 4815 TINGLEY LANE #A $0
M LL AND FILL
KLAMATH FALLS OR 97603
(541) 882- 8377
02- SI S-5-66. 0/ 69. 3 I'N SI SKI YOU COUNTY NEAR HORNBROOK DARREN TAYLOR CONSTRUCTI ON, $1,329,130 11/29/18 0%
02- 4H1904 FROM 0.4 MLE NORTH OF BAILEY HILL  INC $0 01/09/19 0%
ROAD OVERCROSSI NG TO OREGON STATE 5750 PLEASANT VI EW DRI VE %0
LI NE
PAVEMENT M LL AND FILL ANDERSON ~ CA 96007
(530) 378- 2211
02- Sl S-5-583.0/67. 7 I'N SI SKI YOU COUNTY NEAR HORNBROOK — MEYERS EARTHWORK, | NC. LOADER, MARK $1, 285,000 07/31/18 0%
02- 4H8204 FROM ROUTE 96 TO 0.8 MLE NORTH OF P.O. BOX 493730 1031 BUTTE STREET $896,2éé 8252;512 70%
BAI LEY HILL UNDERPASS DI R S EMERGENCY REDDI NG, CA 96001
REDDI NG, CA 96049
L.B. (530) 941- 9542
W LDFI RE DAMAGED REPAI R
20. 20
201130
02-SIS5-/0 I'N SI SKI YOU COUNTY AT VAR OUS MYERS & SONS CONSTRUCTI ON, LLC $2,397,379 04/08/19 0%
02- 3H8004 LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 $0  05/13/19 0%
REMOVE AND REPLACE POLYESTER %0
SACRAMENTO CA 95834
(916) 283- 9950
02- SI S-89- 28. 0/ 34 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMSTI MPEL- W EBELHAUS $1, 769,905 01/22/19 0%
02- 4H2204 0.5 MLE SOUTH OF MOUNTAIN HOUSE 1168 | NDUSTRI AL ST $0  02/20/19 0%
ROAD TO 0.3 M LE SOUTH OF AZALEA $0
REDDI NG CA 96002
ROAD.
AC OVERLAY (530) 223- 6605
02- SI S-96-52. 5/ 88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTI ON, INC. LOADER, MARK $7, 550, 636 07/10/ 17 56%
02- 4E6504 AT VARI OUS LOCATI ONS FROM 0.1 MLE 17400 CLEAR CREEK RD $3, 926,159 07/27/ 17
ACST- P096- ( 060) E 2150 EDWARDO ST $137.636 11/14/19 2%

--0

WEST OF THOMPSON CREEK BRI DGE TO 0.2
M LE EAST OF BEAVER
W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA

REDDI NG, CA 96002

REDDI NG CA 96049
(530) 941- 9542

(530) 246- 4292
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05/ 28/ 19
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SI S-96- 602. 0/ 60. 2 I'N SI SKI YOU COUNTY AT SEI AD VALLEY ATJ. F. SHEA CONSTRUCTI ON, | NC. LOADER, MARK $385,000 06/01/18 0%
02- 4H5004 SElI AD CREEK BRIDGE DIR S EMERGENCY  P.O. BOX 494519 1625 NOTT RD. $100, 823 82; gg; 12 26%
F. A MT. SHASTA, CA 96067
EXCAVATE SElI AD CREEK CHANNEL REDDI NG, CA 96049 (530) 246- 4292
20. 20
201131
02-S1S-96-/.7 I'N SI SKI YOU COUNTY NEAR SOVES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4,985,000 01/20/17  100%
02- 3H2604 VARI OUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $4, 557, 8;3 835 gg; 1; 91%
LINETO 2.1 MLE WEST OF KLAVATH RI VER HAPPY CAVP. CA 96039 REDDI NG CA 96001
BRI DGE DIR S EMER ! (530) 605- 5871 OVER RUN
CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-
20. 20 OUTS
201130
02-S1S-96-/0 I'N Sl SKI YOU COUNTY ABOUT 8 M LES GOLDEN STATE BRI DGE, | NC. MARK LOADER $17, 676,034 12/14/18 0%
02- 2E4804 NORTH OF YREKA ON ROUTE 96 FROM 0.5 3701 MALLARD DRI VE 2150 EDWARDO ST $1,714,365 12/21/18 10%
B1ST- X093- (009) E $1, 483,100 07/10/20
M LE WEST TO 0.2 M LE EAST OF RTE 263 REDDI NG CA 96002
--() AND O ROUTE 263 FROMO BENICI A CA 945101195 (530) 941 9542
BRI DGE REPLACEMENT (925) 372- 8000
02-S1S-97-11.5/17. 1 I'N SI SKI YOU COUNTY ABOUT 12 M LES ROCKY MOUNTAI N CONSTRUCTI ON, $1, 396,396 03/ 15/ 19 0%
02- 4H2604 NORTH OF WEED FROM YELLOW BUTTE ROADLLC $0 04/05/19 0%
TO 0.6 MLE NORTH OF DEER MOUNTAIN 4815 TI NGLEY LANE #A, $0
ROAD
MLL AND FiLL KLAMATH FALLS OR 97603
(541) 882- 8377
02-S1S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $3,321,230 03/29/18 88%
02- 4E6804 3,317,215 04/25/18
LG 2097- (044) E SOUTH OF MACDCOEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $ 136, 650 06/ 01 15 99%
0 ROADSI DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDI NG CA 96001 ’
o REHABI LI TATE WATER AND SEVER -
SAN RAMON CA 94583 (530) 515- 0639
(925) 552- 8253
02-SI S-161-18.3/19. 4 I'N SI SKI YOU COUNTY NEAR TULELAKE FROMHAT CREEK CONSTRUCTI ON & $823,328 03/14/19 0%
02-2H1804 HI LL ROAD TO ROUTE 139. MATERI ALS, | NC. ig 04/05/19 0%

FULL DEPTH PAVEMENT REHABI LATI ON 24339 STATE H GHWAY 89 N

BURNEY CA 96013
(530) 335- 5501
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SI S-263-49. 3/56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTI ON, INC. JEFF STEPPAT $2,278,872 02/22/18 3%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.O. BOX 494519 1031 BUTTE STREET $2,425 03/12/18 0%
ACST- P263- (001) E $0 06/ 14/19

R VER BRI DGE 02- 0014. REDDI NG, CA 96001
--() AC O/ERLAY REDDI NG CA 96049 (530) 515- 0639

(530) 246- 4292 SUSPENDED

02- TEH 32- 20. 3/ 20. 3 IN TEHAMA COUNTY ABOUT 24 M LES EAST HAT CREEK CONSTRUCTI ON & BENNER, HENRY $1, 285,000 02/21/19 0%
02-0J2704 OF FOREST RANCH AT 0.2 M LE WEST OF MATERIALS | NC. 13700 HW 36 :g 82; ig; ig 0%

SLATE CREEK BRI DGE DI IR S EMERGENCY 24339 STATE HWY 89 N. E. RED BLUFF, CA 96080

L. B. (530) 949- 8132

RECONSTRUCT FAI LED SACK WALL BURNEY, CA 96013

20. 20
201130
02- TEH- 36-75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 419, 887 12/ 06/ 16 48%
02- 40344 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 288, 898 12/ 28/ 16 99%
ACHS- STPO- ( 610) 2 $0 04/19/19
o VEST OF DI AMOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080

0 CURVE | MPROVEMENT AND | NSTALL MBGR (530) 949- 8132 SUSPENDED

(530) 241- 5105

02-TRI-36-26.7/27. 1 IN TRINITY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, |NC. JOEL GASIK $8, 940,778 11/02/ 18 8%
02- 4F8604 OF FOREST GLEN FROM 0.6 M LE WEST TO 2940 | NNSBRUCK DRI VE 1031 BUTTE STREET $939, 730  11/20/18 11%
HSST- S036- ( 108) E $715,591 01/27/20
0 0.1 MLE WEST OF RQUTE 3. REDDI NG CA 96003 REDDI NG, CA 96001
CURVE | MPROVEMENT (530) 751- 6116

(530) 226- 6400

02-TRI -36-34. 7/ 34. 7 IN TRINITY COUNTY ABOUT 17 M LES EAST STEELHEAD CONSTRUCTORS, |NC. GASOK, JOEL $2, 480,000 02/14/19  100%
02-0J3004 OF FOREST GLEN AT 8.6 MLES WEST OF P.O. BOX 997 1031 BUTTE STREET $1, 160, 9;8 82; gg; ig 47%
HAYFORK CREEK BRI DGE DI R S EMERGENCY
PALO CEDRO, CA 96073 REDDI NG, CA 96001
F.A (530) 751- 6116
REPAI R SLI P- QUT
20. 20
201130
02- TRI - 36- 150. 0/ 17 IN TRINITY COUNTY NEAR FOREST GLEN  ROBERT J. FRANK CONSTRUCTI ON, REPAKA, SUNIL $2, 985,000 02/25/19 0%
02-0J3204 FROM 1.8 M LES WEST TO 0.3 MLE EASTINC 1031 BUTTE STREET ig 82; ig; ig 0%
OF GLEN CREEK ROAD DIR S EMERGENCY 2806 TARMAC ROAD REDDI NG, CA 96001
L.B. (530) 949- 8019
2620 MOVE SLIDE MATERI AL, REGRADE SLoPE ~ REDDING CA 96003

201130
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 299- 2. 0/ 33 IN TRINI TY COUNTY NEAR HELENA FROM  STI MPEL- W EBELHAUS GREWAL, MANDHI R $4, 985,000 01/14/19 53%
02-0J2204 0.5 MLE EAST TO 1.5 M LES EAST OF  ASSOCI ATES, | NC. 1031 BUTTE STREET ﬁ' ggg gﬂ 83; 1%5 13 71%
WHEEL GULCH ROAD. DIR S EMERGENCY  P.O. BOX 492335 REDDI NG, CA 96001 1 EO
L. B. (530) 229- 0542
REDUCE RI SK OF FALLI NG ROCKS REDDI NG, CA 96049
20. 20
201130
02-TRI-299-8.3/25.7 I N SHASTA AND TRI NI TY COUNTI ES AT SPECI ALl ZED PAVENMENT MARKI NG, $2, 608, 795 02/ 20/ 19 0%
02- 3H5204 VAR OUS LOCATI ONS I NC. $0 03/21/19 0%
I NSTALL STRI PI NG 11095 SW I NDUSTRI AL WAY STE A $0
TUALATIN OR 97062
(503) 885- 0420
02-TRI-299-408.0/41.2 IN TRINITY COUNTY NEAR JUNCTION CITY R BROAN CONSTRUCTI ON GREWAL, MANDHI R $4, 985,000 01/11/19 88%
02-0J0904 FROM 0.6 M LE EAST OF VALDOR DRI VE TOCOVPANY, | NC. 1031 BUTTE STREET $4;$ng8'§8<73 8%5 ﬁ); ig 87%
0.1 WEST OF PONERHOUSE ROAD. DIR S P. 0. BOX 406 REDDI NG, CA 96001 !
EMERGENCY L. B. (530) 229- 0542
CARR FI RE LANDSLI DE REPAI R WLLOWN CREEK, CA 95573
20. 20
201130
02- VAR--/ 0 I N SHASTA AND SI SKI YOU COUNTI ES ON  STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JOEL $9, 985,000 09/06/18  100%
02- 4H9204 ROUTE 5FROM 0.3 MLE S. OF FAWNDALE P.Q BOX 491660 1031 BUTTE STREET, $7, 678, lgg cl)% %8; ig 77%
OVERCROSSI NG TO .2 M LE SOUTH OF SUl TE 205
PI ONEER BRI DGE OVERHEADI R REDDI NG, CA 96049 REDDI NG, CA 96001 OVER RUN
REPAI R OR REPLACE OTHER FI RE DAMAGE (530) 751- 6116
20. 20
| TEMS
201130
02- VAR--/ 0 IN BUTTE, LASSEN, PLUMAS, SHASTA, TULLIS, INC. JOEL GASI K $7,904,341 12/ 20/ 18 3%
02- 4F7804 SI SKI YOU, AND TRI NI TY COUNTI ES AT 16951 CLEAR CREEK ROAD 1031 BUTTE STREET $679, 606 01/09/19 9%
ACST- 000C- (477)E $643,989 12/26/19
0 VARI QUS LOCATI ONS. REDDI NG CA 960019604 REDDI NG, CA 96001
o | MPROVE CHAI N CONTROL AREAS. B}
(530) 241- 5105 (530)751-6116
02- VAR--/0 IN TRINITY AND SHASTA COUNTI ES I N ANDTULLI'S, | NC. GREWAL, MANDHI R $21,385,000 07/30/18  100%
02-4H8704 NEAR REDDI NG FROM 0.1 M LE WEST OF P.O. BOX 493416 1031 BUTTE STREET $$, (2)22, 33‘;} 825 gg; 12 85%
TRI NI TYDAM BOULEVARD TO SUNSET DRI VE. FEDO) A 96049 REDDI NG, CA 96001 PR
DIR S EMERGNECY F. A NG, (530) 229- 0542 OVER RUN
20. 20 CARR FI RE RECONSTRUCI TON



State of California Department of Transportation Page 25

Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 02
Location Awarge
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I' N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERWORKS LOADER, MARK $3, 824,412 06/ 15/ 17 87%
02-4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 1625 MOTT ROAD $3, 980,022 06/29/ 17 99%
Cl MG 000C- (450) E ROUTE 275 AND AT COLLI ER SAFETY $12, 627 10/ 30/ 19
0 MF SHASTA CA 96067 M. SHASTA, CA 96067
ROADSI DE REST AREA (530) 246- 4292

REHABI LI TATE WATER SYSTEMS. (530) 926- 4093

HA26
02- VAR--/ 0 IN SHASTA, S| SKI YOU AND TEHANA CENTRAL STRIPI NG SERVI CE, | NC. ZDENEK, M KE $6, 494,250 02/ 28/ 18 75%
02- 3H7204 COUNTI ES AT VARI QUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $4, 054, 447 03/20/18 62%

$357,301 07/05/19
REPLACE STRI PI NG :
RANCHO CORDOVA CA 95742 REDDI NG, - CA 96001
(530) 229- 0559

(916) 635-5175

Totals: Authorized Final Amt: $683, 273, 478 Completed to Date: $346, 427,426  Work ThisMonth: $19, 401, 593
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-32-/37.7 I N BUTTE AND PLUMAS COUNTI ES AT BALDW N CONTRACTI NG CO., | NC. JOHNSON, RYAN $19, 985,000 11/10/18 0%
03-4H8304 VARl OUS LOCATIONS DIR S EMERGENCY  DBA KNI FE RI VER CONSTRUCTI ON 2707 NORTE DAME BLVD $6, 295, 028‘ 8;; g% 13 31%
F. A 1764 SKYWAY CHI CO, CA 95928
REMOVE/ CHI P TREES AND DEBRI S CH OO CA 95928 (530) 895- 5245
20. 20
201130
03- BUT- 99- 20. 0/ 4 IN BUTTE COUNTY ON SR 99 AT WEST A TEICHERT & SON, INC. DBA  CHAMBERLIN, AARON $1, 985,000 02/ 14/ 19 0%
03- 4H9304 LI BERTY ROAD DI R S EMERGENCY L. B. TEI CHERT CONSTRUCTI ON 1930 FEATHER Rl VER 23 8?; ég; %g 0%
I NSTALL TEMPORARY TRAFFI C S| GNALS P.O. BOX 13557 BOULEVARD
SACRAMVENTO, CA 95853 OROVILLE, CA 95965
20. 20 (916) 645- 4800
201130
03- COL- 20- 10. 0/ 26 I N COLUSA COUNTY ON ROUTE 20, 2.0 A TEICHERT & SON, INC DBA  GRANADCS, ANTHONY $735,000 02/14/19 0%
03-0J0304 M LES WEST OF EB #15-82 TO LONE STAR TEI CHERT CONSTRUCTI ON 2707 NOTRE DAME BLVD. 2223’ gi; 825 é% 13 35%
RD-RT. DIR S EMERGENCY F. A P. O BOX 13557 CHI CO, CA 95928 ’
REGRADE/ LI NE DI TCHES/ SHOULDERS, (530) 895- 5245
PLACE RSP SACRAMVENTO, CA 95853
20. 20
201130
03- COL- 20-23. 7/ 28. 2 IN COLUSA COUNTY NEAR W LLI AMS FROM LANMON CONSTRUCTION CO, |NC $1, 319,266 01/28/19 0%
03-1G3204 0.2 MLE EAST OF HUSTED ROAD TO 0.3 871 VON GELDERN WAY $0 03/ 04/ 19 0%
M LE WEST OF POWELL SLOUGH BRI DGE $0
RHVA OVERL AY YUBA CITY CA 95991
(530) 671- 1370
03- COL- 20- 31. 8/ 32. 8 I N COLUSA, BETWEEN MARKET ST AND A TEICHERT & SON, |INC. DBA $12, 760, 000 10/ 15/ 18 0%
03- 2F9804 BUTTE VI STA VAY. TEI CHERT CONSTRUCTI ON $0 11/08/18 9
BLNH- P020- ( 187) E $0 0%
0 PAVEMVENT REHABI LI TATI ON 400 SUNRI SE AVE, SU TE 300
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
03-COL-45-2.0/19. 4 I N COLUSA COUNTY NEAR GRI MES AT WYLATTI RESOURCE MANAGEMENT, $188, 643 04/ 26/ 19 0%
03- 14404 VARI OUS LOCATI ONS FROM 0.1 M LE I NC 23 05/21/19 0%

NORTH OF CERES AVENUE TO 0.4 MLE
SQUTH OF ROUTE 20
CULVERT REPAI R

23601 CEMETERY LANE

COVELO CA 95428
(707) 983- 8135
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 49- 20. 3/ 20. 6 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL PHI LLI PS, JODY $485,000 01/21/19 0%
03- 4H9604 WOODBRI DGE RD TO JOHNSON RANCH RD. ENG NEERI NG, | NC. 3065 BLAI RS LANE 2183, 831 825 gg; 13 21%
DR S EMERCENCY F. A 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667 ’
EMERGENCY CULVERT REPLACEMENT .
PLACERVI LLE, CA 95667 (916) 799- 7951
20. 20
201130
03-ED-49-/0 IN EL DORADO AND S| ERRA COUNTI ES AT  DREAMBUI LDER CONSTRUCTI ON FALLBECK, CHRI STOPHER $1, 375,007 12/ 24/ 18 33%
03- 4F6304 VAR OUS LOCATI ONS CORP. $333, 759 01/09/19
SSTG 000C- ( 485) E ' 138 NEW MOHAVK ROAD $301 326 07/09/19  2°%
0 - ( ) UPGRADE METAL BEAM GUARD RAIL TO 1324 LAVWSON LN NEVADA CI TY, CA 95959 ’
PLACENTI A CA 92870 (530) 682- 7746
(714) 646- 3697
03- ED-50-11. 2/ 68. 7 IN EL DORADO COUNTY AT VAR OUS CORAL CONSTRUCTI ON' COVPANY $3, 076,543 04/ 10/ 19 0%
03-0H5004 LOCATI ONS FROM RED HAVK 10780 SW CLUTTER ROAD $0 05/01/19 0%
SNHG- P050- (147) E UNDERCROSSI NG TO 1.9 M LES VEST OF $0
--0) ROUTE 89 SHERWOOD OR 97140
UPGRADE GUARDRAI L (503) 427- 2609
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $4,326,223 04/ 05/ 18 53%
03- 03704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $4, 286,459 04/ 25/18 95%

BRI DGE DECK REHABI LI TATI ON COLFAX, CA 95713 $50, 723 08/07/19

BENI CI A CA 945101195 (530) 682- 6224
(925) 372- 8000

03- ED- 50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03-1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $2, 475, sgg ég; ég; ig 750
EMERGENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & .
HAZARD TR PLACERVI LLE, CA 95667 (530) 218- 4803
20. 20 (530) 676- 0825
201130
03- ED-50- 39. 5/ 48. 7 FROM 0.2 M LES WEST OF | CE HOUSE ROAD MARTI N BROTHERS CONSTRUCTI ON  PHI LLI PS, JODY $1,922,594 08/ 10/ 18 1%
03-2F1304 TO 0.015 M LES WEST OF DI VI SI ON 8801 FOLSOM BLVD SUI TE 260 3065 BLAI RS LANE $14,640 09/14/18 1%
ACNH- P0O50- ( 146) E $14, 640 08/ 26/ 19
H GHWAY ROAD SACRAVENTO CA 95826 PLACERVI LLE, CA 95667
-0 I NSTALL SANDTRAPS AND PULLOUTS (916) 799- 7951

(916) 381- 0911
HA42
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50-67. 3/ 0 IN EL DORADO COUNTY NEAR MEYERS AT  Q&D CONSTRUCTI ON, | NC. ALTERTON, NATHAN $7,297,078 11/09/ 18 5%
03-3F5304 ECHO SUMM T SI DEHI LL VI ADUCT 1050 SOUTH 21ST STREET 2489 LAKE TAHCE BLVD. $148,425 12/10/18 204
BLNH- PO50- ( 145) E REPLACE BRI DGE SOUTH LAKE TAHCE. CA $148,425 02/ 20/ 20
--0) SPARKS NV 89431 96150 '
(775) 786- 2677
Aol (530)957- 1110
03- ED- 50- 70. 6/ 70. 6 IN EL DORADO COUNTY AT THE JUNCTION Q&D CONSTRUCTI ON, LLC. ALTERTON, NATHAN $4,232,736 11/ 30/ 18 11%
Eé}\lﬂ:ﬁggg (140 E OF ROUTE 50 AND 89S 1050 SOUTH 21ST STREET 2489 LAKE TAHOE BLVD. iﬁg’ 813 (1)55 ig; ig 10%
i CONVERT M NOR LEG STOP CONTROLLED '
--0) SPARKS NV 89431 :;rsrg LAKE TAHCE, CA
(775) 786- 2677
(530)957- 1110
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COVPANY, | NC. GUTI ERREZ, BOJANA $27, 295,706 01/23/17 65%
03-3C3804 CREEK BRI DGE 13170 TELFAI R AVE 2489 LAKE TAHOE BLVD. $18, 744,258 02/ 14/ 17 9
ACNH- PO50- (39 ) $555, 420 10/10/19  °8%
i WATER LI TY | MPROVEMENTS '
-0 A SYLMAR  CA 91342 :;EJTg LAKE TAHCE, CA
(818) 362- 9200 96150 '
HA42
(916) 801- 3455
03- ED- 50- 339. 0/ 33. 9 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL KOKER, JUANAH $485,000 06/ 15/18 0%
03- 4H5004 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $138, 6;3 8;5 ég; 12 29%
AND APPROX. 4.0 M LES WEST OF BRI DAL 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
VEIL FALLS ROAD. DIR S (916) 416- 7612
20, 20 I NSTALL RSP AND REPLACE DAMAGED MBGR FHACERVILLE, CA 95667
201130
03-ED-50-/0 IN EL DORADO AND PLACER COUNTI ES AT THE TRUESDELL CORPORATI ON OF KOKER, JUANAH $475,475 02/08/19 7%
03-1(0204 VARI OUS LOCATI ONS  PLA- 65- PM R14. 49, CALI FORNI A | NC. 11323 SANDERS DRI VE 2123, 823 8‘71; gg; 13 26%
R14. 48, RI17.68. 1310 W 23RD STREET RANCHO CORDOVA, C 95742 '
BRI DGE DECK PRESERVATI ON ON Sl X TENPE AZ 85282 (916) 416- 7612
(602) 437-1711
03- ED-89-13.5/14.5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03- 2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 WEST Rl VER $456, Ggg 8%5 8%5 i; 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC
S. LAKE TAHOE, CA 96158 TRUCKEE,  CA 96161
20. 20 REPAI R FI RE DAMAGE AND M Tl GATE (530) 682- 5837

SLOPE ERCS
201130
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $2, 401, 5;8 8;; Sg; 1; 550
PT TO 0.3 M LES SOUTH OF EAGLE FALLS STE 6
REDDI NG, CA 96099
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20, 20 I NSTALL SOLDI ER PILE WALL AND 96150
' BARRI ER SLAB .
201130 (530)957- 1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
g?—P_ZWZOf‘( ) ABOUT 0.6 M LE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 7% ééj gg;ﬂ 100%
ROAD DIR S EMERGENCY F. A PLACERVI LLE CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED-999-/0 IN EL DORADO COUNTY AT VAR QUS PHI LLI PS AND JORDAN, | NC. SAGER, JANET $848,283 09/18/18 37%
03-2H6804 LOCATI ONS ALONG ROUTES 49 AND 193 9212 FALLS OF NEUSE RD ST 221 3855 N. FREEWAY $320, 214 11/08/18 38%
TREE REMOVAL BLVD. STE 120 $320,214 07/12/19
RALEIGH NC 27615 SACRA;\/EI\IT'O CA 95834
(919) 388- 4222 '
(916) 263- 4912
03- GLE- 162- 54. 4/ 57. 2 IN GLENN COUNTY AT VAR OUS LOCATI ONS STEVE MANNI NG CONSTRUCTI ON,  GRANDY, DWAYNE $461, 657 02/ 06/ 19 27%
03-1G3004 FROM 2.3 M LES WEST OF COUNTY ROAD | NC. 2707 NOTRE DANE BLVD. $414,034 03/04/19 88%
302 TO 0.4 MLE EAST OF COUNTY ROAD 5211 CHURN CREEK ROAD CHI CO, CA 95928 $414,034  07/01/19
302 (530) 713-7814
REPAI R/ REPLACE CULVERTS REDDI NG~ CA 96002
(530) 222- 0810
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, |NC GRANDY, DWAYNE $837, 760 03/22/18 85%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. $697, 436 04/16/18 829
$64,943 05/ 31/ 19
CAMPBELL SLOUGH BRI DGE. CHI CO, CA 95928
PAI NT TVO BRI DGES CENTRAL POINT OR 97502 (530) 715. 7614
(541) 664- 3010
03- NEV- 20-/ 25. 8 I N NEVADA COUNTY FROM THE YUBA COUNTY PAVE- TECH | NC. WARD, DONALD $928,831 03/21/19 0%
03-14104 LI NE TO PI NE NEEDLE LANE 2231 LA M RADA DRI VE; 138 NEW MOHAWK ROAD, $0 04/05/19 0%

PLACE 6" STRI PI NG SUl TE B $0 07/09/19

VI STA CA 92081 NEVADA CI TY, CA 95959
(760) 727- 8700 :
(916) 801- 3478
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV-49-7.4/14.5 I N NEVADA COUNTY | N AND NEAR GRASS  CCFG CONSTRUCTI ON $1,572,950 02/20/19 0%
03-0H2204 VALLEY AT VARI QUS LOCATI ONS FROM 0.5 393 MORNI NG STAR DR $0  03/21/19 0%
BLNH-P049- (178) E M LE NORTH OF LI ME KI LN ROAD TO 20/ 49 $0
-0 SEP SONORA  CA 95370
CULVERT REHABI LI TATI ON (209) 743-4911
03- NEV- 49- 20. 0/ 32. 6 I'N NEVADA COUNTY FROM 1.8 M LE SOUTH LORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $985, 000 02/ 22/19 38%
03-0J0404 OF BEG S. SIDEHILL VIADUCT TOO0.6  INC 138 NEW MOHAVK RD. $826, 1;3 8‘715 gg; ig 84%
M LE NORTHOF CAMPTONVI LLE ROAD I N 1175 SOUTH AUBURN STREET SU TE B
YUBA COUNTY DI R S EMERGE
COLFAX. CA 95713 NEVADA CI TY, CA 95959
20. 20 REPAI R MULTI PLE SLOPE FAI LURES (530) 218- 1752
201130
03- NEV-80-1.2/9. 4 I N NEVADA COUNTY | N AND NEAR TRUCKEE ROAD AND HI GHWAY BUI LDERS, $11,568,173 03/11/19 0%
03- 4F6004 AT VARI OUS LOCATI ONS FROM 1.3 MLES LLC. $0 05/01/19 0%
SIMG 080-(203) E VEST OF SCDA SPRI NGS OVERCROSSI NG TO 175 SALOMON CI R #103 $0
-0 0.3 MLE EAST OF DO
REMOVE METAL BEAM GUARD RAI L AND SPARKS NV 89434
(775) 852- 7283
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY | N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3,331,900 02/12/18 78%
03- 3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. . $2, 674, 923 82; gg; 12 79%
AT FLORI STON AT THE FLORI STON SAND STE 101A
APPLEGATE, CA 95703
AND SALT HOUSES 530) 885 9360 TRUCKEE, CA 96161 SUSPENDED
REPLACE SANDHOUSE (530) 885- (530) 320- 6460
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 H NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST Rl VER $724, 52(2) 22; gg; ig 5206
BRIDGE DI R S EMERGENCY F. A 4124 E. BROADWAY AVENUE STREET, SU TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TS;JGCK:; 5232510 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI M $5, 886,536 06/ 07/ 18 88%
03- 03504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, | NC. 10183 TRUCKEE Al RPORT $6, 858, 6;8 82; gg; ig 99%
16351 CONSTRUCTI ON Cl RCLE VES RD
TRUCKEE, CA 96161 SUSPENDED



Page 31
Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-49-3.1/7.5 IN PLACER COUNTY | N AND NEAR AUBURN  FLATI RON VEST, | NC. ZINK, PHIL $27, 685, 944 02/ 28/ 19 0%
gi;\ﬂzgggg e FROM 0.1 M LE SOUTH OF ROUTE 49/80 2100 GOODYEAR RD 30 DEPOT ST/ PO BOX 23 8%35 %g 0%
-(177) SEPARATI ON TO 0.1 M LE NORTH OF DRY BEN G A CA 94510 1807
0 CREEK ROAD (707) 742- 6000 COLFAX, CA 95713- 1807
W DEN SHLDRS, RET WALL, REPLACE (530) 346- 7996
MBGR,
03- PLA-49-/0 IN PLACER, NEVADA, AND EL DORADO THE PROFESSI ONAL TREE CARE CO. CROSBY, TIM $1, 490,565 08/ 03/ 18 28%
03-2H6504 COUNTI ES AT VAR QUS LOCATI ONS ALONG 2828 8TH STREET 10183 TRUCKEE Al RPORT 22(7)8’ (1312 825 g%; ig 21%
ROUTES 28, 89 AND 267 RD. #202 '
TREE REMOVAL BERKELEY CA 94710 TRUCKEE, CA 96161
(510) 549- 3954 ’
(530) 320- 6460
03- PLA-65-5.0/6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEEST | NC JOHNSON, JEFF $35, 186, 653 02/ 14/ 18 71%
2&&%8?;_(108) c FROM ROUTE 80 TO GALLERI A 2100 GOCDYEAR RD 2520 WARREN DRI VE, $ﬁ, 292’%, (759293 835 8?5 13 80%
0 BOULEVARD/ STANDFORD RANCH ROAD. BENIGIA CA 94510 SU TE A ' '
PROVI DE AN AUXI LI ARY LANE FOR VB ROCKLI N, CA 95677 SUSPENDED
(707) 742- 6000
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAQUD, BRAHI M $525,000 10/16/17  100%
03-3H9404 BEAR RIVER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $63, 523 fﬁ; 1;5 ig 12%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SUTE A
EMERGENCY F. A. ROCKLI N, CA 95677
REPAI R ERODED EVMBANKMENT & DAMAGED REDDI NG, CA 96003 (916) 624- 2851
20.20 PAVEMEN
201130
03-PLA-80-7.0/11. 4 IN PLACER COUNTY NEAR SIERRA COLLEGEA. TEICHERT & SON, INC. DBA ZINK, PHIL $3,999, 888 12/ 24/18 0%
03-1&2704 BLVD. TO PENRYN ROCK SPRINGS UC TEI CHERT CONSTRUCTI ON 30 DEPOT ST/ PO BOX ig 8% %g; ig 0%
COLD PLANE & RHVA OVERLAY 400 SUNRI SE AVE, SUITE 300 1807
ROSEVI LLE CA 95661 O;SA;ZGO;QZ?B' 1807 SUSPENDED
(916) 757- 6400 (530) 346-
03- PLA- 80- 25. 9/ 28. 5 FROM 0.2 M LE VEST OF CROTHER ROAD OC SAK CONSTRUCTI ON, LLC $1, 490,719 03/18/19 0%
03-4F2504 TO 0.1 MLE VEST OF VEI MAR OC 864 HOFF ROAD $0  04/11/19 0%
B1l M 080-(204)E $0  08/26/19

--0

State of California Department of Transportation

REHABI LI TATE CULVERTS W TH NEW

O FALLON MD 63366
(916) 644- 1413
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A. TEICHERT & SON INC. DBA  ZINK, PHIL $36, 587, 967 03/10/ 16 88%
03- 1F4004 LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O. $34, 197, 740 04/ 05/ 16 93%
Z‘?'g;” D - E) )0 MAGRA ROAD OVERCROSS! NG 400 SUNRI SE AVE. BOX 1807 $230,409  07/10/19
) ) W DENI NG EASTBOUND ROADWAY
ROSEVI LLE CA 95661 ??;S)A;ilecﬁgigna SUSPENDED
HB4N (916) 757- 6400
03- PLA-80-41.4/0 IN PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHIL $3,958,404 11/16/17  100%
03- 3F4804 ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $3, 861,459 11/30/17 99%
AC'(;V‘OSO“'(ZOZ) E 400 SUNRI SE AVE, SU TE 300 ST $0 11/13/18
ROSEVI LLE CA 95661 O;EA252C¢7Z§713 OVER RN
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80-54. 7/ 54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152,995 04/20/16 5204
ENERGAECY F. A 1175 S. AUBURN STREET 1807 $0 03/01/16
REPLACE CROSS CULVERT
COLFAX, CA 95713 %gf‘é’mc’;iina
20. 20 (530) 346- 8150
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TElI CHERT & SON, | NC. 2520 WARREN DRI VE, $229,573  05/05/17 00,
TAYLOR ROAD DI R S EMERGENCY F. A 4401 DULUTH AVE. SU TE A $0  03/20/17
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 916"'62;1 (2:';535677
20. 20 (916) 624-
201130
03-SAC-5-5.0/5.7 I N SACRAMENTO COUNTY ON | NTERSTATE 5 AMERI CAN ClVIL CONSTRUCTORS  CHOY, W NG $3, 485,000 11/09/18 52%
03-4H8104 FROM THE SAN JOAQUIN CO LN TO WEST COAST LLC 1016 N MARKED BLVD $2,572,426  01/07/19 74%
o $1, 340,749 08/ 06/ 19 0
RI CHARDS BLVD UC (BR#24-250 RT) AND 2990 BAY VI STA COURT, SUITE D sul TE 50/ 60 Y
ROUTE 50 FROM 0.2 M LE DI R
BENI CI A, CA 94510 SACRAMENTO,  CA 95834
REMOVE AND REPLACE FAI LED PCC SALBS, (530) 628- 6814
20.20 STRI P
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON SCOTT, JEFF $1, 641,888 07/30/18 69%
03- 4F4004 Al RPORT BOULEVARD OVERCROSSI NG (WM 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD. $1,653,478 08/31/18 49,
ACI M 005- (350) E STATI OV #120 $185, 664 06/ 05/ 19
-0 VEI GH | N MOTI ON REPAI RS AND LI VERMORE ~ CA 94550 SACRAMENTO, CA 95834

(925) 245- 1300
HAL2 (916) 847- 4916
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-12-/.4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY LARA, ALEJANDRO $15,347,560 09/28/17 48%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAVPUS LANE, $10, 436, 984 10/ 27/ 17 68%
ACNH P012- (123)E $510, 820 08/19/20
Rl VER BRI DGE 23- 0024 SUTE T
--0) FAI RFI ELD CA 94534
PAI NT BRI DGE (707) 639- 4414 FAI RFI ELD, CA 94534
(510) 714- 7055
03- SAC-50-2.6/3. 8 IN THE CI TY AND COUNTY OF SACRAMENTOQ C. JONES & SONS, |NC SHAH, MRUDANG $2, 446,568 03/ 04/ 19 0%
03-1F1904 FROM 65TH STREET UNDERCRCSSI NG TO THE 1520 FOURTH ST 2777 DEL MONTE ST $0 03/21/19 0%
ACNH- POS0- (148) E VESTBOUND ONRAMP FROM NORTHBOUND HOWE SACRAMENTO CA 95691 $0
-0 ADD AUXI LI ARY LANE BERKELEY CA 94710 ’
(510) 526- 3424 (530)682- 7172
03- SAC-50-3.5/3.5 I N SACRAMENTO COUNTY | N SACRAMENTO AT VI NTAGE PAVI NG COMPANY, INC  OLGUI N, JORGE $1, 158,513 02/ 06/ 19 0%
03- 0H5804 HORNET DRI VE 119 MAIN ST 2777 DEL MONTE STREET $1, Zgg 225 235 12 0%
RECONSTRUCT, W DEN AND S| GNALI ZE
W NTERS CA 95694 !E:;lsACRANENTQ A
(530) 795- 0132
(916) 952- 1149
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COVMPANY WARD, DONALD $9, 406, 692 02/ 08/ 18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $7, 996, 7;8 84215 gg; ig 95%
COUNTY LI NE. RANCHO CORDOVA, CA 95742
COLD PLANE AC PAVEMENT & RHVA SACRAMENTO - CA 95827
(916) 855- 4400 (916)801-3478
03- SAC-50-/12. 3 I N SACRAMENTO COUNTY | N SACRAMENTO  CENTRAL STRIPI NG SERVI CE, | NC. SHAH, MRUDANG $1, 063,515 03/19/19 0%
03-1G3704 AND RANCHO CORDOVA FROM 16TH STREET 3489 LUYUNG DRI VE 2777 DEL MONTE ST 28 235 825 12 0%
TO SUNRI SE BOULEVARD. SACRAMVENTO, CA 95691
PLACE 6" STRI PI NG RANCHO CCRDOVA CA 95742 (530) 682- 7172
(916) 635- 5175
03- SAC-50-/5. 3 IN YOLO AND SACRAMENTO COUNTIES IN  STUDEBAKER BROWN ELECTRI C, | NC CHANDER, RAKESH $5, 438,483 11/27/18 40%
03- 4F4604 2,644,262 12/12/18
BINH- PO50- ( 143) E \é\EfTMS/:mET &A?:Fzéwﬁatﬂmems 32ND STE. 106 2:;5 ';"ZOFREEV\AY BLVD. il, 776,262 08/14/19 9%
-0 UNDERCRGSS! NG TO WATT NORTH HI GHLANDS CA 95660 SACRAVENTG, CA 95834

I NSTALLATI ON OF FI BER OPTI CS SYSTEM (916) 678- 4660 (916) 263- 4919
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-/24.6 I N SACRAMENTO COUNTY ON | NTERSTATE 5 MYERS AND SONS CONSTRUCTI ON, LPCHOY, W NG $5, 485,000 08/30/18  100%
03- 4H7004 FROM NB OFF TO POCKET ROAD TO 4600 NORTHGATE BLVD #100 1016 N. MARKET BLVD. $4;$i°>g$'§é; ég; gi; 12 80%

RI CHARDS BL UC 24- 250RT AND ROUTE 50 SACRAVENTO, CA 95834 SUl TE 50/ 60 ’

FROM 0.1 M LE FROM ENDDI R (916) 283 9950 SACRANMENTO, CA 95834 OVER RUN
20, 20 REMOVE AND REPLACE FAI LED PCC SLABS (530) 682- 6814
201130
03- SAC-51-4.0/0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, |NC. LEE, SUSHMA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 8?; gg; 12 39%

BORE AND JACK A 36' RElI NFORCED STE 120

CONCRETE M LPI TAS, CA 95035 SAGRAVENTO, CA 95834

(916) 386- 1500 916) 718- 8055

20. 20 (916) 718-
201130
03- SAC-80-1.2/11. 3 I N SACRAMENTO COUNTY AT VARI OUS O.C. JONES & SONS, INC. $8, 431,544 01/28/19 0%
03-0HA704 LOCATI ONS FROM 0.2 M LE WEST OF EL 1520 FOURTH STREET $0  03/04/19 0%
B1I M 08O -(246)E CAM NO AVENUE OVERCROSSI NG TO 0. 2 $0
-0 M LE EAST OF ROUTE 80/244 S BERKELEY  CA 94710

REHABI LI TATE PAVEMENT (HVA & PCC) (510) 526- 3424
03- SAC-80-2.9/3.7 I N SACRAMENTO COUNTY | N NORTH O.C. JONES & SONS, |INC. $293,491 04/ 16/ 19 0%
03- 165004 SACRAMENTO FROM 0.4 M LE EAST OF 1520 FOURTH STREET; $0 05/13/19 0%

ROUTE 5/80 SEPARATION TO 0.1 M LE $0

EAST OF TRUXEL ROAD OVERCROSSI NG BERKELEY CA 94710

REPAI R RAVPS (510) 526- 3424
03- SAC-80-12. 6/ 17. 5 I N SACRAMENTO COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON, $1, 274,655 04/02/19 0%
03- 12804 Cl TRUS HEI GHTS FROM 0.1 M LE EAST OF INC. $0  04/19/19 0%

MADI SON AVENUE OVERCROSSING TO 0.8 550 GREENVI LLE ROAD; $0

M LE WEST OF RIVERSI DE AV

I NDI VI DUAL SLAB REPLACEMENT LI VERMCRE CA 94550

(925) 245- 1300

03- SAC- 99-28. 0/ 2. 8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENG NEERI NG KALKAT, JASPAL $485,000 04/ 23/ 18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE. CONTRACTCRS, | NC. 2777 DEL MONTE ST. ig 8‘13; %g; ig 0%

DI R S EMERGENCY F. A 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA

REMOVE AND REPLACE DAMAGED OVERHEAD 95691

PLEASANTON, CA 94566
20. 20 (916) 204- 6879

201130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99-32.5/33.5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3, 380,027 05/ 10/ 18 61%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, $2, 005, 644  06/07/18 579
$29, 468 06/ 26/ 19
BLVD oC ROSEVI LLE CA 95661 #120
CONSTRUCT AUXI LI ARY LANE SACRAMENTO, CA 95827 SUSPENDED
(916) 757- 6400
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CI TIES PAVING & GRADI NG, LEE, SUSHMA $17, 810,405 02/ 08/ 18 92%
2(3:;\]&':)3(2(15‘71 077 E AT VARI OUS LOCATI ONS I NC. 3855 N FREEWAY BLVD, $§, igg, gé 82; gi; ig 81%
0 -(077) | NSTALL RAMP METERS 1450 ClI VI C CT BLDG B #400 STE 120 e
CONCORD  CA 94520 SQEGRA:ESTSQOSSA 95834 SUSPENDED
(925) 687- 6666 (916) 718-
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COVPANY  CROSBY, TIM $3, 025,000 02/10/17  100%
03- 2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 522 %5 1(7)5 1; 17%
49/89 JUNCTION DIR S EMERGENCY F. A TRUCKEE, CA 96161
INSTALL SOLDIER PILEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADVAY
20. 20
201130
03- S| E-89-25. 2/ 27. 6 IN SI ERRA COUNTY NEAR CALPINE FROM  ROBERT J. FRANK CONSTRUCTI ON, $293,881 02/05/19 0%
03- 0H8204 0.8 MLE NORTH TO 1.3 M LES NORTH OF | NC. $0  03/13/19 0%
LOOKOUT ROAD AND AT SULPHUR CREEK 2806 TARMAC ROAD $0
ROAD
| NSTALL UNDERDRAI NS REDDI NG - CA 96003
(530) 222- 1408
03- SI E-999-/0 IN S| ERRA COUNTY AT VARI OUS LOCATI ONS MOUNTAI N F ENTERPRI SES, INC  FALLBECK, CHRI'S $1, 492,150 08/ 10/ 18 86%
03- 2H6704 ALONG ROUTES 49 AND 89. 1180 | RON PO NT ROAD #350 138 NEW MOHAWK ROAD, $1, 248,002 09/12/18 83%
TREE REMOVAL P $0  05/24/19
FOLSOM  CA 95630 NEVADA CI TY, CA 95959
(530) 626- 4127 ’ SUSPENDED
(530) 682- 7746
03-SUT-99-8.3/42. 4 I N SUTTER AND BUTTE COUNTI ES ON CENTRAL STRI PI NG SERVI CE, TR, PRESTON $3,101,222 02/ 06/ 19 7%
03-1G3804 ROUTE 99 FROM 0.2 M LE NORTH OF 3489 LUYUNG DRI VE $241,301 03/04/19
1016 N MARKET BLVD, $241,301 09/23/19 8%

RCQUTE 70-99 CONNECTOR OVERCROSSI NG TO

TEHAMA COUNTY LI NE
REPLACE STRI PI NG

RANCHO CORDOVA CA 95742

(916) 635-5175

State of California Department of Transportation

STE 50/ 60
SACRAMENTO, CA 95834
(916) 416- 5572
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $9, 985,000 08/13/18 40%
03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $1, 533,660 08/30/18 15%
$67,099 08/20/19
BR. NO 23-0024 DIR S EMERGENCY F. A VEST SACRAMVENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000 916) 508- 3719

20. 20 (916) 508-
201130

03- VAR-89-1.8/16.3 I'N PLACER & EL DORADO COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TIM $1, 385,000 09/24/18 60%

03-4H7104 ROUTE 89FROM 0.23 MLES N. OF POLE 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $679, 9;3 ééj 8613; 12 49%
CREEK ROAD | N PLACER COUNTY TO PI NE SPARKS. NV 89431 RD. SU TE 202
STREET IN EL DORADO DIR S ' TRUCKEE, CA 96161 SUSPENDED
REPLACE FAI LED CULVERTS & OVERSI DE (530) 320- 6460
20. 20 DRAI NS
201130
03- VAR- 999-/0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. OLGUI N, JORGE $19, 985,000 03/ 01/19 0%
03- 4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET 23 82; gi; %g 0%
EMERGENCY L. B. BEN Gl A CA 94510 VEST SACRAMENTO, CA
REPAI R AND MODERNI ZE ' 95691
20, 80 ELECTROVECHANI CAL BR. (916) 952- 1149
315000
03-VAR--/ 0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF MANCHARAN, ~ SELVENDRAN $1, 428,277 05/10/ 18 35%
03- 068004 AND YUBA COUNTI ES AT VARI QUS CALI FORNI A, | NC. 379 COLUSA AVET $1, 133, 123 8?5 gg; ig 76%
LOCATI ONS. 1310 W 23RD STREET YUBA CI TY, CA 95991
REMOVE AC, PLACE METHACRYLATE & -
TEVPE A7 85282 (916) 996- 0601 SUSPENDED
(602) 437-1711
03- VAR -/ 0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COVPANY  STELLHORN, RANDY $2,435,000 04/25/17  100%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O BOX 1807 $1, 593, ogg 825 gg; 1; 65%
ROUTE 80 AT THE KINGVALE UC. DIR S SPARKS. NV 89431 COLFAX, CA 95713
EMERGENCY F. A. ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAIR
20. 20 SI NKHOL
201130
03- VAR -/ 0 I N SACRAMENTO AND YOLO COUNTI ES AT GRANI TE ROCK COMPANY ELGHASSEI N, DEYA DEAN $3, 894,208 08/31/18 94%
03 1F2304 VARI QUS LOCATI ONS 5225 HELLYER AVENUE 3855 N. FREEWAY BLVD. $2é23?'fgf L0708/28 6%
- (245) I NSTALL RAMP NETERS #120 '
--0) SAN JOSE CA 95138
SACRAMENTO, CA 95834 SUSPENDED

(408) 574- 1400

(916) 263- 4929
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-5-.4/28.9 IN YOLO COUNTY AT VARI QUS LOCATIONS S.T. RHOADES CONSTRUCTI ON, $1, 759,201 04/ 02/19 0%
03- 4F8304 FROM SACRAMENTO RI VER BRI DGE TO I NC. $0  04/22/19

ACI M 005 - (354) E
--()

03-YOL-5-6.5/17.6
03- 3F1404

03- YOL- 16- 20. 5/ 31. 6
03- 0C4724
HSST- PO16- ( 041) E

--0
HB1

03- YOL-16-20.7/20.8
03-2H7704

20. 20
201130

03- YOL-16-22.2/22.2
03-4H9904

20. 20
201130

03- YOL-84-5.0/10.9
03- 039904

COLUSA COUNTY LI NE

ROADSI DE SLOPE PAVI NG AND PAVI NG

8585 COMMERCI AL WAY

REDDI NG CA 96002
(530) 223- 9322

I N AND NEAR WOODLAND, FROM EAST NAI NQUI MJ CONTRACTI NG | NC,

STREET TO COUNTY ROAD 13 AT VARI QUS

LOCATI ONS
UPGRADE ADA FACI LI TI ES

I'N YOLO COUNTY NEAR ESPARTO FROM 0. 3
M LE WEST TO 0.4 M LE EAST OF COUNTY
ROAD 79 AND FROM 0.1 M LE EAST OF

PLAI NFI ELD STREET TO 0O
SHOULDER W DENI NG, CURVE

I'N YOLO COUNTY ON ROUTE 16

APPROXI MATELY 0.25 M LE WEST OF
COUNTY ROAD 79 DIR S EMERGENCY F. A
REMOVE AND REI NSTALL EXI STI NG

CULVERT

I'N YOLO COUNTY ON ROUTE 16 AT PM 8.9
AND 22.24 AND RQUTE 505 AT PM 13. 69
AND 13.9 DIR S EMERGENCY F. A
EMERCENCY CULVERT DEBRI S CLEANUP

I'N YOLO COUNTY FROM N. COURTLAND RD
TO 0.4 M LES NORTH OF W LLOW PO NT

ROAD.
Cl R WRHVA OVERLAY

5830 DI XON AVENUE WEST

DI XON CA 95620
(707) 693- 0289

O C. JONES & SONS, | NC
1520 FOURTH STREET

BERKELEY CA 94710
(510) 526- 3424

A. TEICHERT & SON, INC. DBA
TEI CHERT CONSTRUCTI ON
P. Q. BOX 15002

SACRAMENTO, CA 95851

A TEICHERT & SON, INC. DBA
TEI CHERT CONSTRUCTI ON
P. 0. BOX 1890

DAVI S, CA 95617

DESI LVA GATES COSNTRUCTI ON
11555 DUBLI N BLVD.

DUBLIN CA 94568
(925) 829- 9220

OLGUI N, JORGE
2777 DEL MONTE STREET
VIEST SACRAMENTO, CA
95691

(916) 952- 1149

YUSUFZAI,  MOHAMVAD
TARI Q

2777 DEL MONTE STREET
VEST SACRAMENTO, CA
95691

(916) 710- 0286

TR, PRESTON
3951 PERFORMANCE DR.
SUTE E

SACRAMENTO, CA 95838
(916) 416- 5572

YUSUFZAI ,  MOHAMVAD
"TAR Q'

2777 DEL MONTE STREET
VEST SACRAMENTO, CA
95691

(916) 710- 0286

SHAH, MRUDANG

2777 DEL MONTE ST
VEST SACRAMENTO, CA
95691

(530) 682- 7172

$0

0%

$374,130 01/30/19 80%

$276,635 02/20/19
$267,885 05/24/19

74%

$16, 070,962 06/19/18 44%

$4, 493,873 07/13/18
$1, 113,700 09/10/19

28%

$295,000 01/11/17 0%

$131,590 05/05/17
$0 02/14/17

45%

$1, 485,000 02/08/19 46%

$684, 311 04/16/19
$306, 696 06/ 26/ 19

46%

$5, 259,718 11/09/18 0%

$29,181 12/10/18
$0 07/23/19

1%

SUSPENDED
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-84-13.3/15.7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; S}l; 12 78%
EMERCENCY L. B. P. O BOX 15002 SUI TE E
REPAI R SLI POUTS
SACRAMVENTO, CA 95851 ngfesz/EgT?w(z:A 95838
20. 20 (916) 757- 6400
201130
03-YOL-113-11.3/21.2 I'N YOLO COUNTY | N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 902, 903 06/07/18 78%
03- 0304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE %2’ gzg %g 825 ig; 12 84%
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CI TY, CA 95991 ' '
LANDI NG RI DGECUT BRI DGE SACRAMENTO - CA 95827 (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/ 15 IN YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEER! NG CHANDER, RAKESH $438,834 03/13/18 0%
gﬁl;—PG-H)Z(I%-(O%)E STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, ig 82; g% ig 0%
0 MODI FY SI GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120
RIVERSI DE CA 92509 SQSGRAE’EQ‘T%%CA 95834 SUSPENDED
(951) 710- 1000 (916) 799-
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $283,773 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $112, 2% 8‘11; ig; 1; 100%
COUNTY ROAD 86 DIR S EMERGENCY F. A. WNTERS. CA 95604 SU TE E
REPAI R SLI POUT ' SACRAVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL- 275-13.0/ 13 I'N YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS THURMAN,  ANTHONY $5,797,800 05/24/18  100%
03- 03104 VEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A 379 COLUSA AVE $5, 705, 628 82; Si; 12 98%
TOVER BRI DGE D CA 94520 YUBA CITY, CA 95991
MECHANI CAL AND ELECTRI CAL UPGRADES ~ CONCOR 16) 799- 551
(925) 826- 5387 (916) 799-5518 OVER RUN
03- YOL- 275-13. 0/ 0 I N VEST SACRAMENTO AT SACRAMENTO GOLDEN STATE BRI DGE, | NC. THURMAN, ANTHONY $10, 967, 948 12/07/18 0%
03- 3F5504 Rl VER BRI DGE 22- 0021 3701 MALLARD DRI VE $1, 850,450 12/17/18
BLNH- P275- ( 006) E 379 COLUSA AVENUE $1, 850, 450 01/24/20 17%

--0

HA21

SUB- NAV PROTECTI ON

BENICIA CA 945101195
(925) 372- 8000

YUBA CITY, CA 95991
(916) 799- 5518
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, | NC. CHAVBERLI N, AARON $948,883 06/20/17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $947, 6% 82; g% 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT
CHI CO CA 95973 ?;'1?993022228
(530) 342- 8655 PLANT EST
SATI S
03- YUB-20-1.6/3. 4 IN YUBA COUNTY | N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1,584,700 05/22/18 81%
03-1Q0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1, 092,911 06/ 19/ 18 67%
ACNH- P020- (183) E $0 05/03/19
0 OF LEVEE ROAD. CH OO CA 95928 YUBA CITY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND B}
(530) 891- 6555 (530) 682- 3842 SUSPENDED
03- YUB- 20- 8. 0/ 10. 2 ABOUT 6 M LES EAST OF MARYSVI LLE FROMLAMON CONSTRUCTI ON GRI FFI TH, GARRETT $7,821,552 11/09/ 18 5%
03- 2F3204 0.1 MLE EAST OF LOMA RICA ROAD TO 871 VON GELDERN WAY 379 COLUSA AVENUE $779,022 12/10/18 10%
B1NH- P020- ( 186) E $218,573 04/01/21
0 0.2 MLE WEST OF SPRING VALLEY ROAD VUBA G TY CA 95901 YUBA CITY, CA 95932
o W DEN SHOULDERS AND REHAB PAVEMENT }
(530) 671- 1370 (530) 682- 3842
HA22
03- YUB- 20- 20. 1/ 21. 6 IN YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEST | NC CHAVBERLI N, AARON $17,996, 770 05/21/18 56%
03- 2F5904 SMARTSVI LLE FROM 0.5 M LE VEST OF 2100 GOODYEAR RD 1930 FEATHER R VER $11, 185,298 06/ 19/ 18 62%
HSE\I;-L P020- (179) E VOGANNEY LANE TO MOONEY FLAT ROAD A on aaeio LD $880,599 08/13/19
o CURVE REALI GNVENT AND SHOULDER OROVI
(707) 742- 6000 916' ;;E’ 02’8195965
HB1 (916) 996-
03- YUB-20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBU LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3, 608,061 03/ 19/ 18 99%
0A$\1ﬁf?<§2§-(013) c FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE $3, 183, 5;61 82‘5 225 12 86%
0 ROAD, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CITY, CA 95932
° BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A~ CA 92870
HB71 (714) 646- 3697
03- YUB- 20-/ 0 IN COLUSA, SUTTER AND YUBA COUNTI ES, CENTRAL STRIPI NG SERVI CE, $1,297,747 01/29/19 0%
03- 14004 ON STATE ROUTE 20 3489 LUYUNG DRI VE :g 03/04/19 0%

THERMOPLASTI C TRAFFI C STRI PI NG
RANCHO CORDOVA CA 95640

(916) 635-5175
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB-49-74.0/7.3 IN YUBA COUNTY ON ROUTE 49, 0.1 M LELORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $535,000 09/ 24/18 68%
03- 4H7304 NORTH OF SLEI GHVI LLE Cl RCLE- RT. I NC. 138 NEW MOHAVK RD. $160, 923 ég; 225 12 30%
DIR S EMERGENCY F. A 1175 SOUTH AUBURN STREET SU TE B
REPAI R SLOPE DAMAGE

COLFAX, CA 95713 NE;/QDQGS ;:3(64@ 95959
20. 20 (530) 265-
201130
03- YUB-70-7.4/13.5 IN EL DORADO, PLACER, SACRAMENTO, AND QUI MJ CONTRACTI NG I NC, SHAH, MRUDANG $1, 639,431 09/ 25/ 18 0%
R AR ogtveq ragbintpdtecliab b ety Semverana o osiouis
--0) ' DI XON CA 95620 95691

(707) 693- 0289 a0 682. 7172 SUSPENDED
HB71 (530) 682-
03- YUB- 70- 11. 0/ 13. 6 I'N YUBA COUNTY NEAR LI NDA AND BALDW N CONTRACTI NG COMPANY,  MANOHARAN, SELVENDRAN $3,377,170 03/29/19 0%
gﬁl;g‘lﬁ(l)% 136 & MARYSVI LLE FROM 0.3 M LES SOUTH OF INC., DBA KN FE Rl VER 379 COLUSA AVENUE ig 8‘71; ;g; ig 0%
- - ) FEATHER RI VER BLVD UNDERCROSSI NG TO CONSTRUCTI ON YUBA CI TY, CA 95991

0 THE YUBA RI VER BRI DGE AND OVE 1764 SKYVAY; (530) 218- 3679

REMOVE EXI STI NG THRI E- BEAM MEDI AN
CHI CO CA 95928

(530) 891- 6555

03- YUB- 70-/ 0 IN YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/ 18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 MLE 1437 FURNEAUX ROAD 379 COLUSA AVE. $541, 3;3 8%5 géj ig 16%
NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991
R9.3) DIR S EMERGENC ' (530) 682- 3842
REPLACE PUMPS AT THREE PUMP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $457, 508, 163 Completed to Date: $213, 859,316  Work ThisMonth: $16, 279, 505
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BUI LDI NG

RECONSTRUCT MAI NTENANCE FACI LI Tl ES.

NOVATO, CA 94949
(415) 456- 8972

OAKLAND, CA 94607
(510) 867- 6107
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 925,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 6267 SOUTHFRONT ROAD 3401 REGATTA BLVD. $5, 828, 823 82; éy 1; 100%
CONSTRUCT SOLDI ER PI LE WALL REGRADE LI VERVORE, CA 94551 RI CHVOND, CA 94804 04/ 30/ 19
SLOPE (925) 606- 2400 (510) 812- 6336 COVPLETED
20. 20. 201
130
04- ALA-13-7.2/7.2 I N ALAVMEDA AND CONTRA COSTA COUNTI E SRAY' S ELECTRI C PATEL, ASUTA $584, 900 01/23/19 37%
04-0G@2214 AT VAR OUS LOCATI ONS 411 PENDLETON WAY SUI TE B 5675 - B G BRALTAR 2211 ‘2%‘21 83; 2‘21; 13 10%
CONSTRUCT CURB RAMPS AND DRI VE !
OAKLAND CA 94621
(510) 577- 7700 PLEASANTON, CA 94588
L4 (510) 385- 8168
04- ALA-13-/0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS  CHAHAL, HARPAL $6, 198,889 11/13/18 0%
04- 133704 123,183 12/17/18
HSNH. 000G ( 487) E ON VARI QUS ROUTES AT VARI QUS WEST COAST LLC 25100 SANTA CLARA §123 183 D9/ 24/ 19 204
0 LOCATI ONS 2990 BAY VI STA COURT STREET '
o APPLY HI GH FRI CTI ON SURFACE
BENICIA CA 94510 HAYWARD, - CA 94544
(707) 746- 8028 (510)867- 6091
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES ~ MARI NA LANDSCAPE | NC BARTEL, DAVI D $2, 316,280 08/ 06/ 14 0%
04-294944 ROADWAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $2,050,026 08/21/14 0%
R CHVOND. CA 94804 $190, 260 05/29/19
ANAHEI M CA 92805 '
(714) 939- 6600 (510) 385- 6755 PLANT EST
SATI S
04- ALA-24-59.0/6. 2 NEAR OQAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO R HANI, RAIF $2, 485,000 09/ 13/ 18 0%
04- 1QB404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. 5675- B G BRALTER ig 82; 3; %g 0%
SCADA
OAKLAND, CA 94621 DRI VE
(510) 812- 4031 PLEASANTON, CA 94588
20. 20. 201 (510) 715- 7421
130
04- ALA-80-1. 8/ 0 NEAR OQAKLAND, AT THE SAN FRANCI SCO  THOVPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $18, 270, 750 04/ 06/ 18 65%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDA 171 BURMA ROAD BLDG 3 $11, 374, 7gg %1; %; ig 62%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-22.9/25.7 IN ALAVEDA COUNTY I N AND NEAR LI VER DESILVA GATES CONSTRUCTI ON PATRI HANI, RAIF $43, 108, 409 09/ 30/ 15 82%
21;2%234 042) E MORE AND PLEASANTON FROM .1 M LE SO GERHARDS 5675-B G BRALTAR $43?$‘118é' ggg 18; Sg; 13 99%
(; -(042) TH OF RUBY HILL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE '

o NORTH OF CONCANNON BLVD.

DUBLIN CA 94568- 2909 PLEASANTON, CA 94588

EXPRESSWAY W DENI NG - SEGVENT 2 SCQU (510) 715- 7421
HB4C (510) 381- 1641
04- ALA-92-1.0/ 10 I N ALAVEDA COUNTY AT VARI OUS PETERSON- CHASE GENERAL ARSHAD, M AN $1,413,231 05/07/18  100%
04- 2K1604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 3401 REGATTA BLVD. $1, 102, 7;5 82; gg; ig 100%
REPAI R AC APPROACH AND METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES R CHMOND, CA 94804 04/ 26/ 19

IRVINE CA 92606 (510) 231-7119 COVPLETED

(949) 252- 0441
04- ALA-92-2.8/6. 4 I N ALAVEDA COUNTY I N HAYWARD FROM 0. 2 BAY CI TI ES PAVI NG & GRADI NG, $711,300 04/10/ 19 0%

04-0Q0704 M LE EAST OF TOLL STATION TO 92/880 INC $0 05/01/19 0%
CONNECTOR 1450 CIVIC CT., BULDING B, # %0
COLD PLANE AC PAVEMENT AND PLACE
CONCCORD CA 94520
HM (925) 687- 6666

04- ALA-92-4.1/5.5
04-2J4404

I'N HAYWARD, FROM WEST OF CLAWATER
ROAD TO WEST OF HESPERI AN BOULEVARD

FBD VANGUARD CONSTRUCTI ON, $3, 489, 653 04/ 04/ 19 0%
I NC. $0 05/01/19 0%

SN(H)G P092- (041) E I NSTALL AND UPGRADE SAFETY LI GHTING 550 GREENVI LLE ROAD $0
LI VERVORE CA 94550
(925) 245- 1300
04- ALA-123-2.8/2.8 I N BERKELEY AT BANCROFT WAY. CALI FORNI A HI GHWAY RUZI C, JOHN $718,200 11/26/18 0%
gﬁmﬂgggg_(om) c I NSTALL TRAFFI C SI GNAL. CONSTRUCTI ON GROUP, | NC. 3401 REGATTA BLVD. 28 12/ 19/ 18 0%
0 1647 W LLON PASS RD., #150 RI CHVOND, CA 94804
CONCORD  CA 94520 (510)812- 6336
(925) 766- 7014
04- ALA-185-3.2/3. 8 I N ALAVEDA COUNTY | N AND NEAR SAN MOGUI RE AND HESTER BEHNI WAL, NACHHATAR $810,991 11/13/18 53%
04- 1K3404 LEANDRO, FROM ORA LOMA DI TCH TO 2810 HARBOR BAY PARKWAY (NEI L) $57,516  12/17/18 704
$57,516 06/ 21/ 19 ?
HESPERI AN BOULEVARD 25100 SANTA CLARA !
AC RESURFACI NG UPGRADE CURB RAVPS,  ALAMEDA ~CA 94502 STREET

(510) 632- 7676

HAYWARD, CA 94544
(510) 867- 6032
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 238-14.5/16. 7 IN SAN LORENZO, FROM 0.42 M LE WEST PAC FI C | NFRASTRUCTURE ZHANG, RUI $4,312,255 11/29/18 59%
04- 216704 2,685,607 12/10/18
oV 958 - (006) E OF HESPERI AN BOULEVARD UNDERCROSSI NG CONSTRUCTI ON LLC 25100 SANTA CLARA $ 000, 899 085 09; s 62%
0 TO 0.52 MLE EAST OF M SSION 871 COTTI NG COURT STE A STREET '
o BOULEVARD UNDERCROSSI NG
| NSTALL AND UPGRADE SAFETY VACAVILLE =~ CA 95688 F?I\QA;?; 23334544
(707) 449- 3604 (510)867-
04- ALA-238-14.5/14. 5 BETWEEN LI VERMORE AND HAYWARD, AT BRI DGEWAY Cl VI L CONSTRUCTORS, WRI GHT, DOUGLAS $2,224,521 12/13/18 5%
04- 4H0804 EAST CONNECTOR SEPARATI ON BRI DGE NO. | NC. 5675 G BRALTAR DRI VE $10, 415 01/09/19 0%
Bll(;\/tXOOl-((SSO) E 33-0524F, N238/ S880 CONNECTOR BRI DGE 4950 ALLI SON PARKWAY, SUITE A sul TE B $10, 415 07/31/19
o NO. 33-0540G AND | -580
BRI DGE MAI NTENANCE VACAVI LLE CA 95688 ?gﬁf@gi‘és? 94588
’ (707) 455- 7033
04- ALA-260-1.1/1.6 I N ALAVEDA COUNTY, | N QAKLAND AND NRC ENVI RONVENTAL SERVI CES | NCKAMKAR, REZA $2, 899,840 08/06/18 71%
04- 3K6904 ALAVEDA, AT THE POSEY-WEBSTER TUBES 1605 FERRY POl NT 2675 B G BRALTAR $2, 557, 323 835 825 12 88%
ALAVEDA, - CA 94501 ET:E\A/EANTO\I CA 94588
(510) 749- 1390 510 385 8601
20. 80. 315 (510) 385-
000
04- ALA-260-1.1/1.9 IN OAK AND ALA AT POSEY WEBSTER TUBES MONTEREY MECHANI CAL CO PATEL, ASUTA $9, 597,608 03/ 04/ 19 0%
04-3K2004 RPR FI RE PROTECTI ON, VENT, ELECT 8275 SAN LEANDRO ST 5675-B G BRALTAR $0 03/04/19 0%
$0 02/14/20
SYSTEM DRI VE
OAKLAND, CA 94621
PLEASANTON, CA 94588
20. 801350 (925) 460- 3526
000
04- ALA- 580-30. 8/ 41. 5 I N SAN LEANDRO AND QAKLAND, FROM DESI LVA GATES CONSTRUCTI ON RAIF, RIHANI $32,222,221 01/07/19 8%
04- 270104 4,452,270 01/30/19
11 M 530 - (076) E ROUTES 580/ 238 SEPARATI ON TO 11555 DUBLI N BLVD. 5675 B. G BRALTAR 23 o A e 14%
0 FRUI TVALE AVENUE UNDERCROSSI NG DUBLIN  CA 94568 DRI VE IV
T REHABI LI TATE PAVEMENT. PLEASANT 4
(925) 829- 9220 5103'7A15O'7\|;12(1:A 24s8
HA22 (510) 715-
04- ALA- 580-/ 8 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $70, 127, 259 10/ 24/ 16 76%
04- 3G69U4 . . ROV 60, 350,326 11/ 28/ 16
ACI M 000C- (438) E ON 1-580 AND 1-205, F PATTERSON 11 5675-B G BRALTAR $$2 127,989 08/30/19 87%
PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE reeh
-0 RESURFACE AND RESTORE PAVEMENT ON PLEASANTON, CA 94588

CONCORD CA 945246227

HA22 (925) 687- 6666 (925) 460- 3504
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04- ALA-680-2.4/12. 4

I'N ALAMEDA COUNTY., ALA-680 FROM SR- BAY CITI ES PAVI NG & GRADI NG,

GREWAL, SATI NDER

$110, 121, 518
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-680-2. 2/ 6. 6 I N ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKI N, | NC SI MPSON,  JOHN $1, 311,820 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $1, 054,857 12/ 26/ 17 0%
262 SEPARATI ON TO 0.3 M LE NORTH OF R CHVOND. CA 94804 $2,501  10/28/21
SAN RAFAEL CA 94901 '
M SSI ON BLVD ROUTE 23 510) 867- 4515
(415) 453- 4675 (510) PLANT EST
REPLACEMENT HI GHWAY PLANTI NG SATI S

11/ 16/ 17 28%

04- 4@0564 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $46, 506, 764  01/04/18 42%
AC'(;V‘ 680- (079) E KOCPMAN ROAD  UNDERCROSSI NG, PO BOX 6227 DRI VE $3, 750,085 07/01/21
o REHABI LI TATE ROADWAY AND CONSTRUCT

CONCORD CA 945246227 P;E?ng'go;gog\ 94588

(925) 687- 6666 (925) 460-
04- ALA- 680- 6. 8/ 21. 8 IN AND NEAR FREMONT, PLEASANTON, AND BAY CI TI ES PAVI NG & GRADI NG, SANDHU, KHARAKBI R $10, 960, 158 02/06/18  100%
04-4GL154 DUBLI N, FROM SOUTH OF VARGAS ROAD TO | NC. 5675 B G BRALTAR $10,921, 484 03/06/18 .0,
AC'(;V* 680- (080) E NORTH OF ALCOSTA BOULEVARD. RAMP 1450 CIVI C CT #400 BLDG B DRI VE $0 8‘5‘5 ggf ig
o METERI NG

CONGORD  CA 94520 PLEASANTON, CA 94588 COMPLETED

RAMP METERI NG & TRAFFI C OPERATI ON (510) 385- 6995

(925) 687- 6666
04- ALA- 680-/21. 9 IN AND NEAR FREMONT, PLEASANTON, AND BAY CI TI ES PAVI NG & GRADI NG, SANDHU, KHARAKBI R $10, 395, 083 12/ 05/ 18 8%
04-4GL134 DUBLIN, FROM 0.3 M LE SOUTH OF SCOTT | NC. 5675- B- G BRALTAR $996, 285  12/27/18 10%
Bl'(;v”’so -(083)E CREEK ROAD TO 0.3 M LE NORTH OF 1450 Cl VI C COURT BLDG B #400 DRI VE $302,386  03/12/20
o ALCOSTA BOULEVARD. PLEASANTON, CA 94588

I NSTALL RAMP METERS, RAMP H GH CONCORD  CA 94520 (510) 385- 6995

(925) 457- 1265
04- ALA- 680-/ 4 I N FREMONT, FROM SOUTH OF SCOTT BAY CI TIES PAVI NG & GRADI NG, ALEMAYEHU, WONDWOSEN $19, 155, 020 02/ 01/ 18 83%
04-3G6034 CREEK ROAD TO AUTO MALL PARKWAY I NC. 5675 B G BRALTAR $16, 478,261 02/22/18 85%
AC'(;V* 680- (081) E REHABI LI TATE ROADWAY AND | NSTALL 1450 CIVI C CT #400 BLDG B DRI VE $533,795 08/01/19

CONCORD  CA 94520 f;fg)sggos%e? 94588

(925) 687- 6666
04- ALA- 880- 10. 7/ 10. 7 IN FREMONT, AT CRANDALL CREEK BRI DGE DI SNEY COSNTRUCTI ON | NC. PHCEN, LI NDA $3,541,333 12/27/18 15%
04-4G8804 SEI SM C RETROFI T., DECK 533 Al RPORT BLVD., SU TE 120 $47,535 01/18/19 9
B1l M 880 - (083)E 25100 SANTA CLARA $47.535 05/ 27/ 20 1%

--0

REHABI LI TATI ON, APPROACH SLAB
REPLACEMENT AND EROCSI ON CONTROL.
SEI SM C RETROFI T W TH GRADE BEAMS

BURLI NGAME CA 94010
(510) 772- 1318

STREET
HAYWARD, CA 94544
(510) 670- 7809
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04- ALA-880-11. 8/ 27.5 NEAR UNION CI TY, FROM 0.4 MLE NORTH QO C. JONES & SONS, |NC. NGUYEN, VERNON $49, 508, 257 02/14/18 37%
04- 4H5804 27,577,477 03/ 20/ 18
AGI M1 8801- (081) E OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET 25100 SANTA CLARA $$2 STl oy te 550
STREET UNDERCROSSI NG; ALSO 0.1 M LE BERKELEY A 94710 STREET :
-0 SOUTH OF WASHI NGTON AVEN 510) 909. 9601 HAYWARD, CA 94542
REHABI LI TATE PAVEMENT. (510) 909- (510) 867-6119
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490,371 12/ 16/15 83%
?:41724?? ) STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $4gi,gg§ géjggjig 94%
0 LANE 21161 LYONS BALD MI' RD RI CHVOND, CA 94804 !
o ENVI RONMVENTAL M TI GATI ON (SI TE 1 B}
( ) SONCRA  CA 95370 (510) 867- 4515
(209) 743- 4911
04- ALA- 880- 20. 9/ 20. 9 I N ALAMAEDA COUNTY, | N SAN LEANDRO, CEN-PAC ENG NEERI NG | NC. SAFI, SAEED $509, 940 12/17/18 0%
ag;ifgégi_ 639) E AT THE SOUTHBOUND OFF- RAMP TO 1467 W SHAW AVE. 25100 SANTA CLARA 28 géjgi;%g 0%
(639) SOUTHBOUND ROUTE 238. STREET
-0 | MPROVE SAFETY VI SI BI LI TY BY FRESNO,  CA 93711 HAYWARD, CA 94544 SUSPENDED

04- ALA- 880- 28. 4/ 29. 2 I N CAKLAND FROM 0.2 M LE SOUTH OF
04- 0A7104 29TH AVE OC TO 0.3 M. NORTH OF
NHPA- 8801- (070) E 23RD AVE OC. MODI FY | NTERCHANGE AND
-0 CONSTRUCT SCUNDVALLS

HBAN MODI FY | NTERCHANGE AND CONSTRUCT

04- ALA- 880- 28. 5/ 29. 2
04- 176834
B1l M 880 - (084)E

--0)

I' N OAKLAND, FROM 23RD TO 29TH STREET.
REHABI LI TATE ROADVAY.

HK

04- ALA- 880-/ 0
04- 151484
| M -( )N

- -0

I'N ALAVEDA COUNTY | N FREMONT AND

FR AUTO MALL PKWY OC TO MOVRY AVE OC
AND ON RTE 84 FR THORN

W DEN RAMPS AND | NSTALL RAMP
HB4N

(805) 984- 3421

RGW CONSTRUCTI ON, | NC
6267 SOUTHFRONT ROAD

LI VERVORE, CA 94551
(925) 606- 2400

BAY CI TI ES PAVI NG & GRADI NG,

I NC.

1450 CI VI C COURT BLDG B #400

CONCORD  CA 94520
(925) 687- 6666

GH LOTTI CONSTRUCTI ON CO.

NEWARK AT VARI QUS LOCATI NS ON RTE 880 246 CGHI LOTTI AVENUE

SANTA ROSA CA 95407
(707) 974- 8352

(510) 714- 7039

CHEUNG, JOY

25100 SANTA CLARA ST.

HAYWARD, CA 94544
(408)591-5122

. MCMASTERS, RI CHARD

25100 SANTA CLARA
STREET

HAYWARD, CA 94544
(510) 867- 4471

$61, 871,801 04/30/ 14
$61, 052,017 05/13/14
$657,307 10/ 28/ 19
$13, 128,067 03/25/19
$0 05/01/19

$0
$10, 788,183 02/ 04/ 19
$398, 930 03/04/19
$398,930 11/05/19

85%
97%

0%
0%

9%
4%
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-980-1.4/1. 4 I N ALAVMEDA COUNTY AT VAR QUS AMERI CAN Cl VI L CONSTRUCTORS  LAWRENCE, LO $626, 608 03/14/19 0%
04- 0P4504 LOCATI ONS VEEST COAST LLC $0 04/05/19 0%
PROVI DE LOCKABLE DOORS FOR 2990 BAY VI STA COURT, SUITE D $0
BENI CI A CA 94510
(707) 746- 8028
04- CC- 4-16. 4/ 17. 4 IN AND NEAR CONCORD, FROM ROUTE 680 PACI FI C | NFRASTRUCTURE MUKHERIEE, RABI NDRA $3,538,359 11/30/18 19%
04-2J0004 TO EAST OF BAI LEY ROAD AT THREE CONSTRUCTI ON, LLC JACOB 2525 STANVELL DRI VE $890, 651  12/19/18 2506
SNHG- P004- ( 154) E LOCATI ONS ZOELLNER Ul TE 100 $871,451 10/ 11/19
-0 I NSTALL SAFETY LI GHTING H GH 871 COTTI NG COURT STE A CONCORD, CA 94520
VACAVI LLE CA 95688 (510)774- 4383
(707) 449- 3604
04- CC- 4- 18. 0/ 23 I N CONTRA COSTA COUNTY AT VAR OUS FBD VANGUARD CONSTRUCTI ON JOSH, GURIND $1, 099, 930 12/13/18 80%
04- 3K5804 LOCATI ONS. 550 GREENVI LLE ROAD 2525 STANVELL DRI VE, $1égi' igg éﬁf gz; ig 99%
PCC SLAB REPLACEMENT. STE 100 !
LI VERVORE  CA 94550 CONCORD, CA 94520
(925) 245- 1300 510 714 2019
HVL (510) 714-
04- CC-4-23.6/25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 096, 023 10/ 27/ 17 0%
04-2J0304 ANTI OCH FROM 0.3 M LE WEST OF PO BOX 35 3401 REGATTA BLVD. $826, 522 11/30/17 0%
LOVERI DGE RD OC TO 0.2 M LE EAST OF R CHVOND. CA 94804 $3,240  08/06/ 21
DAVI S, CA 95617 '
CENTURY BLVD UC 530) 400- 3943 (510) 385- 6755 PLANT EST
REPLACEVENT PLANTI NG & | RRI GATATI o (930) 400- SATI S
HB4C
04- CC- 4- 24. 9/ 27 IN PI TTSBURGH AND ANTI OCH, FROM 0.1 REDGW CK CONSTRUCTI ON COMPANY MUKHERIEE, RABI NDRA $2, 546,584 04/ 09/ 19 0%
04- 3Q0504 M LE WEST OF CENTURY BLVD. TO 0.1 21 HEGENBERGER CT. 2525 STANVELL, SUITE $0 04/09/19 0%
M LE EAST OF CONTA LOMA BLVD. 100 $0  06/30/20
I NJECTI ON GROUTI NG AND REPLACE PCC OAKLAND, - CA 94621 CONCORD, CA 94520
SLABS .
20. 20. 201 (510) 774- 4383
130
04- CC- 4- 25. 8/ 28. 3 I N CONTRA COSTA CO I N PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVI D $2, 536,200 05/21/18 82%
04-2J0414 ANTI OCH FROM 0. 2 M LE WEST OF 3172 SALEM DR $1,562, 165 06/ 28/ 18 0
3401 REGATTA BLVD. $335.033 07/14/22  ©92%

SOVERSVI LLE ROAD UC TO 0.1 M LE EAST

OF CAVALLO ROAD UC
REPLACEMENT HI GHWAY PLANTI NG

SAN JOSE CA 95127
(408) 259- 7982

RI CHVOND, CA 94804
(510) 385- 6755
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-4-28.7/ 31 I N CONTRA COSTA COUNTY | N ANTI OCH JJ NGUYEN, | NC. BARTEL, DAVI D $1, 620,993 01/18/19 25%
04-2J0424 FROM 0.2 M LE WEST OF HI LLCREST AVE 3172 SALEM DR $43,746  02/11/19
. 3401 REGATTA BLVD. 36, 608 11/ 02/ 22 3%
OC TO BART PED OC AND FROM 0.2 M LE RI CHVOND, CA 94804 :
WEST OF ROUTE 4/ 160 SEPA SAN JGSE - CA 95127 (510) 385- 6755
(408) 899- 6841
REPLACEMENT HI GHVAY PLANTI NG
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR Q C. JONES & SONS, |NC. ARSHAD, M AN $33,242,003 06/29/17 71%
2@[33323-(117& Rl CHVOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET 3401 REGATTA BLVD. $24?§§§’i§i %; SZ g 73%
0 ALAVEDA/ CONTRA COSTA COUNTY LI NE TO BERKELEY CA 94710 RI CHVMOND, CA 94804 '
| NTERSTATE 80/ STATE RO (510) 526- 3424 (510) 231- 7119
PAVEMENT PRESERVATI ON ( CAPM)
04- CC-580-5.8/5. 8 I N CONTRA COSTA COUNTY, | N RI CHVOND, BROSAMER & WALL, |NC. TRI NH, JASON $6, 665, 300 05/ 10/ 18 38%
04-4G8904 AT SCOFI ELD AVENUE UNDERCROSSI NG NO. 1777 QAKLAND BLVD. 3401 REGATTA BLVD $992,544 05/30/18 15%
ACI M 580- (075)E 28- 140L/ R R CHVOND. CA 94804 $105, 919 03/03/20
-0 BRI DGE REPLACEMENT SEI SM C RETROFI T VWALNUT CREEK  CA 94596 ’
(925) 932- 7900 (510) 774- 6007
HA4S1
04- CC-580- 6. 0/ 6 I N CONTRA COSTA COUNTY I N RI CHVOND AT F D THOMAS | NC $398,550 04/12/19 0%
04-0P4404 STENMARK DRI VE ON RAMP UC 217 BATEMAN DRI VE; $0 05/13/19 0%
BLAST CLEAN, SPOT PREP, AND PAI NT $0
CENTRAL PO NT OR 97502
(541) 664- 3010
04- CC-580-6.1/7.8 AT THE RI CHVOND- SAN RAFAEL BRI DGE O.C. JONES & SONS, |INC. HALALI, BEZHAD $8, 023,639 03/ 18/ 19 50%
04-3Q0404 RECONSTRUCT SLI DI NG PLATE JO NTS 1520 FOURTH STREET SFOBB CONST OFFI CE, $1, 988, 1;3 835 é?; 12 25%
BERKELEY, CA 94578 BLDG 3 & 4, 171 BURMA
ROAD
20. 20. 201 OAKLAND, CA 94607
136 ' (510) 867- 6107
04- CC-680-2.6/4. 4 I N CONTRA COSTA COUNTY | N SAN RAMON BORTOLUSSI & WATKIN, |NC SI MPSON, JOHN $475,657 06/11/18  100%
04-0P6104 FROM 0.2 M LES SOUTH OF BOLLI NGER 77 LARKSPUR STREET 3401 REGATTA BLVD. $418, 8;-3 8;; 83; 12 100%
CANYON OC TO 0.3 M LES NORTH OF CROW RI CHVOND, CA 94804 05/ 14/ 19
SAN RAFAEL CA 94901
CANYON OC. (510) 867- 4515 COVPLETED

State of California Department of Transportation

CONVERT | RRI GATI ON TO RECYCLED

(415) 453- 4675
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-680-11. 0/ 12 I N CONTRA COSTA COUNTY NEAR ALAMO GHI LOTTI CONSTRUCTI ON HATAEFI, AM R $4,334,692 01/ 15/ 19 14%
2@;&]2281 085) E BETWEEN RUDGEAR ROAD UC TO 0.2 MLE CO., I NC JACK WJ 2525 STANVEELL DRI VE, 22;1 ggj fﬁ; 825 %g 1%
0 - (085) SOUTH OF LI VORNA ROAD UC 246 GHI LOTTI AVENUE STE 100 :
o LAND SLI DE REPAIR
SANTA ROSA CA 95407 CONCORD, - CA 94520
(925) 766- 1918 (510)867- 6034
04- CC- 680-13. 9/ 22. 7 IN AND NEAR STATE HI GHWAY 680, IN BAY Cl TI ES PAVI NG & GRADI NG, HATEFI, AM R $8, 873,995 01/23/19 11%
I oge  AACEAGHNY ATvmOs 1 2525 STAvEL 0 e i s o
0 -(084) LOCATI ONS, FROM CLYMPI C BOULEVARD TO 1450 ClIVI C CT #400 BLDG B SUl TE #150 '
o ARTHUR ROAD. CONCORD, CA 94520
CONCORD  CA 94520 '
| NSTALL FREEWAY SAFETY LI GHTI NG (925) 687- 6666 (510) 867- 6034
04- CC- 680-24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPlI RE LANDSCAPI NG | NC SI MPSON, JOHN $290,871 11/22/16 54%
04- 3AB7A4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $1g‘311 (2)28 (1)25 825 %2 67%
ENVI RONMVENTAL M TI GATI ON. DAVIS CA 95616 Rl CHVOND CA, 94804 '
(530) 400- 3943 (510)867- 4515
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SOLANO COUNTIES AMERI CAN Cl VIL CONSTRUCTORS LO, LAWRENCE $402, 758 01/04/ 17 25%
04-34624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. %%, ‘;ig 8% gg; g 40%
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUI TE D RI CHMOND, CA 94804 :
BENICI A CA 94510 (510)867- 6035
(707) 746- 8028
04- CC- 680- 251. 0/ 25. 5 I N SOLANO COUNTY AND CONTRA COSTA GOLDEN STATE BRI DGE, | NC. LO, LAWRENCE $1,748,178 10/ 16/ 18 35%
04- 2Q0804 COUNTY, AT THE BENI Cl A- MARTI NEZ 3701 MALLARD DRI VE 3401 REGATTA BLVD. $261,665 10/16/18 15%
$0 08/30/19
BRI DGE RI CHVOND, CA 94804

BENI CI A, CA 94510
(925) 372- 8000

REPAI R EXPANSI ON JO NT ASSEMBLY (510) 867- 6035

20. 20. 203

852

04- MRN-1-.3/.3 NEAR M LL VALLEY, AT TENNESSEE VALLEY GHI LOTTI BRGCS., | NC RUSSEL, STEVE $694, 709 11/09/18 11%
04-2J5604 ROAD. 525 JACOBY STREET 756 ERANCI SCO BLVD $25,023 11/30/18 4%

REPAI R ROADWAY SLI P QUT VEEST $25,023 08/09/19

SAN RAFAEL CA 94901 AN RARAEL. CA 94901
(415) 454- 7011 ’
(510) 774- 6297
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20. 20. 201
130

CONSTRUCT SHEET PI LE WALL, REPLACE
CULVERT

SAN RAFAEL, CA 94901

BLVD.
SAN RAFAEL, CA 94901
(510) 385- 8178
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-3.1/50. 5 IN MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, INC. RUSSELL, STEVE $2,573,732 12/08/17 35%
04-4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE 756 WEST EFRANC SCO $2, 322, 603 12; 27; 17 90%
HSST- 000C- (461) E FORD ROAD, | N NAPA COUNTY, ON ROUTE BLVD. $0 82/ ﬁ/ ig
--() ALAMO CA 94507
29, FROM PM 48.0 TO 975) 838. 5675 SAN RAFAEL, CA 94901 COMPLETED
HBL | NSTALL CENTER- LI NE RUMBLE STRI PS. ( ) ) (510) 774- 6297
04- MRN- 1-8. 2/ 8.5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $3, 715,000 06/ 15/ 17 90%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MJIR 250 BEL MARI N KEYS BLVD., 756 ERANCI SCO BLVD $3, 661, 806 06; 15; i7 99%
WOODS ROAD VEST $0 03/13/19
BLDG A, NOVATO, CA 94949
CONSTRUCT SOLDI ER PI LE WALLS y '
(415) 456- 8972 SQE'ORS\EQE%EA 94901
20. 20. 201 (510) 385-
130
04- MRN-1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $6,480 12/ 06/ 17 0%
04-4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST ERANCI SCO $0 12/ 06/ 17 0%
RECONSTRUCT FAI LED CULVERT 246 GHILOTTI AVE. BLVD. $0 10/15/18
SANTA ROSA CA 95407 SQE'ORS\EQE%EA 94901
20. 20. 201 (510) 385-
130
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRI LLING & CHO, G NA $18, 465, 000 01/31/17 70%
04- 4K2404 AT 1.3 MLES SOUTH OF PANORAM C SHORI NG, | NC, 756 WEST FRANCI SCO $14, 540, 9;1;3 8%53% i; 79%
H GHWAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL
ANTI G, CA 94509 SAN RAFAEL, Ch 94901
20. 20. 201 (925) 978- 2060 (510)
130
04- MRN- 1-10. 9/ 0 IN MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO. . RUSSELL, STEVE $1, 828,257 08/ 05/ 15 78%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANCI SCO BLVD $1,691,716 08/19/15 92%
STP- P001- (589) E $4,680 03/22/20
0 H GHWAY SANTA ROSA  CA 95407 SAN RAFAEL, CA 94901
o CONSTRUCT RETAI NI NG WALL/ ROAD ' B}
(707 585- 1221 (510) 774- 6297
HA23
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $6, 661, 660 06/ 21/ 17 35%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $4, 700, 823 8% Si; 1; 71%
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04- MRN- 1-24. 7/ 0 IN MARI N COUNTY NEAR OLENMA AT 1.8 BRI DGEVAY Cl VI L CONSTRUCTORS, RUSSELL, STEVE $2, 884,372 04/ 26/18 35%
LTI e MUES SUTHOF SR PGS DWE 1N 756 FRANGISC0 BLVD 200108 18 o
0 BOULEVARD 4950 ALLI SON PARKWAY, SUITE A \WEST
o REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688 S:TOR¢§2EZEQSA 94901
HA23 (707) 455- 7033 (510) 774-
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, | NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $2,083,7$8 ggjgijig 87%
CONSTRUCT SHEET PILE WALL, BIO PETALUMA, CA 94954
PETALUMA, CA 94952
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350,000 05/23/17  798%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, $9,0§g ggjgg;i; 1%
ROAD STE. G
SANTA ROSA, CA 95407
COWP GRTNG, CONST GABI ON WALL, RPLC (707) 542- 4862 PETALUMA, CA 94954 SUSPENDED
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOVA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. . BRAJNI KOFF, LEONARD $9, 044,723 01/04/17  100%
2ﬁ;2095?? ) VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD, $9,287,9§8 8%5325%; 100%
ESTERO AMERI CANO BRI DGE TO 0.2 M LE SANTA ROSA CA 95407 SU TE A
-0 NORTH OF ESTERO AMVER! CAN (707) 585. 1221 SANTA ROSA, CA 95401 OVER RUN
HA21 REPLACE BRI DGE. (707) 249- 7557

04- MRN- 37-113.0/13. 7
04-3Q9104

20. 20. 201
130

04- MRN-101-1.0/2.5
04- 308804

20. 80. 110
000

NEAR NOVATO, FROM THE ROUTE 101
SEPARATI ON TO ATHERTON AVENUE

RPLC & REGRD PVMI, CONST TEMP FLOOD
WALL

GHI LOTTI BROS., I NC
525 JACOBY STREET

SAN RAFAEL, CA 94901
(415) 454- 7011

I'N SAUSALI TO, FROM THE ROBI N W LLI AMS GHI LOTTI BROCS., | NC

TUNNEL TO RODEO AVENUE
PVMI' SURFACE TREATMENT & DRAI NAGE
MODS

525 JACOBY STREET

SAN RAFAEL, CA 94901
(415) 454- 7011

RUSSELL, STEVE

756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901-
3927

(510) 774- 6297

RUSSELL, STEVE

756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901
(510) 774- 6297

$2, 890,000 02/16/19
$1, 275,650 02/16/19
$0 03/17/19

$2,395,000 03/01/19
$1, 009,804 03/01/19
$0 04/10/19

40%
44%

40%
42%
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04- MRN- 101-4. 6/ 5. 7 IN MARI N COUNTY NEAR M LL VALLEY, GHI LOTTI CONSTRUCTION CO. I NC. CHOI, G NA $4,591, 624 01/03/ 19 24%
04- 4H9804 FROM REDWOOD Hl GHWAY FRONTAGE ROAD TO246 GHI LOTTI AVENUE 756 ERANCI SCO BLVD $1, 472,844 01/23/19 3204
SNHG- QL01- (341) E ROUTE 131 (Tl BURON BOULEVARD E VEST $1, 415,838 05/ 21/ 20
-0 BLI THEDALE AVE) . Sﬁg%;?f&? 95407 SAN RAFAEL, CA 94901
I NSTALL CONCRETE BARRI ER. ( ) ) (510) 385-8178
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. CHO, G NA $647,751 01/ 16/ 18 72%
04-4x8714 M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD $461, 710 02/09/18 82%
BRL\I;-L QL01- (327)E BRI DGE SCOUR M Tl GATI ON. . VEST $5,898 08/18/21
(925) 838- 5675 WEST RAFAEL, CA 94901
(510) 385- 8178
04- MRN- 101- 18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/RM HARRIS JV  CHO, G NA $2, 628,549 11/05/15  100%
04-264H34 BURDELL AT VARI OUS LOCATI ONS FROM 525 JACOBY STREET 756 FRANCI SCO BLVD $2, 624,375 12/02/15 99%
SOUTH NOVATO BOULEVARD OVERCROSS! NG VEST $6.300 07/31/19
TO 0.3 M LE NORTH OF REDW 82‘25RQEQE;0000A 94901 SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG ( ) ) (510) 385-8178
04- MRN- 101- 26. 5/ 27. 6 I'N MARI N AND SONOMVA COUTI ES, ON GHI LOTTI BROS / RM HARRI'S JV DUNCAN, RI CHARD $57, 030,236 01/21/16 96%
04- 264094 REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT. STE $52, 447,776 02/ 18/ 16 91%
NHP- QLO1- ( 261) N s ' $1, 255,992 06/ 24/ 19
21L- -() SAN RAFAEL CA 94901 PETALUMA. CA 94954
(415) 454-7011 (510) 812- 6444
HB5
04- MRN- 101-/ 26. 8 IN MARI N AND SONOMA COUNTI ES FROM 0. 5 MYERS AND SONS CONSTRUCTI ON, STREATER, HAL $7,337,778 04/ 19/ 18 23%
04- 0Q5204 M LE NORTH OF THE BEG N OF MARI N LP 1009 CLEGG CT., SUITE $2;$§§2'§é$ 0512318 30w
COUNTY LI NE TO END OF SONOVA COUNTY 4600 NORTHGATE BLVD STE 100 G '
LI NE PETALUMA, CA 94954
SACRAVENTO CA 95834 '
REPLACE PAVEMENT DEL| NEATI ONS 707) 249- 9601
(916) 283- 9950 (707) 249- 960
04- MRN- 101-/ 0 IN MARI N COUNTY, | N SAN RAFAEL, AT  GHI LOTTI BROS., INC. CHO, GHINA $1,731,741 09/17/18 45%
04-2J4804 THE ROUTE 101/ 580 | NTERCHANGE AT 525 JACOBY STREET $1,374,867 10/22/18
ACNH QLOL- (324) E 756 WEST FRANCI SCO $03. 563 06/ 03/ 19 78%

--0

State of California Department of Transportation

VARI QUS LOCATI ONS
REPAI R SI NKI NG PAVEMENT AND

SAN RAFAEL CA 94901
(415) 454- 7011

BLVD
SAN RAFAEL, CA 94901
(510) 385- 8178
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04- MRN- 101-/9 I'N MARI N COUNTY I N AND NEAR CGHI LOTTI CONSTRUCTI ON CO. | NC. RUSSELL, STEVE $5, 609, 670 12/17/18 12%
04- 151614 701,544 01/09/19
BINFE QL01- ( 344) E SAUSALI TO, M LL VALLEY, CORTE MADARA, 2301 KERNER BLVD 756 FRANCI SCO BLVD 2629 259 105 315 1o 12%
AND LARKSPUR AND AT MARIN CI TY FROM VEST !
--0) SAN RAFAEL CA 94901

NORTH OF THE GOLDEN GATE BRI
I NSTALL RAMP METERI NG AND TRAFFI C

SAN RAFAEL, CA 94901

(415) 256- 1520
(510) 774- 6297

04- NAP-12-/3.3 I'N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKI N, | NC. SI MPSON, JOHN $598, 166 07/31/15 73%

04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $4§:1%, %gg 835 12; %(5) 82%
HI GHWAY PLANTI NG REPLACEMENT :
SAN RAFAEL CA 94901 R;?JN?(;'?D’ 4?’;594804
(415) 453- 4675 (510) 867-
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOVA ST. FRANCI S ELECTRIC, | NC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAIR 975 CARDEN STREET 21339 CABOT BLVD. $3, 891,957 01/14/13 99%
DAVAGED TRAFFI C OPERATI ON SYSTEMS - HAYWARD, CA 94545 $0 04/30/19
(TOS) DUE TO THEFT, HARDW 510 esgtoe:s' ° (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMB ( TCS) (510) 639-
20. 20. 201
130
04- NAP-29-11. 4/11. 4 I N NAPA COUNTY I N NAPA AT NORTHBOUNDO C. JONES & SONS, |NC. PATENI A, DANI LO $9, 295,510 02/ 27/ 19 0%
04-2J1004 RAMPS, FIRST STREET, SECOND STREET 1520 FOURTH STREET 324 CAVPUS LANE, $0 03/21/19 0%
SNHG- P029- (142) E AND CALI FORNI A BLVD ey cn oeri Ul TE T $0 02/23/21
-0 CONSTRUCT ROUNDABOUT FAl RFI ELD, CA 94534 SUSPENDED
(408) 574- 1400
(510) 224- 6309
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPI RE LANDSCAPI NG | NC SI MPSON, JOHN $354, 141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 35 3401 REGATTA BLVD. $239,916 11/28/16 0%
WASHI NGTON STREET SAS A 5617 RICHVOND, CA 94804 $2,880 04/ 29/ 22
REPLACEMENT HI GHWAY PLANTI NG i .
(530) 400. 3043 (510) 867- 4515 PLANT EST
SATI S
04- NAP- 29-37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $6, 185,846 03/ 17/ 17 59%
04- 36414 Rl VER BRI DGE 111 PEL| CAN WAY $6, 048,810 04/06/ 17 o
ACST- P029- (128) E 324 CAVPUS LANE SUITE $19,231 09/11/19 7%

--0

REPLACE BRI DGE.

SAN RAFAEL CA 94901
(415) 453- 3732

T
FAl RFI ELD, CA 94534
(510) 224- 6309



--0

HA21

0078).
REPLACE BRI DGE

State of California Department of Transportation

ALAMD CA 94507
(925) 838- 5675

FAI RFI ELD, CA 94534
(925) 250- 5595
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04- NAP- 29- 40. 0/ 46 I N NAPA, SONOMA AND LAKE COUNTI ES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 90%
04-0Q0104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAVPUS LANE, $5,598,1gé 33531513 89%
VARI OUS LOCATI ONS SUTE T
SACRAMENTO, CA 95853 04/ 24/ 19
REPAI R FI RE DAMAGE (916) 757- 6455 FAl RFI ELD, CA 94534 COVPLETED
20. 20. 201 (510) 224- 6309
130
04- NAP-121-6. 4/ 0 I N NAPA, AT TULUCAY CREEK BRI DGE NO. AMERI CAN ClVIL CONSTRUCTORS | SADA, DARREN $977,925 09/ 20/ 18 0%
04-4G9204 21-0003. VEEST COAST LLC $0  10/22/18
BLNH- P121- (029) E 324 CAWPLS LANE STE, $0  11/30/19 0%
0 REPAI R BRI DGE G RDERS. 2990 BAY VI STA COURT T
BENGIA CA 94510 FAl RFI ELD, CA 94534 SUSPENDED
HA21 (707) 746- 8028 (925) 250- 5595
04- NAP- 121- 20. 6/ 20. 6 I N NAPA COUNTY, NEAR THE CITY OF GRANI TE ROCK COVPANY PATENI A, DANI LO $697,273 11/19/18 0%
04-2J5704 NAPA, AT SOUTH OF ROUTE 128. 5225 HELLYER AVENUE 324 CAMPUS LANE SUI TE ig 15533513 0%
EMBANKVENT STABI LI ZATI ON AND T
SAN JOSE CA 95138
(408) 574- 1400 FAI RFI ELD, CA 94534 SUSPENDED
(510) 224- 6309
04- NAP-121-/. 3 I N NAPA COUNTY I N AND NEAR NAPA FROMGH LOTTI BROS., |NC. DOS SANTOS, FERNANDO $3,574,540 01/07/19 0%
04- 1K0104 SONOMA COUNTY LINE TO 0.3 M LE NORTH 525 JACOBY STREET 324 CAVPUS LANE SUI TE 23 8;;82;13 0%
OF SONOVA COUNTY LI NE AND FROM DUHIGEAN RARAEL  CA 94901 T
ROAD TO ROUTE 29 415) 454. 7011 FAl RFI ELD, CA 94534 SUSPENDED
M LL AND REPLACE W TH RHVA ( ) ) (510) 385-6774
04- NAP-128-7.4/7. 4 NEAR RUTHERFORD, AT CONN CREEK BRI DGE GHI LOTTI CONSTRUCTI ON CO. | NC. BRAR, PARANMDEEP $7, 493,735 03/29/19 0%
04- 14304 NO. 21- 0021 246 GHI LOTTI AVENUE 324 CAVPUS LANE $0 04/22/19 0%
B1ST- P128- (061) E ' $0 10/ 05/21
REPLACE BRI DGE. SUTE T
--0) SANTA ROSA CA 95407
(707) 585. 1221 FAl RFI ELD, CA 94534
Aol (925) 260- 6460
04- NAP- 128- 20. 1/ 20. 4 I N NAPA COUNTY, NEAR CI TY OF NAPA AT GORDON N. BALL, INC. | SADA, DARREN $12,101, 428 02/19/ 19 1%
04-4G3404 CAPELL CREEK BRI DGE (BRIDGE NO. 21- 333 CAM LLE AVENUE $130, 600 03/13/19
BLST- P128- (062) E ( 324 CAVPUS LANE STE T $130, 600 05/ 14/ 21 1%
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04-SCL-9-/3.9 I N SANTA CLARA COUNTY FROM SKYLINE  MERCER- FRASER COVPANY PATEL, NI'M $1, 275,001 12/18/18 0%
04- 3K6204 BLVD TO 1.0 M LE SOUTH OF SANBORN 200 DI NSMORE DR 1007 KNOX AVE 23 83; %éj 13 0%
ROAD. SAN JOSE, CA 95122
FORTUNA, CA 95540 '
RUBBERI ZED BONDED VEARI NG ' .
(707) 443- 6371 (408) 254- 5703
04-SCL-17-/1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTI ON, | NC. DI ETRI CH, DI GNA $4, 648,000 05/ 24/ 18 88%
04-1QB704 AT VARl OUS LOCATI ONS 6267 SOUTHFRONT ROAD 1007 KNOX AVE $4, 030, 264  05/24/18 87%
FENCI NG CLEARI NG LI VERMORE, CA 94551 SAN JOSE, CA 95122 50 oersors
LANDSCAPI NG HARDSCAPI NG ' .
(925) 606. 2402 (510) 376- 8232
20. 20. 201
130
04- SCL- 35-10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. PATEL, NI M $27,345,000 04/28/17  100%
04- 4K8004 GATOS, AT 1.2 M LES NORTH OF LAS 859 COWAN ROAD, SUITE 3 1007 KNOX AVE $9, 000,380 04/28/17 33%
CUVBRES ROAD BURLI NGAME, CA 94010 SAN JOSE,  CA 95122 80 06130719
CONSTRUCT SOLDI ER PILE AND SO L NAI L ’ (408) 595- 4003 OVER RUN
(650) 259- 9545
VALLS
20. 20. 201
130
04- SCL-35-12.4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY MALONZO, GENE- EARL $2,315,000 06/08/17  100%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SU TE 220 1007 KNOX AVE $1, 039,292 06/08/17 45%
CUNBRES ROAD SAN JOSE, CA 95138 SAN JOSE,  CA 95122 50 OB
JACK CULVERT, | NJECTI ON GROUTI NG ' .
(408) 574- 1400 (408) 595- 4019 OVER RUN
20. 20. 201
130
04- SCL- 82-10.3/14. 4 I N SANTA CLARA COUNTY | N SANTA CLARA DESILVA GATES COSNTRUCTI ON, LPNGUYEN, HUNG $7,749,198 11/29/ 18 13%
04-4J2814 FROM PORTOLA AVE TO LAWRENCE 11555 DUBLI N BLVD. 1007 KNOX AVE. $711,338 12/21/18 9%
BLNH- P082- ( 029) E EXPRESSVAY OVERCRCSS! NG $672,138 12/31/19
= DUBLIN  CA 94568 SAN JOSE, CA 95122
0 REHABI LI TATE PAVEMENT (408) 254- 5700

(925) 829- 9220

04- SCL-85-/11.5 I'N SANTA CLARA COUNTY FROM ROUTE PAVE- TECH | NC. $1, 904, 645 04/ 22/ 19 0%
04- 19604 101/ 85 SEPARATI ON TO ROUTE 85/ 101 2231 LA M RADA DRI VE; $0  05/21/19 0%
SEPARATI ON %0

VI STA CA 92081
(760) 727- 8700

REMOVE AND REPLACE PAVEMENT
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04- SCL-85-/1 IN SANTA CLARA COUNTY, IN SAN JOSE, YERBA BUENA ENG NEERI NG & HI NH, M NH $3, 912,000 06/19/18 79%
04-1Q8804 AT VARl OUS LOCATI ONS CONSTRUCTI ON, | NC 1007 KNOX AVE $2, 953, 428 06; 19; 18 750
CLEANI NG, FENCI NG, LANDSCAPI NG, 1340 EGBERT AVE SAN JOSE, CA 95122 $0 06/12/19
HARDSCAPNG .
SAN FRANCI SCO, CA 94124 (408) 592- 3785
20. 20. 201 (415) 822- 4400
130
04-SCL-87-1.0/3.1 IN SANTA CLARA COUNTY, ON ROUTE 87  GRANI TE CONSTRUCTI ON COVPANY NI KZAD, ALI $875,832 01/07/19 27%
04- 3K6004 FROM 0.3 M LE SOUTH OF CAPI TAL 715 COMBTOCK STREET 1007 KNOX AVENUE $10, 640 01/30/19 1%
EXPRESSWAY UNDERCROSSI NG TO 0.3 M LE SAN JOSE, CA 95122 $10,640 07/08/19
NORTH OF CURTNER AVE. UC. SANTA CLARA  CA 95050 (510) 867- 6047
DI GOUTS (408) 327- 7013
04- SCL-101-7.5/17. 8 I N SANTA CLARA COUNTY IN G LROY AND FBD VANGUARD CONSTRUCTI ON, $675,555 04/19/19 0%
04-0Q0804 MORGAN HI LL FROM LEAVESLEY ROAD TO | NC. $0 05/13/19 0%
COCHRANE RACD OVERCROSSI NG 550 GREENVI LLE ROAD, $0
PCC REPLACEMENT
LI VERVORE CA 94550
(925) 245- 1300
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC DI ETRI CH, DI GNA $1, 408, 124 03/ 14/ 17 25%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 HI CKORY LN 1007 KNOX AVE. $1, 208,519 04/12/17 83%
HSNH- P152- (091) E $4,320 12/30/22
0 | NTERCHANGE. DAVIS CA 95616 SAN JOSE, CA 95122
PLANTI NG AND ENVI RONMENTAL (530) 400- 3943 (408) 254- 5844
HB1
04- SCL- 152-/6. 2 NEAR G LROY, AT VAR OUS LOCATI ONS CCFG CONSTRUCTI ON MALONZO, GENE EARL $1,012,139 11/15/18 2%
Eé—S?rAéié‘zl (085) E FROM POLE LI NE ROAD TO BURCHELL 393 MORNI NG STAR DR 1007 KNOX AVE. ig‘ll‘zk iég éé; ;g; %3 34%
) ) ROAD. PLANTI NG AND ENVI RONVENTAL '
0 romo. o SONGRA  CA 95370 SAN JOSE, CA 95122
: (209) 743- 4911 (408)595-4019
PLANTI NG AND ENVI RONVENTAL
04- SCL-152-/6. 1 I N SANTA CLARA COUNTY NEAR G LROY O GRADY PAVI NG I NC. MALONZO, GENE EARL $2, 047,332 12/ 24/18 0%
04-0P6404 FROM SANTA CRUZ COUNTY LI NE TO 2513 WYANDOTTE ST. 1007 KNOX AVENUE 23 8;; %% 13 0%
BODFI SH CREEK BRI DGR MOUNTAI N VI EW CA 94043 SAN JOSE, CA 95122
RESURFACE ASPHALT CONCRETE. (408) 595- 4019 SUSPENDED

HM

State of California Department of Transportation

(650) 966- 1926
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04- SCL- 280-18.2/18. 6 I N SANTA CLARA COUNTY, | N THE TOAN OF PELAG C ENG NEERI NG BEHNI VAL, NACHHATAR $586, 275 04/18/18  100%
04-2G3504 LOS ALTOS HILLS FROM 0.2 M LE SOUTH 3600 HARBOR BLVD. #85 (NEI'L) $502,461  05/18/18 .,
HSI M 280- (148) E $0 04/30/19 0
TO 0.2 MLE NORTH OF PAGE M LL ROAD 25100 SANTA CLARA
--0) OXNARD CA 93035 05/01/19
UNDERCRCSSI NG (805) 984- 3421 STREET COMPLETED
| MPROVE SI GNI NG AND STRI PI NG HAYWARD, CA 94545
(510) 867- 6032
04- SCL- 680-7. 6/ M. 9 I N SANTA CLARA AND ALAMEDA COUNTI ES JJ NGUYEN, | NC. SI MPSON, JOHN $1, 270,052 12/18/17 0%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $1, 077, 774 02; 09; 18 0%
M LE SOUTH OF ROUTE 237 TO EAST Rl CHVOND, CA 94804 $0 02/15/22
WARREN AVENUE UNDERCROSSI NG SAN JOSE - CA 95127 (510) 867- 4515 PLANT EST
(408) 259- 7982
REPLACEMENT PLANTI NG SATI S
04- SCL- 680-/ MD. 9 IN SANTA CLARA COUNTY, |N SAN JOSE  GRANI TE CONSTRUCTI ON COVPANY $6, 697, 824 04/ 29/ 19 0%
04-0J6604 AND M LPI TAS FROM 101/ 680 SEPARATI ON715 COMSTOCK ST; $0 05/22/19 0%
ACI M 680 - (086) E TO SCOTT CREEK ROAD UNDERCROSSI NG $0
-0 M NOR CONCRETE ( TEXTURED PAVI NG) SANTA CLARA CA 95054
(408) 327- 7000
04- SCL-880-1.3/1.3 I N SANTA CLARA COUNTY, | N SAN JOSE AT GRANI TE ROCK COVPANY CHO, EUNM $1,818,966 11/29/17 30%
gl“;vé@ggg (082)E BASCOM AVENUE OFF- RAMVPS. 5225 HELLYER AVENUE #220 1007 KNOX AVE. $1, 762, 723 8;5 %gj %g 93%
i CONSTRUCT CONCRETE MEDI AN BARRI ERS.
-0 SAN JOSE CA 95138 (8228;55 8(2:'8395122
(408) 574- 1400
04-SF-1-/.9 ON STATE ROUTE 1, IN THE CITY & GHI LOTTI BROS., |NC. DAVI D, JOSE $14, 913,676 03/14/19 5%
04-4K1104 COUNTY OF SAN FRANCI SCO FROM SM SF 525 JACOBY STREET 585 LI NDA MAR BLVD $64, 025 04/05/19 0%
BLNH P0O1- ( 654) E COUNTY LI NE TO HOLLOMY AVE AND FROM PAGI FI CA CA 94044 $64, 025 04/30/ 20
-0 LI NCOLN WAY TO RUCKMAN A S4ATSR4AZ§E;01§:A 94901 (650) 738- 3827
REHABI LI TATE ROADVWAY AND UPGRADE (415) 454-
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG LAVRI N, THOMAS $14, 318,947 03/22/18 39%
04-34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $6, 688,930 04/17/18 47%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD 44 $0 02/05/20
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 94566 ?25;922’7 2?424607
HA21 (925) 461- 1500
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8.3/0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $57, 631,173 03/29/18 83%
04-013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $51, 474, 5;3 835 835 12 89%
YERBA BUENA TUNNEL AND | N ALAVEDA QAKLAND, CA 94607
COUNTY FROM 0.9 M LE WEST OF T FAIRFIELD CA 94534 (510) 714- 7074
DI SMANTI LI NG OF MARI NE FOUNDATI ON (707)704-9979
04-SF-82-/.1 IN SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON NI KZAD, ALl $4, 027,623 05/01/18 74%
Eéé#%g(l)‘lo(%m c COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. 1007 KNOX AVENUE $1;$;;;1'§gg 825 %g; ig 44%
VARl QUS LOCATI ONS. 18543 YORBA LINDA BLVD #346  SAN JOSE, CA 95122 '
-0 | NSTALL PEDESTRI AN CROSSWALK SAFETY (510) 867- 6047

YORBA LI NDA, CA 92886
(714) 463- 4057

04- SF-101-/ Mb. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $11, 054,565 04/ 06/ 18 99%
04- 006304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AMPLETT $10, 3%, %% 825 235 12 96%
SANTA CLARA COUNTY LI NE TO MARKET 11095 SW I NDUSTRI AL WAY STE A BLVD., STE 101 :
STREET SAN MATEO, CA 94402
REPLACE PAVENMENT DELI NEATI ONS TUALATIN - CR 97062 (650) 33394036
(503) 885- 0420
04-SM 1-.3/.6 I'N SAN MATEO COUNTY AT ELLI OT CREEK JOSEPH J. ALBANESE, |NC. BOOSHEHRI ,  FRED $581, 896 12/ 05/ 18 0%
04-0J2104 AND AT FI NNEY CREEK 851 MARTI N AVENUE 2350 PAGE M LL ROAD :g fﬁ; gg; ig 0%
I NSTALL RSP, POLYURETHANE FOAM
SANTA CLARA CA 95050 P:;(? 2;;0;22/; 94304
(408) 727- 5700 (650) 222- SUSPENDED
04- SM 1-13. 5/ 15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOCSHEHRI,  FRED $3, 485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $1, 397, 8;3 825 gg; 1; 40%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304

CONSTRUCT GABI ON WALLS RSP & (650) 222- 7241 e
SHEETPI LE WAL SAN FRANCI SCO, CA 94124

20. 20. 201 (415) 822- 4400
130
04- SM 1-38. 2/ 39. 7 I'N SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC SI MPSON,  JOHN $1, 870,637 07/01/13 0%
04-1123H4 ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 HI CKORY LANE 3401 REGATTA BLVD $1, 718,300 08/07/13 0%
SM 9790- (13 ) $13,652 10/ 16/ 19

SOUTH OF LI NDA MAR BOULEVARD Rl CHVOND, CA 94804- 4594
-0 I NSTALL | RRI GATI ON SYS, HWY PLANTS DAVI'S CA 95616 (510) 867- 4515 PLANT EST

(530) 400- 3943

HE14 SATI S
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04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $13, 593,906 02/ 27/18 95%
04-4H2104 DALY CI TIES, FROM 1.3 M LES NORTH OF 5225 HELLYER AVE STE 220 $13,177,028 03/20/18
\ : 585 LI NDA MAR BLVD. 98%
ACNH- P001- (630) E $12,956 06/ 30/ 19
2ND STREET TO SULLI VAN AVENUE PACI FI CA, CA 94044
--0) OVERCROSS! NG SAN JOSE CA 95138
408) 574- 1400 (650) 738- 3804
REHABI LI TATE PAVEMENT. (408) 574-
HML
04- SM 1-44. 0/ 44. 1 IN PACI FI CA, AT SAN JOSE AVENUE BRI DGEVAY Cl VI L CONSTRUCTORS, DAVI D, JOSE $3, 679,715 04/ 12/ 18 86%
04- 4G8504 3,285,880 05/03/18
ACNH POO1- (623) E PEDESTRI AN OVERCROSSI NG NO. 35-0240. | NC 585 LI NDA MAR BLVD. $ 358 066 06/ 30/ 19 89%
0 REPLACE PEDESTRI AN OVERCROSSI NG 4950 ALLI SON PARKWAY, SUITE A PACI FI CA, CA 94044 '
VACAVI LLE CA 95688 (650) 738- 3827
(707) 455- 7033
04-SM35-1.9/1.9 I N SAN MATEO COUNTY, NEAR SARATOGA  GOLDEN STATE BRI DGE, |NC. BOOSHEHRI , FRED $2, 960,000 02/ 05/ 19 38%
04- 308104 GAP AT 1.2 M LES SOUTH OF PAGE 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $805, Ggg (1)25 gi; 12 270
CONST SOLDI ER PI LE, SHEET PILE WALL
BENI CI A, CA 94510 (P:';oo) /;;;Qnﬁ 94304
(925) 372- 8000
20. 20. 201
130
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS  BOCSHEHRI, FRED $5, 985,000 04/06/17  100%
04- 4K5504 AT 0.6 M LE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $2, 452, 9;3 8;1; gg; 1; 41%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SU TE D PALO ALTO, CA 94304
WALLS .
BEN QA CA 94510 (650) 222- 7241 OVER RUN
20. 20. 201 (707) 771- 6782
130
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI, FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 MLES TO 2.5 M LES VEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 825 gg; 1; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE .
REDWOOD CI TY, CA 94063 (650) 222- 7241 OVER RN
CULVERT
20. 20. 201 (925) 819- 2960
130
04- SM 84-16. 3/ 17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI, FRED $4,305,407 05/18/17  100%
04-0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $3, 085, 7;3 8% %g; 1; 100%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304 04/ 30/ 19
CONSTRUCT SOLDI ER PI LE RETAI NI NG (650) 222- 7241 OVER RUN

20. 20. 201
130

WALLS

PLEASANTON, CA 94566
(408) 568- 1267
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04- SM 84- 27. 9/ 28 IN SAN MATEO COUNTY, | N MENLO PARK, KOFFLER ELECTRI CAL MECHANI CAL PATEL, NI'M $850, 000 03/06/18 69%
04- 16504 AT RAVENSWOOD PUVP PLANT, AT 0.2 M LE APPARATUS REPAIR, | NC. 1007 KNOX AVE $337, 9;3 83; gg; 12 40%
SOUTH OF THE UNI VERSI TY AVE 527 WH TNEY STREET SAN JOSE, CA 95122
REPAI R PUMPS AND | NSTALL CONTRCL SAN LEANDRO CA 94577 (408) 254-5703
SYSTEM g
20. 20. 201 (510) 567- 0630
130
04-SM92-3.2/7.3 I N SAN MATEO COUNTY NEAR SAN MATEO  GRANI TE ROCK COVPANY KOOS, CHARLES $4,283,825 05/22/18  100%
2‘5\&’288‘21_(040) c FROM Pl LARCI TOS CREEK ROAD TO ROUTE 5225 HELLYER AVE #220 585 LI NDA MAR BLVD $4, 149, 4;3 825 ég; 12 100%
0 280/ 92 SEPARATI ON SAN JOSE CA 95138 PACI FI CA, CA 94044 05/ 08/ 19
COLD PLANE AC PAVEMENT AND OVERLAY (408) 574- 1400 (650) 738- 3828 COVPLETED
04- SM 92-6. 0/ 6 NEAR SAN MATEO, EAST OF ROUTE 35. AVERI CA PACI FI C CONSTRUCTI ON  LOVE, THOMAS $281,730 11/19/18 58%
04-0J1404 CONSTRUCT ROCK SLOPE PROTECTI ON 7161 Cl TRUS VALLEY AVE 1700 SO. AMPHLETT $162,695 12/10/18 58%
BLVD STE101 $162, 695 06/ 24/ 19
EASTVALE CA 92880
(559) 577- 9999 SAN MATEO, CA 94402
(408) 592- 3423
04- SM 92-7.5/ 8 A PROJECT I N SAN MATEO COUNTY ON GRANI TE ROCK COVPANY KOOS, CHARLES $3,147,466 11/ 05/ 18 15%
04-3J9004 ROUTES 92, 101 AND 280 AT FOUR 5225 HELLYER AVENUE 585 LI NDA MAR BLVD $5,428 11/20/18 0%
HSNH- X081- ( 032) E DI FFERENT LOCATI ONS PAGI FI CA. CA 94044 $5, 428 08/31/19
-0 | MPROVE TRACTI ON OF EXI STI NG SAN JOSE  CA 95138 ’
(408) 574- 1400 (650) 738- 3828
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $4,046,931 09/19/17  100%
04-3G3054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD $4, 018,233 11/30/17
171 BURVA ROAD, BLDG. 5146, 775 06/ 30/ 19 99%
VARI QUS LOCATI ONS 1 '
CASTRO VALLEY CA 94552
REPLACE THE EXI STI NG FOG HORNS, (510) 538. 5228 OAKLAND, CA 94607 OVER RUN
Aot (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $45, 263,152 02/10/17  100%
04-235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 533 Al RPORT BLVD, STE 120 1101 CHESS DRI VE $43?$§%’ 8471613 82; ég; 1; 93%
AVE OC TO 0.2M N OF HENDERSON UC & BURLI NGAVE CA 94010 FOSTER CI TY, CA 94404
ON RTE 114 FROM 0.2M S OF (650) 573-3831 OVER RUN

HE11l

State of California Department of Transportation

RECONSTRUCT | NTERCHANGE

(650) 259- 9545
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Contract . Bid + CCOs Approved %Time
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04- SM 101-/6. 6 I N SAN MATEO AND SANTA CLARA KI EW T | NFRASTRUCTURE WEST CO | NORI, DOUGLAS $59, 924, 468 12/21/18 8%
04-1J5614 COUNTI ES BETWEEN 0.3 M LE NORTH OF 4650 BUN SESS CENTER DRI VE 1700 SOUTH AVPHLETT $14, 513,587 01/23/19 24%
SAN ANTONI O ROAD | NTERCHANGE AND BLVD, #101 $6, 538,350  11/06/ 20
VH PPLE AVENUE | NTERCHANGE FAI RFIELD,  CA 94534 SAN MATEO, CA 94402
(925) 754- 0624 o
REMOVE CONCRETE BARRI ER, | NSTALL (650) 333- 4036
04- SM 280-9. 4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $810, 461 06/ 24/ 15 83%
04- 46914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $82$, ‘112(1) 8;; g; %(5) 99%
92 PALO ALTO, CA 94304 '
LI VERMORE, CA 94551 '
REPAI R PI PE SYSTEM AND BACKFI LL (825) 606- 2400 (650) 855- 7777
04- SM 380-4.7/6. 8 IN SAN MATEO COUNTY, | N SAN BRUNO RV CONCRETE $2,148,026 04/ 26/ 19 0%
04-0P8004 Ol TY FROM 280/ 380 SEPARATI ON TO 605 E. COMMERCI AL ST.; $0 05/21/19 0%
NORTH ACCESS ROAD. $0
PCC PROFI LE GRI NDI NG AND SLAB ANAHEI M CA 92801
(714) 855- 4201
HML
04- SOL-12-7.5/13. 6 I N SOLANO COUNTY NEAR SUI SUN CI TY O C. JONES & SONS, |INC. RASTEGARPOUR, HAMED $1, 383,535 04/29/19 0%
04- 0P7504 FROM WALTERS ROAD TO SHI LOH ROAD AND 1520 FOURTH STREET; 324 CAMPUS LANE, $0 05/21/19 0%

I'N AND NEAR RI O VI STA FROM 0. 2 M LE $0 08/26/19

WEST OF CURRIE RCAD TO

SUTE T
FAI RFI ELD, CA 94534

BERKELEY CA 94710
(510) 526- 3424

AC DI GOUTS. (707) 863-5119
04- SOL-12-18. 9/ 19. 4 I'N SOLANO COUNTY NEAR RIO VISTA ON O C. JONES & SONS, INC. AQUI NO, NOEL $4, 254,534 01/11/19 5%
o A0t e ROUTE 12 FROM 02. MLE VEST TO 0.2 1520 FOURTH STREET 324 CAVPUS LANE, STE iggv 380 02089 1%
o -(032) MLE EAST F ROUTE 118 AD ONROUTE o o oo T ’

113 FROM ROUTE 12 TO 0.2 £ 10) 26. 3424 FAl RFI ELD, CA 94534

I NSTALL ROUNDABQUT. (510) 526- (707) 580- 4429
04- SOL-37-.1/9.9 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS AVERI CAN CI VI L CONSTRUCTCRS ~ TRAN, QUANG $2,773,444 06/11/18  69%
04- 2K0004 TREAT BRI DGE DECKS W TH VEST COAST LLC $986, 478  06/28/18

324 CAWPUS LANE, 115 002 07/17/19  36%

2990 BAY VI STA COURT, SU TE D

BENICIA CA 94510
(707) 746- 8028

SUTE T
FAI RFI ELD, CA 94534
(707) 863- 5121
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District 04
M
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 37- 10. 3/ 12 I N SOLANO COUNTY | N VALLEJO FROM 0.8 GHI LOTTI BROS., |NC. $3, 557,870 05/ 06/ 19 0%
04-1Q0104 M LE EAST OF ROUTE 37/29 SEPARATION 525 JACOBY STREET; $0  05/24/19 0%
TO ROUTE E37- E80 CONNECTCR $o
OVERCROSS! NG SAN RAFAEL CA 94901
RHVA. OVERLAY (415) 454- 7011
04- SOL- 80-13. 9/ 13. 9 NEAR FAI RFI ELD, AT DAN WLSON CREEK BRI DGEWAY Cl VI L CONSTRUCTORS, TRAN, QUANG $2,538,163 01/11/19 0%
04- 366904 0 02/05/19
BHI M 080 - (370) E BRI DGE NO. 23-0006. REHABI LI TATE I NC. 324 CAMPUS LANE, 20 05/ 06/ 20 0%
0 BRI DGE. 4950 ALLI SON PARKWAY, SUTE A SUITE T
o BRI DGE DECK REPLACEMENT
VACAVI LLE CA 95688 FQLEF;52E24S§ 94534
HA21 (707) 455- 7033 (510)773-
04- SOL- 80- 30. 6/ 38. 4 IN AND NEAR VACAVI LLE AND DI XON, FROMM DSTATE BARRI ER, | NC. RASTEGARPOUR, HAMED $6, 818,362 06/ 20/ 18 54%
ﬂé}ﬁflégé_ ST E WEST OF G BSON CANYON CREEK BRI DGE TOPO BOX 30550 324 CAMPUS LANE, i?’gfi’gﬁg 23553512 89%
0 (371) CURRY ROAD. UPGRADE MEDIAN BARRIER o SUTE T 513,
o UPGRADE MEDI AN BARRI ER
(209) 944- 9565 Fﬁgngggtgliﬁ 94534
HB1 (707) 863-
04- SOL- 80-31.3/32. 9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, |NC. TRAN, QUANG $5,721,637 01/20/17  100%
04- 465104 5,415, 405 02/ 06/ 17
e VeoBs. - (368) E OVERCROSSI NG NO.  23-0147 AND M DWAY 6413 32ND STREET 324 CAMPUS LANE, $ 5 300 oaroo1e 94%
ROAD OVERCROSSI NG NO. 23- 0148. L H GHLANDS A 85660 SUTE T
-0 REHABI LI TATE AND REPLACE BRI DGES. R FAl RFI ELD, CA 94534 OVER RUN
(916)334-1221 510) 773- 8499
HA21 (510)773-
04- SON-1-22. 4/ 22. 4 I N SONOVA COUNTY NEAR JENNER AT 2.4  GRANI TE CONSTRUCTI ON COMPANY BRAJNI KOFF, LEONARD $639,919 06/ 28/ 18 58%
2@5?32381 636) E M LES NORTH OF ROUTE 116 1324 S STATE STREET 4030 OCCl DENTAL RD. . $5§i’§§3 gzjigjig 83%
- P001- (636) REPAI R FI RED DAMAGE RETAI NI NG WALL. SUTE A
-0 UKI AH CA 95482 SANTA ROSA, CA 95401
(707) 467- 4100 '
(707) 249- 7557
04- SON-1-24. 4/ 24. 4 I'N SONOVA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, INC. LAW CLI FFORD $2,217,931 01/11/19 30%
04- 235404 730,242 02/ 05/ 19
nesr b0t (648) E M LES SOUTH OF RUSSI AN GULCH BRI DGE 333 CAM LLE AVENUE 4030 OOCI DENTAL RD. 2488 oa2 02108179 33%
REPAI R ROADWAY SLI P- QUTS. SU TE A '
--0) ALAMD CA 94507

SANTA ROSA, CA 95401

(925) 838- 5675
(415) 786- 5802
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04- SON-1-24.7/24.7 NEAR JENNER, AT 0.6 M LE NORTH OF GORDON N. BALL, [INC. LAW CLI FFORD $1, 414,390 03/18/19 77%
04- 4Q0204 MUNI Z RANCH ROAD 333 CAM LLE AVENUE 4030 OCCl DENTAL ROAD. $260, 803 03; 185 19 18%
RPLC CLVRTS, CONST RSP, |NJECTI ON BLDG A $0 06/06/19
GROUTI NG ALAND.  CA 94507 SANTA ROSA, CA 95401-
(925) 838-5675 £801 '
20. 20. 201
130 (415) 786- 5802
04- SO\ 12- 15. 5/ 16 I N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, SI MPSON, JOHN $2, 204,675 12/ 15/ 16 0%
04-264He4 PETALUMA AND SANTA ROSA ON ROUTE 12  INC. 3401 REGATTA BLVD. $1, 828,118 01/11/17 0%
Qﬁ:’: zglg'gés) N AND ON ROUTE 101 AT VAR OUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 $5,886  08/08/21
) ) CONSTRUCT FOLLOW UP LANDSCAPI NG .
--0) HERCULES, CA 94547 (510) 867- 4515 PLANT EST
HB5 (510) 741- 9226 SATIS
04- SON-12-17. 7/ 18. 2 I N SONOVA COUNTY | N SANTA ROSA ON GH LOTTI BROS., INC. BRAJNI KOFF, LEONARD $4, 866,366 12/06/17  100%
04- 42204 $3, 702,555 01/04/ 18
ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OOCI DENTAL ROAD, 75%
SNHG PO12- (124) E M LE WEST OF BRUSH CREEK ROAD. WNT A $136,932 08/ 14/ 19
-0 I NSTALL CONCRETE MEDI AN BARRIER AND AN RAFAEL -~ CA 94901 SANTA ROSA, CA 94501 OVER RUN
(415) 454-7011 (707) 249- 7557
04- SON-37-.3/.3 I N SONOVA COUNTY NEAR NOVATO AT THE O C. JONES & SONS, |NC. HAL STREATER $1,097,888 12/12/18 2%
04-2J5004 EAST APPROACH OF PETALUMA RI VER 1520 FOURTH STREET 1009 CLEGG COURT, $33, 823 8613; 23; 13 306
BRI DG BERKELEY CA 94710 UNT G
SETTLEMENT RESTORATI ON PETALUMA, CA 94954 SUSPENDED
(510) 526- 3424 (707) 249- 9601
04- SON- 101- 33. 5/ 33. 5 IN SON, HEALDSBURG UC. GORDON N. BALL, INC. BRAJNI KOFF, LEONARD $1, 763,588 09/ 19/ 18 97%
04-2J5504 GROUTI NG, STEEL PILES AND 333 CAM LLE AVENUE ocal $1,372,880 10/08/18
ACNH QLO1- (337) E ;fng A DENTAL RD., $168, 313 06/ 18/ 19 7%
-0 ALAND ~ CA 94507 SANTA ROSA, CA 95401
(925)838-5675 (707) 249- 7557
04- SON-101-/4.5 I N SONOVA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO. | NC. STREATER, HAL $29, 478,160 04/ 09/ 18 41%
04-2640N4 SONOVA COUNTY LI NE TO PETALUMA BLVD 246 GHI LOTTI AVENUE 1009 CLEGG COURT $17, 992, 444 04/ 27/ 18 61%
PL16- 6204- (127) $995, 555 10/ 16/ 19

--0

SOUTH | NTERCHANGE
CONSTRUCT HOV LANES

SANTA ROSA CA 95407
(707)585- 1221

PETALUMA, CA 94954
(707) 249- 9601
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04- SON- 116- 25. 0/ 27. 9 I'N SONOVA COUNTY | N AND NEAR ARGONAUT CONSTRUCTORS DUNCAN, RI CHARD $2,518,466 06/ 04/ 18 84%
04- 3K6104 SEBASTOPOL FROM M LL STATI ON ROAD TO 360 SUTTON PLACE $2,677,815 06/25/18

1009 CLEGG CT., SU TE
0.1 MLE EAST OF COOPER ROAD G

COLD PLANE AC PAVEMENT AND PLACE SANTA ROSA ~ CA 95407 PETALUMA, CA 94954
(707) 542- 4862 ’
(510) 812- 6444

$16.709 06/15/19 8%

04- SON- 116- 27. 9/ 32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO. | NC. DUNCAN, RI CHARD
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE

$2,866, 774 06/ 13/17 95%
$2,987,537 06/30/ 17

246 GH LOTTI AVENUE 1009 CLEGG COURT 100%
EAST OF COOPER ROAD TO 0.2 M LE EAST PETALUMA, CA 94954 $0 06/01/19
OF G LCHRI ST ROAD S;\’(;:ASSR?;\ZZ;:A 95407 (510) 812- 6444
COLD I N PLACE RECYCLI NG (707) 585-
04- SON- 116-30. 9/ 31. 4 NEAR COTATI FROM 0.3 M EAST OF GHI LOTTI CONSTRUCTI ON CO. | NC. BRAJNI KOFF, LECNARD $5, 028,690 03/ 15/ 19 0%
04- 43804 HESSEL ROAD TO 0.1 M EAST OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD. $0  04/09/19 0%
HSNH- P116- ( 050) E BARTLESON ROAD $0  04/22/20
--0) SANTA ROSA CA 95407 SUTE A
CONSTRUCT BRI DGE, RET WALLS, TRAFF o7 565. 1221 SANTA ROSA, CA 95401 SUSPENDED
SI GNAL (707) 585- (707) 249- 7557
04- SON- 116-39. 9/ 40. 1 I'N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 M LE EAST OF P.O BOX 573 1009 CLEGG COURT, $1, 318,822 05/ 02/ 17 84%
LAKEVI LLE HI GHVWAY oEN A 04051 STE G $0 01/07/19
RECONSTRUCT EMBANKMENT W (707) 876—,3410 PETALUMA, CA 94954 OVER RUN
LI GHTWEI GHT FI LL (707) 249- 9601
20. 20. 201
130
04- SON-116-41. 8/ 44. 7 IN SONOMA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON SI MPSON, JOHN $1,979,746 10/ 04/ 12 0%
04-283824 VARI OQUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 3401 REGATTA BLVD. $1, 824,900 11/06/12 0%
2(}'3' P1(16;(°44) E OF ADOBE ROAD TO 0.4 MLE VEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804 $885 07/26/19
i i ARNOLD DRI VE (510) 867- 4515 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROBA,  CA 95407 SATI S
HB1 SWPPP (707) 585- 1221
Totals: Authorized Final Amt: $1, 172,486,718 Completed to Date: $689, 898, 941  Work ThisMonth: $36, 367, 210
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON- 1- 2. 5/ 67. 3 I N MONTEREY COUNTY AT VAR QUS SERAFI X ENG NEERI NG SILVA, RICK $3, 156, 297 10/ 02/ 18 5%
gi-sggggi-(ms) c LOCATI ONS FRON 2.5 M LES NORTH OF THE CONTRACTORS, | NC. 775 ARLI NGTON ST. 2‘3‘83, 228 ég; gg; %g 13%
0 SAN LUI'S OBI SPO COUNTY LINE TO 0.6 7 CROW CANYON COURT, STE 250 CAMBRIA, CA 93428 '
o M LE SOUTH OF MALPASO CREEK (805) 471- 2102
CULVERT REHABI LI TATI ON SAN RAMON -~ CA 94583
(925) 552- 8253
05- MON- 1- 8. 0/ 23 VARl OUS AREAS DAMAGED BY STORMS. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $83, 985,000 01/15/17 60%
05- 1H7804 REMOVE SLI DE MATERI AL, |NSTALL ROCK | NC 775 ARLI NTON ST $74, 745, 522 géj (1)25 g 89%
NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
ORDER EFA 05A1959 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETs AN LUIS CBISPO CA 93403
20. 20. 201
130
05- MON-1-8.5/9.5 MONTEREY CNTY NEAR GORDA, .4 MLE S DAVID CRYE GENERAL ENG NEERI NGSI LVA, RI CK $17, 985,000 02/11/19 45%
05- 1K5604 TO .6 MLE N OF MUD CREEK. REPAI R RSP CONTRACTCR | NC 775 ARLI NGTON ST $8, 130, 3;8 82; ;g; ig 45%
& ROCK NETCLEAR ROADS, RESTORE 1170 QUI NTANA ROAD CAMBRI A, CA 93428
EMBANKVENT & ROADWAY. DI RS (805) 927- 4559
REPAI R RSP/ ROCK NET, RESTORE MORRO BAY, CA 93442
20.20. 201 EMBANKVENT/ RW
130
05- MON- 1- 11. 7/ 63 I N MONTEREY COUNTY FROM W LLOW CREEK AMERI CAN Cl VIL CONSTRUCTORS  TYLER LAVERI NG $3,427,736 04/ 12/ 18 90%
05- 1H6604 BRI DGE TO GARRAPATA CREEK BRI DGE VEEST COAST LLC 1529 SALI NAS HWY $3, 32; fgg 82; ig; ig 97%
POLYESTER CONCRETE OVERLAY, 2990 BAY VI STA COURT, SU TE D MONTEREY, CA 93940 : 05/ 17/ 19
BENICIA CA 94510 (831)375-1621 COVPLETED
HM (707) 746- 8028
05- MON- 1- 18. 2/ 28. 4 I N MONTEREY CO NEAR LUCI A AT VAR QUS S. CHAVES CONSTRUCTION INC  SILVA, RICK $385,000 03/08/19 47%
05-1K6104 LOCS. REPAIR CRI B WALL, DRAINAGE AND 11545 LOS OSOS VALLEY RD CG-3 775 ARLI NGTON ST $90, 7;3 82; 1;; 13 24%
ROCK NETS &PROVI DE TRAFFI C CONTROL AT SAN LU'S OBI SPO, CA 93405 CAMVBRI A, CA 93428
3 LOCATIONS. DI RS E (805) 927- 4559
REPAI R CRI B WALL, DRAI NAGE AND ROCK
20. 20. 201 NETS
130
05- MON- 1- 58. 3/ 59. 8 I N MONTEREY COUNTY NORTH OF BI G SUR GRANI TE CONSTRUCTI ON COVPANY PAT DUSSELL $3, 025,489 12/07/18 0%
05- 1A0004 FROM 1 M LE SOUTH OF THE BI XBY CREEK 580 WEST BEACH STREET $69, 855 01/09/19
HSST- POO1- (647) E 1529 SALINAS HV $0 08/ 14/ 19 2%

--0

HB1

BRI DGE TO 0.25 M LES SOQUTH OF THE

ROCKY CREEK BRI DCGE

SHOULDER W DENI NG, GUARDRAI L

WATSONVI LLE CA 95076
(831) 763- 6100

MONTEREY, CA 93940
(831) 246- 1166
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 59. 9/ 85. 1 I N MONTEREY COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF BERTHA ROVAN $955,925 12/27/18 12%
05- 114904 539,313 01/25/19
LOCATI ONS CALI FORNI A, 1 NC. 2539 S sl aaie 56%
TREAT BRI DGE DECK, REPLACE BRI DGE 1310 W 23RD STREET '
TENPE A7 85282 (831) 998- 1405
HM (602) 437-1711
05- MON- 1- 247. 0/ 24. 7 AT LOPEZ PO NT, INSTALL CI PP LINER | NROBERT J FRANK CONSTRUCTION W LSON, JENNI FER $299, 000 06/05/18 0%
05- 1K1904 60" CMP CULVERT, REPAI R HEADWALLS, I NC 140 DUBO S STREET STE :g 825 gi; ig 0%
RESTORE ROADVWAY AND PROVI DE TRAFFIC 2806 TARMAC ROAD E
CONTROL DI RS EFA 05A2 REDDING CA 96003 SANTA CRUZ, CA 96003
20, 20. 201 I NSTALL CI PP LI NER & REPAI R ROADWAY (831) 427- 4706
130
05- MON- 1- 357. 0/ 35. 9 JP BURNS SLIP. RESTORE SLOPE, REMOVE ROBERT J. FRANK CONSTRUCTI ON W LSON, JENNI FER $585, 000 01/21/19 73%
05- 1K5404 SLI DEMATERI AL, RESTORE DRAI NAGE & I NC 140 DUBO S STREET STE $115, Ogg 82; gg; ig 20%
ROADVAY, PROVI DE TRAFFI C CONTROL 2806 TARMAC RD E
DI RS EFA 05A2162 REDDING CA 96003 SANTA CRUZ, CA 95060
20.20. 201 RESTORE SLOPE, REMOVE SLI DE MATERI AL (831) 427- 4706
130
05- MON- 1- 696. 0/ 69. 6 I N MONTEREY COUNTY | N CARMEL GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $735,000 02/15/19 0%
05- 1K5804 H GHLANDS NEAR FERN CANYON RQOAD. 580 W BEACH STREET 140 DUBO S STREET STE ig 82; 13; ig 0%
REPLACE CULVERT DI RS EFA 05A2172 SATSOWI LLE. CA 95076 E
REPLACE CULVERT ' SANTA CRUZ, CA 95060
20. 20. 201 (831) 427- 4706
130
05- MON- 1-/ 0 I N MONTEREY AND SANTA CRUZ COUNTI ES RV CONCRETE | NC BRAR BALJI NDER $1, 219,495 03/29/ 19 0%
05-1J5304 AT VAR QUS LOCATI ONS 605 E. COMMERCI AL ST. 8115 PRUNEDALE NORTH ig 235 (1)85 18 0%
BRI DGE PREVENTATI VE MAI NTENANCE RD
ANAHEI M CA 92801
(714) 855. 4201 SALI NAS CA 93907
VB (805) 610- 8205
05- MON-1-/ 0 I N MONTEREY AND SANTA CRUZ COUNTI ES  PAVE- TECH | NC. BERTHA ROVAN $2, 966, 998 04/ 08/ 19 0%
05- 1K4004 AT VARl OUS LOCATI ONS 2231 LA M RADA DRI VE 140 DUBOI S STREET 23 04/19/19 0%
REPLACE EXI STI NG STRI PE
VI STA CA 92081 SUTE E
SANTA CRUZ, CA 95060

State of California Department of Transportation

(760) 727- 8700

(831) 427- 4706
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 68-1. 6/ L4. 1 I N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY  TYLER LAVERI NG $3,176,307 02/13/18  100%
05- 14504 Pl EDVONT AVENUE TO VEST OF THE JCT 715 COMBTOCK STREET $2, 864,687 03/12/18
SNHG P068- (026) E RTE 001/ 068 1529 SALINAS HWY $28. 153 05/20/19 4%
--0) SANTA CLARA CA 95050
CENTERLI NE RUMBLE STRIP & OGAC .
(408) 327- 7013 (831) 375- 1621
HB1
05- MON- 68- 1. 6/ L4. 1 I'N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY ~ RODGER JOHNSON $4, 027,992 02/19/19 0%
05-1C2504 MONTEREY FROM 0.1 M LE EAST OF 580 WEST BEACH STREET 1529 SALI NAS HWY/ HWY $0 03/21/19 0%
SNHG- P068- (027) E PI EDMONT AVENUE TO 0.1 M LE EAST OF 68 $0
-0 SCENI C DRI VE OVERCROSSI NG V\gfo;';/'SL;EOOCA 95076 MONTEREY, CA 93940
- SHOULDER W DENI NG, RUMBLE STRI PS, (831) 763- (831) 455- 707
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COMPANY TYLER LAVERI NG $3,820,474 02/01/18  100%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HWY $3, 742, 3;3 gi; 2(2)5 12 94%
OVERLAY W TH BONDED WEARI NG COURSE MONT
EUREKA CA 95502 (831525;’ 12‘;193940
(707) 443- 6371
05- MON- 68-4. 0/ 18. 1 ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG FARSHAD KESHAVARZI $1,562,447 02/14/18  100%
2&&%823_(025) c BETWEEN THE 1/ 68 NORTH JUNCTI ON AND  SERVI CES | NC. 8115 PRUNEDALE NORTH $1, 547, 323 82; 82; ig 100%
0 SPRECKELS BOULEVARD (KP 6. 4/ 29. 1) 5942 ACORN ST. ROAD
o I NSTALL TRAFFI C MANAGEMENT SYSTEM
Rl VERSI DE CA 92504 P:;JTESDQEE’M?Q 93907 SUSPENDED
HB4N (951) 710- 1000 (831) 588-
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18, 703, 755 01/22/16 68%
05- 0F7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $18, 450,991 02/12/ 16 98%
NHP- P068- ( 024) E $329,878 06/01/20 0
RESERVATI ON ROAD UNDERCROSSI NG TO A CORDOVA CA 95741 MONTEREY, CA 93640 '
-0 SPRECKELS BOULEVARD UNDERCROSS \CHO 831) 375- 7804
(831)
BRI DGE W DENI NG (916) 852- 5530
HA21
05- MON- 101- 28. 0/ 30. 6 I N MONTEREY COUNTY NEAR SAN LUCAS PAPI CH CONSTRUCTI ON COMPANY, $25,284,999 04/03/19 0%
05- 1F7404 FROM 0.1 M LES SOUTH OF PARI'S VALLEY INC $0 05/01/19 0%
BINH QLO1- (348) E ROAD OC TO RANCHO UC 398 SUNRI SE TERRACE $0
-0 PAVEMENT REHABI LI TATI ON ( 2R)

ARROYO GRANDE CA 93420
HA22 (805) 473- 3016
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 36. 9/ 47. 7 I N MONTEREY COUNTY, | N AND NEAR KINGCHL USA | NC LANG TIM $78,367,622 01/16/19 15%
05- 1IF75U4 $197,680 02/11/19
CITY FROM 0.4 M LES SOUTH OF WLD 1920 MAI N STREET #310 3230 Rl VERSI DE AVENUE 0%
1NHG- Q101- (338) E HORSE ROAD OC TO TEAGUE  AVENUE #130 $137,680 11/14/22
-0 PAVEMENT REHABI LI TATI ON, SEISM C I RVINE ~ CA 92614 PASO ROBLES, CA 93446
(949) 242- 4432 (805) 550. 4651
HA22
05- MON- 101-87. 3/ 91. 5 ON ROUTE 101 | N MONTEREY COUNTY IN  GRANI TE ROCK COMVPANY TYLER LAVERI NG $37,078,546 12/13/18 5%
05-1C8904 THE CI TY OF SALI NAS BETWEEN EAST 5225 HELLYER AVENUE STE 220 8115 PRUNEDALE NORTH $3, 408,895 01/07/19 9%
BINH QL01- (342) E VARKET STREET OVERCRGSS! NG AND 0. 3 FOD $3,272,311 07/12/21
-0 M LES SOUTH OF RUSSELL/ESPI SAN JOSE  CA 95138 PRUNEDALE, CA 93907
ROADWAY REHABI LI TATI ON (408) 574- 1400 (831) 262- 6572
HA22
05- MON- 101-91. 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGO GARCI A $2, 459,538 04/04/17  100%
05-0161H4 PRUNEDALE AT VARI OUS LOCATIONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $1,728,358 04/26/17 70%
ACNH QLO1- (311) B 0.2 MLES NORTH OF LI TTLE BEAR CREEK ROAD $0 03/15/22
-0 UNDERCROSSI NG TO 0.3 M Sﬁg;g:g 7;:‘;295127 PRUNEDALE, CA 93907
LANDSCAPE M Tl GATI ON ( ) ) (831) 455- 5466
05- MON- 101-/0 IN MONTEREY, SANTA CRUZ AND SAN HI GHMAY SPECI ALTY COVPANY | NC BRAR, BALJI NDER $803, 803 04/ 06/ 18 62%
05- 19104 BENI TO COUNTI ES AT VARI OUS LOCATIONS PO BOX 141 8115 PRUNEDALE NORTH $673,334 05/16/18 84%
SSTG 000C- (471) E UPGRADE S| GNS 2D $0  07/17/19
-0 PALO CERDO ' CA 96073 PRUNEDALE, CA 93907
(530) 949- 5631 (805) 610. 5215
HB1
05- SB- 1- 15. 6/ 0 ON ROUTE 1 | N SANTA BARBARA COUNTY  CALPORTLAND COMPANY BENNETZEN, LILIAN $5, 606, 226 12/ 14/ 18 19%
05- 0A0504 $1, 309,300 01/09/19
NEAR LOVPOC AT THE SALSI PUEDES CREEK 1625 E DONOVAN RD 2053 PREI SKER LANE 23%
BLNH- POO1- ( 641) E $344,234 06/ 03/ 20
BRI DGE (NO. 51-0095) STE E
-0 BRI DGE REPLACENMENT SANTA MARIA CA 93454 SANTA MARI A, CA 93454
(805) 345- 3581 (805) 922. 1611
HA21
05-SB-1-/0 SANTA BARBARA COUNTY ON HW S 001, 101 ACCESS LI M TED CONSTRUCTI ON COMURDOCK, KEVI N $335,000 03/13/19 0%
05- 1K6204 AND 154, ROCK SCALI NG REPAI R 1102 Pl KE LANE 35 S LA PATERA LN STE $0 03/13/19 0%
ROCKFALL BARRI ERS AND CLEAN CATCHVENT E $0 05/17/19
AREAS DI RS EFA 05A2183 OCEANO, CA 93445 GOLETA, CA 93117
ROCK SCALI REPAI R ROCKFALL .
20, 20. 201 NG, (805) 692- 6762

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-1-/0 PROJECT LOCATED | N SANTA BARBARA AND R BURKE CORPORATI ON M CHAEL MORTENSEN $500, 011 03/25/19 0%
05-1G7504 SAN LU 'S OBI SPO COUNTIES ON ROUTE 865 CAPI TOLI O WAY 35 S LA PATERA LANE $0 04/09/19 0%
ACHS- 000C- (493) E $0  09/03/19
0 001 AND 246 SAN LU S OBI SPO CA 93401 SUTE E
o ELECTRICAL / SIGNS / MARKI NGS /
B
HB1 (805) 692-
05- SB-1-/19. 3 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $16, 165,534 04/05/18  100%
05-1F7104 LOVPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD 2053 PREI SKER LANE, $16, 033,969 04/25/18 0.
ACNH P001- (632) E ROUTE 246 $0  04/29/19
--0) SANTA MARI A CA 93454 SUTE E 04/29/19
PAVEMENT PRESERVATI ON SANTA MARI A, CA 93454 OVER RUN
(805) 345- 3581
HA22 (805) 441- 8439
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY IN SECURI TY PAVI NG COVPANY, | NC. KLINE, JASON $57, 225,401 06/ 20/ 16 46%
,?,3[:448(2)54 200) £ CARPI NTERI A FROM 0.2 M LE SOUTH OF 13170 TELFAI R AVE 3561 FOOTHI LL RD $é(i, 5732573: ézg 8;5 1?5 %g 74%
- QL01-(290) CARPINTERI A CREEK BRIDGE TO 0.3 MLE 0 o CARPI NTERI A, CA 93013 127,
-0 NORTH OF LI NDEN AVENUE OVERCR 805) 698- 2393
(818) 362- 9200 (805)
RECONSTRUCT | NTERCHANGES (2) AND
HE11
05- SB-101-5. 5/ 10. 5 MONTEC! TO- HWY 101, REMOVE SO L FROM GRANI TE CONSTRUCTI ON COMPANY GEBHARDT, TRI STAN $1, 285,000 02/ 25/ 19 13%
05- 1K5904 UNDER CREEK STRUCTURES, PO BOX 6744 3690 SANTA CLAUS LANE $37, 2;8 fﬁ; gg; ig 30
HAULI NG DI SPOSI NG OF MATERI ALS AND CARPI NTERI A, CA 93103
PROVI DE TRAFFI C CONTROL DI RS EFA 05 SANTA BARBARA, CA 93160 (805) 684- 0015
REMOVE SO L AND PROVI DE TRAFFI C
20. 20. 201 CONTROL
130
05- SB- 101- 13. 8/ 14. 8 I N SANTA BARBARA COUNTY | N SANTA CAL ELECTRO, INC. M CHAEL MORTENSEN $1, 087,930 11/02/ 18 3%
05- 1H2904 BARBARA AT VARI OUS LOCATI ONS FROM 3710 ELECTRO WAY 35 S LAPATERA LANE $1, 223 335 %Z,; ig 0%
STATE STREET UNDERCROSSI NG TO SUTE E
CARRI LLO STREET UNDERSCROSSI NG REDDING ~ CA 96002 GOLETA CA 93117
REHABI LI TATE PUMP HOUSE - 3 (530) 223- 5937 (805) 692- 6759
05- SB- 101- 17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COVPANY CURTI'S JOHNSON $2, 068, 724 08/ 17/ 17 92%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBIE RD CARPI NTERI A $2, 138, 329 08; 29; 17 98%
ACNH QL01- (319) E POSI TAS ROAD OC TO 1.3 M LES SOUTH CF CONSTRUCTI ON $1,373  07/02/19
--0) GAVI OTA TUNNEL SANTA BARBARA CA 93111
ROADSI DE SAFETY | MPROVEMENTS (805) 964-9951 (805) 684- 0015

HA25



20. 20. 201
130

State of California Department of Transportation

DEBRI S FROM CHANNEL AND MAKE NEEDED
REPAIRS. DI RS EFA 0

CLEAR DEBRI'S AND MAKE NEEDED

REPAI RS.

SANTA MARI A, CA 93456

203
BUELLTON, CA 93427
(805) 688- 5920

Page 69
Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COVPANY ~ BRANDT, ANDREW $485,000 12/16/17  100%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $127, 523 ég; %g; 1; 98%
HMA PAVI NG REPAI R PAVI NG DI SYSTEM WATSOVI LLE. CA 95076 STE E
DI RS EFA 05A2058 ' GOLETA, CA 93117 SUSPENDED
20. 20. 201 REMOVE/ REPAI R PAVI NG & DI SYSTEM (805) 692- 6762
130
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON CURTI' S JOHNSON $487,433 02/16/18 0%
05- 00714 FROM 0.2 M LE EAST OF FAI RVI EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. $3g‘11, g%; %; 23; %2 0%
OVERCROSSI NG TO 0.2 MLE WEST OF SAN SONORA  CA 95370 CARPI NTERI A, CA 93014 !
PEDRO CREEK BRI DGE (209) 743- 4911 (805) 748-5218 PLANT EST
LANDSCAPE M TI GATI ON SATI S
HA22
05- SB- 101-57. 7/ 63 I N SANTA BARBARA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY $4, 309,168 02/ 22/ 19 0%
05-1K3304 BUELLTON FROM 0.1 M LE NORTH OF 5335 DEBBI E ROAD $0 03/21/19 0%
ACNH QL01- (352) B NORTH BUELLTON OVERCROSSI NG TO 0. 2 $0
-0 M LE NORTH OF ROUTE 101/ 15 SANTA BARBARA ~ CA 93111
OVERLAY RHVA- G ( BAO) (805) 964- 9951
HM
05- SB-101-/13. 5 MONTECI TO STORM DAMAGE REPAIR | N SB GRANI TE CONSTRUCTI ON COMPANY KLI NE, JASON $25, 985,000 01/09/18  100%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $20, 857, 423 8%5 ééj 12 100%
STREET U. C BRI DCE. REMOVE SLI DE VATSONVI LLE, CA 93013 CARPI NTERI A, CA 93013 05/ 22/ 19
MATERI AL RPAI R HVWDI RECT (805) 684- 0015 OVER RUN
REPAI R/ REPLACE STORM DAMAGED HW
20.20. 201 FACI LI TI ES
130
05- SB- 144-/ 0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COVPANY BRANDT, ANDREW $5, 985,000 01/09/18  100%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $4, 566, 9;3 8613; %éj 12 99%
MATERI AL, REPAI R/ REPLACEDAMAGED STE E
H GHVMAY FACI LI TIES DI RS EFA 05A2055 SANTA MARIA - CA 93456 GOLETA, CA 93117
20. 201201 REPAI R DAMAGED HW FACI LI TI ES (805) 692- 6762
130
05- SB- 154-173.0/ 17. 3 SB CNTY ON RTE 154 @1.47 M LES EAST CALPORTLAND CONSTRUCTI ON BALLENTI NE, DAVI D $4, 025,000 02/ 06/ 19 33%
05- 1K5704 OF RANCH UNDERCROSSI NG CLEAR | NLET & 1625 EAST DONOVAN RD 270 EAST HW 246 UNIT $2, 338, 3;8 83; ég; 13 58%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 154-/5. 9 I N SANTA BARBARA AND SAN LUI'S OBI SPO CHRI SP COVPANY ALAWAR, SHOUKI E $4,558,090 03/ 04/ 19 0%
05-1K4104 COUNTI ES AT VARI OUS LOCATI ONS 43650 OSGOCD ROAD 3230 RI VERSI DE AVE 23 03/21/19 0%
REPLACE EXI STI NG STRI PE #130
FREMONT CA 94539
(510) 656- 2840 PASO ROBLES, CA 93446
(805) 441- 7943
05- SB-192-8.0/12. 5 SB COUNTY | N/ NEAR STA BARBARA, SECURI Y PAVI NG COVPANY | NC  BRANDT, $19, 985,000 01/09/18  100%
05-1J6604 MONTECI TO &CARPI NTERI A. 13170 TELFAIR AVE ANDREW MOUSAVI AN, $6, 405,278  02/06/18 32%
REPLACE/ REPAI R 5 BRI DGES: 51- 0108, RUSSELL $0 07/28/19
51-0109, 51-0110, 51-0111 & 51-0112 SYLMAR, CA 91342 35 S LA PATERA LN STE
DI R E
igbzol 201 REPLACE 5 BRI DGES & 3 BRI DGE RAI LS GOLETA, CA 93117
(805) 692- 6762
05- SB- 192- 15. 4/ 15. 6 SB CNTY NEAR CARPI NTERI A AT ARROYO  LASH CONSTRUCTI ON | NC BRANDT, ANDREW MORTENSE $9, 976, 000 02/ 20/ 18 59%
05-1J6704 PARI DA BRI DGE 51-0113. REPLACE PO BOX 4640 N, M CHAEL $3, 400,377 02/27/18 34%
BRI DGE, CONSTRUCT DRAI NAGE SYSTEMS & 35 S LA PATERA LANE $0 06/28/19
RESTORE ROADWAY DI RS EFA 05 SANTA BARBARA, CA 93140 4E
20, 20. 201 REPLACE BRI DGE, CONSTRUCT (805) 963- 3553 GOLETA CA 93117
13'0 ' DRAI N, RESTORE RDW (805) 692- 6759
05- SB- 246- 13. 6/ 15. 2 I N SANTA BARBARA COUNTY NEAR LOMPOC CCFG CONSTRUCTI ON JOHNSON, CURTI S $535,083 08/31/18  100%
05-0C6414 FROM 0.8 M LE EAST OF CEBADA CANYON 393 MORNI NG STAR DR PO BOX 996 $366,299 11/08/18 68%
RCAD TO 0.4 M LE EAST OF TULARCSA CARPI NTERI A, CA 93014 $17,496 04/ 15/22
ROAD AND AT HAPGOCD ROAD SONORA ~ CA 95370 805) 319- 1237
(209) 743- 4911 (805) OVER RN
PLANTI NG M TI GATI ON
HE13
05- SB- 246- 16. 7/ 20. 7 I N SANTA BARBARA COUNTY, ABOUT 6 GRANI TE CONSTRUCTI ON COVPANY  DAVI D BALLENTI NE $2,111,062 02/ 20/ 19 17%
05- 1K3904 M LES WEST OF BUELLTON, FROM HAPGOOD PO BOX 6744 270 E HW 246 SUITE $396, 224 03/21/19 19%
ROAD (EAST) TO 0.5 MLE EAST COF CANTA BARBARA CA 93160 203 $394,727 07/01/19
SANTA ROSA CREEK BRI DGE__ 805) 964- 9951 BUELLTON, CA 93427
oML OVERLAY W TH RHMA- GAP GRADED ( ) ) (805) 688- 5920
05- SBT- 25- 25. 9/ 26. 3 I N SAN BENI TO COUNTY, FROM LA GLORIA GRANI TE ROCK COVPANY RODGER JOHNSON $1, 788,690 11/09/ 18 0%
OH‘ZZS%%S%- 031 E ROAD AND TO THE NORTH ENTRANCE TO 5225 HELLYER AVENUE 1529 SALI NAS HWY/ HWY ig 8;5 235 18 0%
(031) THE CALI FORNI A DEPARTMENT OF FORESTRY AN JGSE CA 95138 68
-0 COVPOUND MONTEREY, CA 93940 SUSPENDED

SUPERELEVATI ON ADJUSTMVENT AND (408) 574- 1400

HB1

(831) 455-5707
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Statement of Ongoing Contractsasof 0520119 05/ 28/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- SBT-25-49. 7/52. 4 IN SAN BENI TO COUNTY | N HOLLI STER GRANI TE ROCK COMPANY BRAR, BALJI NDER $5, 996, 696 11/14/18 4%
05- 1F4304 FROM SUNNYSLOPE/ TRES PI NOS RD TO SAN 5225 HELLYER AVE STE 220 NORT $11,423 12/10/18 9
HSNH- P025- ( 032) E LI PE D ilD“—’ PRONDALE H $11,423 09/ 13/ 19 0%
-0 ROADWAY SAFETY | MPROVEMENTS SAN JOSE - CA 95138 SALI NAS CA 93907
(408) 574- 1400 805) 610- 8215
HB1 (805) 610-
05- SBT- 156- 8. 2/ 10. 8 IN SAN BENI TO COUNTY NEAR HOLLI STER CAL VALLEY CONSTRUCTI ON FARSHAD KESHAVARZI $1, 029,351 02/01/19 0%
05- 1K2904 FROM 0.3 M LE WEST OF SAN BENI TO 5125 N GATES AVE, STE 102 140 DUBO S STREET :g 03/ 04/ 19 0%
R VER BRI DGE TO 0.5 M LE WEST OF FRESNG  CA 93722 SU TE E
HUDNER OVERHEAD 5501 274. 0300 SANTA CRUZ, CA 95060
" RUBBERI ZED HVA (559) 274- (831) 427- 4706
05- SCR- 1- 10. 2/ 17. 5 IN AND NEAR SANTA CRUZ FROM NORTH GRANI TE CONSTRUCTI ON COMPANY  JENNI FER W LSON $22, 288,907 02/19/19 0%
gi;\l .1.;%(5)3‘11_(649) c APTOS UP TO JCT ROUTE 9 580 WEST BEACH STREET 140 DUBO S STREET 28 03/21/19 0%
PAVEMENT REHABI LI TATI ON, ADA CURB SU TE E
--0) WATSONVI LLE CA 95076 SANTA CRUZ. CA 95060
(831) 763- 6100 831 427 4506
HA22 (831) 427-
05- SCR- 1- 360. 0/ 37. 5 H GHWAY 1 AT WADDELL BLUFFS ROBERT J FRANK CONSTRUCTI ON  ROMAN, BERTHA $299,000 06/05/18  100%
05- 1K2304 CLEAR & HAUL SLIDE DEBRIS & 2806 TARMAC ROAD 140 DUBO S STREET $296, 22(2) 825 gg; ig 99%
ADDI TONAL WORK SU TE E
REDDI NG CA 96003
SANTA CRUZ, CA 95060 OVER RUN
20. 20. 201 (831) 427- 4706
.30
05- SCR-1-/0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY BEACH, KATIE $7, 985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBOI'S STREET, $7, 632, 3;3 8%5 gg; i; 96%
FROM ROADWAYS/ SLOPESRECONSTRUCT VATSOM LLE. CA 95076 STE E
FAI LED EMBANKMENTS. DI RS EFA 05A1 ’ SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20. 20. 201 EMBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/06/17  100%
05- 134004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBO S ST STE E $3, 423, 3:8 82; gg; i; 79%
DAMAGE BY CONSTRUCTI NG SI DEHI LL ALAND. A 94507 SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 ' (831) 427- 4706 OVER RUN
REPAI R SLI POUT DAMAGE
20. 201201

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-9- 15. 0/ 15 I N SANTA CRUZ COUNTY NEAR BOULDER GORDON N. BALL, INC. BERTHA ROVAN $1, 296, 605 04/ 25/ 19 0%
05- 1K1404 CREEK AT SPRI NG CREEK ROAD 333 CAM LLE AVENUE; 140 DUBO S STREET STE $0 05/21/19 0%
STER-31LR- (004) E CONSTRUCT SOLDI ER PI LE WALL, E $0
-0 ALAMD CA 94507 SANTA CRUZ, CA 95060
(925) 838-5675 831) 457 4%06
HA23 (831) 427-
05- SCR-9-17. 4/ 20. 5 I N SANTA CRUZ COUNTY ABOUT 4.4 MLES GRANI TE CONSTRUCTI ON COMPANY FARSHAD KESHAVARZI $1, 251,851 02/22/19 0%
05- 1K2704 NORTH OF BOULDER CREEK TO 0.3 MLE 580 WEST BEACH STREET 140 DUBO S STREET :g 03/21/19 0%
SOUTH OF ROUTE 9/ 236 | NTERSECTI ON VATSON LLE A 95076 SUTE E
AC OVERLAY - RHVA ( OPE GRADED
( ) (831) 763- 6100 SQQIIA‘l;RUi;OGCA 95060
HML (831)427-
05- SCR-9-22.1/23. 8 I N SANTA CRUZ COUNTY ABOUT 6.2 M LES GRANI TE CONSTRUCTI ON COMPANY | AN NGUYEN $3,847,113 11/27/18 46%
05- 1C6504 NORTH OF BOULDER CREEK FROM 5.0 M LES580 W BEACH STREET 140 DUBOI S STREET STE $1,116,542 12/19/18 29%
SSTG- S009- ( 025) E 10 3.3 MLES SOUTH OF ROUTE 35 c $649, 493 09/ 20/ 19
-0 GUARDRAI L, SHOULDER PAVING RUMBLE  VATSOWILLE CA 95076 SANTA CRUZ, CA 95060
(831)763-6100 831) 427- 4706
HB1 (831) 427-
05- SCR-9-/ 0 AT VARI QUS LOCATI ONS ON HI GHMAYS 009 PRECI S| ON GRADE | NC BEACH, KATIE $299,000 06/01/18  100%
05- 1K1704 AND 236 TO REPAI R FAI LED DRAI NAGE AND PO BOX 90 140 DUBO S ST STE E $278,969 06/04/18 93%
RESTORE ROADWAY. DI RS EFA 05A2100 SAN JUAN BAUTI STA,  CA SANTA CRUZ, CA 95060 $0 06/05/19
REPAI R DRAI NAGE & RESTORE ROADWAY 95045 (831) 427- 4706 OVER RUN
20. 20. 201
130
05- SCR-17-.2/.5 IN SANTA CRUZ FROM 0.5 TO 0.3 M. GRANI TE ROCK COVPANY BERTHA ROVAN $5, 340, 820 02/ 08/ 19 1%
05-1C6704 SOUTH OF PASATI EMPO OVERCROSSI NG 5225 HELLYER AVENUE $169, 160  03/04/19
HSNH- PO17- ( 115) E DRI VE éﬁ?TEUEO' S STREET $169, 160 06/ 20/ 20 3%
--0) SHOU SAN JOSE CA 95138
LDER W DENI NG AND SOl L NAI L
(408) 574- 1400 SQQIIA‘l;RUi;OGCA 95060
HB1 (831) 427-
05-SCR-17-.7/1.4 I N SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COVPANY SANTI AGO GARCI A $5,823,441 09/30/16  100%
05- 0Q6004 SANTA CRUZ BETWEEN 0.74 M NORTH 5225 HELLYER AVENUE, STE 220 8115 PRUNEDALE NORTH $5, 959, 708 10; 285 16 100%
AQ(\‘;‘F PPO1-(112)E ROUTE 1/17 SEPARATION AND SINS ROD o o ROAD $0 gg/ ig, s
BEULAH PARK UNDERCROSSI N ’ PRUNEDALE, CA 93907 COVPLETED
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-6.0/12. 6 IN AND NEAR SCOTTS VALLEY FROM 0.6  GRANI TE CONSTRUCTI ON COVMPANY JENNI FER W LSON $13, 615,217 11/29/18 14%
gﬁﬂﬁ?é‘- 1 E M LE NORTH OF GRANI TE CREEK ROAD OC 714 COMBTOCK STREET 140 DUBOI S STREET 23' gég' ggg ég; %g; %g 2204
(114) TO SANTA CLARA COUNTY LI NE SUTE E 1O
-0 PAVEMENT PRESERVATI ON ( CAPM) SANTA CLARA CA 95054 SANTA CRUZ, CA 95060
(408) 327- 7000 8310 427. 4706
HA22 (831) 427-
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COMPANY PORR, DEVI N $5, 333,509 02/17/17  100%
05-1J1204 GLENNWOOD.  PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO S ST STE E $4, 764, 8;3 84215 g; g 100%
W TH M CRO PI LES, REPAI R DANAGE,
PASO ROBLES CA 93446- 7199 SANTA CRUZ, CA 95060 04/ 29/ 19
TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 COVPLETED
REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 CONTROL
130
05- SCR-129-3.0/3. 5 NEAR WATSONVI LLE FROM 0.3 M VEST TO GRANI TE ROCK COVPANY RODGER J OHNSON $2,341,191 06/22/18  100%
I?Ig-S']I:nggg-(Ol&E 0.2 M EAST OF CARLTON ROAD. 5225 HELLYER AVE STE 220 140 DUBO S ST, SUITE $2, 186, zgg 8471; ég; ig 100%
REALI GN CARLTON ROAD, CONSTRUCT NEW E
-0 SAN JCBE - CA 95138 SANTA CRUZ, CA 95060 04130/ 19cowp
(408) 574- 1400 il LETED
HB1 (831) 455-
05- SCR-129-9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY ROVAN, BERTHA $5,164,554 07/21/15  100%
ag-sg-Tg‘lGM-(lzg) OLD CH TTENDON ROAD AND 0.1 M LE EAST 5225 HELLYER AVENUE, STE 220 140 DUBO S STREET, $5, 006, 928 83; 2;; 12 100%
6t ) OF CHI TTENDON UNDERPASS SAN JCSE. CA 95138 SU TE E
T CURVE REALI GNVENT '
--0) (408) 574- 1400 SBAEIA4:5RU§’7O? 95060
HB1 (831) 455-
05- SCR- 152-1. 3/ 2 I N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON COMPANY | AN NGUYEN $1,557,484 11/ 29/ 18 40%
05- 1E0204 WATSONVI LLE FROM WAGNER AVENUE TO 715 COMBTOCK ST 140 DUBO S STREET $526,041 12/19/18 34%
HOLOHAN ROAD U TE E $374,210 11/20/19
SANTA CLARA CA 95054
ADA COVPLI ANCE
(831) 763- 6100 SQQIIA‘l;RUj’mGCA 95060
HB71 (831) 427-
05- SCR-236-3.8/17. 1 IN SANTA CRUZ CNTY FROM .3 M WEST OF GRANI TE CONSTRUCTI ON COVPANY W LSON, JENNI FER $785,000 03/01/19  100%
05- 1K6004 CHI NA GRADE RD TO .6 M WEST OF 585 WEST BEACH STREET 140 DUBO S STREET STE $279, 7% 82; gg; 13 36%
JUNCTI ON RTE 9/ WATERMANS GAP DI RS VATSOWI LLE. CA 95076 E
EFA 05A2180 ' SANTA CRUZ, CA 95060 OVER RUN
20, 20. 201 REMOVE SLI DE MATERI AL, REPAI R SLOPES (831) 427- 4706

130
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-22.6/25.7 IN SAN LU S OBI SPO COUNTY ABOUT 2 CALPORTLAND COVPANY ALAWAR, SHOUKI E $1,223,509 01/07/19 76%
05-1J2704 M LES SOUTH OF MORRO BAY FROM 1625 E DONOVAN RD 3230 RI VERSI DE AVE. $1$g$?'ggz 8%582;13 82%
EDUCATI ON DRI VE TO SAN LU SI TO CREEK #130 '
SANTA MARI A CA 93454
BRI DGE 805) 345. 3581 PASO ROBLES, CA 93446
M AC OVERLAY- RHVA ( OPEN GRADED) ( ) ) (805) 441- 7934
05-SLO-1-34.5/44. 4 IN SAN LU S OBI SPO COUNTY AT AND NEAR CALPORTLAND COMPANY SILVA, RICK $10, 070, 955 09/ 27/18 25%
gié%F%ggi-(642)E CAYUCOS FROM OLD CREEK BRI DGE TO 0.3 1625 E DONOVAN ROAD 775 ARLI NGTON ST. ii’géf’égg ig;g;;ig 15%
0 M LE NORTH OF HARMONY VALLEY ROAD SANTA VAR A CA 93454 CAMBRI A, CA 93428 R
o PAVEMENT PRESERVATI ON B}
(805) 345. 3581 (805) 471- 2102
HA22
05-SLO- 1-44. 4/51. 3 IN SAN LU S OBI SPO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON COVPANY $3, 230,297 02/ 20/ 19 0%
05- 1K3004 CAMBRI A FROM 0.3 M LE NORTH OF 5335 DEBBI E RD $0 03/21/19 0%
HARMONY VALLEY ROAD TO 0.1 M LE SOUTH $0
OF CAVBRI A PI NES ROAD SANTA BARBARA CA 93111
" REMOVE OGAC, OVERLAY W TH RHMVA (805) 964-9951
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBI SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC SI LVA, RI CK $2,217,135 06/ 11/18 77%
BB e ST w sl o s iy et R e e
Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO CAMBRI A, CA 93428 !
-0 ARROYO DE LA CRUZ BRI DGE. DAVIS = CA 95616 (805) 471- 2102
LANDSCAPE PLANTI NG AND VETLAND (530) 400- 3943
HA42
05-SLO-1-/28.8 IN SAN LU S OBI SPO COUNTY AT VAR OUSJ. MCLOUGHLI N ENG NEERI NG CO. , ALAWAR, SHOUKI E $1,023,044 12/18/18 23%
05- 135604 LOCATI ONS INC. 3230 RI VERSI DE AVENUE iggivg;; géjgg;ig 39%
TREAT BRI DGE DECK, REPLACE BRI DGE 10641 FULTON COURT #130
RANCHO CUCAMONGA CA 91730 fggg;jjfLsia3CA 93446
HM (909) 944- 1037
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF BROSAMER & WALL, INC NORRI S, AMY $44, 771,802 02/10/16 96%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 QAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $44,gg§,i;i 82;325%3 99%

WEST OF LUCY BROWN ROAD

CONVERT TO 4- LANE EXPRESSWAY VALNUT GREEK, - CA 94596

(925) 932- 7900
HE13

DRI VE
PASO ROBLES, CA 93446
(805) 550- 1306
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 05 ———
%:Ocation Bid + CCO AWar ed %Ti
ontract . id + S rove 6Time
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ'ﬁ::r:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
05- SLO- 58- 6. 9/ 30 IN SAN LU S OBI SPO COUNTY ABOUT 6 PAPI CH CONSTRUCTI ON CO., INC. LILIAN BENNETZEN $7,048,989 03/19/18  100%
05-1J5204 M LE EAST OF SANTA MARGARI TA FROM 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $6, 169, 800 04/11/18 87%
ROUTE 229 TO NAVAJO CREEK BRI DGE SUTE E $1,130, 124 06/20/19
RHVA (TYPE G OVERLAY ARROYO GRANDE,  CA 93420 SANTA MARI A, CA 93454 SUSPENDED
(805) 473- 3016 (805) 748. 6005
HM
05- SLO-101-16. 4/ 0 IN SAN LU S OBI SPO COUNTY | N PI SMD AT BRI DGEWAY Cl VI L CONSTRUCTORS, LI LI AN BENNETZEN $2, 345,678 11/20/ 18 0%
05-1C3704 PI SMO CREEK BRI DGE (BR 49- 0015K) I NC. 2053 PREI SKER LANE $11,200 12/19/18 0%
Blz\‘)H QL01-(340) E REPAI R CHANNEL PAVI NG 4950 ALLI SON PARKWAY, SUITE A STE. E $0 09/13/19
VACAVI LLE CA 95688 SANTA MARI A, CALI FORNI A
HA21 (707) 455- 7033 93454
(805) 922- 1611
05- SLO- 101-50. 7/ 58. 8 IN SAN LUI'S OBl SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., I NC. KEVI N MURDOCK $6,820,291 03/08/18  100%
05-1J3004 PASO ROBLES FROM VI NEYARD DRI VE 398 SUNRI SE TERRACE 2053 PREI SKER LANE $7,570,579 03/29/18 99%
OVERCROSSI NG TO NORTH PASO ROBLES STEE $0 06/21/19
OVERHEAD ARROYO GRANDE, CA 93420
(805) 473- 3000 SANTA MARI A, CA. 93454 OVER RUN
" M LL AND OVERLAY W TH RUBBERI ZED (805) 748- 6095
05- SLO- 101- 63. 2/ 69. 3 IN SAN LOUI'S OBI SPO COUNTY AND SECURI TY PAVI NG COMPANY, | NC. BORRELLI, ANDREW $56, 009, 895 11/16/16 75%
05- 0QD404 MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAI R AVE 3230 Rl VERSI DE AVE, $32,391,768 12/09/16 58%
ACI(\I;-l- PQLO- ( 306) E FROM 0.5 M LES SO SAN MARGGS CREEK As A o10s #130 $1,110, 059 12/10/19
BRI DCE TO 0.2 M LE SO BRADLEY (818) 362- 9200 PASO ROBLES, CA 93446
HAD? H GHWAY REHAB NORTH PASO ROBLES (805) 331- 3023
05- SLO-101-/0 IN SAN LU S OBI SPO AND SANTA BARBARA H GHWAY SPECI ALTY COVPANY | NC DAVI D BALLENTI NE $518,751 05/23/18  100%
05- 139004 COUNTI ES ON VARI OUS ROUTES 1700 E CYPRESS AVE 270 E HW 246 SUl TE $430,127  07/17/18 0,
SSTG 000C- (472) E REMOVE AND REPLACE ROADSI DE S| GNS 203 $0  04/12/19
-0 REDDING CA 96002 BUELLTON, CA 93427 oal 23l 1?:O\/P|_ETED
(530) 949- 5631 (805) 6881 5920
HB1
05- SLO- 166- 44. 0/ 51 IN SAN LU S OBI SPO COUNTY ABOUT 35  CALPORTLAND COMPANY $5,108, 092 12/ 12/ 18 0%
05-1J2504 M LES EAST OF SANTA MARIA FROM 0.3 1625 E DONOVAN ROAD $0 01/09/19 0%
M LE WEST OF CARRI ZO CANYON BRI DGE TO $0
CUYAMA Rl VER BRI DGE SANTA MARI A CA 93454
" COLD | N- PLACE RECYCLI NG & RHVA (805) 345- 3581
Totals: Authorized Final Amt: $687, 478, 951 Completed to Date: $349, 329, 150  Work ThisMonth: $15, 306, 641
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5- 21. 0/ 31 I N FRESNO COUNTY ON | -5 FROM GRANI TE CONSTRUCTI ON COVPANY ~ DADAWALLA, DI N $12, 383,343 09/ 26/ 18 20%
06- 0U0804 TUOLUMNE AVE OC TO 1.0 M. NORTH OF 2716 S. GRANI TE COURT 3240 N. M LLBROOK $4, 258,308 10/22/18 34%
BL1l M 005 - (151)E RIE 33/5 SEPARATI ON $4, 255,203 08/ 13/ 19
--0) FRESNO CA 93706 AVENUE
PAVEMENT PRESERVATI ON ( CAPM) FRESNO, CA 93726
(559) 441-5700 559) 243- 3821
HA22 (559) 243-
06- FRE- 5- 53. 0/ 60 IN FRESNO COUNTY ON ROUTE 5 FROM 0. 25 CHESTER BROSS CONSTRUCTION  MARK MENGONI $3,235,980 02/12/19 3%
06- 0X8404 M LES NORTH OF RUSSELL AVE OC TO COVPANY 3240 N. M LLBROOK ig' ggi 82; gg; ig 0%
SHI ELD AVE OC AND ON ROUTE 99 FROM 318 E KETTLEMAN LANE FRESNO, CA 93726 ’
MERCED STREET UC TO CE (559) 243- 3543
REMOVE AND REPLACE RHMA TYPE O LODI CA 95240
(209) 920- 3595
06- FRE- 33- 24. 3/ 29 IN FRESNO CO ABOUT 7.8 M NORTH OF  PAPI CH CONSTRUCTI ON CO., | NC. $3,281, 617 01/24/19 10%
06- 0Wr004 COALI NGA FROM NORTH JCT RTE 198 TO 398 SUNRI SE TERRACE $171,552  02/20/19 50
$171,552 07/11/19 0
SOUTH JCT RTE 33/5 & FROM 0.1 M '
NORTH OF NORTH JCT RTE 33/ ARROYO GRANDE  CA 93420
2 INCH HVA W TH RHVA TYPE G OVERLAY (805)473-3016
06- FRE- 33- 26. 6/ 28. 7 I N FRESNO COUNTY AT VARI QUS LOCATI ONS AVERI CA PACI FI C CONSTRUCTI ON $242,756 03/ 14/ 19 0%
06- 0X7304 FROM 2.3 M NORTH OF JCT RTE 198 TO 7161 Cl TRUS VALLEY AVE; $0  04/04/19 0%
1.7 M NORTH OF DERRI CK AVE & FROM $0
1.1 M NORTH OF HARLA EASTVALE CA 92880
REPLACE AND REPAI R EXI STI NG (559)577-9999
HML
06- FRE-41-22.0/ 22. 6 I N FRESNO AT THE SOUTH FRESNO VI ADUCT AVERI CAN Cl VI L CONSTRUCTORS $4,514,512 04/ 05/ 19 0%
06-0U1604 DECK OVERLAY AND JO NT SEALS WEST COAST LLC $0  04/22/19 0%
2990 BAY VI STA COURT, SU TE D $0
BENI CI A CA 94510
(707) 746- 8028
06- FRE- 41- 22. 8/ 23. 6 ON FRE 41, 168, AND 180 AT 28 BRI DGES TRUESDELL CORPORATI ON OF MOHAMMAD SAM M $2,420,261 06/01/18  100%
06-0v4704 CONCRETE OVERLAY/ JO NT & DECK SEALS CALI FORNIA, | NC. 3240 N. M LLBROOK $2, 257,685 07/09/18 90%

1310 W 23RD STREET FRESNO, CA 93726 $636,301 06/01/19

TEMPE AZ 85282 (559) 243- 3814

HML (602) 437-1711
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 41-24. 5/ 24. 5 ON ROUTE 41 IN THE CI TY OF FRESNO AT FBD VANGUARD CONSTRUCTI ON, MARK MENGONI $493,052 03/12/19 37%
06- 0VB504 119,193 04/ 05/ 19
SNHG- P041- ( 140) E THE VESTBOUND 180 CCNNECTOR RAVP ' e 3240 N M LLBROX 2119 193 06; 175 19 24%
0 CONSTRUCT CONCRETE BARRI ER 550 GREENVI LLE ROAD FRESNO, CA 93726 '
LI VERMORE CA 94550 (559) 243- 3543
HB1 (925) 245- 1300
06- FRE- 41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETWEEN PM VI KI NG CONSTRUCTI ON COVPANY ~ MARK VENGONI $4, 431,517 10/ 13/ 16 49%
06- ON9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRI SE GOLD CIR #A 3240 N. M LLBROOK $4,219,195 11/03/16 91%
NHP- P041- ( 599) E $1,200 08/20/19
0O 0.0/0.2 (MADERA COUNTY) RANCHO CORDOVA CA 95742 FRESNO, CA 93726
o BRI DGE SEI SM C RETROFI T B}
(916) 852- 5530 (559) 243- 3543
HA21
06- FRE-43-/7.3 IN FRESNO COUNTY | N AND NEAR SELMA  AVI SON CONSTRUCTI ON, | NC. STAVROPOULCS, M CHAEL $593,619 11/19/18 27%
06- 0v9804 FROM KI NGS COUNTY LI NE TO MOUNTAIN 40434 BRI CKYARD DR ROCK $336,542 12/10/18
SSTG P043- (049) E 3240 N MLLB $336,542 06/20/19 O3
VI EW AVE. AVENUE
-0 CONSTRUCT CENTER LI NE AND SHOULDER ~ VADERA ~ CA 93636 FRESNO, CA 93726
(559) 431- 0317 550 246. 9329
HB1 (559) 246-
06- FRE- 99- . 4/30. 5 ON FRE/ MAD 99, AT 18 BRIDGES, IN FRE MYERS & SONS CONSTRUCTI ON, LLCMOHAMVAD SAM M $5, 630, 125 06/ 11/ 18 69%
06-0v4604 CO FROM 0.4 M LES N OF THE FRE/ TUL CO4600 NORTHGATE BLVD., STE 100 3240 N. M LLBROOK ﬁ' 573231 égg 8;; 12; ig 63%
LINE TO 1.1 MLES S OF THE FRE/ MAD CO FRESNO, CA 93726 ! !
SACRAMENTO CA 95834
LINE AND I N MAD C (559) 243- 3814
- BRI DGE DECK OVERLAYS & JOINT SEALs  (916)283-9950
06- FRE- 99-6. 5/ 11. 1 I N FRESNO COUNTY I N THE CI TI ES OF CAL VALLEY CONSTRUCTI ON, |NC. MOHAMVAD SAM M $1, 395,090 03/14/19 10%
06- 0X9104 SELMA AND FOALER FROM FLORAL AVE UC 5125 N. GATES AVENUE, SU TE 1 3240 N. M LLBROOK $144,787 04/05/19 10%
$144,787 06/ 26/ 19
TO MERCED ST LC FRESNO CA 93722 FRESNO CA 93726
HMA SLAB REPLACEMENT & GRIND #3 LN .
(550) 274- 0300 (559) 243- 3814
06- FRE- 99- 16. 0/ 0 I N FRESNO COUNTY ON ROUTE 99 FROM 0. 4 DAWSON- MAULDI N DONALD HI URA $1,093,780 05/30/ 18 37%
06- 0V5604 M N OF CHESTNUT AVE OC TO 0.4 M S CONSTRUCTI ON, | NC. 240 N. M LLBROOK AVE $1, 110,509 06/25/18 9
ACNH- P099- ( 619) E 3240 N $276.584 06/01/19 /%

--0

HB4N

State of California Department of Transportation

OF SOUTH CALWA CH
W DEN RAMP & | NSTALL TRAFFI C SI GNAL

P. 0. BOX 8397

HUNTI NGTON BEACH CA 92615
(714) 378- 1533

FRESNO, CA 93726
(559) 341- 2795
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99- 20. 2/ 31. 6 I N FRESNO AND MADERA COUNTI ES | N AND GRI FFI TH COVPANY CARY CRUZ $4,978,701 03/06/18  100%
06- 0V2504 NEAR FRESNO FROM VENTURA AVENUE 1128 CARRI ER PARKWAY AVENUE 3240 N. M LLBROOK $4, 393, 7;3 8% %2; 12 100%

OVERCROSSI NG TO AVENUE 7

OVERCROSS! NG BAKERSFI ELD CA 93308 FRESNG, CA 93726 04/ 26/ 19

661) 392- 6640 (559) 243- 3881 COMPLETED
™ RHMA- OPEN GRADED ( BWC) OVERLAY (
06- FRE-99-22. 7/ 28. 1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COVPANY, |NC. MCGUIRE, TIM $4, 054,348 08/ 08/ 17 40%
Rg\l&%ggg (613)E BELMONT AVENUE OC AND SHAW AVENUE OC 13170 TELFAI R AVENUE 2750 N PARKWAY DRI VE $3;$§3§g' fgg 825 gg; g 96%
i I NSTALL RAMP METERI NG AT VAR OUS '

--0) SYLMAR CA 91342 FRESNO,  CA 93722

(818) 262. 6200 (559) 259- 2081

HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CITY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COVPANY KI MURA, JUSTIN $132, 916,445 06/30/16  100%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKVWAY DRI VE $133‘_§23‘ Zgg g;; ig; %g 99%
ROUTE 99 REALI GNVENT FRESNO, CA 93722 ’
WATSONVI LLE CA 95077 (558) 246- 9536
(559) 441- 5700
HMVL
06- FRE-99-/ 14. 9 IN TUL AND FRE CO ON RTE 99 AT DAVSON- MAULDI N MARK MENGONI $2, 876,107 09/ 05/ 18 79%
2&&%83-(621)5 VARI OUS LOCATI ONS FROM TUL- CONSTRUCTI ON, | NC. 3240 N. M LLBROOK $21$if§’ff§ 82; gi; ig 85%
R53. 82/ 53. 94 TO FRE- 0. 0/ 14. 93 10625 ELLIS AVE SUI TE D FRESNO, CA 93726 ’
-0 ROADSI DE SAFETY | MPROVEMENTS (559) 243- 3543

FOUNTAI N VALLEY CA 92708
(714) 378- 1533

06- FRE- 145-35.3/40.7 | N FRESNO COUNTY NEAR KERMAN FROM 0. 1 TELFER PAVEMENT TECHNOLOG ES, MARK MENGONI $2,375,387 01/29/19  60%
06- 0Wr204 M LE NORTH OF ROUTE 180 TO SHAW LLC 3240 N. M LLBROOK $1,970, 644  02/20/19 820
AVENUE AND | N MADERA COUNTY NEAR 4522 PARKER AVENUE BLDG 700 S FRESNO, CA 93726 $1,744,505 06/07/19

MADERA FROM 0.1 M LE NORTH (559) 243- 3543

REPAI R FAI LED AREAS AND RESURFACE MOCLELAN  CA 95652
(916) 383- 1756

06- FRE- 168-. 6/ 11. 8 I'N FRESNO CO | N FRESNO AND CLOVI'S ON SAFETY STRI PI NG SERVI CE, | NC. $2, 265,554 02/19/19 0%
06-0Y4604 RTE 168 FROM 0.1 M EAST OF OLI VE AVE 6868 AVENUE 305 :g 03/04/19 0%

TO SHEPHERD AVE AND ON RTE 180 FROM
BRAW.EY AVE TO 0.9
6" STRI PE

GOSHEN ~ C 93227
(559) 651- 1022
HML
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District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 168- 11. 7/ T30 I N FRESNO COUNTY FROM SHEPHERD AVENUE CENTRAL STRI PI NG SERVI CE, | NC. MARK NMENGONI $755,300 01/02/19 30%
06- 0V3204 113,825 01/23/19
SoTC. 2168- (065) £ TO AUBERRY AND TOLLHOUSE ROAD 3489 LUYUNG DR 3240 N. M LLBROOK $ 2 05503519 15%
CONSTRUCT CENTER LI NE RUMBLE STRI PS FRESNO, CA 93726
--0) RANCHO CORDOVA CA 95742 (558) 243. 3543
(916) 635- 5175
HB1
06- FRE- 168- 36. 0/ 65. 9 I N FRESNO COUNTY | N AND NEAR SHAVER CAL VALLEY CONSTRUCTI ON MARK MENGONI $14, 999, 679 08/ 24/ 18 21%
06- 0LO9UA LAKE FROM 0.2 M LE WEST OF AUBERRY 5125 N GATES AVE #102 3240 N. M LLBROOK $1, 418,141 09/20/ 18 9%
B1ST- S168- (064) E $0  09/21/19
0 ROAD TO KAl SER PASS ROAD FRESNG  CA 93722 FRESNO, CA 93726
o HVA RESURFACI NG AND REHAB CULVERTS B}
(550) 274- 0300 (559) 243- 3543
06- FRE- 168-64. 1/ 0 I N FRESNO COUNTY ABOUT 16 M LES PETERSON- CHASE GENERAL MOHAMVAD SAM M $856, 672 03/15/19 0%
06- 0X1004 NORTH OF SHAVER LAKE AT BI G CREEK ENG NEERI NG CONSTRUCTI ON, | NC. 3240 N. M LLBROOK 28 04/ 09/ 19 0%
BRI DGE AND AT RANCHERI A CREEK BRI DGE 16351 CONSTRUCTI ON CIR VEST  FRESNO, CA 93726
REPLACEMENT OF BRI DGE APPROACH .
I RVI NE CA 92606 (559) 243- 3814
(949) 252- 0441
06- FRE- 180- 57. 9/ 62. 4 IN FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAl DAR HADDADI N $4, 068,312 03/ 19/ 15 42%
06- 0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF I|NC. 3240 N. M LLBROOK $3'8§é'i$; 285%%5%3 95%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726 !
FREEVAY LANDSCAPI NG .
HERCULES CA 94547 (559)897- 7223
(510) 741- 9226
06- FRE- 180-74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVMPANY, | NC. HADDADI N, HAI DAR $54, 774,161 04/ 05/ 17 55%
06-342534 VEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROCK AVE $31, 379,070 04/ 26/ 17 57%
ACNH- S180- (059) E - $1, 564, 404 06/ 23/ 20
0 FRAN AVENLE SYLMAR CA 91342 FRESNG, CA 93726
o 2C TO 4E ON NEW ALI GNVENT KI NGS }
(818) 362- 9200 (559) 243- 3856
HE14
06- FRE- 269- 10. 6/ 12. 4 NEAR HURON ON ROUTE 269 FROM 1.1 M LEA. TElI CHERT & SON | NC. DBA DADAVALLA, DI N $14, 795, 444  11/02/ 18 28%
06- 394604 NORTH OF PALMER AVENUE TO 0.4 M LES TEI CHERT CONSTRUCTI ON ROOK $6, 460, 508  11/30/ 18
ACST- P269- (013) E 3240 N MLLB $2,928 688 12/12/19 4%

SQUTH OF ROUTE 198

5771 S TOYOTA AVE

CONSTRUCT NEW BRI DGE & RAI SE GRADE

FRESNO CA 93725
(559) 813- 3100

AVENUE
FRESNO, CA 93726
(559) 417- 5927
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 0-/ 0 I'N KERN, KINGS AND FRESNO COUNTI ES AT STURGECN ELECTRI C CALI FORNI A, AMARJI T DHALI WAL $12, 259, 806 08/ 08/ 17 98%
06- 056104 VARI QUS LOCATI ONS ON ROUTES 5, 46,  LLC. 1824 NORRI S RD. $11, 336, 478 085 295 17 92%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308 $64,476  05/21/19
W RE THEFT RESTORATI ON CHNO A 91710 (661) 391- 4766 SUSPENDED
HA23 (909) 536- 8693
06- KER-5- 4. 4/ 0 IN KERN AND TULARE COUNTI ES AT TRUESDELL CORPORATI ON OF $1, 648,648 03/ 25/ 19 0%
06- 09704 VARI OUS LOCATI ONS CALI FORNI A, | NC. $0 04/15/19 0%
OVERLAYS, DECK SEALS, JO NT SEALS 1310 W 23RD STREET; $0
TEMPE AZ 85282
(602) 437-1711
06- KER- 5- 15. 8/ 0 IN KERN COUNTY NEAR GRAPEVI NE AT PETERSON- CHASE GENERAL ROBERT DECKER $1, 882,771 12/20/18 41%
06- 0WI604 CALI FORNI A AQUEDUCT ENG NEERI NG CONSTRUCTI ON, | NC. 1824 NORRI S ROAD $11,300 01/15/19 1%
Bl'(;v* 005-(202) E | MPROVE LOAD RATI NG 16351 CONSTRUCTI ON CI RCLE VES BAKERSFI ELD, CA 93308 $5,100 07/25/19
IRVINE CA 92606 (559) 917- 2487
(949) 252- 0441
06- KER- 5- 15. 8/ 30. 7 I'N KERN COUNTY ON ROUTE 5 FROM THE  GRI FFI TH COMPANY ROBERT DECKER $6, 476, 657 02/ 22/ 19 7%
06- 0X8204 $704,270 03/13/19
5/99 SEPERATI ON TO M LLUX RD OH 1128 CARRI ER PARKWAY AVE 1824 NORR S ROAD 11%
$704,270 07/19/19
BROWN MATERI AL ROAD BAKESEI ELD  CA 93308 BAKERSFI ELD, CA 93308
REMOVE AND REPLACE RHVA BWC TYPE O (661) 392- 6640 (559) 917- 2487
06- KER- 5- 54. 1/ 0 IN KERN COUNTY AT THE BUTTONW LLOW  MERCER FRASER COVPANY AMVARII T DHALI WAL $2,379,350 06/22/18 66%
06- 006204 SAFETY ROADSI DE REST AREA PO BOX 1006 1824 NORRI S ROAD $1,092,905 07/17/18 46%
ACI(;\A 005- (198) E UPGRADE WATER AND WASTE VWATER et on 9c0n BAKERSF| ED, CA 93308 $147,310 09/ 20/ 19
(707) 443- 6371 (661)391- 4766
HA26
06- KER- 14- 16. 6/ 0 IN MOJAVE AT THE MOJAVE MAI NTENANCE JAMES E. THOMPSON, INC., DBA HI N HARTANTO $3,547,500 11/09/18 28%
06-0T3014 STATION - L5713 JTS CONSTRUCTI ON 1365 STATE H GHWAY 58 $§é‘;, g?é g; ?g; ig 23%
UPGRADE FACI LI TY 300 E PLANZ ROAD :
BAKERSFI ELD CA 93307 (760) 937- 3243
HA12 (661) 835- 9270

State of California Department of Transportation
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 33- 44. 2/ 54 IN KERN COUNTY | N AND NEAR NORTH GRI FFI TH COVPANY $2, 629,262 04/ 25/19 0%
06- 0X8304 BELRI DGE FROM 0.1 M LE NORTH OF LOST 3050 E BI RCH STREET $0  05/13/19 0%
ACST- P033- (091) E H LLS ROAD TO 0.8 M LE SOUTH OF BROWN $0
-0 MATERI AL ROAD BREA CA 92821
REMOVE AND REPLACE RHVA TYPE G wTH (661)392-6640
06- KER-43-.1/.5 IN KERN COUNTY ON ROUTE 43 FROM GRANI TE CONSTRUCTI ON CO. $4,361,900 11/09/18 8%
06-0P9004 ROUTE 119 TO 0.4 M LE NORTH OF ROUTE 3005 JAMES ROAD $379,922  11/30/18 9%
SNHG- X029- ( 140) E 119 & ON ROUTE 119 FROM 0.4 M LE VEST $284,509 10/15/19
--0) OF ROUTE 43 TO 0.3 ML BAKERSFI ELD CA 93308
| NTERSECTI ON' | MPROVEMENTS (831)724-1011
HB1
06- KER- 46-.1/7.3 IN KERN CO ON ROUTE 46 AT VAR OUS CAL STRIPE, INC AVARJI T DHALI WAL $1,129, 111 02/14/19 0%
06-0Y4704 ROUTES AND ON ROUTE 58 FROM 0. 26 2040 E. STEEL RD 1824 NORR S ROAD 28 8?5 (1&5 12 0%
M LES EAST OF JCT 46/ 184 TO THE COLTON CA 92324 BAKERSFI ELD, CA 93308 05/ 20/ 19
D06/ D09 BOUNDARY (909) 884- 7170 (661) 391- 4767 COVPLETED
6" STRI PE
HML
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, | NC. AVARIJI T DHALI WAL $25,746,071 01/11/18 55%
06- 442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE 1824 NORRI S ROAD $12, 136,418 02/ 02/ 18 47%
PLUL- 6206- (021) E $691, 012 04/ 06/ 20
0.9 MLES EAST OF THE | NTERSTATE 5 BAKERSFI ELD, CA 93308
--0) SYLMAR CA 91342
I NTERCHANGE 818) 362- 9200 (661)391-4766
2- LN CONVENTI ONAL HI GHWAY TO 4- LN (818) 362-
HE13
06- KER- 46- 57. 3/ 57. 8 IN KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. H SHAM ALNATOUR $15, 346, 129 05/ 05/ 17 80%
2&8&8%_(129) c SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD $14é§g§, éllgg gg; ig; 1; 90%
BRI DGE REPLACEMENT BAKERSFI ELD, CA 93308 '

--0) IRVINE CA 92618

(949) 470- 0500 (661) 391- 4747

HA21
06- KER- 58- 52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COVPANY, | NC. AMARII T DHALI WAL $22, 354,449 05/ 01/ 18 17%
06-0G8514 SEPARATI ON TO COTTONWOCD ROAD 13170 TELFAI R AVENUE 1824 NORRI S ROAD $1, 950,124 05/ 29/ 18 9%
ACNH- PO58- (128) E ROADVAY REHABI LI TATI ON ( 3R) EAKERSE] ELD. A 93308 $1,086, 742 09/ 10/ 20

--0) SYLMAR CA 91342 '

(818) 362- 9200 (661) 391- 4766

HA22
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOOD RD. SECURI TY PAVI NG COVPANY, | NC. CLAY LOVAX $34,447,811 12/29/17 95%
06- 0354704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE 1824 NORRI S ROAD $19, 062, 061 02/ 02/ 18 550
ACNH- P058- (126) E $2,597,221 06/ 10/ 19
0 RTE 58/ 184 SEPARATI ON SYLMAR CA 91342 BAKERSFI ELD, CA 93308
o PAVEMENT REHABI LI TATI ON (2R }
(2R (818) 362- 9200 (661)391-4767
HA22
06- KER-58-94. 1/ 0 NEAR TEHACHAPI AT SUMM T OVERHEAD GRANI TE CONSTRUCTI ON' COMPANY $2, 242,572 12/19/18 0%
06-0Q1804 REPLACE BRI DGE RAI LS 3005 JAMES ROAD $0 01/09/19 0%
B1NH P058- ( 129) E $0
--0) BAKERSFI ELD CA 93308
(661) 399- 3361
HA21
06- KER- 58- 99. 0/ 100. 3 NEAR TEHACHAPI FROM 0.5 M. WEST TO GRANI TE CONSTRUCTI ON CO H N HARTANTO $7,720,489 02/ 04/ 19 3%
06- 0Q19A4 0.8 M. EAST OF SAND CANYON 3005 JAMVES ROAD 1365 BUSI NESS 58 $746, 449  03/21/19 10%
B1NH- P058- ( 130) E UNDERCRGSS! NG $746,449 06/17/20
(BR# 50-346 L/R) MOJAVE, CA 93501
--0) REPLACE BRI DGES BAKERSFI ELD CA 93308 (760) 987- 3243
(661) 399- 3361
HA21
- - - . . . . ll d ’ ’ 0
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COMPANY, | NC. SAM DHALI WAL $16, 527,218 10/02/17  100%
06- OR1404 OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE 1824 NORRI S ROAD $15, 638,305 10/27/17 o0
ACNH P099- (614) E SR PAVENENT REMABLI LI TATI ON BAKERSH ELD, CA 93308 $0 05/08/19
--() SYLMAR CA 91342 561) 301 47;12 05/ 09/ 19
(818) 362- 9200 (661) 391- COMPLETED
HA22
06- KER- 99- 23. 6/ 24. 1 I N KERN COUNTY | N BAKERSFI ELD FROM  STURGEON ELECTRI C CALI FORNI A, ROBERT DECKER $516,373 07/26/18  100%
06- 054504 BRUNDAGE LANE OVERCROSSI NG TO PALM  LLC 1824 NORRI S ROAD $457, 922 325 gg; 12 100%
AVENUE AND AT ROUTE 58/99/178 13501 BENSON AVE BAKERSFI ELD, CA 93308 05/ 01/ 19
SEPARATI ON (559) 917- 2487 COMPLETED
I NSTALL HI GHVAY LI GHTI NG CHINO  CA 91710
HB1 (909) 591- 0000
06- KER- 99- 23. 6/ 28. 4 IN KERN COUNTY | N AND NEAR BROSAMER & WALL, | NC. SAM DHALI WAL $63, 013,709 10/03/18 13%
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 QAKLAND BLVD. $6, 230, 669 10/ 25/ 18 0
BLNH- X029- ( 143) E 1824 NORRI'S ROAD $3,940 699 02/05/21  10%

--0

HA22

State of California Department of Transportation

BEARDSLEY CANAL
ROADVWAY REHABI LI TATI ON

WALNUT CREEK CA 94596

(925) 932- 7900

BAKERSFI ELD, CA 93308
(661) 391- 4742
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 32. 4/ 0 NEAR BAKERSFI ELD AT LERDO CANAL SEMA CONSTRUCTI ON, | NC. $1, 675,399 01/10/ 19 0%
06- 055504 MEDI AN DECK CLOSURE 42690 RI O NEDO, SUITE G $0  02/20/19 0%
ACNH- P099- (620) E $0
--0) TEMECULA CA 92590
(303) 627- 2600
HB4N
06- KER- 99- 49. 3/ 57. 6 IN KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVPANY MARTI NEZ BLAS $4,723,630 01/16/18  100%
06- 0v1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC & 1128 CARRI ER PARKWAY AVENUE 8530 W ROOSEVELT AVE $4, 300, 128 f{g; f1>£21; ig 100%
ON ROUTE 190 FROM 0.1 M LE EAST OF VI SALI A CA 93291
BAKERSFI ELD CA 93308
ROAD 232 TO 0.2 MLE (559) 651- 8321
™ BOUNDED VEARI NG COURSE, RHMVAGTYPE o  (661)392-6640
06- KER-99-/11. 2 NEAR BAKERSFI ELD FROM RTE 5/ 99 GRI FFI TH VANGUARD JO NT DI M TAR DI M TROV $58, 987, 158 01/07/19 7%
BINF POSS- (636) E SEPARATI ON T0 0.3 M NORTH CF US 99 VENTURE 1824 NORRI S ROAD 31077230 oriarzo 4%
0 OVERCROSSI NG 3050 E BI RCH STREET BAKERSFI ELD, CA 93308 ' '
o REHABI LI TATE PAVEMENT/ VERTI CAL }
BREA CA 93308 (559) 999- 5733
HA22 (661) 392- 6640
06- KER- 155- 30. 3/ 49. 5 IN KERN COUNTY, NEAR GLENNVI LLE AT  GRI FFI TH COVPANY $4, 142,142 03/ 28/ 19 0%
06- 06804 VARI QUS LOCATI ONS FROM DELANO WOODY 3050 E BI RCH STREET $0 04/15/19 0%
ROAD TO 2.4 M LES NORTH OF SANDY $0
CREEK FI RE ROAD BREA CA 92821
2 I NCHES HVA OVERLAY WTH Dicouts  (661)392-6640
06- KER- 155- 46. 5/ 70 IN KERN, KINGS & TULARE COUNTI ES ON ESLI CK CONSTRUCTI ON TI M MCGUI RE $802,001 10/22/18 25%
06- 0U9404 VAR OUS ROUTES 12133 E SHAW 2750 N PARKWAY DRI VE $773,339  11/08/18 g50,

$363, 759 07/01/19
REMOVE DI SEASED AND DEAD TREES ’
CLOVIS CA 93619 FRESNO CA 93722

(559) 593- 0311

HA23
06- KER- 166- 4. 7/ 5 I'N KERN COUNTY ABOUT 4 M LES EAST OF GRANI TE CONSTRUCTI ON COVPANY $734,374 03/21/19 0%
06- 0U5104 MARI COPA FROM 1.7 M LES EAST OF 3005 JAMES RD $0  04/05/19 0%

PENTLAND RD TO BASI C SCHOOL RD. $0

REHABI LI TATE RDWY W LI ME TREATMENT BAKERSFI ELD CA 93308

(661) 399- 3361
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-178-1.7/6.9 I'N KERN COUNTY | N BAKERSFI ELD AT VESTCOAST PUBLI C WORKS, |NC  ROBERT DECKER $2, 429,352 02/20/19 19%
06- 0E3204 VARI OUS LOCATI ONS FROM "M STREET TO 19933 WELLS DR 1824 NORRI S ROAD $294,556  03/21/19 12%
ACNH- P178- (067) E $294,556  11/18/19
0 0.1 M EAST OF FAI RFAX ROAD AND HILLS CA 91364 BAKERSFI ELD, CA 93308
ROADSI DE SAFETY | MPROVEMENTS (559) 917- 2487
(888) 646- 6411
06- KI N-41-3. 7/ 0 I'N FRESNO AND KI NGS COUNTI ES AT MYERS & SONS CONSTRUCTI ON, LLC $609, 572 04/ 25/ 19 0%
06- 0V7404 VARI OUS LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 $0  05/24/19 0%
MVETHACRYLATE, JO NT SEALS, AND $0
SACRAMENTO CA 95834
(916) 283- 9950
HM
06- KI N-41- 16. 0/ 18. 2 IN KING FRESNO AND MADERA COUNTIES SAFETY STRIPING SERVI CE, | NC. DONALD HI URA $2,325,989 02/06/ 19 60%
06- 0Y4404 AT VARI OUS LOCATI ONS 6868 AVENUE 305 3240 N. M LLBROOK $1;$§§§,ggg 325 2;‘5 12 54%
PAVEMENT DELI NEATI ON FRESNO, CA 93726 !
GOSHEN CA 93227 (558) 341. 2795
(559) 651- 1022
HML
06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 IN KI NGS COUNTY AT BUSH BORTOLUSSI & WATKIN, | NC. $545,806 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $498,076 06/ 22/ 17 91%
ACNH- P041- (133) E U C $8,805 10/ 16/19
-0 LANDSCAPE ARCHI TECTURE PLANTI NG SAN RAFAEL ~ CA 94901
(415) 453- 4675
HA25
06-KIN-41-/11.5 I'N KINGS COUNTY ABOUT 6.5 M LES PAPI CH CONSTRUCTI ON COMPANY, ~ STAVROPOULOS, M CHAEL $3,202,792 03/15/19 13%
06- 0X8904 SOUTH OF KETTLEMAN Cl TY FROM KERN I NC. 3240 N. M LLBROOK _2;221 g%i 8‘715 (1)25 12 24%
COUNTY LINE TO 0.1 M LE SOUTH OF 398 SUNRI SE TERRACE; AVENUE '
UTI CA AVENUE FRESNO, CA 93726
REMOVE AND REPLACE W TH RHVA TYPE G ARROYO GRANDE CA 93420 (559) 243- 3866
(805) 473-3016
06- KI N-198-8. 3/ 19. 4 IN AND NEAR LEMOORE FROM 0.6 M WEST BOSCO CONSTRUCTCRS | NC. $4, 484,517 01/15/19 36%
06- 072904 OF ROUTE 41/198 SEPARATION TO 0.4 M 21353 MAYALL ST $951,592  01/30/ 19 219%
ACNH- P198- (080) E $401, 026 08/ 20/ 19

--0

EAST OF 10TH AVE OVERCROSSI NG
ROADSI DE SAFETY | MPROVEMENTS

CHATSWORTH CA 91311
(818) 700- 0304
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-198- 15. 5/ 0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COMPANY HAROLDSEN, BRENT $3,764,178 04/ 11/ 18 94%
06- 0QB204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT ROOK $3, 660,298 05/16/18
SNHG P198- (079) E 3240 N MLLB $0 03/25/19 6%
ROAD AVENUE 05/ 15/ 19
--0) FRESNO CA 93706
CONSTRUCT ROUNDABOUT FRESNO, CA 93726 COVPLETED
(559) 441- 5700 559 246. 6410
HB1 (559) 246-
06- KI N-198- 16. 5/ 17. 2 ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI , SUNI L $1,053,477 08/11/17  100%
SR g S e e 20 N W o L SEE e
0 -(074) OVERCROSSI NG 726 ALFRED NOBEL DRI VE AVENUE :
o REPLACEMENT PLANTI NG
HERCULES CA 94547 F§§§N§59C§7Z§726 OVER RUN
HA22 (510) 741- 9226 (559) 999-
06- MAD-99-7. 5/ 15. 1 I N MADERA COUNTY | N AND NEAR MADERA SECURI TY PAVI NG COMPANY, |INC. CRUZ, CARY $64, 569, 265 03/14/19 0%
g‘i;\ﬁ:gggg 635) £ FROM AVENUE 12 OVERCROSSING TO 0.9 13170 TELFAI R AVENUE 3240 N. M LLBROOK 28 04/ 05/ 19 0%
- (635) M LES SOUTH OF AVENUE 17 AVENUE
--0) SYLMAR CA 91342
OVERCROSSI NG 818) 362. 9200 FRESNO, CA 93726
W DEN FREEWAY FROM 4 LANES TO 6 (818) 362-
HE13
06- MAD- 99- 22. 7/ 29. 4 IN AND NEAR CHOWCHI LLA FROM THE GRANI TE CONSTRUCTI ON COMPANY  MUHAMVAD RAHVAN $15, 687,329 02/ 22/ 19 0%
06-0T2104 SR152/ 99 SEPARATI ON TO THE MERCED 2716 S. GRANI TE COURT 3469 YEAGER DRI VE $0 03/21/19 0%
BLNH- P099- ( 623) E $0 12/31/19
0O COUNTY LINE. FRESNO CA 93706 MADERA, CA. 93637
o PAVEMENT REHABI LI TATI ON ( 2R B}
(2R (559) 441- 5700 (559) 905- 5501
HA22
06- TUL-0-37.3/41. 3 I N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CO., | NC. $3,182,874 12/ 12/ 17 0%
06-0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE $0 01/05/18 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF $0
GOSHEN OVERHEAD ARROYO GRANDE, CA 93420
R A C OVERLAY (805) 473- 3016
HML
06- TUL- 99- 27. 6/ 31. 2 IN TULARE COUNTY IN THE CI TY OF MERCER- FRASER COMPANY GARCI A, JAKE $2,422,700 02/19/19 0%
06- 0X9004 TULARE FROM PAI GE ROAD OVERCROSSI NG 77 2ND STREET $29,550 03/21/19 19
$29,550 09/12/19 °
TO 0.6 MLES SOUTH OF CARTM LL ROAD EUREKA  CA 95501 :
OVERCRGSSI NG (559) 905- 1299

REMOVE AND REPLACE W TH RHVA TYPE 0O (707) 443-6371
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-31.2/32.5 IN TULARE COUNTY | N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1,126,123 09/ 28/ 17 0%
06-332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $1,006,816 10/ 27/17 0%
LANDSCAPE M TI GATI ON $58,510 06/21/21
HERCULES CA 94547
(510) 741- 9226 PLANT EST
HAZS SATI S
06- TUL- 190- 15. 1/ 16. 9 I N PORTERVI LLE FROM PROSPECT ST. TO WABO LANDSCAPE & CONSTRUCTI ON, $305,320 04/10/ 19 0%
06-0S3114 PLANO ST. I NC. $0 05/01/19 0%
REPLACEMENT PLANTI NG 726 ALFRED NOBEL DR $0
HERCULES CA 94547
(510) 741- 9226
06- TUL- 190- 48. 5/ 56. 6 IN TULARE, FRESNO AND MADERA SI ERRA MOUNTAI N CONSTRUCTI ON MOHAMVAD SAM M $6, 100, 000 11/08/18 24%
06- 0U9504 COUNTI ES ON VARI OUS ROUTES I NC. 3240 N. M LLBROOK $2;$3}§;1,%§2 (1)%5 gg; %g 350
REMOVE DEAD TREES 13919 MONO WAY FRESNO CA 93726 '
SONORA CA 95370 (559) 243- 3814
HA23 (415) 896- 2859
06- TUL- 190-/ 8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG | NC. MARTI NEZ BLAS $12, 498,032 11/29/17 61%
2&#6583 (022)E VEST OF ROAD 184 11339 S PEACH AVE 8530 W ROOSEVELT AVE $7$Glg$,§§é 855 82; ig 57%
) ) AC OVERLAY, SHOULDER W DENI NG, LEFT '
--() FRESNO CA 93725 V:SEQL:S;CQSZ?M
(559) 834- 4818 (559) 651-
HA22
06- TUL-198-11.7/19. 7 IN TULARE COUNTY I N AND NEAR VI SALIALEE' S PAVING | NC. HUERTA, JAVI ER $21, 505, 437 12/ 01/ 17 60%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR 8530 W ROOSEVELT AVE $14,167,136 12/26/17 65%
ACNH- P198- (077) E PAVENENT REHABI LI TATI ON ( 2R) VI SALI A CA 93201 $1, 227,455 10/ 28/ 19
--() VISALIA CA 93291

(556) 651 1337 (559) 286- 7590

HA22

06- TUL- 201- 12. 4/ 21. 2 ON STATE ROUTE 201 AT SAND CREEKAR VI KI NG CONSTRUCTI ON COVPANY  DON HI URA $11, 255, 843 11/ 29/ 18 13%

gié(TJH)Z(gg‘; o1 E BRI DGE AND FRI ANT- KERN- CANAL BRI DGE PO BOX 1508 3240 N. M LLBROOK $2$;§§, ﬁg 15; (1)235 ;g 19%
- -(017) AND ON STATE ROUTE 216 AT THE KAVEAH CORDOVA A 95741 FRESNO, CA 93726 ’

-0 RI VER BRI DGE CHO (559) 341- 2795

BRI DGE RAI L REPLACVENT (916) 852- 5530

HA21

Totals: Authorized Final Amt: $731, 794, 896 Completed to Date: $332, 509, 874 Work ThisMonth: $31, 508, 889
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-6.5/6.5 IN LOS ANGELES | N LONG BEACH, PTM GENERAL ENG NEERI NG TURAY, SULAI MAN $229,029 09/19/18 0%
07-330204 | NTERSECTI ON OF PACI FI C COAST HW AND SERVI CES, | NC. $0 10/08/18 9
13230 FI RESTONE BLVD 0%
SS(T;'* POO01- (646) E PACI FI C AVENUE 5942 ACORN ST. STE E- 2 $0  07/15/19
o MODI FY SI GNALS
Rl VERSI DE CA 92504 g@gg FE SPRINGS, CA
HB1 (951) 710- 1000
(562) 345- 3134
07-LA-1-8.4/8.6 IN LOS ANGELES COUNTY AT VAR QUS RV CONCRETE EL JAMAL, J $827,688 05/08/19 0%
07-4va104 LOCATI ONS 605 E. COMMERCI AL ST.; $0  05/22/19 0%
BRI DGE PRESERVATI ON:  APPLY $0
ANAHEI M CA 92801
(714) 855- 4201
HVB
07-LA-1-8.6/8.8 LA-1 PCH ADJACENT TO DOM NGUEZ GRI FFI TH COVPANY HERRERA, EDGAR $2, 885,000 01/02/18 0%
07- 1XF004 CHANNEL OC I N PROXIM TY TO PORT OF LA 3050 E BI RCH STREET 18730 S W LM NGTON :g 85; gz; ig 0%
TO REPLACE DMGECORRODED SECTI ONS OF AVE STE 103
CRIB WALLS DUE RAIN DIR S BREA, CA 92821 RANCHO DOM NGUEZ, CA
20. 20 RE- FACE CORRODED CRI B WALLS 90220
20'1130 (310) 609- 0364
07-LA-1-10.7/10.7 IN LOS ANGELES COUNTY IN LOS ANGELESKDC | NC., DBA DYNALECTRI C FREMPONG, S. $400, 648 09/19/18 0%
07-331704 AT FRIES AVENUE 4462 CORPORATE CENTER DR. 13230 Fl RESTONE BLVD $0 10/25/18 0%
SSTG P001-(644) E I NSTALL TRAFFI C SI GNALS AND UPGRADE UNIT A $0 04/17/19
--0) LOS ALAM TOS CA 90720
(714) 828- 7000 SANTA FE SPRI NGS, CA SUSPENDED
HB1 90670
(562) 345- 9865
07-LA-1-38.3/38.7 IN LOS ANGELES COUNTY, I N PACIFIC C. A. RASMUSSEN, | NC. RAM NMAHI NDA $3, 036,558 11/27/18 0%
07-275104 PALI SADES, FROM NORTH OF TEMESCAL 28548 LI VI NGSTON AVENUE 12975 W CULVER BLVD $0 12/17/18 0%
SSTG- P001- ( 652) E CANYON ROAD TO BAY CLUB DRI VE L0S ANGELES. CA 90066 $0  04/24/20
-0 CONSTRUCT SHOULDERS & UPGRADE VALENGI A~ CA 91355 ’
(661) 367- 9040 (310) 920- 7449
HB1
07-LA-1-41.7/41.7 IN LOS ANGELES COUNTY, | N MALI BU, AT PROCON BUI LDERS, | NC. SAYKALI, ZARIF $418,340 01/16/18 98%
07-3P7904 0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD. 12975 W CULVER BLVD $3§t73’ ggg 82; 225 12 77%
REPAI R DRAI NAGE BENCHES ON HI LLSI DE LOS ANGELES, CA 90066 '

CHATSWORTH, CA 91311

(818) 674- 4330 (310) 821-1847

HA22
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-1-49. 3/ 50. 2 I'N MALI BU FROM PUERCO CANYON ROAD TO C. A RASMUSSEN, | NC. SAYKALI, Z. $2,281,704 06/18/18  100%
07-299304 0.2 MLE EAST OF CORRAL CANYON ROAD 28548 LI VI NGSTON AVENUE 12975 W CULVER BLVD $2,262,115 07/09/18 50,
ACST- P001- (635) E SAFETY | MPROVENENT |08 ANGELES CA 90086 $131,401 05/31/19
--0) VALENCI A CA 91355 (310) 821 aar
(661) 367- 9040 OVER RN
HB1
07-LA-1-51.4/51.8 I'N MALI BU FROM NORTH OF SEA VI STA C. A RASMUSSEN, |INC. RILEY, JAMES $6, 137,503 06/ 26/ 17 99%
g&?iigg 004) E DRI VE TO VI A ESCONDI DO ROADWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $4;$§g§3' ggg %; gf{; g 68%
] -(004) SLOPE AND SO L STABI LI ZATI ON BLVD #102 '
-0 VALENCI A CA 91355 THOUSAND OAKS, CA 91320
(661)367-9040 805) 480- 4928
HA23 (805) 480-
07-LA-1-56.9/62.9 IN LOS ANGELES COUNTY FROM TRANCAS  GRANI TE CONSTRUCTI ON COMPANY DI PSIA, M $2, 144,895 04/ 22/ 19 0%
07-3V8804 CYN BROAD BCH TO END OF COUNTY IN 1000 TOWN CENTER DR #300 $0 05/13/19 0%
MALI BU AND LA CO $0
SLURRY, DI GOUTS, SHOULDER WORK OXNARD CA 93036
(805) 879- 5331
HML
07- LA- 1- 407. 0/ 59. 9 IN LA COUNTY LA-1 FROM TOPANGA LA-27 BURNS PACI FI C CONSTRUCTI ON | NCSAYKALI, ZARIF $5, 470,000 11/ 30/ 18 44%
07- 1XK304 TO DECKER RD TO REPAI R WOOLSEY FIRE 505 E THOUSAND OAKS BLVD 12975 W CULVER BLVD $2, 945, 3;3 15; gg; ig 54%
DAMAGE REMOVE DEBRI'S REPLACE MBGR & LOS ANGELES, CA 90066
ERCS| ON ONTRLDI R S EM THOUSAND OAKS, CA 91360 (310) 821. 1847
REPAI R & CLEAN DEBRI'S FROM WOOLSEY
20. 20
FI RE
201130
07- LA-1-567.0/56. 7 IN CI TY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC DI PSI A, M CHAEL $570, 000 01/19/18 50%
07- 1XG104 PCH TO PLACE CLASS |V ROCKS AROUND TOP. O BOX 30 12975 W CULVER BLVD. $9, 9% 83; g;; ig 204
PREVENT FURTHER SCOURI NG OF BRI DGE SANTA PAULA  CA 93061 LOS ANGELES, CA 90066
FOOTI NGS DIR S EMERGEN ’ (310) 345- 6270
PROTECT BRI DGE SPREAD FOOTI NG
20. 20
201130
07- LA-1-594. 0/ 62. 8 CITY OF MALIBU IN LA & VEN COUNTI ES BALTAZAR CONSTRUCTI ON, INC  SHOHET, HOUSHANG $2, 985,000 01/ 06/ 19 76%
07- 1XK704 ON PCHREMOVE MJUDY DEBRI S & REPAI R 236 E. ARRON HWY 1525 RANCHO CONEJO $1, 813, 5;8 85;%% ig 61%

20. 20
201130

State of California Department of Transportation

DRAI NAGE SYSTMSDUE TO HEAVY RAINS &
WOOLSEY FI RE DAMAGE DIR' S

DEBRI S REMOVAL & DRAI NAGE SYSTEMS
REPAI R

COVI NA, CA 91722

BLVD SUI TE 102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-/21.9 IN LOS ANGELES COUNTY, | N VARI QUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5, 777,120 03/23/18 86%
07-3W604 Ol TIES, FROM SAN GABRI EL RI VER TO PO BOX 981330DRI VE 18730 S, W LM NGTON $5, ;‘113' ggg 82; %;; 12 99%
ARTESI A BLVD BEACH AND HERMOSA AVE. #103 :
PREVENTI VE PAVEMENT MAI NTENANCE - VEST SACRAMENTO  CA 95798 RANCHO DOM NGUEZ, CA.
(916) 373- 1500 90290 ’
HML
(310) 609- 0266
07-LA-2-14.9/22.6 IN LOS ANGELES COUNTY AND VENTURA PTM GENERAL ENG NEERI NG SHERI F GUI RGUI S $11, 477,077 12/17/18 0%
07- 340604 COUNTY AT VARI QUS LOCATI ONS SERVI CES, | NC. $0 02/05/19 9
1041 W BADI LLO ST, 1 on/ 0%
Bl(N)H 000C-(486) E | NTELLI GENT TRANSPORTATI ON SYSTEM 5942 ACORN ST. #112 $0 04/05/21
RI VERSI DE CA 92504 ?2/'6;\':’390:631722
HB4N (951) 710- 1000
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5, 626,291 11/ 28/ 16 93%
e IS s Lo o o reoE e B 0E G oo
0 HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SU TE E-2 '
CHINO CA 91710 i/ggg FE SPRINGS A
HB4N (909) 591- 0000
(562) 345- 3145
07- LA- 2- 30. 0/ 41 LA COUNTY LA-2 UPPER DARK CNYN PETERSON- CHASE GEN ENGR CONSTRKWAN, KI N $2,485,000 02/18/19  100%
07-1XL404 TRAI L&TURNTMI. W LSON TO REMOV RDWAY 16351 CONSTRUCTI ON CIRCLE W 2090 FERN LANE $1, 506, 4;8 82; gg; ig 61%
ROCKDEBRI S, REPAI RSLOPES, | NSTALL RV NE. CA 92606. 4414 GLENDALE, CA 91208
CABLENET/ CLEAN REPAIR DS DIR S ’ ) (562)572-6016 OVER RUN
REPAI R ROCKSLI DES STORM DAMAGE ON
20. 20 LA 2
201130
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $84, 329, 633 08/ 14/ 12 86%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOWS DRI VE 13230 S FI RESTONE $85, 613, zgg 82; ;g; is 99%
NORTH OF CARVENI TA ROAD  OVERCROSSI NG BLVD SUITE A
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRINGS, CA
W DEN AND REALI GN FREEWAY (760)916- 9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COVPANY | NC  ARABE, JEROME $130, 127,902 08/ 23/ 12 84%
07-215944 0.4 MLE SOUTH OF SAN ANTONI O DRIVE 13170 TELFAI R AVENUE 13230 Fl RESTONE BLVD $125ég§§, ggg 22; 18; is 96%
UNDERCROSSI NG TO 0.7 M LE NORTH OF SUI TE A-2 '
Pl ONEER BOULEVARD UN SYLMAR, ~ CA 91342 SANTA FE SPRI NGS CA
ROADVWAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP

State of California Department of Transportation

(562) 345- 3125
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-5.8/6.8 I N SANTA FE SPRI RI NGS FROM NORTH OF SECURI TY PAVI NG COMPANY | NC  FAYAD, HASSAN $87, 107,386 04/ 24/ 14 66%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $69, 576, 779 05/ 13/ 14 80%
CMLN- 6207- (068) N RO $889, 171 12/31/20

--() | NTE NG SYLMAR CA 91342 SUITE 360

ROADVAY W DENI NG & STRI PI NG ( SEG 5) CERRI TOS CA 90703
(818) 362- 9200 562) 860- 3085

HB5 (562) 860-

07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. SAKER, GEORGE $2, 633,236 12/21/18 14%
07- 410804 SPRI NGS, Pl CO RI VERA, DOWKEY, MONTEBEL 605 E COMVERCI AL ST $1,478,518 01/09/19 56%
ACl M 0052- (999) E LO AND Ol TY OF COMVERCE FROM ROUTE $1,478,518 11/12/19

--0) ANAHEI M CA 92801

5/ 605 SEPARATION TO 0.2 M

SLAB REPLACEMENT (714)855-4201

HMVL
07-LA-5-13.8/19. 2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, |NC. M NOVI, SEPAND $16, 155, 703 05/ 31/ 16 70%
07- 300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAIR AVE 902 SAN GABRI EL BLVD $14,947,716 06/ 20/ 16 91%
NHPI - 0052- (979) E VAL N STREET UNDERCROSS] NG CORENEAD. CA 91770 $2, 284,978 10/ 25/ 19
-0 PVMI REHAB SYLMAR  CA 91342 (626) 572- 6700
(818) 362- 9200
HA22
07-LA-5-16. 1/ 17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 774,024 01/18/18 71%
07- 296404 ID AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSENEAD $1,453,045 02/09/18 25
ACNH- X037- (202) E $261, 892 10/ 24/ 22 o
LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD STEL00 :
-0 SOTO ST T0 0.2 ME RVINE CA 92606 EL MONTE CA 91731
ROADWAY SAFETY | MPROVENVENT .
HB34 (1949) 252- 0441 (626)572-6732
07-LA-5-18.3/18. 8 IN LOS ANGELES COUNTY IN LOS ANGELESJ. MCLOUGHLI N ENG NEERI NG CO., | ZADPANAH, MOE $2, 657,994 09/ 27/ 18 0%
NG W X037- (207) E ON ROUTE 5 FROMI STATE STREET | NC 3212 ROSENEAD BLVD 30 ioi2e120 0%
0 OVERCROSSI NG TO M SSI ON ROAD 10641 FULTON COURT SUl TE 100
o UNDERCROSSI NG AND ON ROUTE 10 FROM EL MONTE, CA 91731
H GH FRI CTI ON & UPGRADE LI GHTI NG RANCHO CLCANDNGA ~ CA 91730 - 6) 572- 6732
HB1 (909) 944- 1037
07- LA-5-18. 4/ 23. 2 IN LOS ANGELES COUNTY, AT VAR OUS POVELL CONSTRUCTORS, | NC. AVADI, PATRI Cl A $4, 749,621 01/20/ 16 55%
%ﬁ?ggg{(g )1 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 699, 6;8 8%5 gg; ig 98%
TO 0.2 M LES NORTH OF FLECTCHER DRI VE STE 101
-0 UNDERCRCSS! NG FS(;ZA';?G 52832335 SYLMAR CA 91342
STORM WATER M TI GATI ON, CONSTRUCT (909) 356- (818) 364- 2760

HA42
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07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. CHAUDHARI , SUSHI LKUVAR $3, 115,556 05/ 25/ 18 0%
07-308004 SOUTH OF NORTH BROADWAY AVENUE 320 GODDARD WAY SUI TE 150 $1,896 06/19/18 9
1201 BALDW N PARK | 20/ 0%
f?l?‘ 005-(107) E OVERCROSSING TO 0.1 MLE NORTH OF BLVD. $0 10720719
PASADENA AVENUE OVERCROSSI NG (949) 470- 0500 BALDW N PARK, CA 91706 SUSPENDED
PAVEMENT PRESERVATI ON (626) 337- 8252
HA22
07- LA-5- 25. 6/ 26 IN LOS ANGELES COUNTY IN LOS ANGELESC. A RASMUSSEN, |NC. ELJAMAL, J $2,741,173 04/04/18  100%
07-292304 FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH 28548 LI VI NGSTON AVENUE 2090 FERN LN $2,577,967 04/26/18 93%
CI MG 005- (123)E OF ROUTE 55/ 5 SEPARATI ON $56,994 04/ 30/ 20
--0) VALENCI A CA 91355 GLENDALE, CA 91208
W DENI NG OFF- RAVP AND BRI DGE .
(661) 367- 9040 (818) 637- 2506 OVER RUN
HB1
07-LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXIST  SECURI TY PAVI NG COMPANY INC  SHIH, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAI R AVE 601 S. GLENOAKS BLVD $642,0;€ ggjgijig 100%
ALSO REPAI R MANHOLE COVERS & ASSOC. SYLMAR  CA 91342 STE 310
POT HOLES DIR S EMERGEN ’ BURBANK, CA 91502 OVER RUN
REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
20. 20 SLABS
201130
07-LA-5-26.7/29. 4 IN LOS ANGELES COUNTY IN LOS SECURI TY PAVI NG COVPANY, | NC SHIH, JAMES $93, 492,544 12/ 06/ 10 99%
giiﬁféggi- 055 ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S G ENOAKS BLVD $85$;2;’22§ ég;gg;%g 91%
(055) ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A SUI TE 310 '
-0 BOULEVARD OVERCROSSI NG fgig??ézcﬁzgéa42 BURBANK, CA 91502
CONSTRUCT HOV LANES i .
HBS SVPPP (818) 333- 9876
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $203, 642,176 11/29/ 12 69%
?K41832Y?078) WEST MAGNCLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $151§33§'3?? ii;g?j%i 74%
TO 0.3 M LE NORTH OF BUENA VI STA STE 101 '
-0 STREET/ W NONA AVENUE SYLMAR, CA 91342 SYLMAR CA 91342
(818) 362- 9200 R
REALI GN ROUTE 5 AND RAI LROAD TRACKS .
HBS SVPPP (562) 572- 5538
07-LA-5-32.5/32.5 I NSTALLATI ON OF TRAFFI C SI GNALS AT CALPROVAX ENGI NEERING INC.  KWAN, KIN $397,802 12/28/18 0%
07-4T9804 SOUTH BOUND LA 5 OFF- RAMP TO 650 N. ROSE DR. #186 2090 FERN LANE 23 01/25/19 0%

HB4N

HOLLYWOOD WAY
I NSTALL TRAFFI C SI GNAL

PLACENTI A CA 92870
(714) 573- 4599

GLENDALE, CA 91208
(562) 572- 6016
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07-LA-5-33.2/39.1 IN LOS ANGELES COUNTY IN CITY OF LOS MARTI NEZ LANDSCAPE CO., VENKATARANAN, $740,882 12/19/18 10%
07- 410604 ANGELES ON ROUTE 5 FROM 0. 1 12357 SAN FERNANDO ROAD KALYANAKRI SHNAN $8,500 01/15/19 19
$8,500 01/02/20 °
SQUTH OF ROSCOE BOULEVARD 9225 CRANFORD AVE '
OVERCROSSI NG TO PAXTON STREET UND SYLMAR = CA 91342 PACO MA, CA 91331
LA-5, ROADSI DE REHABI LI TATI ON (818) 364-9188 (818) 768-1939
HA25
07- LA-5-38.8/40.5 IN LOS ANGELES COUNTY AT VAR OUS A. M CONCRETE, INC VENKATARANAN, $1, 055,330 08/31/18 9%
2&?)5«1)3‘71 (206)E LOCATI ONS 13170 TELFAIR AVE KAL YANAKRI SHNAN %%g, ;gi 83; ig; ;g 10%
i ROADSI DE SAFETY | MPROVENENTS :
-0 SYLMAR ~ CA 91392 IiiéSO $AN(F:T 9Dl§\3/5 SUSPENDED
(818) 362- 8300 (818) 768- 1939
HB34
07-LA-5-C 43.9/C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROADSECURI TY PAVI NG COVPANY, AL- JAVAL, ABDUL $16, 153,330 01/13/ 16 87%
%L;D??Sgg‘l— 5 OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAIR AVE 13171 TELFAI R AVE $16, 012, 433 gg; 215 18 97%
115- E E) ) CANYON O/ERCROSSING SYLMAR CA 91342 #101
’ ’ ROADWAY REHAB SYLMAR, CA 91342
(818) 362- 9200 (805) 797- 1348
HA22
07-LA-5-45.4/61.2 IN AND NEAR SANTA CLARI TA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $131, 805, 187 04/ 17/17 78%
07- 252624 118, 794,308 05/ 18/ 17
ACI M 005- (122) E M LES SOUTH OF | -5/SR-14 SEPARATION LLC 25061 W AVENUE $ $5 617, 465 06/ 22/ 20 87%
0 TO 1.7 M LES NORTH OF LAKE HUGHES 18201 VON KARMAN AVE STE 800 STANFORD, STE70 o0
o ROAD UNDERCRGCSSI NG VALENCI A CA 91355
ROADWAY REHABI LI TATI ON IRVINE CA 92612 (661)257-0273
HA22 (949) 855- 9755
07-LA-5-75.0/81.8 IN LOS ANGELES COUNTY FROM PYRAM D SEMA CONSTRUCTI ON, | NC. R. SALMAN $3, 163,897 01/04/ 19 9%
07-312604 LAKE TO STATE ROUTE 138 42690 RIO NEDO, SUITE G $592,025  01/25/19 19%
ACI M 005 - (127)E STORM WATER QUALI TY MANAGENENT $592, 025 03/ 13/ 20
--() TEMECULA CA 92590
(303) 627- 2600
HA42
07-LA-5-81.8/87.8 IN LA CNTY FR RTE 138 / FRAZIER MOU POVELL CONSTRUCTORS | NC OSORI O, OSCAR $4, 584,304 01/03/19 0%
07-312504 NTAI N PARK ROAD 8555 BANANA AVENUE $0 01/25/19 9
ACI M 005 - (126) E 25061 AVENUE $0 06/ 22/ 20 0%

--0

HA42

STORM WATER QUALI TY MANAGEMENT

FONTNA CA 92335
(909) 356- 8880

STANFORD, STE 70
VALENCI A, CA 91355
(661) 257- 0273
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07- LA-5-588.0/81. 8 LA COUNTY S/B 5 TO E/B 138 & LA 210 JMCLOUGHLI N ENGI NEERI NG CO | NCOSORI O, OSCAR $360,000 11/16/17  100%
07- 1XE304 TO REPAI R WASHED OUT SLOPES & 10641 FULTON COURT 25061 AVE STANFORD $369’423 8;;22;12 99%

DRAI NAGE SYSTEMDUE TO W NTER STORM A A 91730 SUI TE 70

DAMAGE DI R S EMERGENCY FORCE ICHO - CUCAMONGA, VALENCI A, CA 91355 OVER RUN

REPAI R WASHED OUT SLOPES & DRAI NAGE (661) 257- 0273
20.20 SYSTEM
201130
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $145, 753,211 05/27/ 16 42%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 Fl RESTONE BLVD $62, 088,089 07/15/16 43%
NHPI - 0052- ( 981) N FE SPRINGS FROM ARTESI A BLVD $3,212,213 11/15/22

SANTA FE SPRI NGS, CA
MO06- 62 0- (062) N UNDERCROSS! NG TO NORTH FO SYLMAR CA 91342 90670
héé) W DEN AND REALI GN FREEWAY ( SEGVENT (818) 362- 9200 (562) 345- 3125
07-LA-5-/88.6 IN LOS ANGELES COUNTY, FROM PM 0/ 88. 6 SPECI ALI ZED PAVEMENT MARKI NG, ANADI, PATRICl A $16, 058, 335 05/ 25/ 18 23%
07- 4v2404 REPLACE PAVEMENT DELI NEATI ON I NC. 13171 TELFAI R AVE $12,747,5§g 225%2;%3 79%
11095 SW I NDUSTRI AL WAY STE A sul TE 101
TUALATIN OR 97062 S;;Z“§;1C§5Z§342

HV4 (503) 885- 0420 (805) 391-
07-LA-10-2.1/18.4 IN LA COUNTY I N SANTA MONI CA & LA ON SECURI TY PAVI NG COVMPANY, |INC. DI PSIA M CHAEL $29, 555,555 11/19/18 8%
07-301504 RTE 1 FROM 0.1 M LE VEST OF MAIN 13170 TELFAI R AVENUE $203,249  12/12/18 1%
ACI M 010- (844)E STREET OC TO RTE 1/10 SEP. & ON RTE $152,376 02/20/ 21
-0 10 FROM RTE 1/ 10 SEP TO SYLMAR ~ CA 91342

PAVEMENT PRESERVATI ON (818) 362- 9200
HA22
07-LA-10-15.0/18. 3 IN LOS ANGELES AT VAR OUS LOCATIONS CL COATINGS, |NC DBA CL PATEL, PRAVIN $29, 243,556 06/ 04/ 18 19%
22;5?6823_(840)E FROM 0.1 M LE EAST OF ROUTE 10/110 | NDUSTRI AL COATI NGS, |NC 902 SAN GABI EL BLVD $5§§$§'%§§ 82;%2;%2 19%

0 SEPARATI ON TO ROUTE 10/5/101 SEPARA 11650 WESTERN AVE ROSEMEAD, CA 91770 !

o TN (626) 572- 6700

PAINT AND REHABI LI TATE BRI DGE AND S ANTON CA 90680
HA21 (562) 285- 6520
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, | NC. PUNJABI, RAJ $97,725,291 02/10/ 14 92%
07-1170U4 82,741,517 02/27/14
VLN 6207- (056) VEST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $ 5798 96 921 10130 84%

Cl TRUS STREET SUl TE 112 '

--0

HBS5

BURNSVI LLE, MN 55306
(952) 435- 7106

CONSTRUCT HOV LANES & SOUNDWALLS

COVI NA, CA 91722
(626) 339- 1601
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07-LA-10-37.2/42. 4 IN LA COUNTY FROM CI TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $178, 870, 754 11/ 16/ 15 44%
07-1193W4 119, 327,084 12/08/15
NPl ol0- (828) E WEST COVI NA TO ROUTE 57 | N POMONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $ 3 006, 293 10/ 331 23 67%
W DEN FREEWAY, CONSTRUCT HOV LANES STE 6 R
LN62- 07 0-(0) I RVINE CA 92612 VWALNUT. CA 91789
--() (949) 382-7172 909 554 3739
HB5 (909) 594-
07- LA- 14- 25. 0/ 35 IN LOS ANGELES COUNTY, | N SANTA CHUMD CONSTRUCTI ON | NC MOHSENZADEH, ALI $3, 795,383 09/11/18 38%
07- 312304 1,314,963 10/08/18
G POL4- (078) E CLARI TA, FROM STATE ROUTE 14/ 14425 JOANBRI DGE STREET 13171 TEFAI R AVE. $ 925 16 11715/ 1 35%
| NTERSTATE 5 | NTERCHANGE TO SOLEDAD SUl TE 101 '
--0) BALDW N PARK CA 91706
CANYON ROAD 626) 960- 9502 SYLMAR, CA 91342
STORM WATER M TI GATI ON (626) 960- (818) 746- 0669
HA42
07- LA-14-27. 6/ 28. 6 IN LA COUNTY RTE 14 TO REPAI R FAI LED BALTAZAR CONSTRUCTI ON, | NC TIEU, FRED $460, 000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROWN HWY/ 45120 13TH STREET $383, 4;3 885 2(2); 1; 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEEST
TO PREVENT DEBRI' S DI R CON NA, CA 91722 LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07- LA- 14- 30. 6/ 30. 6 I'N SANTA CLARI TA AT SOUTHBOUND ON- DEANGELO BROTHERS, LLC VAZI RANI, MANSUKH $479,482 05/21/18  100%
%Zﬁ-él;g(l)j-(om c RAMP FROM S| ERRA HI GHMAY AND | N 100 NORTH CONAHAN DRI VE 45120 13TH STREET $7, 1gg 82; gg; 12 1%
0 PALMDALE AT NORTHBOUND COFF- RAMP TO WAZLETON  PA 18201 VEST
ROUTE 138/ PALMDALE BOULEVAR 570) 459- 5800 LANCASTER, CA 93534 OVER RUN
HBL PLACE HI GH FRI CTI ON SURFACE ( ) ) (661) 726-0148
07-LA-14-32.1/60.7 IN SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 094, 240 06/ 29/ 17 85%
(e ) G2MISNOTHE Sem o v L L5171 TELFA R A BRI DI e
0 TO TECHNOLOGY DRI VE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101 '
o PCC GRIND, SLABS REPAIR, CPCOL
SACRAVENTO CA 95634 SRR, Ch 91342
HML (858) 243- 8272 (818) 746-
07- LA-14-33.2/58.3 IN LOS ANGELES I N SANTA CLARITA TO V A P CONSTRUCTI ON | NC AVADI, PATRI Cl A $685, 575 02/ 01/18 95%
07-291004 SI ERRA HI GHWAY, | NSTALL ADA RAMPS, 15705 Bl RCHWOOD ST 13171 TELLER AVE $3§§’ ‘712?13 82; géj 12 56%
UPGRADE ADA RAMPS CONSTRUCT PCC SI D SUl TE 101 '

HB71

State of California Department of Transportation

EVALK
UPGRADE ADA CURB RAMPS & SI DEWALKS

LA M RADA CA 90638
(714) 253- 3270

SYLMAR, CA 91342
(805) 391- 3555
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07-LA-14-35.0/53. 5 IN LOS ANGELES FROM 0.7 M LE SOUTH  DREAMBUI LDER CONSTRUCTI ON AL JANAL, ABDERRAHVAN $3, 654, 061 01/11/19 14%
07-312804 SOLEDAD CANYON ROAD/ 0.3 MLE SOUTH  CORP. 1317 TELFAI R AVE. #101 $313,536  02/05/19 9%
AQ(\‘;"' PO14-(079) MOUNTAI N SPRI NG ROAD OC 18543 YORBA LINDA BLVD #376  SYLMAR, CA 91342 $313,536  02/19/20
o STORM WATER M Tl GATI ON }
YORBA LI NDA, CA 92886 (805) 797- 1348
HA42 (714) 646- 3697
07-LA-22-.9/1.3 STORM WATER M Tl GATI ONS FOR LOS ORTI Z ENTERPRI SES, | NC. ARI AS, JUAN $9, 360, 541 02/ 22/ 18 39%
07- 286604 5,714,156 03/12/18
ACNH X037- (201) E CERRI TOS CHANNEL & ALAM TCOS BAY 6 CUSHI NG WAY SUI TE 200 11229 SOUTH WOODRUFE $ 5011 426 11713/ 19 61%
0 WATERSHED ON SR-22, SR-91 & |-405 | RVINE CA 92618 AVENUE '
o CONSTRUCT STORM WATER TREATMENT DOK
(949) 753- 1414 562EZ’01C§3Z(3’241
HA42 (562) 401-
07-LA-23-/8.4 ON LA-23 FROM PCH & DECKER CNY RD TO ALCORN FENCE COVPANY SHOHET, HOUSHANG $5, 035,000 11/16/ 18 24%
07- 1XK104 VEN- 1@EER CREEK RD TO REPAI R WOOLSEY 9901 GLENOAKS BLVD 1525 RANCHO CONEJO $1, 122, 323 2(1)5 ég; 12 2204
FI RE DAMAMBGR, CLEARSRESTORE BLVD SUI TE 102
VEGETATI ON DI R S EMERGENCY SUN VALLEY, CA 91352 THOUSAND QAKS, CA 91320
REPAI R & CLEAN DEBRI S FROM FI RE (805) 480- 4928
20. 20 DAVAGE
201130
07-LA-27-10.0/ 4 LA-27 IN LA COUNTY MONTE NI DO TO ACCESS LI M TED CONSTRUCTI ON  SAYKALI, ZARIF $9, 905,000 01/17/19  100%
07- 1XK804 REPAI R FAI LED SLOPES DUE TO STORM 1102 PI KE LANE 12975 W CULVER BLVD $3, 853, 7;3 82; ééj 13 39%
DAMAGE | NCLUDNGSCALI NG Hi LLSI DE&PLACE LOS ANGELES, CA 90066
W RE MESH DRAPERY DIR' S E OCEANQ,  CA 93445 (310) 821- 1847
REPAI R FAI LED SLOPE/ HI LLSI DE STORM
20.20 DAMAGE
201130
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COVPANY, | NCSAYKALI, ZARIF $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $1, 751, 128 825 gz; 1; 100%
| NTERSECTI ON CLEAR RDWY OF DEBRI S & LOS ANGELES, CA 90066 05/ 06/ 19
STABI LI ZE SIDE SLOPES DIR' S EME VENTURA, - CA 93002 (310) 345-6274 COVPLETED
CLEAR ROADWAY OF DEBRI S & STABI LI ZE
20. 20 SLOPE
201130
07- LA-39-17.0/ 27 LA COUNTY UNI NCORPORATED AREAS S/B  BALTAZAR CONSTRUCTI ON, | NC HONG, HAI $3, 985,000 03/22/19 0%
07-1XL304 LA-39 TO REPAI R DAMAGED 236 E. ARROW HWY 1041 W BADI LLO ST 23 8‘71; %2; 13 0%
RDWY, SLOPES, DRAI NG SYSTMAC DI KES & SUITE 112
| NSTALL CABLE NET DUE TO STORM DIR S COVINA, CA 91722 COVI NA, CA 91722
0. 20 REPAI R W NTER STORM DAMAGE (951) 232- 3742



State of California Department of Transportation Page 96
Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 39- 250. 0/ 25. 9 I N ANGELES NATI ONAL FOREST I N SAN BALTAZAR CONSTRUCTI ON, INC.  HONG HAI $660, 000 10/ 06/ 18 68%
07-1X3404 GABRI EL CANYON TO CLEANUP & REPAIR 236 E. ARROW HWY 1041 W BADI LLO STE $504, 9;3 ég; ig; 12 77%
ALL FI RE DAMAGEROADSI DE 112
COVI NA, CA 91722
FACI LI TI ES, SUPPORT SLOPES&DRAI NAGDI R COVINA, CA 91722
20. 20 REPAI R FORK FI RE DAMAGE TO ROADSI DE (626) 339- 1601
201130
07- LA-39-342.0/34. 2 IN LA COUNTY LA-39 2 LANE ROADWAY TO BALTAZAR CONSTRUCTI ON, | NC HONG, HAI $485,000 02/07/19 0%
07-1XL104 REMOVROCK SLI DE DEBRI S & REPAI R 236 E. ARROW HWY 1041 W BADI LLO ST 23 82; éi; 13 0%
DAMAGED RI GHT SHOULDER & AC DI KE SUITE 112
DIR S EMERGENCY FORCE ACCOUN OCOVINA, - CA 91722 COVI NA, CA 91722
ROCK SLI DE DEBRI S REPAI R & ROADVWAY (951) 232- 3742
20. 20 DAVAGE
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY, | N LOS ANGELES BEADOR CONSTRUCTI ON COVPANY, TON THANG $1, 430,300 04/ 26/ 18 59%
2&&2%2‘7‘_ 013) E AT SAN PEDRO PARK AND RIDE FACILITY INC. 18000 STUDEBAKER RD. $1;$§§' ggg 2?; 12; 12 85%
(013) ADJACENT TO HARBOR BOULEVA RD OFF 26320 LESTER Cl RCLE SUl TE 360 '
-0 RAMVP CORONA CA 92883 CERRI TOS CA 90703
STORM DAMAGE REPAI R AND RESTORE .
HA23 (951) 674- 7352 (562) 860- 3085
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOMAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610,000 03/20/18  100%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD $1, 753, 4% 2421; ég; ig 38%
11&12REMOVE/ REPLACE FI NGER JOI NT BEN G A CA 94510 SUl TE 360
ASSMBLI ES@BENTDI R S EM ’ CERRI TCS, CA 90703 OVER RUN
REMOVE/ REPLACE JOI NG ASSEMBLI ES@END (562) 860- 3085
20. 20 BENTS
201130
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, |NC. TON, THANG $15, 376, 842 04/ 06/ 16 70%
07-290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $14, 611,499 04/18/16 0
NHP- P047- (011) E 17912 CRUSADER AVE $0 11/05/19 95%
1471 BENICIA CA 945101195 SUITE 101 05/ 20/ 19
-0 BRI DGE SEI SM C RESTORATI ON CERRI TOS CA 90703 COVPLETED

(925) 372- 8000

(562) 860- 3085

HA21
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY | N LONG BEACH M C M CONSTRUCTI ON | NC LEON, DAN $374, 108,018 06/ 30/ 11 76%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $336, 292,978 07/13/11 90%
NHBR- P047- (010) N OCEAN BOULEVARD TO ROUTE 103 AVENUE $1, 652,354 11/12/20

--0

HA21 SWPPP

W LM MGTON, CA 90744
(562) 432- 4343

JUNCTI ON AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WTH CI P

W LM MGTON, CA 90744
(562) 472- 6032
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CONTRUCT ON- RAMPS *PHASE 1
FONTANA  CA 92335

(909) 356- 8880

WALNUT, CA 91789
(909) 594- 9311
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-2.5/11. 4 IN LOS ANGELES COUNTY ON ROUTE 57 PETERSON- CHASE GENERAL HAI LU, MESFIN $975,341 04/ 25/ 19 0%
07-4W404 FROM COLD SPRI NG LANE UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, $0  05/21/19 0%
TO GLADSTONE STREET UNDERCROSSI NG AND 16351 CONSTRUCTI ON Cl RCLE VAES $0
ON ROUTE 60 FROM MARKL
APPLY METHACRYLATE ON DECK, REPLACE ' RVINE CA 92606
HVB (949) 252- 0441
07-LA-57-7.7/12.2 IN LOS ANGELES ON SR-57 (BETWEEN |- 10 H GHLAND CONSTRUCTI ON, GUI RGUI S, SHERIF $881,025 01/24/18 49%
07-291204 AND | -210), ON SR-60 (1-5 TO 133 N. PI XLEY STREET 1041 W BADI LLO ST $785,284 02/21/18 86%
GREENWOCD AVE) SUTE 112 $77,196 09/ 13/ 19
ORANGE CA 92868
I NSTALL SI GNAL, LI GHTI NG AND
(714)538-5156 02\2/:3'\'2’39%31722
HB71 (626) 339-
07-LA-60-.3/3.1 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY AZI MA, HASSAN $2, 540,675 09/06/16  100%
%Lﬁigggfl Lol E ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 3212 ROSEMEAD BVD. $2’ii’2' Zég 825 ﬁ; %2 82%
(191) UNDERCROSS! NG TO EASTERN AVENUE SREA CA 028l SULTE 100 :
-0 OVERCROSSI NG FROM EYCLI D UNDER CR EL MONTE, CA 91731
" STORM WATER SOURCE CONTRCL (714) 984- 5500 (626) 572- 6732
07-LA-60-2.0/.4 CITY OF LA IN LA COUNTY LA-60 TO SGV ENTERPRI SES | NC M NOVI, SEPAND $935,000 02/08/19 70%
07-1XL004 REPAI R FAI LED CULVERTS, WASHED OUT 615 LAS TUNAS DR STE J 902 SAN GABRI EL BLVD $280, 728 82; 2;; ig 30%
SLOPES, AC DI KEI NCL REMOVE&REPLACE ROSEMEAD, CA 91770
EXI ST SLOT DRAIN SYSTMII R S ARCADI A, CA 91007 (909) 322- 4628
REPAI R CULVERTS & DRAI NAGE DUE TO
20. 20 STORM
201130
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES, ODONNELL CONSTRUCTI ON, AZI MA, HASSAN $2,872,996 01/16/18  100%
07- 295804 2,749,315 02/02/18
ACNH POGO- ( 151) E MONTEREY PARK, MONTEBELLO FROM MEDNI K559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, $ $81 012 01/ 31/ 20 94%
AVE TO MARKLAND DRI VE STE 100 :
-0 ROADSI DE SAFETY | MPROVEMENTS SAN DI MAS  CA 91773 EL MONTE, CA 91731 OVER RUN
(909) 394- 4510 626) 572, 6732
HB34 (626) 572-
07- LA- 60-23. 8/ 24.5 LA COUNTY, |IN DI MOND BAR AND POMELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 878,125 01/08/ 16 99%
07-255104 | NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $5, 566, Gég 81; gg; 12 96%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-24. 4/ 25. 3 IN LOS ANGELES COUNTY I N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $16, 033,531 09/19/16 62%
07-279114 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUI TE 200 2 CANYON ROA $15, 991,518  09/28/ 16 9
TTDG 6204- (076) 72l BREA CANY b $0 o08/29/19  100%
AVENUE OVERCROSSI NG TO 0.1 M LE WEST SU TE 6
-0 OF PROSPECTOR ROAD UNDER IRVINE CA 92618 WALNUT, CA 92789
CONSTRUCT RAMPS/ AUXI LI ARY LANE (949) 753- 1414 (909) 594- 3720
07- LA- 60- 110. 0/ 11 IN LA CNTY CITY S.EL MONTE E/B LA-60 BEADOR CONSTRUCTI ON COMPANY  PATEL, PRAVIN $405, 000 10/ 06/18 72%
07-1XJ504 @PECKRD UC BRDG#53- 1766, PLACE TEMP K- 26320 LESTER Cl RCLE 902 SAN GABRI EL BLVD $150, 423 (1)25 gg; ig 37%
RAI L, REMOV& RECONSTC DAMAGED CONCRT ROSEMEAD CA 91770
BARRI ER DI R S EMERGE CA 92883 (213) 798- 6053
REMOVE & RECONSTC DAMAGED CONCRETE
20.20 BARRI ER
201130
07- LA-91-6.0/20. 7 IN LOS ANGELES COUNTY AT VAR OUS BC RENTALS LLC. DBA BC TRAFFIC $274,935 05/08/19 0%
07-4vB804 LOCATI ONS FROM VERMONT AVENUE | N LGS SPECI ALI ST $0  05/24/19 0%
ANGELES TO ORANGE COUNTY LINE IN 638 W SOUTHERN AVE; $0
CERRI TOS
REPLACE SI GN PANELS W TH TYPE XI ORANGE CA 92865
HV4 (714) 974- 1190
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1,481,146 11/16/ 16 99%
2&?)7«2)2471_(194) c IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 277, 1;3 éi; 2519; 12 85%
0 91, ROUTE 105, ROUTE 110, |IN THE CI TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103
o OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
I NSTALL HI GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-6.3/8.4 IN LOS ANGELES & LONG BEACH, AT OHL UsA, INC. GALLARDO, SAM $10, 332,432 03/16/18 30%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 18730 S W LM NGTON $6, 154,527  04/09/18 59%
ACNH X037- (203) E DOM $328,467 02/28/20
0 NCUEZ CHANNEL IRVINE CA 92614 AVE STE#103
o | MPLEMENT STORM WATER M Tl GATI ON
(949) 242- 4432 g’gggg'o DOM NGUEZ, - CA
HA42
(310) 609- 0266
07-LA-91-8.8/16.6 IN LOS ANGELES, AT VAR OUS ROUTES AND PETERSON- CHASE GENERAL HERRERA, EDGAR $533,838 12/14/18 78%
07- 4T8904 . 228,781 01/09/19
ol VB %097- (208) E LOCATI ONS; RTE 91 (8.801/16.616 RTE ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S W LM NGTON 3144 e 43%
0 105 (10.252/17.38), RTE 164 (1. 16351 CONSTRUCTI ON Cl RCLE VES AVE STE 103 '
o 385/5.599), AND RTE 710 NCHO DOM
) IRVINE CA 92606 RA NGUEZ,  CA
UPGRADE EXI STI NG GUARD RAI LI NGS 90220
HB1 (949) 252- 0441

(310) 609- 0364
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. ARI AS, JUAN $1, 099, 603 10/ 31/ 17 50%
07-296204 ANGELES RI VER BRI DGE TO DOWNEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WOODRUEE $961,060 11/17/17 87%
ACNH- P091- (145) E ENHANCE Hl GHMAY WORKER SAFETY BY $1,920 08/14/19
AVENUE
--0) LCS ANGELES CA 90001 B CA 90241
(323) 581- 8200 562) 401- 3333
HB34 (562) 401-
07- LA-91-72.0/10. 7 CI TY OF COVPTON | N LA COUNTY RT 91 | BARRA GENERAL ENI GNEERI NG | NCHERRERA, EDGAR $535, 000 01/02/19 90%

07- 1XK504 ALONG SANTA FE AVE OFFRAMP TO REPAIR 4325 TYROLI TE ST 18730 S. W LM NGTON $376, 723 82; gg; ig 70%
WASHED QUT SLOPES, AC DI KE & AVE #103
| RRI GATI ON LI NES DIR S EMERGE RI VERSI DE, CA 92509 RANCHO DOM NGUEZ, CA
20. 20 REPAI R ERODED SLOPES 90220
201130 (310) 609- 0364
07-LA-101-1.5/29.1 IN LOS ANGELES COUNTIES I N LOS POMELL CONSTRUCTORS | NC VENKATARANAN, $14, 950,013 02/21/18 34%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $9, 119,599  03/20/18 61%
ACNH- QL01- (332) E M LE SOUTH CF ROUTE 101/ 110 A n 9raae 9725 CRANECRD ST $465, 507 03/ 30/ 21
-0 SEPARATION TO 0.1 M LE NORTH OF MUR PACO MA, CA 91331
" SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM  YAKAR PATEL, PRAVIN $898,460 12/23/14  100%
07-2838U4 BEAUDRY AVE TO HAZELTINE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD $876,502  01/29/15  ,,n0,
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON ROSENEAD CA 91770 $0  04/22/19
-0 COVINA  CA 91723 (626) 572- 6700 05/ 10! 1900VP
(909) 599- 1612 LETED
HB34
07-LA-101-29. 2/ 38. 1 IN LOS ANGELES COUNTY BETWEEN MUREAU C. A. RASMUSSEN, | NC. VENKATARANAN, $6, 652, 438 12/ 09/ 16 60%
X&Ef(lﬁg‘l‘ (045 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KAL YANAKRI SHNAN $6, gié’ 93% 8;; gg; i; 89%
) STORM WATER M TI GATI ON BEST '
T Xvedes
(661)367-9040 818) 768- 1939
HA42 (818) 768-
07- LA-101- 30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTI ES ~ STL LANDSCAPE, | NC. RILEY, JAMES $1, 550, 764 12/ 01/ 17 99%
07-291104 AT VARI QUS LOCATI ONS 8122 COMPTON AVE. NCHO $1,593,074 12/18/17 9
ACNH X037- (200) E 1525 RA CONEJO $0 12/14/18 8%

--0

HB71

I NSTALL/ MODI FY ADA RAMPS &

LOS ANGELES CA 90001
(323) 581- 8200

BLVD STE102
THOUSAND OAKS, CA 91320
(213) 507- 7938
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101- 273. 0/ 36. 2 LA COUNTY 101 FROM VALLEY CIRCLE TO ORTI Z ENTERPRI SES | NC VENKATARANAN, $6, 420,000 11/19/18 59%
07- 1XK004 REYES ADOBE RD TO REPAIR & REPLACE 6 CUSHI NG STE 200 KALYANAKRI SHNAN $1, 821, 160 01; 04; 19 28%
DAMAGED MBGR &EROSI ON CONTROL BVP' S 9225 CRANFORD AVE $0  08/20/19
DUE TO WOOLSEY FI REDI R I RVINE, CA 92618 PACO MA, CA 91331
20. 20 REPAI R & CLEAN FI RE DAMAGE (818) 262- 8853
201130
07- LA-101-/25.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN, $10, 747,359 05/12/ 16 53%
07-2827U4 AT VARI QUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. KALYANAKRI SHNAN $9, 552,975  05/26/ 16 86%
NHP- X037- (192) E $69, 609 05/20/ 19 0
0 SEPARATION TO 0.1 M LE WEST OF 16351 CONTRUCTI ON Cl R VEST 9225 CRANFORD AVE. !
o VENTURA BLVD OC AND ON R
ROADSI DE SAFETY | MPROVNENTS I RVINE  CA 92606 PgAf? ;/:;3 (1:2359;1331
HB1 (949) 252- 0441 (818) 768-
07-LA-101-/1.9 IN LA FROM RTE 5 TO RTE 110 RV CONCRETE, | NC. EID, EMLE $6, 211,994 02/ 28/ 18 86%
07-300804 REPLACE CONCRETE PAVEMNT & ADA CURB 605 E COMMERCI AL ST $5,387,328 03/20/18
ACNH QLO1- (331) E igéESNQZDGA(B;' 5&7%\@ $20,676 09/ 30/ 19 83%
--() ANAHEI M CA 92801 626)572. 6700
(714) 855- 4201 (626) 572-
HA22
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU, KEVIN $3, 552,356 04/ 13/ 16 87%
%L—P f;ﬁggf 004) E ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. WDODRUFE $2, 309, Zgg 8% gg; %g 78%
0 (004) CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE
STANTON CA 90680 D:‘ég’EzblO;f’gggoz“l SUSPENDED
HA21 (562) 305- 1520 (562) 401-
07- LA-105-6. 6/ 8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $2, 481,294 11/15/ 16 33%
2&?7"\1/0[;(_(371)9 | NTERCHANGE 844 EAST ROCKLAND ROAD 11229 S. \WDODRUFE $674, 9;8 8%5 ;% i; 27%
I NSTALL SAFETY LI GHTI NG AT AVE.
--() LI BERTYVI LLE |L 60048 BV CA 90241
(847) 247-5274 DSOGNZJ 201 2333
HB1 (562) 401-
07- LA-105-20. 0/ 2. 2 IN CITY OF LA 3 TUNNELS E105- S405, CROSSTOWN ELECTRI CAL & DATAI NCYAZDANI, FRED $1, 285,000 09/ 04/ 18 5%
07-1XH104 E105- N4O5, & WLO5- S405, TO REPAIR & 5454 DI AZ STREET 13171 TELFAI R AVENUE $132, 2% 82; gg; 12 10%
REPLACE BROKEN DAMAGED FI RE DETECTI ONI R NDALE. CA 91706 Sul TE 101
SYSTEM5S DIR' S EMERGEN ’ SYLMAR, CA 91342 SUSPENDED
REPAI R FI RE DETECTI ON SYSTEM I N (818) 364- 2760
20.20 TUNNELS

201130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-/18.1 IN LOS ANGELES COUNTY, FROM KDC I NC., DBA DYNALECTRIC ALONZO, BERNARD $4, 635,797 11/09/17 53%
2(7:; ?I\’/:M?gg-(ozo) c CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD. $1;$%2' gg? éi; 12; % 36%
H GHWAY TO STUDEBAKER ROAD STE E-2 '
-0 UPGRADE TRANSPORTATI ON MANAGEMENT I(_Si)AIé;’;/{ ;Sso CA 90720 SANTA FE SPRI NGS, CA
HBAN 90670
(562) 345- 3145
07-LA-110-.7/24.1 IN LOS ANGELES AND CARSON FROM GAFFEY ALL AMERI CAN ASPHALT TON, T. $30, 154, 819 04/ 03/ 18 28%
07-3009u4 STREET TO 0.1 M LE SOUTH OF COLLEGE 400 E SI XTH ST $12, 622, 610 055 16; 18 42%
ACI(;\/P 110- (841) E STREET OVERCROSS| NG A 02370 $1, 429, 480 04/ 09/ 20
MAJOR PAVEMENT REHABI LI TATI ON (:9:51:)1736- 2600 (562) 860- 3085
HA22
07-LA-110-3.7/6.8 IN LOS ANGELES COUNTY ON LA 110 AND JABRE CONTRACTI NG I NC. HERRERA, EDGAR $559,280 11/19/18 85%
07- 418004 LA 91 1813 MANZANI TA LANE 18730 S W LM NGTON $2§% 222 (1)25 (1)25 ig 91%
LI NE AND REPAI R CULVERTS :
MANHATTAN BEACH CA 90266 QXE STE 103NGUES A
(310) 720- 0277 CHO BOM ' SUSPENDED
VR 90220
(310) 609- 0364
07-LA-110-6.0/9.5 CITY OF TORRANCE & CARSON S/B & N/B  BEADOR CONSTRUCTI ON COMPANY — TON, THANG $1, 485,000 03/28/19 14%
07-1XL604 LA- 110REPAI R&RECONSTRUCT DAMAGED 26320 LESTER Cl RCLE 18000 STUDEBAKER RD $7,723 04/29/19 1%
DRAI NAGE SYSTEMRECONSTRUCT ERCDED A 92883 SUl TE 360 $0 12/31/19
SLOPE, HYDROSEED & MESH DI R CORONA CERRI TOS, CA 90703
20. 20 REPAI R DRAI NAGE SYSTEMs DUE TO STORM (310) 261- 8467
201130
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $17,007, 767 02/ 27/ 18 30%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310 $7,884,069 03/09/18
ACI M X037- (199) E 18730 S. WLM NGTON $1, 129,283 03/30/21 46%
0O RAVP IRVINE CA 92614 AVE #103
o W DEN SHOULDER & AUXI LI ARY LANE NCHO DOM
(949) 242- 4432 RA NGUEZ,  CA
HBAN 90220
(310) 609- 0266
07-LA-110-23.7/25. 5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO, , GU RGU S, SHERIF $2,074,124 01/31/17  100%
07-297704 LEVEL STRUCTURE TO NORTHBOUND | -5 I NC. $2, 043,389 02/21/17
ACNH- P110- ( 18E) 1041 WBADI LLO SUITE $0 06/20/19 99%

--0

HB1

State of California Department of Transportation

SEPARATI ON
I NSTALL SAFETY LI GHTI NG

15188 VI STA DEL RI O AVE

CH NO CA 91710
(909) 606- 5900

112
COVINA, CA 91722
(626) 339- 1601
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 110- 24. 0/ 30. 4 IIN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVIN $6, 333,449 03/ 23/18 34%
N , " ’ 0,
07-2975U4 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD $13, 523 04; 17; 18 0%
HN:";} P110-(019) E OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON CI ROLE VES ROSEMEAD, CA 91770 $9,560 10/21/21
o 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER LI GHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07- LA-110-25. 5/ 25. 5 IN THE CITY OF LOS ANGELES, AT LOS  MURPHY | HDUSTRI AL COATINGS,  S. CHAUDHARI $2,679,479 12/17/18 0%
07-305704 ANGELES RI VER BRIDGE (NO. 53- I NC. $0 01/15/19 0%
ACNH P110- (020) B 0421R/ L) . 2704 GUNDRY AVE. $0
-0 BRI DGE PAI NT
SIGNAL HILL CA 90755
HA21 (562) 427- 7720
07-LA-118-5.7/5.7 IN LA COUNTY CITY OF PORTER RANCH WBC A RASMUSSEN | NC AL- JAVAL, ABDUL $535,000 03/12/19 0%
07- 1XM204 118 RESEDA OFFRAMP TO REPAI R DAMAGED 28548 LI VI NGSTON AVE 13171 TELFAI R AVE 28 8‘3‘5 1% 12 0%
RDWAY, ACDI KE, RECONSTRUCT MBGR DUE Sul TE 101
TO SINKHOLE DIR' S E VALENGI A, CA 91355 SYLMAR, CA 91342
REPAI R ROADVWAY DAVAGE DUE TO (805) 797- 1348
20.20 SI NKHOLE
201130
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COVPANY, |NC. AL-JANAL, A $20,013,509 12/29/16  100%
2&?;%1(1)3_(655 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $19$22§' Z?i 8613; %% 1; 93%
0 210; ALSO ON ROUTE 27 ( TOPANGA CANYON SYLMAR  CA 91342 #101 ’
BOULEVARD) FROM DEVON 818) 362- 9200 SYLMAR, CA 91342
REHABI LI TATE PAVEMENT ( ) ) (805) 797- 1348
HA22
07-LA-126-/5.8 IN LOS ANGELES COUNTY, AT DEL VALLE PAVEMENT COATI NGS CO SALMAN, RI DWAN $1,077,843 11/30/18 47%
07- 3W8204 ON ROUTE 126, FROM VENTURA COUNTY 10240 SAN SEVAI NE WAY 25061 AVENUE $1!$§§’f’§§’§ 8%5 gg; ig 100%
LINE TO 0.1 WEST OF COMVERCE CENTER STANFORD, STE 70 !
JURUPA VALLEY CA 91752
DRI VE AND FROM 0.1 EAST VALENCI A, CA 91355
- DI GOUTS, SLURRY SEAL (714) 826-3011 (661) 257- 0273
07-LA-134-5.4/5. 4 BRI DGE PAINT , SPALL REPAIR TECHNO COATI NGS | NC. SHI H, JAMES $1, 452, 424 05/ 17/ 18 54%
07-3VB804 BRI DGE PRESEVATI ON 1391 S. ALLEC ST. 601 S. GLENOAKS BLVD. $1, 095,558 06/19/18 75%

$170,922 06/28/19
STE. 310

BURBANK, CA 91502
(818) 535- 4110

ANAHEI M CA 92805
(714) 635- 1130
HVB
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Contract : Bid + CCOs Approved %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A RASMUSSEN, | NC. TIEU, FRED $4, 645,496 03/ 20/ 18 99%
2&?;&123_(059) c STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET $4;$I‘i9§' ;g; 82; %éj 12 99%
PAVEMENT PRESERVATI ON & AMERI CANS VEST '
-0 VALENGI A~ CA 91355 LANCASTER, CA 93534
(661) 367- 9040 5611726 6148
HA22 (661) 726-
07- LA- 138-55. 2/ 56. 3 IN LOS ANGELES COUNTY, AT GRANI TE CONSTRUCTI ON COMPANY RESLER, C. $9, 990, 990 03/ 14/ 19 0%
g%i?gggé-(oesm LI TTLEROCK, FROM 87TH STREET EAST TO 213 E COLUVBI A WAY 25061 W AVE STANEORD :g 04/05/19 0%
0 0.2 M LE EAST OF 96TH STREET EAST L ANCASTER  CA 93535 SUl TE 70
o W DEN CONVENTI ONAL HI GHWAY ( SEG 6
( ) (661) 726- 4447 V:ZENSS/;’ 0;’?391355
HE13 (661)257-
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $9, 181,887 02/ 22/ 17 79%
07- 293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $6,467,723 03/13/17 69%
ACNH- P138- (056) E LONGYI EW ROAD $926, 167 07/18/ 19
-- VALENCI A CA 91355 VEST
0 WDEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534
(661) 367- 9040 6611 726. 0148
HE13 (661) 726-
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI RI, ALI $10, 920,000 10/27/17  100%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND QAKS BLVD 2090 FERN LANE $10, 844, 623 (1)%; gg; g 99%
ROAD TO REPAI R FI RE DAMAGE TO - AND OAKS. CA 91360 GLENDALE, CA 91208
FACILITIES & SLOPES DIR S E ! (818) 637- 2506 OVER RUN
REPAI R & CLEAN DEBRI S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210-15. 6/ 18. 5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $895,909 12/01/17 66%
07- 295204 ROADSI DE SAFETY | MPROVEMENTS 12357 SAN FERNANDO ROAD $792,406 12/18/17
ACIM 210-(836)E éﬁEZD/':EEN (L:2N51208 $0 08/31/19 88%
--0) SYLMAR CA 91342 o18 254’ 7383
(818) 364-9188 (818) 254-
HB34
07-LA-210-16.1/25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, |NC. CHAUDHARI , SUSHI LKUVAR $122,573,060 02/ 06/ 15 72%
%L—PIZ?S;%_(SZB) c | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWS DRI VE 1201 BALDW N PARK $120?$§§Z' gig 82; %; 13 96%
ROADVAY REHABI LI TATI ON BLVD. '

--0

HA22

SAN MARCCS CA 92078
(760) 916- 9100

BALDW N PARK, CA 91706
(213) 308- 2033
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-18.6/24.9 IN LOS ANGELES COUNTY | N AND NEAR LA PETERSON- CHASE GENERAL SHALVIRI, ALI $1, 007,098 09/ 19/ 18 58%
07-296904 CANADA FLI NTRI DGE AND PASADENA FROM ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE $722, 227 10; 095 18 71%
AC'(;V* 210-(843)E WALTONI A DRI VE UNDERCRCSSI NG TO ROUTE 16351 CONSTRUCTI ON CI RCLE VIES GLENDALE, CA 91208 $306, 760  11/02/19
o 134/ 210 SEPARATI ON (818) 254- 7383
ROADSI DE SAFETY | MPROVEMENTS I RVINE  CA 92606
HB34 (949) 252- 0441
07- LA-210-18. 8/24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO, , MANNAA, HASSAN $5,073,964 12/30/15  100%
EIL—PIl_Zg%{( o OF PASADENA AND LA CANADA FLINTRI DGE, | NC. 13171 TELFAI R AVE. $5, 004, 3;5 8% égf ig 100%
BETWEEN JUNCTI ON |-210/SR-134 AND 15188 VI STA DEL Rl O AVE STE 101
831- E -() 05/ 10/ 19
JUNCTI ON | - 210/ SR- 2 CH NGO CA 91710 SYLMAR, CA 91342 COWPLETED
| NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818) 364- 2760
07- LA-210-24. 7/ 44. 9 IN LOS ANGELES COUNTY, I N VAR OQUS SELECT ELECTRIC, |NC. YUE, WARREN $12,577,026 01/06/16 99%
07-306404 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $12, 373,889 02/ 24/ 16 98%
NHPI-210 -( )1 SR-134 & SR.57 119 $0  04/30/ 19
830- E-() I NSTALL & UPGRADE TRANSPORTATI ON VI STA, CA 92081 COVI NA, CA 91722
(619) 460- 6060 626) 339- 1601
HBAN (626) 339-
07- LA-210- 28. 4/ 28. 9 LA-210 3LOCS FROM S| ERRA MADRE TO SGV ENTERPRI SES | NC SHALVIRI, ALl $1,435,000 04/30/18  100%
07- 1XH304 FOOTHI LLTO REPAI R&REPLACE DRAI NAGE 615 LAS TUNAS DR STE J 2090 FERN LANE $1, 393, zgg ({g; gf{; ig 97%
Pl PES & REPLACEDAMAGED S| DEWALKS DUE
TO WNTER STORM DIR S EM ARCADI A, CA 91007 e e rang 05/20/19
(818) 254- 7383 OVER RUN
REPAI R DRAI NAGE Pl PES & S| DEWALKS
20. 20
201130
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, AZI MA, HASSAN $1, 651, 754 01/ 03/ 18 83%
07- 36704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. 3212 ROSEMEAD BLVD $1, 253' ;(13}1 82; gg; ig 95%
UNDERCROSSI NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 SUI TE 100 :
UNDERCROSS| NG MONT
BRI DGE PRESERVATI ON SAN FERNANDO ~ CA 91340 fléze) 57516%291731
HVB (818) 898- 2300
07-LA-210-39.7/39.7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COMMUNI CATI ONS FARDOUN, M KE $569, 912 03/19/18 89%
07-3P6804 AT THE | NTERSECTI ON OF WESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. $5§2’ ;;i 82; %g; 12 97%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUITE 112 '
FI RST STREET.
COVPTON CA 90221 COVI NA CA 91722
MODI FY AND UPGRADE TRAFFI C SI GNAL (626) 339- 1601

(310) 669- 8949
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210- 378. 0/ 38 IN LA COUNTY CITY OF IRWNDALE E/B  J MCLOUGHLI N ENG NEERI NG CO | NCHOU, M CHAEL $535,000 09/10/18 55%
07-1XH604 210 REMOVE, REPAIR & REPLACE FAILED 10641 FULTON COURT 1041 W BADI LLO SUI TE $528,672 10/08/18 99%
CONCRETE SLABS W TH RAPI D STRENGTH 112 $0  06/15/19
CONGRETE DI R S EMERGENGY RANCHO CUCAMONGA, CA 91730 COVINA. CA 91722
REMOVE & REPLACE FAI LED CONCRETE (626) 339- 1601
20.20 SLABS
201130
07- LA-210-/15.8 IN LOS ANGELES COUNTY IN LOS ANGELES VESTERN STRUCTURES AMADI, PATRICI A $2,567,019 02/15/17  100%
07-3v2204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2,367,261 03/24/17 90%
OVERCROSSI NG TO HONOLULU AVENUE STE 101 $0 01/31/19
RI VERSI DE CA 92503
UNDERCROSSI NG 951) 352. 4300 SYLMAR, CA 91342 OVER RUN
HVB BRI DGE PRESERVATI ON:  PATCH DECK ( ) ) (818) 364- 2760
07- LA-405-.7/6.7 IN LOS ANGELES COUNTY | N LONG BEACH DI VERSI FI ED LANDSCAPE CO. ROBI LLOS, RAMON $1,441,721 09/14/18  100%
07-296104 AND SIGNAL HILL FROM 0.1 M LE SOUTH 21730 BUNDY CANYON ROAD 13230 FI RESTONE BLVD $1, 289,141 10/08/18 85%
ACl M 405 - (995) E $314,559 05/ 30/ 20
OF LOS CERRI TOS CHANNEL BRI DGE TO SANTA FE SPRI NGS, CA
-0 PACI FI C AVENUE UNDERCROS WLDOVAR - CA 92595 90670 SUSPENDED
B34 ROADWAY SAFETY | MPROVENENT (951)245- 1686 (562) 345- 9901
07- LA- 405-8.2/8. 2 IN LOS ANGELES COUNTY ON ROUTES 405, PETERSON- CHASE GENERAL | ZADPANAH, MOE $3, 487,203 02/ 20/ 19 0%
07-4WM604 14 AND 710 ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD BLVD $0  03/21/19 0%
POLYESTER CONCRETE, APPROACH SLABS, 16351 CONSTRUCTI ON O RCLE VES SU TE 100 $0 09/03/19
IRVINE CA 92606 E'éze“o;?g' 6(7::291731
HVB (949) 252- 0441 (626) 572-
07- LA-405-11. 9/13. 2 REHABI LI TATE AND UPGRADE EXI STI NG POMNELL CONSTRUCTORS | NC NJOYA, D. $7,227,665 01/09/19 0%
07-289104 CARSON COMMERCI AL VEHI CLE 8555 BANANA AVENUE $5,500 01/30/19 0%
ENFORCEMENT FACI LI TY (CVEF) ON $0  06/30/20
SOUTHBOUND LA- 405, FROM DEL AMO FONTANA, - CA 92335 SUSPENDED
BOULEV (909) 356- 8880
HA42 RECONSTRUCT ABANDONED TRUCK \IEI GHT
07- LA-405-12. 6/ 21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON- CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 99%
07-290004 1-105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $11, 294,048 04/ 26/ 16 820
Ng:'?' 40‘2 i E) )2 I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAI SER AVENUE AVE #103 $326,902  05/31/19
I RVI NE CA 92614 gg;ggo DOM NGUEZ, CA SUSPENDED
HB1 (949) 252- 0441

(310) 609- 0264
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405-19. 0/ 19. 2 LA COUNTY CI TY OF HAWIHORNE N/ B BALTAZAR CONSTRUCTI ON, INC  GALLARDO, SAM $302,000 11/29/18 25%
07- 1XK404 ROSECRANS AVE OFFRAMP ON LA 405 TO 236 E. ARROW HW 18730 S. W LM NGTON $71, G;g 8% ég; 13 24%
REPAI R BROKEN | RRI GATI ON Pl PE DAMAGE AVE SUI TE #103
OF ERODED SLOPE DI R S EMER CONINA, - CA 91722 RANCHO DOM NGUEZ, CA
20, 20 REPAI R ERODED SLOPE DAMAGE 90220
201130 (310) 609- 0266
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWMHORNE,  SECURI TY PAVI NG COVPANY, |NC. RAM NMAHI NDA $13,177,195 03/01/16  100%
%Lb??oigg_( 3 | NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, ;gg, B 82; %;; o esw
M LE NORTH OF EL SEGUNDO BOULEVARD LOS ANGELES, CA 90066 '
025- E-() UNDERCROSSI NG TO VENI CE SYLMAR  CA 91342 (310) 920- 7449
(818) 362- 9200
PAVEMENT REHABI LI TATI ON
HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 869, 807 12/ 29/ 16 83%
X&ix%g‘;-(wsm EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 Fl RESTONE BLVD $11, 1211 ;gg 2(1); %2; i; 100%
REPAI R PCC SLAB *DI R UNIT A '
--() SANTA FE SPRINGS CA 90670

(562) 920- 1128 SANTA FE SPRINGS, CA

HA23 90670
(562) 345- 9865
07- LA- 405- 21. 5/ 26. 3 IN LOS ANGELES, | NGLEWOOD AND CULVER CDONNELL CONSTRUCTION, INC.  SAYKALI, ZARIF $1, 594,025 08/10/18 84%
07-296304 CITY, FROMI-105 TO PORT ROAD 559 W COVI NA BLVD 12975 W CULVER BLVD $1, 148,612 08/31/18 79%
ACI M 405- (056) E $207, 442 06/ 30/ 20
0 UNDERCRGSSI NG SAN DI MAS  CA 91773 LOS ANGELES, CA 90066
o ROADWAY SAFETY | MPROVEMENT B}
(909) 394- 4510 (310)821- 1847
HB34
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,238,067 01/09/18  100%
23:[&7?182-(037) c 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $1, 182, 128 82; gg; 12 95%
0 NORTH VENTURA BLVD UC 16351 CONSTRUCTI ON CI RCLE VEES | 0OS ANGELES, CA 90066
o RAMP PAVEMENT REPAIR & ADA CURB .
IRVINE CA 92606 (310) 920- 7449
HA22 (949) 252- 0441
07- LA- 405- 34. 0/ 35. 9 IN LA- 405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM MAHI NDA $1, 875,000 12/20/17 80%
07- 1XG204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $783, Ggg 8%5 gg; ig 42%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066
RDSIDE FACILITIES DIR S RA » CA 91730 (310) 920- 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20 Fl RE

201130
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07- LA- 405- 35. 3/ 37. 5 IN LOS ANGELES COUNTY IN LOS ANGELES| ZURI ETA FENCE COVMPANY, |INC. SAYKALI, ZARIF $882,980 12/12/18 68%
07-4T9504 FROM 0.6 M LE SOUTH OF BEL AlR CREST 3000 G LROY ST 12975 W CULVER BLVD $322,223 01/15/19 36%
HSI M 405 - (989) E ROAD UNDERCRGSS! NG TO 0.5 M LE NORTH $178,560 06/30/19
. LOS ANGELES, CA 90066
--0) OF MULHOLLAND DRI V LOS ANGELES CA 90039
323) 661. 4759 (310) 821- 1847
- MODI FY OR REPLACE EXI STING WLDLI FE (323)661-
07- LA-405-/20.5 IN LOS ANGELES COUNTY FROM ORANGE STERNDAHL ENTERPRI SES | NC. ARI AS, JUAN $5, 245,950 03/ 04/ 19 21%
07-4Wm204 COUNTY LINE I N LONG BEACH TO 0.3__ 11861 BRANFORD ST. 11229 S WOODRUFE AVE $4,800 03/21/19 0%
M LE NORTH OF EL SEGUNDO BOULEVARD DOMNEY, CA 90241 $4,800 11/06/19
UNDERCROSS! NG | N HAWTHORNE SUN VALLEY = CA 91352 (562) 401- 3333
REPLACE PAVENMENT DELI NEATI ON (818) 834-8199
HV4
07- LA-405-/29. 5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 390, 924 01/ 04/ 17 95%
OAE f/f'z(l)g{ 053) E OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $4;$I‘i3553,égg 3(135 225 1; 88%
(983) NATI ONAL UC AND FROM VENTURA BLVD UC SUl TE E-2 ’
-0 TO RTE 5/ 405 SEP NORWALK, - CA 90650
562) 807- 1860 SANTA FE SPRI NGS, CA
LBAN UPGRADE EXI STI NG COVMUNI CATI ON ( 90670
(562) 345- 3144
07- LA- 605- 15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. AR AS, JUAN $1,146,477 04/ 17/18 99%
OAé[?uf?ggg_(ggz) c ROAD OVER CROSS| NG THE VALLEY 605 E COMMERCI AL ST 11229 SOUTH WDODRUEE $1, 3;2, ggé 325 225 12 96%
BOULEVARD UNDER CROSSI NG ANAHEI M CA 92801 AVENUE '
-0 RAMP PAVEMENT REPAIR & ADA CURB DOWNEY, CA. 90241
(714) 855- 4201 £62) 401. 3333
HA22 (562) 401-
07-LA-710-5.7/6.8 IN LOS ANGELES COUNTY I N LONG BEACH R J. NOBLE COVPANY ROBI LLOS, RAMON $1, 879,074 05/01/18 92%
07-1v8704 FROM 0.1 M LE SOUTH OF Pl CO AVENUE 15505 EAST LI NCOLN 13230 FI RESTONE $1, 223' ggg 825 %‘135 ig 87%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD '
M LE SOUTH OF ROUTE 1/ 710 ORANGE  CA 92865 SANTA FE SPRI NGS, CA
™ COLD PLANE AND OVERLAY (714) 637-1550 90670
(562) 345- 9901
07-LA-710-6.2/9.2 IN LOS ANGELES COUNTY I N LONG BEACH RJ NOBLE FERRER, JOSE $1, 472,196 04/ 26/ 19 0%
07-3v8304 FROM 0.2 M LE NORTH OF Pl CO AVENUE 15505 EAST LI NCOLN AVE; 11229 SOUTH WOODRUEF :g 05/13/19 0%

HVL

OFFRAMP OVERHEAD TO 0.2 M LE SOUTH OF
THE ROUTE 405/ 710 SEP ORANGE CA 92865
SLURRY SEAL DI G QUTS 26 RAMVPS (714)637- 1550

AVE
DOMEY, CA 90241
(562) 401- 3333
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07-LA-710-9.4/18. 4 IN LA COUNTY I N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,562,160 05/ 29/ 15 0%
%Lb%??,%g-(szz) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, 497, 423 82; gg; 13 0%
0 REQUI RED LANDSCAPE M TI GATI ON SYLMAR  CA 91342 SUITE 101
LANDSCAPE *POR OF 18310 (818) 364 9188 CERRI TOS, CA 90703 PLANT EST
A2 (562) 860- 3085 SATI S
07- LA-710-15. 8/ 24. 4 IN LOS ANGELES COUNTY IN THE CITIES STL LANDSCAPE, |NC. ARI AS, JUAN $2,243,534 08/ 01/ 16 0%
07- 289204 2,120,914 08/15/16
NHP! - 710 - (101) 5 OF SOUTH GATE, BELL GARDENS, CI TY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUFF $ $3.000 11/03/ 20 0%
COMVERCE ON NORTHBOUND 710 FROM LOS L5 ANGELES  CA 90001 AVENUE :
-0 ANGELES RI VER TO SLAUSO (323 591- 5200 DOMKEY, CA 90241 PLANT EST
HA42 STORMAMTER SOURCE CONTROL (562) 401- 3333 SATI S
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR OUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985,869 03/30/16 57%
07- 2404 LOCATI ONS ON ROUTES 710, 60 AND 10. | NC. 11229 S. WOODRUFF $808, Ogg gi; ég; 18 929
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE
SAN FERNANDO CA 91340 (Dzol“ ‘3’;5\7(580:938241
HVB (818) 898- 2300
07- LA- 710- 20. 9/ 24. 6 IN LA COUNTY | N COMVERCE AND BELL FLATI RON VEST, INC. 1770 LA LEE, PETER $82,298,370 02/16/18 20%
07-202124 37,859,574 03/09/ 18
G o 710 (839) E FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOWS DRI VE SAN 11229 S WDODRUFEE $$2 TR P 46%
STREET MARCOS, CA. 92073 AVENUE B
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOAS DRIVE  DOWKNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07- VEN-1-21.2/28. 5 VEN 101 N B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC R LEY, JAMES $3, 200, 000 04/ 19/ 17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $2, 067, egg 8?1; ég; i; 65%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMGEDI R S VALENG A, CA 91355 THOUSAND OAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (661) 367-9040 (213) 507- 7938
20. 20 HOLES
201130
07- VEN-1-47.0/5. 2 CITY OF MALI BU I N VENTURA COUNTY ON  SUMVER CONSTRUCTI ON | NC | RA, ALFRED $5, 310, 000 10/ 19/ 18 71%
07-1XJ704 PCH TOREPAI R S/ B SHOULDER DUE TO 15245 TELEGRAPH RD 1525 RANCHO CONEJO $3, 844, zgg éé; gg; ig 799

State of California Department of Transportation

ONGO NG WAVE EROCSI ON & REPAI R
UTILITIES & PLACE RSP DIR' S EME
REPAI R & RESTORE SHOULDER &

UTI LI TIES

SANTA PAULA, CA 93060

BLVD SU TE 102

THOUSAND OAKS, CA 93065

(805) 480- 4928
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07-VEN-1-/4. 4 IN VENTURA COUNTY, FROM THE LOS C. A RASMUSSEN, |INC. SHOHET, HOUSHANG $4, 659, 127 11/13/18 40%
07-303304 ANGELES/ VENTURA COUNTY LI NE TO 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $238,036 12/10/18 50
B1ST- POO1- (651) E SYCAVORE CANYON ROAD $148, 424 09/ 12/ 19
-- VALENCI A CA 91355 BLVD, #102
0 PAVEMENT REHABI LI TATI ON THOUSAND OAKS, CA 91320
(661) 367-9040 805) 480- 4928
HA22 (805) 480-
07-VEN-23-1.4/31. 7 IN VENTURA COUNTY IN VARIOUS CI TIES RSB GROUP, |NC. ARROYO, HECTOR $868, 020 08/31/18 84%
07-313304 , AT VAR OUS LOCATI ONS ON VAR OUS 20331 LAKE FOREST DR # Cl3 1525 RANCHO CONEJO $711, 472 09/05/18 81%
ROUTES BLVD #1072 $173,667 06/ 28/ 19
SLOPE PAVI NG LAKE FOREST CA 92630 THOUSAND OAKS. CA 91320
(949) 454-1999 (805) 480- 0428
HA42
07- VEN-23-3.2/11. 4 ON ROUTE 101 FROM HAMPSHI RE ROAD GUI LLS I NC DBA | NTEGRI TY | RA, ALFRED $2,074,375 05/21/18 96%
07-3wW104 UNDERCROSSI NG TO 1 M LE NORTH OF LANDSCAPE AND OONCRETE $1, 950,542 06/ 14/ 18 90%
VENDY DRI VE OVERCROSSI NG AND ON 313 E ORANGE GROVE BLVD #290 $0  06/30/19
ROUTE 23 FROM 23/ 101 SEPARATI ON (805) 480- 4928
SLURRY SEAL & SLAB REPLACEMENT PASADENA - CA 91104
HML (909) 628- 9310
07- VEN- 23- 20. 9/ 24. 2 I N VENTURA COUNTY, AT BARDSDALE AND  TORO ENERPRI SES, | NC. TEHRANI, J. $919,509 05/ 16/ 18 99%
07- 3W4304 FI LMORE, FROM GRI MES CANYON BRI DGE TOPO BOX 6285 $768,977 06/14/18 87%
CSTP- P023- (038) E ROUTE 126 $0  02/21/19
-0 MAI NTAI N ROADWAY W TH ASPHALT OvRLY ~OXNARD  CA 93031
(805) 483- 4515
HVL
07- VEN- 23-/3. 3 I N THOUSAND OAKS, FROM CARLI SLE RD TOC. A. RASMUSSEN, | NC. | RA, ALFRED $3,733,789 01/09/19 41%
07- 303504 JUNCTI ON US- 101 FREEWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $16, 775 02/05/19 9
ACST- P023- ( 040) E $1,800 10/30/ 19 0%
- P023- (040) PAVEVENT MAI NTENANCE: COLD PLANE & BLVD STE102 ’
-0 VALENGI A~ CA 91355 THOUSAND OAKS, CA 93065
(661) 367- 9040 805) 480. 4978,
HA22 (805) 480-
07- VEN- 33-6. 3/ 11. 2 I N VENTURA COUNTY, NEAR VENTURA, FROMVSS | NTERNATI ONAL, | NC. | RA, ALFRED $1, 362,620 11/09/18 76%
07- 4W2804 0.1 MLE SOUTH OF PARK VI EW DRI VE TO 3785 CHANNEL DRI VE 1525 RANCHO CONEJO $7i9, 320 115 205 iS 51%
ROUTE 150 BLVD STE102 $18,428 08/30/19
VEST SACRAMENTO CA 95691
SLURRY SEAL, DI GOUTS, SHOULDER THOUSAND OAKS CA 91320 SUSPENDED

HVL

State of California Department of Transportation

(916) 373- 1500

(805) 480- 4928
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-13.2/30.5 VENTURA RTE 33 NO. OF QJAl RD TO ACE FENCE COVPANY DAVI S, ALAN $2,785,000 01/23/18  100%
07-1XGro4 SESPE CRKTHOMAS FI RE DAMAGE |N VEN 727 GLENDCRA AVE 1525 RANCHO CONEJO $1,987,0$3 82;38;12 71%
COUNTY MBCR RPLCREPAI R, TERM NAL LA PUENTE CA 91744 BLVD SUl TE 102
SYSTMB & CRASH CUSHION DIR S ' THOUSAND OAKS, CA 91320 OVER RUN
FI RE MBGR DAVACGE GUARDRAI L (805) 480- 4928
20.20 REPLCE/ REPAI R
201130
07- VEN-33-13.9/30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POWELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755,000 01/11/18  100%
07- 1X=304 COzY QJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $4'877'3;g 82;2?;12 99%
THOMAS FI RE DAMAGE & SUBSEQUENT STORMFCRWANA A 92335 BLVD #102
SLOPE DAMAGDI R S EM ' THOUSAND OAKS, CA 91320 OVER RUN
0. 20 REPAI R THOVAS FI RE & STORM DANMAGE (805) 480- 4928
201130
07- VEN-33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A RASMUSSEN, | NC. I RA, ALFRED $9, 094,514 11/ 28/ 16 30%
g7-305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $8, 935,403 12/21/16 99%
T- 47C8- (004) E REPAI R SLOPE FAI LURE $0 04/ 19/ 22
BLVD #102
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 805) 480- 4928
HA23 (805) 480-
07- VEN- 33- 140. 0/ 19 I N VENTURA COUNTY CI TY OF QJAI VEN 33 UNI ON ENG NEERI NG COMPANY, | NCDAVI S, ALAN $3, 785,000 01/17/19 75%
07- 1XK904 TO REMOVE MUD & DEBRI S FROM P.O. BOX 1000 1525 RANCHO CONEJO $1,232,zgg 85;%?;%8 33%
ROADVAY, REPAI RSLOPES & DRAI NAGE BLVD SUI TE 102
SYSTEMS FROM STORMVE DI R S EMERGE VENTURA, - CA 93002 THOUSAND OAKS, CA 91320
REMOVE & REPAI R STORM DAMAGE TO RDWY (805) 480- 4928
20. 20
& DS
201130
07- VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7, 911,422 03/ 14/ 16 82%
%Lb?;ggg?(186)E NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7,719,7gg 82538518 95%
ROUTE 101 BETWEEN NORTH OF WESTLAKE IRVINE CA 92618 BLVD STE102
0 BOULEVARD AND NORTH O THOUSAND QAKS, 91320
" STORMAATER M TI GATI ON THROUGH (949) 753- 1414 (805) 480- 4928
07- VEN-33-/6. 3 IN VEN FR JCT 101 TO APPROX 0. 1M C. A RASMUSSEN, | NC. DAVI S, ALAN $12, 750, 654 06/ 18/ 18 88%
07- 303404 SOUTH OF PARKVI EW DRI VE 28548 LI VI NGSTON AVENUE NCHO $7, 565,266 07/09/18
ACST- P033- (088) E 1525 RA CONEJO $2,709,311 07/31/19  °8%

--0

HA22

SLAB REPLACEMENT AND CP & OL AC
VALENCI A CA 91355

(661) 367- 9040

BLVD STE102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-34-14.0/17.7 I N VENTURA COUNTY | N CAMARI LLO FROM C. A RASMUSSEN, | NC. SHOHET, HOUSHANG $2,184,342 05/ 30/ 18 49%
07- 3W5904 2,080,456 06/ 25/ 18
oGTh. POS4- (005) E TEMPLE AVENUE TO ROUTE 118 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $ % 06; 28; o 94%
SLURRY SEAL AND DI GOUTS BLVD #102
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367-9040 805) 480- 4928
HML (805) 480-
07- VEN-101-.1/4.5 I'N VENTURA COUNTY IN THE CI TY OF DI VERSI FI ED LANDSCAPE CO. IRA, A $681,909 05/22/18 54%
07-4U0004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO $§’;§§’ gig 82; %g; ;? 44%
MOORPARK ROAD UNDERCROSSI NG BLV. STE102 !
H GHWAY PLANTI NG, SI NGS, ELECTRI CAL WL R CA 92595 THOUSAN QAKS, CA. 93065
(951) 245- 1686 805 480. 4928
HB4N (805) 480-
07-VEN-101-.1/4.5 I N VENTURA COUNTY NEAR THOUSAND QAKS SECURI TY PAVI NG COMPANY |NC | RA, ALFRED $29, 298,798 11/21/13 72%
07-1952L4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $29,219,121 12/12/13 98%
CNHP- X037- (165) E $0  04/30/ 19
101/ 23 | NTERCHANGE SYLMAR CA 91342 BLVD #102 05/ 23/ 19
-0 W DEN FREEWAY, RAMPS, RECONSTR MED (818) 362. 9200 THOUSAND OAKS, CA 93065
HBAC (805) 480- 4928
07- VEN-101-8.9/11. 5 IN VENTURA CO, | N THOUSAND OAKS AND  GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2,176,778 04/ 22/ 19 0%
07-4W2704 CAMARI LLO, FROM 1.1 M LE WEST OF 213 E COLUVBI A WAY; 1525 RANCHO CONEJO $0 05/13/19 0%
VEENDY DR TO ARROYO CONEJO CREEK BR LANCASTER CA 93535 BLVD STE102 $0
PLACE RHMA- G BWC- G GAP GRADED
(661) 726- 4447 T;%JS:E? ?gg: CA 91320
HML (213) 507-
07- VEN-101-9. 0/ 10. 5 CITY OF CAMARI LLO I N VENTURA CONTY  ACCESS LI M TED CONSTRUCTI ON  ARROYO, HECTOR $4, 485,000 03/20/ 19 0%
07-1XL504 VAR LOCI NSTALL HYBRI D CABLE NET 1102 Pl KE LANE 1525 RANCHO CONEJO $0 04/23/19 0%
DRAPERY SYSTEMS &CLEAN REPAI R WOOLSEY BLVD SUI TE 102 $0 10/31/19
FIRE DEBRI'S DIR S EMERGEN OCEANO, CA 93445 THOUSAND QAKS, CA 91320
20. 20 REPAI R WOOLSEY FI RE DAMAGE (805) 480- 4928
201130
07- VEN-101-30. 2/ 31. 4 I N VENTURA COUNTY AT VAR OUS LANDSCAPE SUPPORT SERVI CES DAVI S, ALAN $1,248,184 12/ 04/ 18 74%
07- 295404 966, 688 01/ 15/ 19
ACST- X111- (078) E LOCATI ONS PO BOX 55307 1525 RANCHO CONEJO 2503 043 06; 305 20 6%
ROADSI DE SAFETY | MPROVEMENTS BLVD, # 102 '
--0) SHERVAN OAKS CA 91413

THOUSAND QAKS, CA 91320

(818) 475- 0680
(805) 480- 4928

HB34
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-89.0/9. 8 VEN-101 CI TY OF CAMARI LLO & THOUSAND ORI TZ ENTERPRI SES | NC ARROYQ, HECTOR $1,420,000 11/16/18  100%
07- 1XK204 OAKS @RUCK VEI GH STATN REPAIR & 6 CUSHI NG STE 200 1525 RANCHO CONEGO $1, 321, 523 8613; gg; 13 93%
CLEAN DAMAGE FROM HI LL FI RE | NCL NBGRI RVINE CA 92618 BLVD SU TE 102
& DRAI NAGE SYSTEMDIR S ' THOUSAND OAKS, CA 91320 OVER RUN
20. 20 REPAI R & CLEAN DEBRI S FROM FI RE (805) 480- 4928
' DAMAGE
201130
07- VEN- 101-/43. 6 IN LOS ANGELES AND VENTURA COUNTI ES  CHRI SP COVPANY SHOHET, HOUSHANG $13, 812,419 04/ 09/ 18 53%
07-4v2304 ,I'N VAR OUS CI TIES FROM ROUTES 101 43650 OSGOCD ROAD 1525 RANCHO CONEJO $8, 602, 502 05/ 16/ 18 62%
AND 10 SEPARATI ON TO BATES ROAD FREMONT CA 94539 BLVD, STE102 $1,596, 788 09/15/19
UNDERCROSSI NG (510) 656- 2840 THOUSAND OAKS, CA. 91320
" REPLACE STRI PI NG (805) 480- 4928
07- VEN-118-. 4/ 11 I'N VENTURA COUNTY, FROM 0.2 M LE VEST | NTERMOUNTAI N SLURRY SEAL, | RA, ALFRED $2, 089, 765 12/ 04/ 18 67%
07- 412904 OF ROUTE 118/ 126 SEPARATI ON TO ROUTE | NC. 1525 RANCHO CONEJO $1, 440,831 12/21/18 69%
34 PO BOX 1841 BLVD STE102 $677,950 08/30/19
SLURRY SEAL SPARKS NV 89432 THOUSAND QAKS, CA 91320
HML (775) 355- 5237 (805) 480- 4928
07- VEN-118-10.9/17.9 I N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. I RA, ALFRED $3,014, 625 04/18/18 99%
07-3wWr004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO $2, 982, 323 82; %g; 12 96%
ROAD AND ON ROUTE 23 FROM SPRI NG ROAD OXNARD CA 93036 BLVD STE102
TO WH TE SAGE ROA 805) 483. 4515 THOUSAND OAKS, CA 91320
oL DI GOUTS SLURRY SEAL SHOULDER ( ) ) (805) 480- 4928
07-VEN-118-12.6/13.7 I'N VENTURA COUNTY, AT BALCOM CANYON ALFARO COMMUNI CATI ONS DAVI S, ALAN $451,525 12/11/18 66%
0 CNSTRCTI O NG 1525 FuncD QNS0 20550 QOIS sau
I NSTALL TRAFFI C SI GNAL 15614 S ATLANTI C AVE BLVD 102 :
COVPTON  CA 90221 THOUSAND OAKS, CA 91320
HB4N (310) 669- 8949 (805) 480- 4928
07- VEN-118-19.1/30. 5 I N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COMPANY, INC. |RA, ALFRED $951,097 01/10/18  100%
07-307604 SIM VALLEY, FROM 0.3 M LE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $892, 229 02; 02; 18 93%
ACNH P118- (066) E ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102 $7,561  05/31/19
-0 WEST OF LOS ANGELES COUNTY Sgligm;zo;‘zzémz THOUSAND OAKS, CA 91320
PAVEMENT REHABI LI TATI ON ( ) ) (805) 480- 4928

HA22
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M
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-126-1. 0/ 8. 2 I'N VENTURA COUNTY ON VEN 126 FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY ARROYO, HECTOR $3,312,232 01/03/19 10%
2&&1%22_(057) c M LE WEST OF VI CTORIA AVE. TO 3.2 213 E. COLUMBI A WAY 1525 RANCHO CONEJO iggg, g;g 8;; g; %519 21%
--() MLES EAST OF JCT 118 LANCASTER CA 93535 BLVD #102E ’
I NSTALLATON OF 21 BWMP DEVI CES (661) 726- 4447 THOUSAND QAKS, CA 91320
HAd2 (805) 480- 4928
07- VEN-126-8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, |INC. ARROYQ, HECTOR $2,288,002 01/10/18  100%
07-312404 PAULA AT VAR OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2,301,766 02/02/18 99%
ACNH P126- (054) E M LE EAST OF TODD ROAD OVERHEAD TO Ao A n o138 BLVD #102 $3,184 10/18/19
-0 0.1 MLE WEST OF SANTA PAU (661) 367- 6040 THOUSAND OAKS, CA 91320 OVER RUN
STORM WATER M TI GATI ON (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IIN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $18, 602, 948 01/11/18 45%
2&?;81‘1122_(055) c SLAB REPLACE & CP OL AC 5335 DEBBI E RD 1525 RANCHO CONEJO $15égg;, ggg 8;5 gi; %g 70%
--() SANTA BARBARA CA 93111 BLVD STE102 ’
(805) 964- 0951 THOUSAND OAKS, CA 91320
A2 (805) 480- 4928
07- VEN- 126-31. 6/ 0 VENTURA COUNTY IN CITY OF FILLMORE  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $675,000 03/07/19 67%
07-1XL704 E/ B 126REPAI R SI NKHOLE CAUSED BY 15245 TELEGRAPH RD 1525 RANCHO CONEJO $119,358 04/03/19 18%
FAI LED CULVERT DUE TO STORM RELATED SANTA PAULA  CA 93060 BLVD SU TE 102 $0 07/31/19
FLOCDI NG DI R S EMERGENCY F ' THOUSAND QAKS, CA 91320
REPAI R SI NKHOLE .
20. 20 (805) 480- 4928
201130
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTOR $11, 856, 606 01/ 24/ 18 83%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE NCHO $9,989,126 02/21/18
ACNH- P126- (056) E 1525 RA CNEJO $1, 452,122 06/ 28/ 19 80%
--() PAVENENT REFAB VALENCI A CA 91355 BLVD STEL02 o
(661) 367- 9040 THOUSAND OAKS, CA 91320
A2 (805) 480- 4928
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 2%
07- 1XG004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO $34, 393 01; 11; 18 7%
& REPAI R OTHER DAVAGE RELATED TO SANTA PAULA  CA 93060 BLVD #102 $0 06/29/19
DRAI NAGE SYSTEM DIR S EM ' THOUSAND QAKS, CA 91320
20. 20 REPAI R DAMACGED RCB CULVERT (805) 480- 4928

201130



State of California Department of Transportation Page 114

Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $2, 484, 906, 089 Completed to Date: $1, 859, 202, 000  Work ThisMonth: $43, 685, 425
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-3.2/5.3 ALSO RIV 10 R54.3/R56.3, RIV-10 PETERSON- CHASE GENERAL CARI LLO, JAY $1, 687,602 11/21/18 0%
(é?hif%gﬁ 1 E R100. 2/ R102. 2, RIV-10 R147.1/R149.1 ENG NEERI NG CONSTRUCTI ON, INC. 790 S VI A LATA SUI TE $6, 1gg 15; éf{; 12 0%
-(114) RIV 60 18.7/20.7, RIV-86 R19.1/R21.1 16351 CONSTRUCTI ON O RCLE VEES 100
-0 VARI OUS LOCATI ONS ON RQU RUINE A 92606 COLTON, CA 92324 SUSPENDED
I NSTALL 4 CHANGEABLE MESSAGE Sl GNS .
(949) 252 0441 (951) 830- 6819
08- Rl V- 10- 80. 0/ 156. 4 ALSO SBD-15-2.1; IN RV CO VAR LOC ONO DONNELL CONSTRUCTI ON, | NC. $579, 119 04/ 04/ 19 0%
08- 1E7204 RTS 10 & 91. |N SAN BERNARDI NO CO VAR559 W COVI NA BLVD. $0 05/01/19 0%
LOC ON RTS 10 & 15. $0
METHACRYLATE DECKS, REPLACE JO NT SAN DI MAS CA 91773
(909) 394- 4510
08-RIV-10-105.0/135.1  NEAR BLYTHE FROM 0.1 M WO DESERT  GRANI TE CONSTRUCTI ON COMPANY WU, KHO $3,986,193 12/27/18 68%
08-1J1804 CENTER UC TO 0.1 M E/ O WLEY WELL OC 38000 MONROE STREET 73800 DI NAH SHORE DR. $3, 585,475 01/09/ 19 90%

REPLACE ASPHALT CONCRETE SURFACI NG STE 104 $1, 634,398 06/17/19

INDI O CA 92203 PALM DESERT, CA 92211
(760) 775- 7500 ’
(951) 232- 6263

08-RIV-15-6.4/8.2 I N TEMECULA FROM JCT 79/ W NCHESTER RD DI VERSI FI ED LANDSCAPE CO. HUTCHI NSON, M CHAEL $1, 405, 821 07/ 30/ 18 99%
28CI hczggg (164)E TO SB ON RAMP FROM RTE 215 21730 BUNDY CANYON ROAD 790 VI A LATA $1, 367, agg 825 g% ig 96%
. RELOCATE | RRI GATI ON FACI LI TIES TO A
-0 WLDOWR A 92505 (o51) 250 7515
(951) 245- 1686 (951) 232- SUSPENDED
HA28
08-RI V-15-43.5/43.5 IN NORCO BETWEEN 0.8 M N O HIDDEN  ALL AMERI CAN ASPHALT AVI LA, XAVI ER $786,170 06/11/18 22%
08- 1H0904 VALLEY PARKWAY AND SECOND ST 400 EAST S| XTH STREET 119 N. MAPLE SU TE A 21221 ggi 8;5 g?; 12 24%
CONSTRUCT A SECOND LEFT- TURN LANE CORONA :
JORONA CA 92879 (951) 8’30C:82§880
(951) 736- 7600
08-RI V- 15-45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $503, 719  02/02/17 0%
08-1C6104 M S/ O 68TH ST OC. I NC. 790 S. VIA LATA SU TE $420,875 02/ 27/17 0%
SEDI MENT STABI LI ZATI ON & ERCSI ON 325 E ELLIS AVE 100 $3,510 08/04/20
COLTON, CA 92324 PLANT EST

PERRI S CA 92570

HA42 (951) 940- 6069 (951) 232- 6478 SATI S



Page 116
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-/41.7 I N CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15, 540, 625 07/14/17 85%
08- 0G7704 14, 474,397 08/ 15/ 17
AN O%e- (244) E M WO 15/91 SEP 4462 CORPORATE CENTER DR 790 S. VIA LATA, $ Soa0 ooa oo1 1o 1a 93%
I NSTALL TMS FI ELD ELEMENTS SUI TE 100 '
--0) LOS ALAM TOS CA 90720 COLTON. CA 92324
(714) 828-7000 951) 232- 6293
HBAN (951) 232-
08-RIV-18-9.1/17. 8 NEAR CRESTLI NE, FROM ARROMHEAD ALL AVERI CAN ASPHALT SKEI TH, JONATHAN $12,305,795 10/11/17 70%
2&&%823_(058) c SPRINGS RD TO JCT 18/ 138 PO BOX 2229 850 VI A LATA STE. 104 $12$igz, 225 (1)8; SZ g 96%
M LL AND OVERLAY PAVEMENT & | NCLUDE '
=0 CoROWA CA 92878 (051205 9503
(951) 736- 7600 (951) 295- SUSPENDED
HA22
08-RIV-60-12.1/21.5 I N MORENO VALLEY FROM DAY ST UC TO B ARAMEXX GROUP | NC. BRANDS, JI M $1, 505,439 08/ 03/ 18 97%
08- 1C1604 OFF RAMP AT THEODORE ST OC FROM 0.3 101 N. |NDI AN HILL BLVD. 790 VI A LATA $1,404,109 08/20/18 91%
ACNH X065- (113) E M NOBX SPRINGS RD TO 0.6 M S/ O $165, 750 05/ 30/ 19
. COLTON, CA 92324
--0) OF BOX SPRINGS RD CLAREMONT CA 91711
_ 909) 746. 8066 (951) 930- 6794
ROADSI DE SAFETY | MPROVEMENTS (909) 746-
HA28
08- Rl V- 60- 96. 0/ 10. 6 NEAR RI VERSI DE 0.07 M LES E OF J. MCLOUGHLI N ENG NEERI NG | NC. CALI XTO, M GUEL $2,925 03/08/19 0%
08- 1K5704 RUBI DOUX BLVD TO 0.08 M LES W OF 10641 FULTON COURT 119 N MAPLE SUITE A $0 03/15/19 0%
SANTA ANA RI VER BRI DREPAI R THE CORONA, CA 92880 $0 05/17/19
WASHOUT SHOULDER/ DAMAGE PAVEMENDI R RA CUCAMINGA, - CA 91730 (951) 232- 8957
REPAI R THE WASHOUT SHOULDER&DAMAGE
20.20 PAVENEN
201130
08-RIV-60-/12.2 I N NR R VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/ 17/ 17 93%
2?{8%5383840(454) c M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE $398, 02(7) 8% gé; i; 30%
RTE 91 FROM SPRUCE ST. TO JCT 100
--0) 60/ 91/ 215 CERRI TOS, CA 90703
| 626) 227- 1650 COLTAN, CA 92324
HBAN REPLACE W RELESS COVMUNI CATI ON ( (951) 232- 6293
08-RIV-74-11.0/11.1 NEAR LAKE ELSINORE AT 0.8 M E/ O GRANI TE CONSTRUCTI ON' COVPANY $425,524 04/15/19 0%
08- 1E7704 GRAND AVE 38000 MONRCE STREET; 23 05/01/19 0%

State of California Department of Transportation

SLOPE STABI LI ZATI ON

I NDI O CA 92203
(760) 775- 7500
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-11.7/13.3 IN THE O TY OF LAKE ELSINORE, FROM  ACCI ALFARO COMVMUNI CATI ONS  BERGEVIN, M KE $681,364 11/19/18 68%
08-0R3104 0.1 M WO GRAND AVE TO 0.16 M N O CONSTRUCTI ON, | NC. 9225 STELLAR COURT, 2‘112}1, gg; ég; 135 12 67%
LAKESHORE DR 15614 S. ATLANTI C AVE SU TE B :
RECONSTRUCT S| DEWALKS, CURB RAMPS CORONA
COVPTON  CA 90221 (951) 2’3202725883
HB71 (310) 669- 8949
08-RIV-74-28.1/37. 4 IN & NR MENI FEE & HEMET FROM 0.62 M GRANI TE CONSTRUCTI ON COVPANY $19, 711,791  03/12/19 0%
08- ON6704 E/O RTE 215 TO 0.4 M WO ACACI A 38000 MONRCE STREET; $0 04/05/19 0%
HSNH- PO74- ( 067) E AVENUE $0
PH -0) CONSTRUCT RAI SED CURB MEDI AN & LEFT | NDI O CA 92203
(760) 775- 7500
HB1
08-RIV-74-37.7/44.7 IN HEMET FROM 0.1 M VEST OF VEST AUTOBAHN CONSTRUCTI ON | NC. $7,203,276 12/07/18 0%
08- 1E4604 ACACI A AVE TO RAMONA EXPRESSWAY 933 N. BATAVI A ST. $0 01/09/19 0%
HSNH- PO74- ( 066) E | NTERSECTI ON $0
-0 CONSTRUCT RAI SED MEDI AN CURB ORANGE  CA 92867
(714) 769- 7025
HB1
08- Rl V- 74- 369. 0/ 36. 9 REMOVE AND REPLACE CULVERTS DIR S SEMA CONSTRUCTI ON BERGEVI N, M CHAEL $575,000 08/31/18  100%
08- 1K2904 ORDER EMERGENCY F. A. 7353 S. EAGLE STREET 9225 STELLAR COURT, $2§i, g;g 82; gi; ig 91%
REMOVE AND REPLACE CULVERTS SUTE B :
CENTENNI AL, CO 80112 CA 92883
(303) 627-2600 951) 232- 3739 VR R
20. 20 (951)232-
201130
08- Rl V- 74-530. 0/ 63. 2 I'N RI VERSI DE COUNTY TO THE WEST AND AMES CONSTRUCTI ON BENJAM N, AMGAD $4,835,000 07/28/18  100%
08- 1K2604 NORTH OF JUNCTI ON ROUTE 74 & ROUTE 391 N MAIN STREET SU TE #302 $1,849,427 08/03/18 38%
243 $0 06/20/19
REPLACE GUARDRAIL, TREE AND DEBRIS ~ ORONA CA 92880 (909) 844- 9731
REMOVAL
20. 20
201130
08-RIV-91-8.1/16. 9 I'N RI VERSI DE COUNTY | N CORONA AND BC RENTALS LLC. DBA BC TRAFFI CSOSTROM DENI SE $215,033 04/10/19 0%
08- 1G1924 RI VERSI DE FROM 0.6 M LE EAST OF SPECI ALI ST 119 N. MAPLE ST., $0  05/01/19

0%
15/ 91 SEPERATION TO 0.3 M LE EAST OF 638 W SOUTHERN AVE; $0 09/11/19
MADI SON STREET UNDERCROSS!

RESTRI PE HOV LANE, REPLACE SI GN

STE. A
CORONA, CA 92880

ORANGE CA 92865
(951) 232- 7608

(714) 318- 1677
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-/22.1 I N SAN BERNARDI NO AND RI VERSI DE PAVE- TECH | NC. SOSTROM DENI SE $4, 484,977 03/29/19 0%
08-1J9804 COUNTI ES AT VARI OUS LOCATI ONS 2231 LA M RADA DRI VE 119 N. MAPLE ST. ig 8‘215 ﬁ; ;8 0%
REPLACE TRAFFI C STRI PE TO CURRENT SUTE A
VI STA CA 92081 CA 92880
(909) 877- 8495 CORONA
(951) 232- 7608
08-RIV-111-47.2/55.3 IN THE CI TY OF PALM SPRINGS FROM IN ALFARO COMMUNI CATI ONS DI KE, CH GOZI E $789,153 11/09/18 95%
08- 0R3014 THE CI TY OF PALM SPRI NGS FROM GATEWAY CONSTRUCTI ON, | NC 73-800 DI NAH SHORE DR $gii, ggg (1)25 %f{; ig 79%
DR TO GOLF CLUB DR 15614 S ATLANTI C AVENUE STE 104 :
RECONSTRUCT S| DEWALKS AND CURB
COVPTON CA 90221 Pg\';'i" EgiESZAZCA 92211
(310) 669- 8949 (951) 232-
08-RI V-111-55. 8/ 65 REPAI R STORM DAMAGE | NCLUDI NG ROADVAY GRANI TE CONSTRUCTI ON COMPANY  ALAM MAHFUAL $3, 425,000 02/15/19 0%
08- 1K5304 WASHOUT AND DAMAGED PAVEMENT, 38000 MONROCE STREET 4334 LATHAM STREET 28 04/19/19 0%
EMBANKMVENT, GUARDRAI L, AND CULVERTS | NDI O CA 92203 SUI TE 100 05/ 09/ 19
DIR S ORDER EMERGENCY F. A Rl VERSI DE CA 92501 COVPLETED
REPAI R STORM DANMACE | NCLUDI NG (951) 830- 6853
20.20 ROADVAY, WASH
201130
08-RIV-111-60.5/0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COVPANY AVI LA, XAVI ER $3, 068,387 01/29/18  100%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUI TE A $2, 623,442 02/21/18 85%
ACNH- X065- (109) E BR #56- 0003 & Wi TEWATER RI VER $64, 078 06/ 30/ 19
- CORONA, CA 92880
-0 OVERFLOW #56- 0241R RIVERSI DE  CA 92504
951) 776- 9100 (951) 830- 6837 OVER RUN
SEI SM C RETROFI T (951) )
HA21
08-RI V-215-12. 7/ 15 IN MURRIETA FROM 0.2 M N O CLINTON CORAL CONSTRUCTI ON COMPANY BERGEVI N, M KE $1, 816,231 02/ 07/19 58%
08-1G8704 KEITH OC TO0.5 M S/ O SCOTT RD OC 10780 SW CLUTTER ROAD 9225 STELLAR CT, $840, 254  03/13/19 45%
SI MG 215 -(247)E I NSTALL M DVEST GUARDRAI L SYSTEM SU TE B $667,208 06/ 26/ 19
--0) SHERWOOD OR 97140 CA 92883
(503) 682- 2252 CORONA,
(951) 232- 3739
08- Rl V- 243- 156. 0/ 0 I'N R VERSI DE COUNTY NEAR | DYLLW LD AT RI VERSI DE CONSTRUCTI ON BENJAM N, AMGAD $788,801 10/15/18  100%
08- 1K3504 $582, 242 10/23/18

20. 20
201130

1.1 M NORTH OF LAKE FULMOR BRI DGE. COVPANY, | NC.
REPLACE CULVERT AND REPAI R EMBANKMENT 4225 GARNER ROAD
DIR S ORDER EMERGE

REPLACE CULVERT AND REPAI R
EMBANKMENT

RI VERSI DE, CA 92501

850 SOUTH VI A LATA
COLTON, CA 92324
(909) 844- 9731

$0 04/20/19

74%



State of California Department of Transportation Page 119
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V-243-/ 28 REPAI R STORM DAMAGE | NCLUDI NG ROADWAY AVES CONSTRUCTI ON, | NC. BENJAM N, AMGAD $7,535,000 02/15/19 70%
08- 1K5204 WASHOUT AND DAMAGED PAVENENT, 391 N. MAIN STREET, STE 302 850 S. VIA LATA STE $4,207,1gg 235%8513 56%
EMBANKMENT, GUARDRAI L, AND CULVERTS 204
REPAI R STORM DANVAGE CORONA,  CA 92880 COLTON, CA 92324
20. 20 (909) 844- 9731
201130
08- SBD- 2- 2. 4/ 0 NEAR VRl GHTWOOD AT SHEEP CREEK BRI DGE BEADOR CONSTRUCTI ON COVPANY,  SANTGS, JOHN $2, 740,300 09/ 28/ 18 8%
08- 0H4704 . 101,890 10/ 22/ 18
BLST- PO02- ( 040) E #54- 0360 | NG 12522 BEAR VALLEY 2101 890 05/ 15/ 20 4%
0 UPGRADE BRI DGE RAI LI NG AND WDEN TO 26320 LESTER Cl RCLE ROAD '
CORONA  CA 92883 H5§§E§;§’5:f592345 SUSPENDED
HA21 (951) 674- 7352 (951) 538-
08- SBD- 10- . 5/ 30 ALSO SBD 210 11.0/22.0 TENNESSEE ST ALL AMERI CAN ASPHALT EMJUH GODW N $12, 715,517 04/09/18 98%
08- 1F9704 ONRAMP IN VAR CITIES ON RTE 10 __ PO BOX 2229 9540 CENTER AVE #120 $9§§§f’1§§ ggjgg;ig 74%
FROM MONTE VI STA AVE EB OFF- RAMP TO & RANCHO CUCAMONGA, CA !
ON RTE210 FR N15 TO W CA 92878 91730
OVERLAY, MLL, OVERLAY SLURRY SEAL  (951)736-7600 (951) 232- 3706
08- SBD- 10- 21. 6/ 23. 6 IN COLTON FROM 0.36 M W O RANCHO AVE GRI FFI TH COVPANY BENSON, DAVI D $1, 698,925 11/28/18 23%
08- 1F44U4 OC TO WARM CREEK BRI DGE 3050 EAST BI RCH STREET 590 S. VIA LATA SU TE iggg,i;g ég;ig;%g 40%
NSTALL GORE PAVI NG, PAVE UNDER 100 '
BREA  CA 92821 COLTON, CA 92324
(714) 984- 5500 '
(951) 232- 6478
08- SBD- 10- 23. 8/ 23. 8 IN COLTON AT SANTA ANA Rl VER BRIDGE PETERSON- CHASE GENERAL MAGED YOUSSEF $14, 491, 493  01/30/ 19 0%
gi[ﬁf§i84-(267)E (BR #54-0292G, BR #54-0292 LT AND BR ENG NEERI NG CONSTRUCTI ON, | NC. 850 SOUTH VI A LATA ig 03/ 04/ 19 0%
0 #54- 0292 RT) 16351 CONSTRUCTI ON Cl RCLE VES syl TE 100A
o BRI DGE REHABI LI TATI ON AND SEI SM C
RANE CA 92606 COLTON A 0224
HA21 (949) 252- 0441 (951) 538-
08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COVPANY, | NC. CALI XTO, M GUEL $18,482,562 03/06/18  100%
08-0Kk2914 STREET TO FORD STREET OFF- RAMP 13170 TELFAI R AVENUE $17,879,538 03/29/18
ACI M 010- (265)E 119 N MAPLE SUITE A $573,785 06/15/19 o7

--0

HA22

UNDERCROSSI NG

LANE REPLACEMENT SYLMAR ~ CA 91342

(818) 362- 9200

CORONA, CA 92880
(951) 232- 8957
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Statement of Ongoing Contractsasof 0520/19 05/ 28/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- 36. 9/ 39. 1 IN YUCAI PA FROM 0.2 M WOLIVE QAK  COFFMAN SPECI ALTIES, | NC GAYED, EzZ $27,586,578 11/09/18 22%
08- 0K2934 5,363,261 11/30/18
B1l M 010 -(266)E gémﬁ?ﬁ;gxﬂﬁ IE,IOZE \??z :g 9685 VIA EXCELENCIA SUTTE 200 ﬁg(_)Tz\lVI éAnggszOA 21, 573,920 04/23/20 19%
--() SAN DIEGO CA 92126 (951) 890. 6954
(858) 536- 3100
HA22
08- SBD- 10-/0 IN& NR VAR CITIES FR0.1 M E/O RV CONCRETE | NC $1, 646, 672 04/ 25/ 19 0%
08-1J1304 VALLEY BLVD UC TO JCT 38/ ORANGE ST, 605 E. COMMERCI AL ST.; $0 05/13/19 0%
IN & NR HESPERI A & VI CTORVI LLE FR NB $0
OFF TO SB 215 TO CEMENT ANAHEI M CA 92801
BRI DGE PREVENTI VE MAI NTENANCE (714) 855- 4201
08- SBD- 15- 14. 7/ 32. 5 I'N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. BIRCH STREET 9540 CENTER AVENUE, $ggf3>v ggg (1)(135 ég; 18 43%
15/ 395; REPLACE MBGR, DRAI NAGE UNIT 120 ’
CLEARI NG AND REPAIR DIR S ORDER BREA, CA 92821 RANCHO CUCAMONGA, CA OV/ER RUN
20, 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984- 5500 91730
' TRAFFI C CTRL .
201130 (951) 232- 3784
08- SBD- 15- 40. 3/ 40. 7 IN VI CTORVI LLE NR PALMDALE ROAD | N ACCU CONSTRUCTI ON, | NC. $308, 610 04/23/19 0%
08-1H2714 VI CTORVI LLE NR PALMDALE ROAD (ROUTE 2098 S. GRAND AVE. SUI TE A $0  05/13/19 0%
18) AND | NTERSTATE 15 $0
PERMANENT RESTORATI ON OF | RRI GATI ON  SANTA ANA CA 92705
(714) 641- 4730
08- SBD- 15- 42. 5/ 46 I'N SAN BERNARDI NO COUNTY | N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 990, 003 11/ 05/ 15 87%
08- 3555V4 55, 634,376 11/ 25/ 15
NHPI - 015 - (237) 1 VI CTORVI LLE FROM 0.5 M N O MJJAVE 2000 AMES DRI VE 15255 BEAR VALLEY $ $610. 319 10/ 28/ 19 72%
= oL DRIVE TO 1.5 M N O STCDDARD VELLS BURSNVI LLE. MV 55306 ROAD '
i -(STP) ROAD OVERCROSSI NG (951) 356- 1975 HESPERI A, CA 92345
WDEN | -15 (951) 232-7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTON AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTOS, JOHN $723,275 06/16/17  100%
08-1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET $697, Ggg 8% gg; 1; 100%
LOCS FR 2.2 M N O STCDDARD VELLS RD
PLACENTI A CA 92870 BARSTON CA 92311 05/ 07/ 19
TO 0.1 M S/ O MERID (951) 538- 5315 SUSPENDED
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-80. 4/ 174. 1 NEAR BARSTOW AT VAR LOCS FR 0.9 M DREAMBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/22/17 100%
08-1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $755,517  06/30/ 17 95%
HSI M G015- ( 040) E NOMRDANRD OCTO2.4 M SO $0 07/19/19
--() ' PLACENTI A CA 92870 NEEDLES, CA 92363
NI PTON RD OC (760) 326- 4684

I NSTALL M DWEST GUARDRAI L SYSTEM (714) 646- 3697

08- SBD- 15-87. 1/ 181. 1 FR0O.6 M NOYERMD RD OC TO 1.0 M  GRANI TE CONSTRUCTI ON COVPANY DAVI S, DARCY $36, 376,588 05/ 02/ 17 0%
08- 368514 SIOMNNEOLA RD & FR 1.2 M N O 38000 MONROE STREET 1044 EAST BROADWAY $37;$§ng 8(1)1 8?; 12; g 0%
NIPTON RD OC TO 0.5 M S/O YATES VELL = NEEDLES, CA 92363 ’
ORD OC (760) 775. 7500 (760) 236- 4684 PLANT EST
a2 CONSTRUCT AGRI CULTURAL | NSPECTI ON SATI S
08- SBD-15-174.5/175.5 | N SAN BERNARDI NO COUNTY FROM 2. 5 GRANI TE CONSTRUCTI ON COMPANY DAVI S, DARCY $1, 269, 485 08/31/ 18 63%
gg; hGﬁlg(ng_(Mg) . M LES NORTH OF BAI LEY ROAD 38000 MONRCE STREET 1044 E BROADWAY ST 22% ggg 825 gg; 12 22%
h OVERCROSSING TO 1.2 MLES SQUTH OF NEEDLES, CA 92363 :
0 NI PTON ROAD OVERCROSS! NG (760) 326- 4684

COLD PLANE AND OVERLAY W TH OGFC (760) 775- 7500

08- SBD-15-608.0/161.1 | N SAN BERNARDI NO COUNTY AT VALLEY  GRANI TE CONSTRUCTI ON COMPANY DAVI'S, DARCY $788,600 06/11/18 65%
08- 1K1204 VELLS SAFETY ROADSI DE REST AREA - 38000 MONROE STREET 1044 EAST BROADWAY $;ii, Zgj f{g; gg; ig 96%
ABANDON THE EXI STI NG VELL AND DRILL A NEEDLES, CA 92363 !
NEW WELL TO BE CONNECTE INDIGQ CA 92203 (760) 326- 4684
DRILL A NEW VELL
20. 20
201130
08- SBD- 18- 20. 0/ 53. 8 ON RTE 18 NEAR JUNCTI ON 189, IN RI VERSI DE CONSTRUCTI ON TRAN, KEN $1, 905,000 02/ 15/ 19 27%
08- 1K5404 RUNNI NG SPRI NGS NEAR JUNCTI ON RTE 330 COVPANY, | NC. 850 S. VIA LATA iggg’ ggg 83; gg; ig 37%
AND BY Bl G BEAR DAM NEAR JUNCTI ON RTE 4225 GARNER RD SuUl TE 104 '
38 COLTON, CA 92324
RI VERSI DE, CA 92501 '
REPAI R STORM DAMAGE ' .
20. 20 (951) 682- 8308 (909) 844-3312
201130
08- SBD- 18- 34. 5/ 36. 2 NEAR RUNNI NG SPRI NGS FR GREEN VALLEY DANNY C. HUBBS CONSTRUCTI ON, TRAN KEN $711,042 06/27/18  100%
gg:l%}EIQDgig-(OGO)E LAKE RD TO 0.3 M W O SNOW VALLEY I NC 850 S. VIA LATA, $619, Oég 81; gg; ig 85%
I NSTALL M DWEST GUARDRAI L SYSTEM 37306 VI STA VI EWDR. Sul TE 104

-0 COLTON, CA 92324

YUCAI PA CA 92399
(909) 844- 3312

(909) 790- 2215



State of California Department of Transportation Page 122

Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18- 99. 5/ 100. 9 I'N VI CTORVI LLE FROM COBALT RD AND US ORTI Z ENTERPRI SES, | NC. KOURY, PETER $5, 464,106 02/ 19/ 19 8%
08- 0QL204 GHVA 76,967 03/13/19
HSST%OlS-(OGl) E H GWAY 395 6 CUSHING SUITE 200 15255 BEAR VALLEY RD 276 967 10/ 25/ 19 1%
0 CONSTRUCT RAI SED CURB MEDI AN AND IRVINE CA 92618 HESPERI A, CA 92345 !
(949) 753 1414 (909) 844- 0619
HB1
08- SBD-18-101.5/115.9 | N/ NEAR ADELANTO FROM RTE 18/ RTE 395 BEADOR CONSTRUCTI ON COMPANY  SANTOS, JOHN $15, 560, 218 02/01/19 4%
Eg\lapiggg_(%z) c TO0.9 M WO OASI' S RD 26320 LESTER Cl RCLE 15255 BEAR VALLEY RD gggi 3;1 82; f{g; ;g 1%
0 W DEN EXI STI NG SHOULDER TO 8' AND CA 92883 HESPERI A, CA 92345 !
(951) 4;59- 7875 (951)538- 5315
HB1
08- SBD- 38- 30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. TRAN, KEN $1,399,941 03/06/18  100%
2&?338323_(023) c mﬂg ES AT SANTA Rl VER BRI DGE (BR20331 LAKE FOREST DR # Cl13 EE?T: 1XLA LATA, $1, 113, 2;3 gi; gg; 12 79%
-0 BRI DGE REHABI LI TATI ON AND UPGRADE ~ LAKE FOREST = CA 92630
(949) 454- 1999 COLTON, CA 92324 SUSPENDED
Aol (909) 844- 3312
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA,  ALHAKEM $723,200 06/30/16 98%
08-1F1104 0.7 MLES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR. 9225 STELLAR CT. $664, 0;3 8;; %g; ig 92%
BU'LD CINDER BARN HOLLI STER CA 95023 SUTTE B
(406) 261- 5359 CORONA, * CA 92883
(951) 232- 6235
08- SBD- 38- 124. 0/ 28. 3 I N COUNTY OF SAN BERNARDI NO, FROM OLDBEAR VALLEY PAVI NG NGUYEN, NHAN $2, 785,000 07/18/18 29%
08- 1K2104 M LL RD TO SAN GORGONIO CAMP GD FIX P.O BOX 1588 850 SOUTH VI A LATA $11$§§§'§§§ 8;5 gg; 12 38%
ROAD, SIDE SLOPE DAWAGE DIR'S Bl G BEAR LAKE, CA 92315 STE 104 ’
EMERGENCY F. A. ' COLTON, CA 92324
20. 20 REPAI R ROADWAY DANAGE (909) 821- 8164
201130
08- SBD- 40- 50. 0/ 75 NEAR LUDLOW FROM CRUCERO ROAD TO FI SHER SAND & GRAVEL CO. PHAM THANH $33, 440,698 09/07/18 27%
- DT Y 1202 WOR VS o o e SO0 G
0 REGRADE MEDI AN CROSS SLOPE TEMPE AZ 85284 BARSTOW CA 92311 ' '

(480) 730- 1033 (951)232- 7262

HB1
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK PI UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $565, 726 11/09/17 88%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $5§i’ ggi ééj ig; 1; 98%
RECONSTRUCT ROCK SLOPE PROTECTI ON :
GRAND TERRACE CA 92313 ?'SES;‘?E;G 22822363
(909) 514- 1231
08- SBD-58-12. 9/ 34. 8 I N SAN BERNARDI NO COUNTY AT ROUTES  PAVE- TECH | NC. $3,899,930 05/ 06/ 19 0%
08-1K0104 58, 210 & 395 2231 LA M RADA DRI VE; $0 05/21/19 0%
REPLACE TRAFFI C STRI PE TO CURRENT $0
VI STA CA 92081
(760) 727- 8700
08- SBD-58-/12. 9 ALSO KER-58-R143.5/R143.9; FR 0.4 M Kl EW T | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $165, 471,491 11/ 10/ 17 56%
08-347704 WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET, $124,751,023 11/17/17 75%
NH- () $6, 184, 616 05/ 18/ 20
395 (KRANER) VANCOUVER WA 98661 SUITE 208
-0 CONSTRUCT 4- LANE DI VI DED EXPWY; BARSTOW CA 92311
(360) 694- 1201 (951) 232. 7838
HE14
08- SBD- 60-. 7/ 3 IN CH NO FR Pl PELI NE AVE OC TO BENSON SEMA CONSTRUCTI ON, | NC. CALI XTO, M GUEL $18,113,199 03/07/19 0%
gi\ﬂzgggg (153)E AVE CC 42690 RI O NEDO, SU TE G 119 N MAPLE SUI TE A :g 04/09/19 0%
) REMOVE & REPLACE OC STRUCTURES CORONA, CA 92880
--0) TEMECULA CA 92590 (051) 232. 8057
(303) 627- 2600
HA21
08- SBD- 60-4. 6/ 9. 9 60/91/215 IC I N ONTARIO FR EUCLID  J. MCLOUGHLI N ENG NEERI NG CO , $134, 507, 601 04/ 18/ 19 0%
08-0Q75U4 AVE IC TO RV CO LN & NEAR RI VERSI DE | NC. $0 05/13/19 0%
ACHS- NHPO- (014) 9 FROM SBD CO LN TO COUNTRY VI LLAGE RD 10641 FULTON COURT $0
-0 & FROM 0.7 MLES WO
REPLACEMENT OF TWD OUTSI DE LANES RANCHO CUCAMONGA -~ CA 91730
(909) 944- 1037
08- SBD- 62-41. 0/ 41. 5 NEAR 29 PALMS FROM 0.7 TO 1.2 M E/ O ALL AVERI CAN ASPHALT GEORGES, SAMER $1,871,710 10/31/18 41%
Elg,_s%-Egcl)gg-(ms) c GODWN RD & FR5.6 TO6.1 M E/ O 400 E 6TH STREET 15255 BEAR VALLEY RD $1;$§é§'2§g (1)% gg; ig 65%
| RONAGE ROAD & IN RIVERSIDE 3 M WO HESPERI A, CA 92345 !
-0 62/ 177 JCT (PORTI ONS) CA 92879 (951) 232- 3748

W DEN SHOULDERS AND | NSTALL RUMBLE (951) 736- 7600
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 08

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD- 74-52.1/62.5 | N NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3, 896, 538 08/ 30/ 17 96%
08- 0R7804 STRAVBERRY CREEK BRIDGE TO 1.3 M W OCORP. 9225 STELLAR COURT $3,517,713  09/20/ 17 88%

SSTG P074- (063) E
--()

08- SBD- 95- 40. 0/ 40. 4
08- 1E5814
SSTG P095- (031) E

--0

08- SBD- 95- 65. 4/ 66
08- 1E5824
SSTG P095- ( 033)

--0)

08- SBD- 127- 28. 0/ 28. 5
08- 1E5504
HSST- S127- (004) E

--0

08- SBD- 138- 17. 1/ 19. 2
08- 0Q8004

HSNH-P ()P
8055- E -()

HB1

08- SBD- 142-/5. 7
08- 1E8504
1BST- P142- (018) E

--0

CAHUI LLA HI LLS (POR) RD 1324 LAWSON LN

I NSTALL M D WEST GUARDRAI L SYSTEM
PLACENTI A CA 92870

(714) 646- 3697

NR NEEDLES FR 2.6 TO3.0 M N O
HAVASU LAKE RD
W DEN SHOULDERS AND | NSTALL

GRANI TE CONSTRUCTI ON  COMPANY
38000 MONRCE STREET

INDIO CA 92203
(760) 775- 7500

ALSO SBD- 95- 65. 4/ 66. 0; NR NEEDLES FR GRANI TE CONSTRUCTI ON COVPANY
1.4 TO2.0 M N O GOFFS ROAD 38000 MONROE STREET

W DEN SHOULDERS AND | NSTALL
INDI O CA 92203

(760) 775- 7500

NEAR BAKER FROM 28 TO 28.5 M N O |- AUTOBAHN CONSTRUCTI ON | NC.
15/ SR-127 JCT ROUTE 15 933 N. BATAVI A ST.

CONSTRUCT 8- FT SHOULDERS AND
ORANGE CA 92867

(714) 769- 7025

NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA CI VI L VEST
TO0.1 M WO SUWM T POST OFFI CE ROAD CALI FORNI A DI STRICT | NC.
REALI GN AND CONSTRUCT TWO LANE 1995 AGUA MANSA ROAD

RI VERSI DE CA 92509
(951) 684- 5360

I'N CHI NO HI LLS FROM ORANGE CO LI NE TOALL AMERI CAN ASPHALT
RTE 71 400 E SI XTH ST

M LL AND OVERLAY PAVEMENT
CORONA  CA 92879

(951) 736- 7600

CORONA, CA 92883
(951) 830- 6835

DAVI S, DARCY
1044 E BROADWAY ST
NEEDLES, CA 92363
(760) 326- 4684

DAVI S, DARCY
1044 EAST BROADWAY
NEEDLES, CA 92363
(760) 326- 4684

NGUYEN, KHOA
222 EAST MAIN ST
BARSTON CA 92311
(951) 232- 8611

BENJAM N, AMGAD
850 VI A LATA, SUITE
104

COLTON, CA 92324
(909) 844- 9731

EHR M DOM N C
9540 CENTER AVENUE
RANCHO CUCAMONGA, CA
91730

(951) 232- 3523

$0 05/02/19

$1,032,913 06/04/18  90%
$932, 379 06/ 25/ 18
87%
$127 031 09/ 20/ 19
$1,339,131 11/19/18  68%
$1. 176 602 12/ 10/ 18
87%
$663, 320 09/ 20/ 19
$1,027,597 11/09/18  100%
$1.055 792 11/30/ 18
$0 05/16/19  100%
05/ 16/ 19
COVPLETED
$23, 711,919 04/18/16  65%
$23. 454,832 05/ 06/ 16
$3.400 05/21/19  100%
$5,439,395 11/19/18  100%
$179, 806 12/ 10/ 18 2
$155,599 11/12/19 ?
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, VU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $176’4§3 éi; gz; 12 100%
TREES AND DEBRI S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208
SIGNS DIR S ORDER EMERGE
Rl VERSI DE, CA 92501 ONTARI O, CA 91761
MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20. 20
SI GNS
201130
08- SBD- 215- 6. 6/ 0 I NSTALL FENCE | NSTALL FENCE | NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A. 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA 23 02/01/18 0%
| NSTALL FENCE
YUCAI PA, CA 92399 SUITE 100A
COLTON, CA 92324
20. 20 (951) 830- 6864
201130
08- SBD- 215-14. 1/ 14. 9 I N SAN BERNARDI NO BETWEEN PALM AVE UCRV CONCRETE, | NC. CASTRO, ROBERTO $1, 200,669 11/ 26/ 18 47%
08- 1E8104 AND LI TTLE LEAGUE DR OC 605 E COWMERCI AL ST 850 SOUTH VI A LATA $1;$i$f73'ggj ég; ég; 12 92%
UPGRADE EXI STI NG VEI GH | N MOTI ON '
ANAHEI M CA 92801 ziig\llogﬁ 92324
(714) 292- 2163 (051) 8’30_ 5864
08- SBD-215-/2. 7 I N GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JOI NT VENTURE ALl PANAH FRED $48,117,019 10/16/17 55%
DALN 6208- (023) | NTERCHANGE 12210 MCH GAN ST, SUTE D 850 SCUTH VI A LATA Se1 525 105 Ooigorio  O4%
RECONSTRUCT | NTERCHANGE SUI TE 100A ' '
--0) GRAND TERRACE, CA 92313 COLTON. CA 92324
(951) 403-2960 (909) 289- 2020
HE13
08- SBD- 247- 20. 3/ 76. 8 IN & NR BARSTOWFR 0.1 M N O BOONE  PAVE- TECH | NC. GEORGES, SAMER $1, 079,150 03/18/19 44%
08-1F7704 IN & NR BARSTOWFR 0.1 M N O BOONE 2231 LA M RADA DRI VE 15255 BEAR VALLEY RD $1, 003,817 04/05/19 93%
SSTG P247- (014) E RD TO 0.7 M S/ O Rl MROCK ROAD $1, 003,817 06/ 25/ 19
= . VI STA CA 92081 HESPERI A, CA 92345
0 CONSTRUCT GROUND- I N SHOULDR & RUMBLE (951) 232- 3748
(760) 727- 8700
STRI P
08- SBD- 247- 31. 0/ 35 NR LUCERNE VALLEY FR0.1 M S/ O COFFMAN SPECI ALTI ES, | NC GEORGES, SAMER $3,208,695 06/11/18  100%
08- 1HB004 STONEY RIDGE RD TO 0.0 M S/ O OAKDALE 9685 VI A EXCELENCI A SUI TE 200 15255 BEAR VALLEY RD $3, 414, 3;8 8% gg; ig 100%
AVE HESPERI A, CA 92345
SAN DI EGO CA 92126 ' 05/ 14/ 19
CONCRETE OVERLAY (951) 232- 3748 OVER RUN

(858) 536- 3100
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247- 39. 5/ 40 NEAR LUCERNE VALLEY FROM 0.1 M S/ O AUTOBAHN CONSTRUCTI ON | NC. GEORGES, SAMER $921,960 11/19/18 64%
08- 1E5604 TO0.4 M N O CAMP ROCK ROAD 933 N. BATAVI A ST. 15255 BEAR VALLEY RD $818,275 12/10/18 86%
SSTG P247- (013) E | NTERSECTI ON LESPERI A CA 92345 $585,535 06/12/19
--0) ORANGE CA 92867 '
W DEN SHOULDERS AND | NSTALL RUMBLE (714) 769- 7025 (951) 232- 3748
08- SBD- 330-32. 3/32. 6 NEAR HI GHLAND AT CI TY CREEK BR #54- ODONNELL CONSTRUCTION, INC.  SKEI TH, JONATHAN $2,961,963 11/28/18 17%
08- 388524 365 & AT EAST FORK Cl TY CREEK BRI DGE 559 W COVI NA BLVD 850 VI A LATA, STE 104 $390,537 12/17/18 13%
B1ST- S330- (012) E 454-345 O TY CREEK BRI DGE COLTON. A $389,907 12/16/19
-- SAN DI MAS CA 91773 "
0 REPLACE BRI DGE RAI L AND APPROACH (909) 394- 4510 (951) 295- 8503 SUSPENDED
HA21
08- SBD- 330- 37. 1/ 39. 8 SBD CO 6.9 M S/ O RUNNI NG SPRI NGS FR SPECTRUM CONSTRUCTI ON GROUP, $1,378,571 04/ 15/ 19 0%
08- 1E7804 3.4 M E/ O FORK CITY CREEK BRIDGE TO INC. $0 05/13/19 0%
ACST- S330- (013) B 0.7 M WO LIVE OAK DRI VE 32 EDELMAN $0
-0 PLACE CABLE NET DRAPERY SYSTEM
I RVI NE CA 92618
(949) 299- 1400
08- SBD- 330- 39. 6/ 39. 7 SAN BERNADI NO COUNTY NEAR JCT 18, 2.9 SPECTRUM CONSTRUCTI ON GROUP, LENART, ELVIRA $3,079,916 08/ 30/ 18 15%
08- 1F8304 M FEROM Cl TY CREEK ROAD I NC. $547,678 09/ 25/ 18
ACST- S330- (011) E REPAl R REPLAGE GULVERTS 3 EDELNAN 850 VIA LATA, SUTE $429 535 01/24/20 8%
--0) 104
IRVINE CA 92618 COLTON,  CA 92324
(949) 299- 1400 (951)232-8949
08- SBD- 395- 35. 5/ 39. 1 NR ADELANTO FR 1.0 M S/ O KRAMER SULLY- M LLER CONTRACTI NG BOULOS, | HAB $8, 833,997 12/03/ 18 44%
08-0N9724 H LLS TO 2.6 MLES N O KRAMER HI LLS  COVPANY 15255 BEAR VALLEY RD $3,106, 113 12/19/18 35%
HS(N)H P395-(275) E (SOUTH SEGVENT) 135 S STATE COLLEGE BLVD #400 HESPERI A, CA 92345 $1,139, 648 09/10/19
CONSTRUCT 4' MEDI AN BUFFER AND BREA CA 92821 (951) 232- 7582
(714) 578- 9600
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 M LES N O KRAVER  SULLY-M LLER CONTRACTI NG YOUSSEF, MAGED $19, 165, 823 11/ 07/ 17 51%
08-0N9714 ROAD TO JCT SR-58 (NORTH ALI GNMENT)  COVPANY 15255 BEAR VALLEY RD $16, 675,230 11/ 29/ 17 87%
HSNH- P395- (267) E CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD. HESPERI A, CA 92345 $1,124,590 06/13/19

--()
BREA CA 92821 (951) 538- 3087

(714) 578- 9600
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Statement of Ongoing Contractsasof 0520119

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-VAR--/0 ON RTE 18 SB S/ O LAKE GREGORY DR & ONPETERSON- CHASE GENERAL RUI Z, MANUEL $616, 796 06/ 11/18 100%
08-1H5104 RTE 138 EB 0.25 M WO STA RTE 18 ENG NEERI NG CONSTRUCTI ON, | NC. 790 VI A LATA $587,828 07/02/18 .,
$0 04/08/19 °
I NSTALL CHANGEABLE MESSAGE SI GNS 16351 CONSTRUCTI ON CI RCLE VES COLTON, CA 92324 04/ 24/ 19
IRVINE CA 92606 (951) 965- 6327 SUSPENDED
(949) 252- 0441
Totals: Authorized Final Amt: $807, 967, 642 Completed to Date: $408, 924, 365  Work ThisMonth: $30, 271, 509

Page 127
05/ 28/ 19
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- | NY- 168- 16. 6/ 17. 5 I'N | NYO COUNTY NEAR BI SHOP FROM 0.1 KANAAN CONSTRUCTI ON, | NC CHRI' S TALBOT $376,066 05/10/ 18 43%
09-364104 M LE WEST OF BARLOW LANE TO PACU 230 S | RW NDALE AVE 500 S MAIN ST $égé, ‘ééé 825 1‘3‘5 12 270
LANE :
| NSTALL SI GNAL | RW NDALE CA 91706 ?;:g?;?;ii“
(626) 334-5775
HB1
09- | NY-178-36.0/42. 9 I'N 1 NYO COUNTY NEAR SHOSHONE FROM 6.9 QUALCON CONTRACTORS | NC $1,777,240 04/19/19 0%
09- 376604 M LES WEST OF ROUTE 127 TO ROUTE 127 1669 LUCERNE ST STE B $0 05/13/19 0%
TH N BLANKET OVERLAY $0
M NDEN NV 89423
(775) 782- 2006
HML
09- | NY- 190- 69. 2/ 69. 8 I'N | NYO COUNTY ABOUT 14 M LES EAST OF MEYERS EARTHWORK RI CK MOBERLY $2,052,776 01/08/19  100%
09- 353204 PANAM NT SPRI NGS FROM 0.4 M LE TO 1.0 4150 FI G TREE LN 500 S. MAIN ST $1, 974,516 01/23/19 96%
HSST- S190- ( 025) E M LE EAST OF TOWKE PASS $710, 784 05/31/19
BI SHOP, CA 93514
-0 CURVE CORRECTI ON REDDI NG CA 96002 (760) 937- 3219
(530) 365- 8858
HB1
09- | NY- 395-54. 6/ 57. 4 I'N | NYO COUNTY AT AND NEAR LONE Pl NE GRANI TE CONSTRUCTI ON CO. CHRI' S TALBOT $5, 826,015 11/09/ 18 2%
09- 365904 ON ROUTE 136 AT ROUTE 395 FROM 1.2 3005 JAMES RD 500 S MAIN ST $13,250 11/30/18 0%
B1ST- X027- (010) E M LES SOUTH OF ROUTE 136 TO EAST Bl SHOP CA 93514 $13,250 08/13/19
--() BAKERSFI ELD CA 93308
I NYO STREET 661) 399- 3361 (760) 872-0794
M LL AND REPLACE HOT M X ASPHALT (661) 399-
HA22
09- I NY- 395-117. 3/ 0 I'N I NYO COUNTY ON US 395 AT THE CALI FORNI A PROFESSI ONAL LEE. SCOTESE@OT. CA. GOV $709,850 10/02/17  100%
09- 356804 NORTHERN | NTERSECTI ON W TH SEE-VEE ~ ENG NEERI NG, | NC. 500 S. MAIN ST $415, 2;3 (1)25 gz; 1; 570
LANE 929 OTTERBEI N AVE Bl SHOP, CA 93514
I NSTALL SI GNALS -
LA PUENTE CA 91748 (760) 937- 8955 OVER RUN
HB4N (626) 810- 1338
09- I NY-395-/31. 1 I'N | NYO COUNTY FROM KERN COUNTY LI NE SPECI ALI ZED PAVEMENT MARKI NG, STEVE. TI SELL@OT. CA. GO $4,313,869 01/18/19 16%
09- 376804 TO 0.2 MLE S OF LOS ANGELES AQUEDUCT I NC. Vv $1,144,811 02/06/19 27%
$1, 144,811 09/ 06/ 19

BRI DGE AND FROM 0.4 M LE S OF ASH
CREEK BRI DGE TO FORT

STRI PI NG TUALATIN OR 97062

(503) 885- 0420

11095 SWI NDUSTRI AL WAY, SU T

500 S. MAIN ST
Bl SHOP, CA 93514
(760) 937- 4594
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-INY--/0 I'N I NYO AND MONO COUNTI ES AT GRANI TE CONSTRUCTI ON' COMPANY $992,500 03/11/19 0%
09- 375804 VARl OUS LOCATIONS 3005 JAMVES ROAD $0 04/05/19 0%
COLD PLANE AC AND PLACE HVA $0
BAKERSFI ELD CA 93308
(661) 399- 3361
09- KER- 58- 77. 1/ 135 IN KERN COUNTY AT AND NEAR TEHACHAPI SPECI ALI ZED PAVENENT NMARKI NG HI N HARTANTO $4,728,967 01/24/19 28%
09-376704 FROM BEALEVI LLE ROAD TO 1.4 M LES I NC. 1365 BUS 58 $2,970,566 02/11/19 63%
$519, 418 07/25/19 0
VEST OF TVENTY MULE TEAM ROAD 11095 SWINDUSTRIAL WAY, SU T MOJAVE, CA 93501 '
OVERCROSSI NG (760) 937- 3243
SB1 STRIPI NG AND MARKERS TUALATIN - OR 97062
(503) 885- 0420
09- KER- 58- 77. 3/ 88. 5 IN KERN COUNTY NEAR TEHACHAPI FROM  GRI FFI TH COVMPANY $1, 056,358 04/ 15/ 19 0%
09- 376504 0.2 MLE EAST OF BEALVILLE ROAD TO 1128 CARRI ER PARKWAY AVENUE $0 05/01/19 0%
0.1 MLE WEST OF TEHACHAPI CREEK $0
BRI DGE BAKERSFI ELD CA 93308
SLAB REPLACEMENTS AND DI GOUTS (661) 392- 6640
09- KER- 178- 75. 0/ 81 I'N KERN COUNTY ABOUT 14 M LES WEST OF SULLY- M LLER CONTRACTI NG $3, 440,000 04/19/19 0%
09- 373704 I NYOKERN ON ROUTE 178 FROM 2.0 M LES COVPANY $0 05/13/19 0%
VEST TO 4.0 M LES EAST OF CANE BRAKE 135 S STATE COLLEGE BLVD. #400 $0
CREEK BRI DGE AND
THI N BLANKET OVERLAY W TH DI GOUTS BREA CA 92821
(714) 578- 9600
09- MNO- 395- 34, 1/ 34. 1 I'N MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COMPANY  H. J. BLOWER $2,988,584 01/31/17 99%
09-356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAI N ST $2,899,1§g 3252251; 99%
STATI ON. BISHOP CA 93514 Bl SHOP, CA 93514
CONSTRUCT EQUI PMENT STORAGE BLDG .
Q (760) 873- 3301 (760) 648- 7906
HA12
09- MNO- 395- 52, 3/ 53. 7 I'N MONO COUNTY NEAR LEE VI NING FROM PAPI CH CONSTURCTION CO. INC. H. J. BLOWER $6, 754,178 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE $6, 248,396 03/ 26/ 15
HSNH- P395- ( 249) E 500 SQUTH MU N ST $0  11/24/21 93%

0.7 MLES N OF PICNl C GROUNDS RD
M Tl GATE MONO LAKE ROCKFALL

Bl SHOP, CA 93514

ARROYO GRANDE, CA 93420
(760) 648- 7906

(805) 473- 3016
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395- 60. 0/ 69. 9 I'N MONO COUNTY ABOUT 6.0 M LES SOUTH CORAL CONSTRUCTI ON COMPANY $2, 464, 444 11/ 02/ 18 0%
09-364704 OF BRI DGEPORT FROM CONWAY RANCH ROAD 10780 SW CLUTTER RD $0 11/30/18 0%
SNHG- P395- (274) E 10 ROUTE 270 $0
-0 REPLACE GUARDRAI L AND STAI N SHERWOOD OR 97140

(503) 682- 2252
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY,  LEE. SCOTESE@OT. CA. GOV $11, 267,326 07/14/17 91%
Eé}\lffgggg 265) E BUCKEYE ROAD TO 2.9 M LES SOUTH OF I NC. 500 S. MAIN ST $11, 001, 823 82; (1)25 g 99%

0 - (265) SWAUGER CANYCN ROAD PO BOX 2210 BI SHOP, CA 93514

o CONSTRUCT PULVERI ZED ROADBED, HVA, -

PI SMD BEACH CA 93448 (760) 937- 8955
HB1 (805) 473- 3016
09- MNO-395-93.7/106.3 | N MONO COUNTY NEAR WALKER FROM ROAD AND HI GHWAY BUI LDERS, LEE. SCOTESE@OT. CA. GOV $11, 155, 910 04/ 24/ 18 96%
09- 373504 ROUTE 108 TO EASTSI DE LANE LLC. 500 S. MAIN ST $11, 407, 923 825 %g; 18 97%

PO BOX 70846 Bl SHOP, CA 93514

COLD | N- PLACE RECYCLE .

RENO NV 89570 (760) 937- 8955

HML (775) 852- 7283

Totals: Authorized Final Amt: $59, 904, 082 Completed to Date: $38, 177,180  Work ThisMonth: $2, 480, 951
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 10

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-4-/0 IN ALPI NE, AMADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON,  TONY Cl PPONERI $8, 537,196 04/ 26/ 18 31%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. 952 GOODW N DRI VE $5, 878,871 05/16/18 69%

10- AMA-16-2.5/9.3
10- 1C4304
SSTG X005- (001) E

--0

HB1

10- AVA- 26-/ 4.7
10- 1F7404
SNHG- 000C- ( 489) E

--0

HB1

10- AMA-49-7.0/22. 1
10-1J1104

REMOVE TREES

PO BOX 491660

REDDI NG CA 96049
(530) 222- 0810

I'N AMADOR COUNTY AT VARI OUS LOCATI ONS NEVADA BARRI CADE & SI GN CO

RUMBLE STRI P | STALLATI ON

AVADOR AND CALAVERAS COUNTI ES ON
ROUTE 4 FROM 1.3 M LES WEST OF SI X
M LE ROAD TO CALAVERAS COUNTY LI NE

AND RQUTE 26 FROM 0.5 M LE
RUMBLE STRI P | NSTALLATI ON

I'N AMVADOR COUNTY I N AND NEAR

PLYMOUTH FROM JUNCTI ON 49/ 104 TO EL

| NCDBA GOLDEN STATE STRI PI NG &350 SOUTH GUI LD AVE.

SI GNS
P. 0. BOX 20459

RENO NV 89515
(775) 331- 5100

DREAMBUI LDER CONSTRUCTI ON
CORP.
18543 YORBA LI NDA BLVD. #376

YORBA LI NDA, CA 92886
(714) 646- 3697

GEORGE REED, | NC.
140 EMPI RE AVE

RI PON CA 95366
(209) 599- 1940

PAWAN GARG

Sul TE 107
LODI CA 95240
(209) 470- 8777

| QBAL AULAKH

850 SQUTH GUI LD AVE.

SUI TE#107
LODI, CA 95240
(209) 479- 3608

$243,442 09/13/19

$3, 785,484 09/21/18 3%

$144,873 10/ 22/18
$144,873 08/22/19

4%

$2,331,061 01/07/19 8%

$415,262 01/23/19
$415,262 07/30/19

18%

$4,827,687 11/19/18 0%

$0 12/10/18

0%

DORADO COUNTY LI NE $0
REPAI R FAI LED PAVENENT AREAS STOCKTON - CA 95354
(209) 523- 0734
HML
10- AMA- 49-8. 3/ 10. 5 I N AMADCR, ALPI NE AND TUCLUMNE MYERS & SONS CONSTRUCTI ON, LLC $4, 412,094 04/12/19 0%

10- 1H6404

COUNTI ES AT VARI QUS LOCATI ONS
REPLACE JO NT SEALS AND APPROACH

4600 NORTHGATE BLVD, STE 100

SACRAMENTO CA 95834
(916) 283- 9950

$0 05/01/19

$0

0%

HVB
10- CAL- 4-43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7,380,435 10/ 24/ 16 89%
i?:é?%ggg-(lsz) c Eigz \é\ﬂlT;iNz:ENEs AND Bl G TREES STATE 413 W SAI NT CHARLES ?E 5_10;“ LD AVE. $7, égg: éi; ééj gg; 12 94%

--0

CONSTRUCT WALL FOR SEDI MENT CONTROL

SAN ANDREAS CA 95244
(209) 754- 3839

LODI, CA 95240
(209) 479- 3608

SUSPENDED
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER-5-13.5/19. 2 IN SAN JOAQUI N COUNTY ON | -5 AND BRI DGEWAY Cl VI L CONSTRUCTCRS, $2,377,435 11/09/18 0%
10- 0P5504 STATE ROUTE 32, | N STANI SLAUS COUNTY | NC. $0  11/30/18 0%
B1ST- 000C- ( 488) E $0 0

ON -5, AND I N MERCED COUNTY ON | -5, 4950 ALLI SON PARKWAY, SUI TE A
-0 STATE ROUTE 152 AND STA

SEI SM C RETROFI T OF ELEVEN BRIDGES ~ VACAVILLE = CA 95688
HA21 (707) 455- 7033
10- MER-5-25.9/32. 1 IN MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,  MUHAMVAD RAHMVAN $3,517,975 03/23/18 74%
10- 16004 VARI OUS LOCATI ONS LP 3469 YEAGER DRI VE $3,474,580 04/17/18 97%

POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUI TE 100 MADERA, CA. 93637 $0 06/28/19

SACRAMENTO CA 95834 (559) 905- 5501

HVB (916) 283- 9950
10- MER- 5-/ 17 I N MERCED COUNTY NEAR LOS BANOS FROMGRANI TE CONSTRUCTI ON COMPANY $10, 098, 810  01/30/ 19 0%
10-1H4104 FRESNO COUNTY LINE TO 0.5_ MLE 2716 S. GRANI TE COURT $0 03/21/19 0%
SOUTH OF ROUTE 5/152 SEPARATI ON $0
PAVEMENT REHABI LI TATI ON FRESNO  CA 93706
(559) 441- 5700
10- MER- 59- 16. 0/ 16. 2 IN THE CI TY OF MERCED FROM NORTH OF GEORGE REED, |NC. MUHAMMAD RAHVAN $1, 862,595 10/ 03/ 18 0%
ég}é%gg-(m) c COOPER AVENUE TO SOUTH FORK BLACK PO BOX 4760 3469 YEAGER DRI VE. :g ééj gg; ig 0%
RASCAL CREEK BRI DCGE. | NTERSECTI ON STO CA 95352 MADERA, CA. 93637
-0 SAFETY | MPROVEMENTS. “ZOODQE con 0734 (559) 905- 5501
- | NTERSECTI ON SAFETY | MPROVEMENTS. (209) 523-
10- MER- 99- 17. 6/ 19. 6 I N MERCED COUNTY NEAR MERCED FROM 0.3 GEORGE REED, | NC. $1, 435,480 01/24/19 0%
10-1J1404 M LE NORTH OF BLACK RASCAL __ CANAL 140 EMPI RE AVE $0 02/11/19 0%
TO 0.1 M LE NORTH OF WEBBER CANAL $0
RHVA OVERLAY STOCKTON CA 95354
(209) 523- 0734
HML
10- MER- 99- 35, 9/ 37. 3 IN MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMMAD RAHVAN $11, 855,746 11/17/17  100%
i&iﬂggg_wl?) c NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $11, 188, 2;3 (1)%; gg; g 100%
BRADBURY ROAD OVERCRGOSSI NG TO 0. 2 400SUN RI SE AVE, SUI TE 300 MADERA, CA. 93637
-0 M LE NORTH OF STANI SLAUS C (559) 905- 5501

PAVEMENT REHABI LI TATI ON ROSEVILLE, CA- 95661

HA22
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152-/ 40. 9 I N MERCED COUNTY I N AND NEAR LOS _ PAVE- TECH | NC. RAAI D ABOUZEDAN $3,197,111 12/28/18 14%
10- 135504 BANCS FROM SANTA CLARA COUNTY LI NE TO2231 LA M RADA DRI VE 2374 | NDUSTRI AL ROVE $2, 242, 4;8 8;; ég; 13 70%
MADERA COUNTY LI NE TURLOCK, CA 95380 05/ 13/ 19
PAVEMENT DELI NEATI ON VISTA ~ CA 92081 (559) 906- 9831
(760) 727- 8700 COVPLETED
HV4
10- MER- 165-/0 IN MARI POSA, MERCED AND STANI SLAUS  NEVADA BARRI CADE & SIGN CO  NMANDI P SANDHU $3, 613,287 08/31/18 50%
10- 1E5804 COUNTI ES AT VARI OUS COUNTI ES | NCDBA GOLDEN STATE STRI PI NG &3469 YEAGER DRI VE $3, 600,713 09/25/18 (00,
SSTG 000C- (484) E CONSTRUCT RUMBLE STRI PS SI GNS MADERA, 93637, CA $767, 406 8;5 %25 13
-0 P.Q BOX 20459 (559) 246- 9433
RENO NV 89515
(775) 331- 5100
10- MPA-41-.1/4. 8 NEAR FI SH CAMP, FROM SOUTH OF SUM T CCFG | NC $1, 603,481 04/11/19 0%
10-1E7704 ROAD TO SOUTH OF YOSEM TE NATI ONAL 393 MORNI NG STAR DR $0 05/13/19 0%
PARK BOUNDARY; ALSO IN MADERA COUNTY $0
(PM DO. 639/ D1. 841) SONORA CA 95370
DRAI NAGE SYSTEM RESTORATI ON (209) 743- 4911
10- MPA- 49- . 3/ 23 I N MARI POSA AND TUOLUMNE COUNTI ES DREAMBUI LDER CONSTRUCTI ON COLI N DORAN $904, 061 09/24/18  100%
10- 1E5704 NEAR BOOTJACK AND SONORA FROM 0. 3 CORP. 560 MOUNTAI N RANCH $778,172  10/22/18 00,
SN:";} PO49- (176) E M LE NORTH OF MARI POSA COUNTY LINE TO1324 LAWSON LN ROAD $0 8;‘; ig; ig
o CALAVERAS TUOLUMNE COUNT COVP
PLACENTI A CA 92870 SAN ANDREAS, CA. 95249 LETED
CONSTRUCT RUMBLE STRI P & TRAFFI C (209) 754- 1017
HB1 (714) 646- 3697
10- MPA- 49- 30. 0/ 40 I'N MARI POSA COUNTY, SR 49 AT MULTI PLE ACCESS LI M TED CONSTRUCTION  ABLEDU, DAVI D $3, 885,000 03/ 15/ 19 40%
10- 1K7604 LOCATI ONS 1102 PIKE LANE 850 GUI LD AVE #107 iigg, 18; 83; ;g; ig 12%
SLI P- OUT AND LANDSLI DE REPAI R '
OCEANO, CA 93445 LCDI, CA 95240
(209) 483- 5812
000000000
000
10- MPA- 140-370.0/51.8 | N MARI POSA COUNTY ON STATE ROUTE 140 CROOK LOGGI NG, | NC. DORAN, COLIN $4, 985,000 10/ 26/ 18 71%
10- 1K4704 FROM POSTM LE 37.0 TO POSTM LE 51.8 P.Q BOX 239 560 MOUNTAI N RANCH $3,705,623 11/05/18 74%
DEBRI S REMOVAL AND SLOPE RD. $0 08/07/19

20. 20. 201
130

State of California Department of Transportation

STABI LI ZATI ON GROVELAND, CA 95321

SAN ANDRES, CA 95249
(209) 754- 1017
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-.2/8.3 I'N SAN JOAQUI N AND STANI SLAUS DREAMBUI LDER CONSTRUCTI ON BAL BAHADUR PAUL $1,573,061 11/09/18 43%
Di8% e SIS A wmasiomas o so0g s o0 sute LIRS WAL o
0 - (478) RUMBLE STRI P | NSTALLATI ONS 1324 E LAWSON LN 500 '

PLACENTI A CA 92870 S;OO;:K;(;;' 5?:595215

(714) 646- 3697 (209) 629-
10- SJ-5-6. 4/ 45. 9 I'N SAN JOAQUI N COUNTY ON | NTERSTATE 5 MYERS & SONS CONSTRUCTI ON, LLC $1,197,620 04/04/19 0%
10- 1H6304 AND 205 AT VARIOUS LOCATI ONS 4600 NORTHGATE BLVD, STE 100 $0  05/21/19 0%

MVETHACRYLATE DECK, POLYESTER $0

SACRAMENTO CA 95834

(916) 283- 9950
HVB
10- SJ-5-16.1/35.7 I'N SAN JOAQUI N COUNTY IN A. TEICHERT & SON INC. DBA  RANBI R BHULLAR $2, 465,001 11/ 15/ 18 34%
i\g; &x&z}g4 4501 E LATHROP/ STOCKTON ON STATE ROUTE 5 ON TEI CHERT CONSTRUCTI ON 952 GOODW N DRI VE ﬁ, 223, (5)6233 (1)55 125 12 90%

-(3852) LOUI SE AVE TO 8 M LE ROAD 400 SUNRI SE BLVD RIPON, CA 95366 1 OP%

-0 ROADSI DE PAVI NG MVP'S AND ACCESS (209) 639- 4306

ROSEVI LLE CA 95661
(916) 757- 6400

10-SJ-5-21. 4/ 0 I'N SAN JOAQUI N COUNTY ON | NTERSTATE 5M C. M CONSTRUCTI ON, | NC. OBAI DULLAH RASHI D $1,223,075 10/ 04/18 56%

é% hmg(l)g (351)E (1-5) AT PM 10.65 AND AT R21.44. PO BOX 620 " ABDUL" 2232, ggi ééj 82; ig 66%
; | MPROVI NG FREI GHT MOBI LI TY BY :

--0) NORTH HI GHLANDS CA 95660 2&6?;?3; ROAD,

(916) 334- 1221
STOCKTON, CA 95215

(209) 470- 8782

10-S8J-5-21.7/27.7 I'N SAN JOAQUI N COUNTY AT VAR OUS CALI FORNI A ENG| NEERI NG $587, 777 05/ 07/ 19 0%
10-1J7004 LOCATI ONS FROM HOSPI TAL ROAD CONTRACTORS, | NC. $0  05/24/19 0%
UNDERCROSSI NG TO CARLTON AVENUE 20 HAPPY VALLEY ROAD; $0

UNDERCRGCSSI NG

I NSTALL SOFFI T ACCESS OPENI NG & PLEASANTON CA 94566

HVB (925) 461- 1500
10- SJ-5-25.3/28.3 I'N SAN JOAQUI N COUNTY | N STOCKTON AT M DSTATE BARRI ER, | NC. $852,490 04/ 16/ 19 0%
10-1H7104 VARI OUS LOCATI ONS FROM VEST CHARTER PO BOX 30550 $0 05/01/19 0%

WAY UNDERCROSSI NG TO SHIM ZU DRI VE $0

UNDERCRGCSSI NG
BRI DCE RAI LI NGS REPAI R

STOCKTON CA 95213
(209) 944- 9565
HVB
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 10

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25.8/26. 1 IN SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU $2,128,852 11/07/17 99%
10- 0G7204 VAR OUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, I NC. 850 GUI LD AVENUE #107 $2,107, 749 12/18/17  ggq,

ACNH X077- (025) E
--()

SEI SM C RETROFI T OF VARI OUS BRIDGES 16351 CONSTRUCTI ON CI RCLE VES | ODi . CA 95240 $0  04/24/19

IRVINE CA 92606 (209) 483-5812

(949) 252- 0441

10-SJ-12-/0 I'N SAN JOAQUI N COUNTY AT VARI QUS CHRI SP COVPANY WALI WAZI RI $3, 551,904 01/02/19 1%
10- 135604 LOCATI ONS 43650 OSGOOD ROAD 952 GOODW N DRI VE $78,034 01/23/19 206
PAVEMENT DELI NEATI ON R PON, CA 95366 $78,034 10/17/19

FREMONT CA 94539

(510) 656- 2840 (209) 470- 8790

HVH
10- SJ- 88- 16. 4/ 25. 4 I'N SAN JOAQUI N COUNTY AT AND NEAR GEORGE REED, | NC. DAVI D ABLEDU $6, 386, 250 08/ 31/ 18 93%
i&&%ggg_(omﬁ CLEMENTS FROM 0.1 M LE EAST OF DI SCH 140 EMPI RE AVE 850 S. GUILD AVE. $5, 966, 8;3 325 gg; 12 93%
0 ROAD TO AMADOR COUNTY LI NE <10 A 95354 STE 107

o DI GOUT AND REPAI R OF LQOCALI ZED VODE

(209) 523-0730 ng'g’ 4;’; ggigo
HA22 (209) 483-
10- SJ-99-.9/0 ADA UPGRADES | N SAN JOAQUI N COUNTY ONFBD VANGUARD CONSTRUCTI ON | NC ARI EL MENDOZA $985, 424 12/ 05/ 18 42%
10-1C0604 STATE ROUTE 99 IN THE CI TIES OF R PON550 GREENVI LLE ROAD | LD AVE $247,495 12/17/18 9
ACNH- P099- ( 632) E D Lo zaoé' 10G7J : $157. 063 07/10/19  2°%
-0 ADA ACCESS! BI LI TY | MPROVEMENTS LI VERMORE ~ CA 94550 LODI, CA 95240

(925) 245- 1300
(209) 639- 4686

HB71
10-SJ-99-8.9/9.5 IN SAN JOAQUI N COUNTY I N AND NEAR ~ WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1,805,373 03/29/18  100%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $1,485,973 04/17/18 829
STPL- 6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 650 SaUTH QUL LD $131, 000 05/ 31/ 22
-0 ROAD HERCULES CA 94547

(510) 741- 9226 AVENUE, #107 OVER RUN
L3 REPLACEMENT PLANTI NG AND | RRI GATI ON LoD, CA 95240

(209) 608- 0711
10- SJ-99- 31. 3/ 0 IN SAN JOAQUI N, STANI SLAUS, AND AVERI CAN CI VI L CONSTRUCTORS ~ RANBI R BHULLAR $2,274,000 08/24/18  12%
Sim e TAmeoummaumas e oo e oz coomn s SR
LOCATI ONS 2990 BAY VI STA COURT RIPON, CA 95366 ’

-0 INSTALL H GH FRI CTI ON SURFACE (209) 639- 4306

BENICIA CA 94510
(707) 746- 8028
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-/.7 ON ROUTE 99 I N RIPON AT THE COUNTY M C.M CONSTRUCTI ON, | NC. CHRI STOPHER HANSON $7,435,842 11/ 30/ 18 10%
10- 0L0204 1,047,039 12/17/18
BNkt PO9S- ( 634) E LI NE OF SAN JOAQUI N COUNTY AND 6413 32ND STREET 925 GOODW N DRI VE $ S9ee 090 On) 191 20 14%

STANI SLAUS COUNTY AT THE STANI SLAUS H H GHLANDS  CA 95660 RIPON, CA 95336 '
-0 RIVER BRI DGES (29-0013 L/R) VR 209) 479- 4053

(209)

BRI DGE REPLACEMENT (916) 334-1221
HA21
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING WALl WAZIRI $23,569, 277 07/20/ 16 96%
10- 0G8204 ROV 23,699,237 08/11/ 16
NHP- P132- ( 050) E ON SR 132 FROM 1-580 TO STANISLAUS 1 NG. 611 SAN JUAN AVENUE s $972,183 05/21/19 9%

0 COUNTY LI NE 1450 C VI C CT #400 BLDG B STOCKTON, CA 95203 !
o REPAI R PCC PAVEMENT B}
CONCORD  CA 94520 (209) 470- 8790
HA22 (925) 687- 6666
10- SJ-205-2.3/9. 7 IN SAN JOAQUI N COUNTY | N/ NEAR TRACY GRANI TE ROCK COMPANY $3, 656, 337 04/ 25/ 19 0%
10- 0X7004 ON STATE ROUTE 205 FROM PATTERSON TO 5225 HELLYER AVENUE; $0 05/21/19 0%
ACI M 205- (355)E -5 $0
-0 ROADSI DE PAVI NG M/PS' S AND ACCESS SAN JOSE CA 95138
(408) 574- 1400

10- SJ-205-/2. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR GOODFELLOW BROS CALI FORNI A, WALl WAZIRI $9, 747,195 05/ 01/ 18 99%
ig; %4%%8‘51-(348) c TRACY, FROM ALAMEDA COUNTY LINE TO LLC. DAVID M TCHELL 952 GOODW N DRI VE $5, 260, zgg 8?15 gg; ig 53%

0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET RIPON, CA 95366
-0 0.19 M WOF GRANT LINE (209) 470- 8790

RHVA RESURFACI NG LI VERMORE CA 94551

HML (925) 449- 5764
10- STA-99-13. 9/ 15. 1 I'N MODESTO AT SOUTH MODESTO OH, MYERS & SONS CONSTRUCTI ON, LLCHASSAN JAKHAR $4,822,581 09/27/18 40%
10-1C8704 TUOLUMNE RIVER AND S MODESTO UC. TO 4600 NORTHGATE BLVD $2,426,439 10/22/18 50%

B1NH- P099- (631) E 0.2 MLE SOUTH OF TUOLUVNE BOULEVARD $953, 769 08/ 05/ 19

-0 BRI DGE
UPGRADE APPROACH SLABS, JOI NT SEALS

SACRAMENTO CA 95834

(916) 283- 9950 (209) 639- 4304

HA21

10- STA-99-18. 0/ 21. 2 I'N STANI SLAUS COUNTY | N MODESTO ON A TEICHERT & SONS INC. DBA  RANBI R BHULLAR $8, 485,500 11/09/ 18 26%

ﬁgﬁavécl)gg-(ess) c STATE ROUTE 99 AT BECKW TH ROAD TEI CHERT CONSTRUCTI ON 952 GOODW N DRI VE $2$§$g,§g$ g; gg; ig 35%
I NTERCHANGE 5771 S TOYOTA AVE RIPON, CA 95366 ’

-0 COLLI SI ON SEVER! TY REDUCTI ON (209) 639- 4306

FRESNO CA 93725
HB1 (559) 813- 3100
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05/ 28/ 19
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 99- 18. 0/ 19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSSI & WATKI N, | NC. OSHI TA, STAN $506, 738 12/ 04/ 18 48%
10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET $354,229  12/19/18
HSNH- P099- ( 627) E 23?;%? GUILD AVE $56, 629 05/31/22 0%
--() SAN RAFAEL CA 94901 LoDl CA 95240
(415) 453- 4675 2099 608. 0711
HB1 (209) 608-
10- STA-99-20. 9/ 24. 7 I'N STANI SLAUS AND SAN JOAQUIN CO IN  BAY CI TIES PAVING & GRADING, CHRI'S HANSON $13, 271,718 12/ 20/ 17 76%
10- 1C3004 MODESTO, SALIDA, RIPON AND I NC. 952 GOODW N DRI VE $9, 751, 782 01/04/18 73%
ACZ\‘)H P099- (616) E MANTECA FROM 0.5 M LES SOUTH OF 1450 ClIVIC CT BLDG B #400 STOCKTON CA 95215 $518,442  07/01/19
o PALENDALE AVE OC TO YOSEM TE (209) 479- 4053
LENGTHEN EXST LN TRANS & CONST AUx ~ CONCCRD - CA 94520
HB4N (925) 687- 6666
10- STA-99-/24. 8 I N STANI SLAUS COUNTY ON STATE ROUTE A TEICHERT & SON, INC. DBA  OBAI DULLAH RASHI D $21,181,860 12/05/18 10%
10-1C2904 99 AT ALL NORTHBOUND AND SOUTHBOUND  TEI CHERT CONSTRUCTI ON " ABDUL" $1,943,940 12/21/18 9%
Bl(N;-l— P099- (629) E OFF- AND ON- RAVPS 265 VAL DERVIN PARVAY 952 GOCDW N DRI VE $1, 886,340 04/ 15/ 20
o ROADWAY REHABI LI TATI ON
STOCKTON CA 95206 ?253“47?832266 SUSPENDED
HA22 (209) 983- 2300
10- STA- 108- 28. 9/ 37. 2 IN STA CO IN & NEAR RI VERBANK FROM  BAY CI TIES PAVING & GRADING, WALl WAZIRI $3, 854,017 04/03/ 19 0%
10- 1H4704 1.2 M ECFRTE?219 TO0.1 M WOF INC 952 GOODW N DRI VE $0 04/19/19 0%
ACZ\‘)H 000C-(492) E OAK AVE & IN SJ CO IN & NEAR ESCALON1450 ClVIC CT BLDG B #400 RI PON CA 95366 $0
T FROM PLAZA AVE TO STA (209) 470- 8790
RUBBERI ZED HOT M X ASPHALT OVERLAY  CONCORD CA 94520

HVL (925) 687- 6666
10- STA-108-/0 I N STANI SLAUS COUNTY | N MODESTO ON  FBD VANGUARD CONSTRUCTI ON TONY Cl PPONER! $1,581,067 11/09/18 14%
10- 09014 STATE ROUTE 132 AT THREE LOCATIONS 550 GREENVI LLE ROAD 952 GOODW N DRI VE $286,687 12/10/18 18%
ACST- X099- (622) B AND I N RIVERBANK N STATE ROUTE 108\ . o . o R PON, CA 95366 $0 08/08/19

0 AT FOUR LOCATI ONS (209) 609- 4892 SUSPENDED

10- STA- 132-/13. 3
10- 1H4604
ACNH- P132- (053) E

--0

HVL

UPGRADE ADA RAMPS AND SI DEWALKS

I'N STANI SLAUS COUNTY I N AND NEAR

(925) 245- 1300

CHESTER BROSS CONSTRUCTI ON

VERNALI S FROM SAN JOAQUI N COUNTY LI NE COVPANY

TO 0.1 M LE WEST OF CARPENTER ROAD

RHVA OVERLAY

P. O BOX 430

HANNI BAL MD 63401
(573) 221- 5958

TROY SCHEI BER
3663 ARCH ROAD
STOCKTON CA 95215
(209) 948- 3966

$4,021,874 06/13/18
$720,108 07/09/18
$0 12/28/18

47%
18%
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M
Contract ' Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 108-/ 50 I'N TUOLUMNE COUNTY NEAR SONORA AT NEVADA BARRI CADE & SIGN CO  COLI N DORAN $1, 414,053 12/ 06/ 18 36%
10-1C4404 VARI OUS LOCATI ONS FROM ROUTE 108/ 49 | NCDBA GOLDEN STATE STRI PI NG &560 MOUNTAI N RANCH $959, 262 01; 09; 19 68%
SNHG- P108- (054) E JUNCTION TO 0.7 MLE EAST OF CLARKS SIGNS ROAD $833, 651  07/10/19
-0 FORK ROAD P.O. BOX 20459 SAN ANDREAS, CA. 95249
CONSTRUCT RUMBLE STRIPS, PAVEMENT .
RENO NV 89515 (209) 754- 1017
(775) 331-5100
10- TUO- 108-/L. 4 IIN TUO CO ABOUT 5.8 M VEST OF GEORGE REED, | NC. COLI N DORAN $3, 453,857 10/ 11/18 15%
10- 15404 JAVESTOMN ON RTE 108 FROM RTE 120 TO P. O. BOX 4760 560 MOUNTAI N RANCH $512,535 11/08/18 15%
SN;—I)G- X109- (005) E 0.4 M EAST OF RTE 120 & ON RTE 120 0 on o530 ROAD $492,785 08/ 07/19
FROM 0.2 M NORTH OF O BYR 2:09 523- 0734 SAN ANDREAS, CA. 95249
HBL UPGRADE STOP- CONTROLLED ( ) ) (209) 754- 1017
10- TUO- 120- 48. 8/ 50. 7 I'N TUOLUMNE COUNTY ON STATE ROUTE 120 STEVE MANNI NG CONSTRUCTION,  COLI N DORAN $509, 480 11/ 08/ 18 31%
10- 0Y7904 ABOUT 1.5 M LES EAST OF SWEET WATER | NC. 560 MOUNTAI N RANCH $491,980 11/30/18 95%
ACZ\‘)H P120- (061) E ROAD TO 0.5 M LE WEST OF SOUTH FORK 5211 CHURN CREEK ROAD ROAD $263,955 07/03/19
o TUOLOWNE RI VER BRI DG DREA
SLOPE REPAI R REDDING CA 96003 ooy T 1017
HA42 (530) 222- 0810
10- TUO- 120- 53. 4/ 53. 4 I'N TUCLUMNE COUNTY, ROUTE 120 10 CCFG CONSTRUCTI ON SCHI EBER, TROY $685, 000 04/ 05/ 19 0%
10- 1k9204 M LES EAST OF GROVELAND 17750 WARDS FERRY ROAD 850 S QU LD AVE SUl TE $0 04/10/19 0%
REMOVE FAI LED SLOPE, ROCK, TREE AND 107 $0  05/13/19
DEBRI S SONORA, CA 95370 LoDl A 95240
000000000 (209) 333- 6995
000
Totals: Authorized Final Amt: $213, 837, 158 Completed to Date: $104, 202, 263  Work ThisMonth: $12, 909, 548
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP- 8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1, 508,620 08/16/16 0%
11- 263314 0.2 M LE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 403,353 09/01/16 0%
STBG 1 008- (108) E L ANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $105 08/19/20
-0 ORANGE ~ CA 92705 (858) 467- 4084

(714) 939- 6600 PLANT EST
HEL4 SATI S
11-1 MP- 8- 40. 4/ 45. 5 IN | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,436,733 03/01/17 76%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $63, 156, 753 03/ 24/ 17 85%
ACl M 0082- (109) E $2, 159, 045 03/ 25/ 20

SEPARATI ON TO 0.6 M LE WEST COF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR ~ CA 91342 (760) 594- 2008
PAVEMENT REHABI LI TATI ON (818) 362- 9200

HA22
11-1 MP- 8-83. 1/ 90 IN | MPERI AL COUNTY ABOUT 6 M LES VEST COFFMAN SPECI ALTI ES, | NC. HERNANDEZ DANI EL $40, 003, 438 03/ 21/17 85%
11-418524 OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $40, 204, 489 05/ 31/ 17 99%

ACI M 008 -(110)E OG LBY ROAD OVERCROSSI NG TO 0.7 M LE | MPERI AL, CA 92251 $0 11/15/19

-0 WEST OF ROUTE 8/ 18 Sgggig?ﬂg‘g 92126 (760) 355- 8666
PAVEVENT REHABI LI TATI ON (858) 536-

HA22
11-1MP-111-1.2/8.3 I'N | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY, | NC. GARCI A TORRES, VI CENTE $18, 280, 692 03/ 22/ 18 97%
11-2N0o104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD $15, 987,472  04/11/18 87%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE | MPERI AL, CA 92251 $1,734,466 06/14/19
98 FROM ROCKWOOD AVENUE TO O. SYLMAR ~ CA 91342 (760) 355- 1350
RUBBERI ZED HOT M X ASPHALT ( RHVA) (818)362- 9200
11-SD-5-.3/72. 4 I'N SAN DI EGO COUNTY AT VARI OUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7, 403,594 07/ 26/ 17 94%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $7$%Z§ §§§ 325 827;5 1; 97%
OVERHEAD S| GN REPLACEMENT SOUTH :
o o s ko
(714) 974- 1190
11-SD-5-13.9/62.1 I'N SAN DI EGO COUNTY AT VARI OUS CALMEX ENG NEERI NG | NC $3, 415, 654  04/19/19 0%
11-2N0214 LOCATI ONS FROM 0.1 M LE NORTH OF 2764 S. VI STA AVE; $0 05/13/19 0%
ACIM 005 - (642) E SAMPSON STREET OVERCRGCSSI NG TO LAS %0
--0) BLOOM NGTON CA 92316

PULGAS ROAD UNDERCROSSI NG

RHVA OVERLAY (909) 546- 1311
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 5- 20. 3/ 21. 4 IN SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 85%
;b?%g?-(esl) c 0.3 MLE SOUTH OF FI ESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $7gg, ggg éy 12; %g 90%
0 OVERCROSSI NG TO 0.5 M LE NORTH OF 7726 N. FI RST STREET, #137 SAN DI EGO, CA 92111 :
T TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD- 5- 25. 9/ 26. 8 IN SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  LAM TAI $3,524,729 04/12/19 0%
ié ‘,\1428(1)?4 (641)E ROUTE 5/52 SEPARATI ON TO G LMAN DRI VE 6465 MARI NDUSTRY DRI VE :g 05/13/19 0%
) UNDERCROSSI NG
-0 CONSTRUCT AUXI LI ARY LARE (N B) SAN DI EGO CA 92121
(858) 587- 3600
HB4N
11- SD-5-29. 1/ 30. 5 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVI D M $66, 847,233 12/18/14 70%
hﬁb?-zgggi—(GZS)E 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOAS DRIVE 2863 CARMEL VALLEY $66, Sy to2 QU 1aIe 100%
OVERCROSSI NG TO SORRENTO VI ADUCT ROAD :
LU62-11 1-(9B) REPLACE BRI DGE/ RECONSTRUCT RAMPS SAN MARCOS -~ CA 92078 DEL MAR CA 92014
-0 (760) 916- 9100 858) 720- 2112
HE11 (858) 720-
11- SD- 5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6, 645,531 03/ 23/ 18 99%
11- 2N0294 GENESEE AVENUE OVERCROSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $5, 661, 9;3 8‘515 3?5 ig 85%
SAN DI EGO' ORANGE COUNTY LI NE. CRANGE CA 92865 ROAD
REMOVE AND REPLACE ALL TRAFFIC
(714) 974- 1190 DEL MR, CA 92014
(858) 688- 1376
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $249, 885,578 12/ 22/ 16 57%
(131%/5?%%‘21 11911 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $1gg, (1)3(2), ggg (1)%5 %g; 1; 63%
V0051 6 (6 ) 0.5 M LE SOUTH OF PALOMAR Al RPORT 1770 LA COSTA MEADOAS DR DEL MAR CA 92014 e
(6) RD. SAN A CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY CCS
HB5 (951) 232- 3522
11- SD- 5- 38. 1/ 39. 3 WETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $88, 171,739 11/21/17 39%
11- 2E1504 H GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE $64, 049, 404 11/ 21/17
3089 MANCHESTER AVE $3, 187,718 07/02/20 2%

State of California Department of Transportation

BEACH AND ENCI NI TAS AT VAR QUS
LOCATI ONS
RETORE THE SAN ELI JO LAGOON,

1770 LA COSTA MEADOWS DR

SAN MARCCS, CA 92078
(951) 232- 3522

CARDI FF, CA 92007
(858) 220- 3986
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District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-38.4/47.3 IN SAN DI EGO COUNTY I N ENCI NI TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $224, 234,286 10/ 29/ 18 9%
é;-l i_Tiég{ CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE $§2' ggtls' %g ég; gg; %g 13%
0 € ) TO 0.3 M LE NORTH OF PALOVAR Al RPORT 1770 LA COSTA MEADOWS DR CARDI FF, CA 92007 IR
o ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, | TS ELEMENTS, SAN MARCOS,  CA 92078
(760) 916- 9100
11- SD-5-39. 4/ 40. 9 I'N SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C. ALEKSANDAR $5, 355, 000 03/ 09/ 18 99%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $5;$gi3;' 919;1;9 83; ?(7)5 ig 94%
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOWS DRIVE  AVE.,BLD B '
CMEC - CONSTRUCT CLASS 1 Bl KE PATH,
SAN MARCOS CA 92078 Cg?? 22’8 %822007
(760) 916- 9100 (858) 688-
11-SD-5-51.2/51.5 IN SAN DI EGO COUNTY AT VARI QUS HAZARD CONSTRUCTI ON GHAZI ALAM  SULTAN $2,722,103 08/01/18 9%
11- 424404 LOCATI ONS. 6465 MARI NDUSTRY DRI VE 817 SWEETWATER ROAD $401,528 09/06/18 15%
HSNH- X073- (131) E HI GH FRI CTI ON SURFACE TREATMENT SPRING VALLEY. CA 91977 $0  11/29/19
--() SAN DIEGO CA 92121 (619) 602 0333
(858) 587- 3600 e
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — FARVER BRANDON $9, 268,907 11/02/ 17 50%
11- 414804 8,291,944 11/28/17
ove 008 (320 E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $ oot aae o6 a3 87%
UNDERCROSSI NG TO 0.5 M LE WEST OF Sul TE 206 '
-0 HOTEL Cl RCLE DRI VE UNDE SQIS\ISD'SE;DSG(():S 92121 SAN DI EGO, CA 92105
- SAFETY | MPROVEMENT WESTBOUND | - 8 (858) 587- (858) 688- 1375
11-SD-8-2.4/52.5 IN SAN DI EGO COUNTY AT VARI QUS CALMEX ENGI NEERI NG | NC $5, 383,789 03/11/19 0%
11-2No124 LOCATI ONS FROM ROUTE 8/ 163 SEPARATI ON2764 S. VI STA AVE; $0  04/05/19 0%
TO 0.5 M LE EAST OF CAMERON STATI ON $0
UNDERCROSS! NG BLOOM NGTON CA 92316
RHVA. OVERLAY (909) 546- 1311
11- SD-8-9. 0/ 15. 3 IN SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AMSON, JOHN $17,299,511 10/31/17 42%
11- 408704 VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOWS DRI VE $16, 230, 740  11/28/17 0
ACI M 008-(323)E 1463 BROADWAY $214 926 03/18/20 1%

--0

HA22

State of California Department of Transportation

OVERCROSSI NG | N SAN DI EGO TO  JOHNSON
AVENUE UNDERCROSSI NG I N EL C SAN MARCOS ~ CA 92078
PAVEMENT REHABI LI TATI ON (760)916-9100

EL CAJON, CA 92021
(858) 688- 1580
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District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 8- 19. 8/ 20. 1 IN SAN DI EGO COUNTY AT VAR QUS PAL GENERAL ENG NEERI NG INC  GHAZI ALAM SULTAN $2,361,891 05/17/18 48%
11- 405804 LOCATI ONS. 10675 TREENA ST #103 817 SWEETVWATER ROAD $767,651  06/25/18 320
ACNH X073- (129) E UPGRADE PEDESTRI AN RAVPS SPRING VALLEY CA 91977 $384, 451 01/ 10/ 20
--0) SAN DI EGO CA 92131 (618) 602 0333’
(858) 860- 5300 SUSPENDED
HB71
11-SD-8-32.0/77. 8 I'N SAN DI EGO COUNTY FROM VI EJAS SPECI ALl ZED PAVEMENT MARKI NG, $3,771,327 04/23/19 0%
11-2No514 CREEK BRI DGE NEAR ALPI NE TO SAN I NC. $0 05/21/19 0%
DI EGO COUNTY LI NE. 11095 SW I NDUSTRI AL WAY STE A $0
REMOVE AND REPLACE ALL PAVEMENT
TUALATI N OR 97062
(503) 885- 0420
11- SD-8-/18. 4 IN SAN DI EGO COUNTY AT VAR QUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI ND $10, 181, 600 12/ 22/ 17 80%
s e Loomaos 550 GREENILLE RO%D 2663 CarneL VALLEY IO 48 1T ey
OVERHEAD S| GN REPLACEVENT NORTH ROAD '
--0) LI VERMORE CA 94550 DEL VAR CA 92014
(925) 245- 1300 '
(858) 688- 1384
11-SD-15-8.4/8. 4 I'N SAN DI EGO COUNTY ON VARI OUS ROUTES PETERSON- CHASE GENERAL LABRADOR, ALBERT $2,818,205 11/07/18 0%
éivﬁf%%-(m@ c AT VARl OUS LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, 2863 CARVEL VALLEY :22, ggg (1)35 gg; ig 204
0 REPLACE EXI STI NG PANELS ON 16351 CONSTRUCTI ON Cl RCLE VEES ROAD :
IRVINE CA 92606 S’g’;‘guggfoé;: 92130 SUSPENDED
(949) 252- 0441 (619) 954-
11- SD- 15- 10. 9/ 19. 5 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON PANNU, ARASHDEEP $5, 662, 233 09/ 26/ 18 18%
11-2N0144 LOCATI ONS. 6465 MARI NDUSTRY DRI VE 817 SWEETWATER RD 2‘51221 23? 1(1)5 g?; 12 10%
PCC SLAB REPLACEMENT SPRI NG VALLEY, CA 91977 '
SAN DI EGO CA 92121 ( 858) 686. 1433
(858) 587- 3600
11-SD-52-3.8/5. 1 IN SAN DI EGO COUNTY AT VARI QUS HAZARD CONSTRUCTI ON GENEL, GENARO $11, 719,313 10/18/18 20%
11- 419504 LOCATI ONS 6465 MARI NDUSTRY DRI VE $2,351,290 11/08/18 o
BINH- X073- ( 133) E 2863 CARMEL VALLEY RD $1,090, 382 05/29/20  20%

--0

HA22

PAVEMENT REHABI LI TATI ON.

SAN DI EGO CA 92121
(858) 200- 3660

DEL MAR CA 92014
(858) 720- 2113
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-13.3/14.8 I'N SAN DI EGO COUNTY | N SAN DI EGO AND HAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1, 135,345 07/09/18 67%
11-421204 732,292 08/06/18
SNHG. PO52- (019) E SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD 2274 345 09; 03; 1o 64%
0 UNDERCROSSI NG TO M SSI ON GORGE ROAD SAN DI EGO  CA 92121 SAN DI EGO, CA 92111 ’
UNDERCROSSI NG (858) 688- 1511

CONSTRUCT MEDI AN BARRI ER (858) 200- 3660

11- SD- 75- 20. 2/ 22. 2 I N SAN DI EGO COUNTY AT SAN DI EGO HMVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 600, 164 11/ 16/ 17 80%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $7, 406,537 01/04/18 86%
ACNH PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $1, 269,988 12/27/19
0 . VISTA CA 92081 SAN DI EGO, CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727. 9808 (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 090,581 09/01/15  100%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAl RY LANE 7177 OPPORTUNI TY ROAD $18,982, 722 09/14/15 4450,
STPNH -( )P $0 05/31/19
5044- E 0 CGLCRIETTA BOULEVARD JORDAN MN 55352 SAN DI EGO, - CA 92111
) ) PAI NT STEEL SURFACES AND BUI LD .
(952) 447- 6025 (858) 688- 1526
HA21
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | Rl ON JOSEPH $1,512,035 06/01/18  100%
11- 257164 405, 622 06/ 25/ 18
STPL- 6211- (136) E ON RTE 15 FROM.3 MLE S/0 TO .3 MLEINC 7177 CPPORTUNITY RD $$26 661 02/15/23  2/%
0 N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 :
T .4 MLE WO SO M (858) 467- 4086 OVER RUN
SR 76 EAST PLANT ESTABLI SHVENT VISTA ~ CA 92081
HB32 (760) 479- 4210
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VARI QUS PETERSON- CHASE GENERAL LABRADOR ALBERT $1,468,817 11/17/17  100%
i\(l:;;?g(l)gg_ 031 E LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 4120 CARVEL VALLEY RD $11$f§§'§§§ (1)25 ég; 1; 90%
0 (031) LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VES DEL MAR, CA 92014 :
o BRI DGE RAI L UPGRADES .
'RVINE  CA 92606 (619) 954- 8575 OVER RUN
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 348,540 02/ 27/ 17 71%
11-405704 0.3 MLE WEST OF TO 0.4 M LE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADVWAY WAY $5,427,848 04/12/17 98%
SSTG- S076- ( 030) VALLEY CENTER ROAD. $6,720 02/21/20
-- ! ESCONDI DO, CA 92025 ESCONDI DO, CA 92025
0 CONSTRUCT ROUNDABOUT AND REALI GN : (760) 639- 4430

(760) 294- 0974
HB1
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 79-31. 3/ 31. 3 IN SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENGI NEERI NG | NC  LABRADOR, ALBERT $1, 258,416 05/ 22/ 18 97%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRIDGE 10675 TREENA ST #103 871 N. BROADWAY $1, 200, 787 06; 255 18 93%
AND AT SOVE CREEK BRI DGE. AN D EGO. CA 92151 ESCONDI DO CA 92025 $0  04/30/19
REHABI LI TATE BRI DGE DECK. .
(858) 860- 5300 (619) 957- 8575
11-SD-94-5.8/9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL W LLI AMSON, JOHN $2,719,302 01/11/18  100%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $2,506, 036 02/09/18 92%
AC?‘)H P094- (065) E LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES EL CAJON, CA 92021 $86, 072 02/03/20
T OVERCROSSI NG (858) 688- 1580 OVER RUN
UPGRADE BRI DGE RAI LS | RVINE  CA 92606
HA21 (949) 252- 0441
11- SD-94- 7.2/ 10. 5 IN SAN DI EGO COUNTY | N LEMON GROVE AT SPECTRUM CONSTRUCTI ON GROUP, PANNU, ARASHDEEP $3, 285,913 08/ 06/ 18 44%
11-411104 VARI OUS LOCATI ONS FROM 0.6 M LE VEST | NC. 817 SWEETWATER ROAD $1, 597,078 08/31/18 49%
AO(\‘;‘* X073-(130) E OF COLLEGE AVE. UC TO CAMPO ROAD ON- 32 EDELMAN SPRING VALLEY , CA 91977 $210,106  07/31/20
o RAVP UC. (858) 688- 1433
| MPROVE MAI NTENANCE WORKER SAFETY I RVINE  CA 92618
HA28 (949) 299- 1400
11- SD-94-29. 4/ 29. 7 I'N SAN DI EGO COUNTY NEAR DULZURA FROMLB CIVIL CONSTRUCTION, INC. W LLI AMSON JONH $2,429, 451  11/21/18 26%
11-416604 0.3 MLE EAST OF GRANDE CREEK BRI DGE 324 EAST VALLEY PARKWAY 1463 BROADWAY $965, 737 01/15/19 37%
HSNH- P094- ( 066) E $155,394 05/ 01/ 20
TO 0.1 M LE WEST OF MARRON VALLEY EL CAJON, CA 92021
--0) ESCONDI DO CA 92025
ROAD 760) 294- 0974 (858) 688- 1580
- REALI GN ROADWAY, CURVE | MPROVEMENT, (760)294-
11- SD- 125-9. 8/ 12. 4 IN SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $2,942,286 08/ 07/ 17 73%
11- 292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER ROAD $2,959,925 08/29/17 40,
ACNH P125- (019) E $43,236 01/17/20
o OVERCRGCSSI NG TO 0.3 M LE NORTH COF ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
0 TROY STREET OVERCROSSI NG (619) 602- 0333

STORMAMTER M TI GATI ON - NEDI AN (760) 489- 4328

11- SD- 125-13. 8/ 13. 8 I'N SAN DI EGO COUNTY I N LEMON GROVE ~ PETERSON- CHASE GENERAL FI GUEROA, RENE $1, 573,328 09/ 26/ 18 24%
11-418004 AND LA MESA ON ROUTE 94 AT ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY AVENUE $324,146 11/08/18 20%
SNHG- X073- (132) E MASSACHUSETTS AVENUE UNDERCROSSI NG 16351 CONSTRUCTI ON CI RCLE VES E| CAJON, CA 92021 $47,043  12/06/19

-0 AND ON ROUTE 125 AT PANCRAMA UNDE (858) 688- 1551

IRVINE CA 92606
(949) 252- 0441

CONSTRUCT QUTER SEPARATI ON BARRI ER.
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,138,101 01/17/18 50%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SU TE 817 SWEETWATER RD $6, 830, 116  02/09/18 96%
CSTG P163- (030) E $284,385 08/30/19
0 DI EGO R VER BRI DGE. ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
o ENHANCE STRI PI NG, LI GHTI NG, UPGRADE }
(760) 489- 4328 (619) 602- 0333
HA23
11- SD-163-4.1/4.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON WEST, | NC. ALSHEI KH JASON $31, 922, 727 06/ 16/ 17 50%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $g, gié ggi 8;; ig; g 54%
FRI ARS ROAD OVERCROSSI NG SAN MA CA 92078 SPRI NG VALLEY, CA 91977 ! !
REVI SE | NTERCHANGE/ W DEN OC AND C6 .
(760) 916- 9100 (858) 688- 1473
HE11
11- SD- 805- . 3/ 4 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3,247,535 01/ 16/ 18 80%
L e Lnos G155 1A VUSTRY DRVE 1463 ooy et WAl e
i CONSTRUCT MAI NTENANCE VEHI CLE :
-0 SAN DI EGO CA 92121 (E;E)g“éso;’ 1?2192021
(858) 587- 3600
HA28
11- SD-805-4. 4/ 5.5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE Rl VAS, MANUEL $1, 225,406 12/17/14 0%
11- 272514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $923, ggg %; g?; %(5) 0%
NAPLES STREET UNDERCROSSI NG 7726 N. FI RST STREET, #137 STE 208 :
LANDSCAPE M TI GATI ON
FRESNG GA 93720 sgglsussso,logg 92105 PLANT EST
HA25 (559) 322- 2041 (858) 829- SATIS
11- SD-805-5.7/7. 8 I N SAN DI EGO COUNTY | N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. LAM TAl $12,541, 735 05/25/18 38%
éﬁi_%g(l)‘l‘_(lﬂ) VARI OUS LOCATI ONS FROM 0.2 M LE 320 GODDARD WAY, SUI TE 150 4001 EL CAJON BLVD, $4;$i§2,§g;1 825 %25 %fi 33%
NORTH OF NAPLES STREET UC TO BONI TA SUI TE 208 '
--0) RD UC. PM ***5 7.7 gt IRVINE CA 92618
3 L7-7. 949) 470- 0500 SAN DI EGO, CA 92105
HBS 1-805 SOUTH SOUND WALLS (UNI'T 1) ( ) ) (858) 829- 1020
11- SD-805- 8. 4/ 8. 8 I'N SAN DI EGO COUNTY I N CHULA VI STA  FLATI RON WEST, | NC. SEI D HODZI C $17,522,830 12/13/18 8%
11-430184 AND NATI ONAL CI TY FROM 0.2 M LE 1770 LA COSTA MEADOAS DRI VE $1, 654,611 01/09/19 9
Bl M 805-(640)E 4001 EL CAJON BLVD, $1,051, 785 01/ 06/ 22 9%

--0

State of California Department of Transportation

SQUTH OF SVEETWATER RI VER BRI DGE TO
ROUTE 805/ 54 SEPARATI ON
1 -805 SVWEETWATER RI VER BRI DGE

SAN MARCCS CA 92078
(909) 597- 8413

STE 207
SAN DI EGO, CA 92105
(858) 531- 8930
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- 15. 7/ 17. 5 IN SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2,567,014 07/21/17 76%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $2,573,138 08/15/17 99%
ACI M 805-(637)E OVERCROSSI NG TO ROUTE 805/ 8 $13,173 08/27/19
EL CAJON, CA 92021
--0) SEPARATI ON ESCONDI DO CA 92029
. 760) 489. 4328 (858) 688- 1551
ROADSI DE SAFETY | MPROVEMENT (760) 489-
11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $867,462 02/01/18 0%
11- 273304 0.3 MLE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SU TE A 4001 EL CAJON BLVD. $7§%, ggg gggi; ;g 0%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 82705 STE 208 :
M RA MESA BOULEVARD UN (714) 641- 4730 SAN DI EGO, CA 92108 PLANT EST
I NSTALL | RRI GATI ON AND LANDSCAPI NG (858) 688- 1429 SATI S
11- SD- 805- 27. 1/ 28. 9 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. LE VINE, GARY $5, 659, 559 07/31/18 24%
11-419904 M RA MESA BLVD UC TO 0.4 MLE NORTH 1770 LA COSTA MEADOAS DRIVE 871 N, BROADWAY $2,263,205 08/31/18 40%
B1l M 805-(638) E OF ROUTE 5/ 805 SEPARATI ON $462, 668 04/ 30/ 20
--0) SAN MARCOS CA 92078 ESCONDI DO, CA 92025
PAVEMENT REHABI LI TATI ON .
(760) 916 9100 (760) 796- 4070
HA22
Totals: Authorized Final Amt: $995, 791, 931 Completed to Date: $577, 271, 829 Work ThisMonth: $20, 535, 150

State of California Department of Transportation
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

12-LA-39-17.4/18.4
12- OR2804

12-ORA-5-1.6/11. 1
12- 0Q7604

12- ORA-5-3.0/3.7
12- OF96A4
NHPI - 005 - (972) 7

PLN- 6212- (016) E

--0)
HB5

12-ORA-5-3.0/8.7
12- OF964

12- ORA-5-14.5/17. 1
12- 0K0224
TPLN- 6212- (022) N

--0)

12- ORA-5-21. 4/ 25
12- OR2704

I' N ORANGE AND LOS ANGELES COUNTI ES I NRJ NOBLE
LA M RADA AND LA HABRA FROM ROSECRANS 15505 EAST LI NCOLN AVE;
AVENUE TO WESTRI DGE PLAZA NORTH

REMOVE AND REPLACE RHVA (TYPE Q ORANGE CA 92865

(714) 637- 1550

IN OC, I N SAN CLEMENTE, DANA PO NT & ALL AMERI CAN ASPHALT
SAN JUAN CAPI STRANO FROM EL CAM NO PO BOX 2229

REAL TO 0.1 MLE N OF JUN PERO SI ERA

RD UC CORONA  CA 92878

REMOVE AND REPLACE, OVERLAY RHVA (951) 736- 7600

OC. |1-5 FROM SQUTH OF AVENI DA Pl CO TOFLATI RON WEST, | NC.
SOQUTH OF AVEN DA VI STA HERMOSA 1770 LA COSTA MEADOWS DRI VE

ADD ONE HOV LANE
SAN MARCOS CA 92078

(760) 916- 9100

I'N ORANGE COUNTY | N SAN CLEMENTE,
DANA POl NT AND SAN JUAN CAPI STRANO
FROM 0.4 M LE SOUTH OF AVENI DA PI CO
TO 0.1 MLE SOUTH OF SAN WLDOVAR - CA 92595
ESTABLI SH EXI STI NG PLANTI NG FOR (951) 245- 1686

DI VERSI FI ED LANDSCAPE CO.
21730 BUNDY CANYON ROAD

IN ORA CO, IN M SSION VIEJO AND
LAGUNA HILLS, ON ROJUTE 5 FROM 0.7
MLE S OF SO PKW TO 0.3 MLE S OF
ALI CI A PKW OC

ADD ONE LANE I N EACH DI RECTI ON

FLATI RON VEST, | NC.
1770 LA COSTA MEADOWS DRI VE

SAN MARCOS CA 92078
(760) 916- 9009

ALL AMERI CAN ASPHALT
400 EAST SI XTH ST

I'N ORANGE COUNTY, I N IRVINE, FROM
5/ 405 SEPARATI ON TO JEFFREY ROAD
OVERCRGSSI NG

RESURFACE MAI NLI NE W TH RHVA CA 92879

(951) 736- 7600

BERRI 05, JOSE
15700 TUSTI N VI LLAGE
VAY #1

TUSTIN, CA 92780
(949) 279- 8502

Pl RZADEH, BEHROOZ
910 CALLE NEGOCI O
SUl TE 205

SAN CLEMENTE, CA 92673

(949) 279- 8595

FRANCI S, OSAMA
3251 1/4 UNI VERSI TY
DRI VE

I RVINE, CA 92612
(213) 220- 9669

YACOUB, NMOHAMVAD
6521 MARI NE WAY, T#1
I RVINE, CA 92618
(949) 279- 8433

$1, 694,959 05/01/19
$0 05/21/19
$0

$8, 405, 362 04/12/18
$5, 086, 623 04/27/18
$2,024, 077 08/30/19

$52, 649,426 11/ 25/ 14
$51, 172,162 12/ 22/ 14

$0 05/13/19

$674,004 11/30/18
$149,989 12/21/18
$29,639 01/11/21

$129, 773,276 03/ 05/ 19

$0 04/04/19
$0

$4, 858,206 03/25/19
$0 04/15/19
$0 10/03/19

0%
0%

96%
60%

73%
97%

19%
22%

0%
0%

0%
0%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

12- ORA- 5- 22. 0/ 24. 3
12- ON6504
HSI M 005- (994) E

--0

HB1

12- ORA- 5- 23. 2/ 30. 3
12- 0H0284
ACI M 005- (996) E

--0

HB4N

12- ORA- 5- 23. 8/ 23. 8
12- 0N2204
NHP- X059- (068) E

--0)

HB4N

12- ORA- 5- 30. 3/ 34
12- 0C8904
CMLN- 6212- ( 025)

--0)
HB5

12- ORA-5-33.3/34.5
12- ONO804
ACNH- X059- (075) E

--0

HA22

12- ORA- 5- 35. 0/ 35
12- 0P3904
SIMG- 005- (997)

--0)

I'N ROUTE 05 FROM BAKE PKWY TO JEFFREY R J. NOBLE COVPANY

RD. INCITY OF I RVINE
RESURFACE AC SURFACE W TH OGAC,

15505 EAST LI NCOLN

ORANGE CA 92865
(714) 637- 1550

I'N ORANGE COUNTY I N TUSTI N AND | RVI NE ALFARO COVMUNI CATI ONS

FROM ROUTE 133/5 SEPARATI ON TO ROUTE
5/ 55 SEPARATI ON
UPGRADE FI BER OPTI C CABLES, CCTV &

I'N ORANGE COUNTY |-5 AT SAND CANYON,
D12, TMC
UPGRADE EXI STI NG AUDI O- VI SUAL

IN THE CITY OF TUSTI N AND SANTA ANA
ADD HOV LN, REMOVE CONCRETE BARRI ER

I N SANTA ANA ON RTE 5 FROM BROADWAY
TO SANTA ANA RI VER, RTE 22 FROM
SANTA ANA RI VER TO MAIN ST (PM 9. 8/
11.0), ON RTE 57 FROM RTE

PLANTI NG, | RRI GATI ON, ROCK BLANKET

ON ROUTE 05 NB OFF STATE COLLEGE
BLVD. / THE CITY DRI VE.
MCODI FY EXI STI NG SI GNALS, | NSTALL

CONSTRUCTI ON, | NC
15614 S. ATLANTI C AVE

COMPTON  CA 90221
(310) 669- 8949

SPI NI TAR
16751 KNOTT AVENUE

LA M RADA CA 90638
(714) 367- 2975

OHL USA
1920 MAIN ST STE 310

IRVINE CA 92614
(949) 242- 4432

ACCU CONSTRUCTI ON, | NC.
2098 S. GRAND AVE. SU TE A

SANTA ANA CA 92705
(714) 641- 4730

PETERSON- CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON,
16351 CONSTRUCTI ON CI RCLE VES

IRVINE CA 92606
(949) 252- 0441

YACOUB, MOHAMVAD
6521 MARI NE WAY T#1
IRVINE, CA 92618
(949) 279- 8433

ESSAYLI, MOUSSA
6533 MARI NE WAY
IRVINE, CA 92618
(949) 279- 8816

ESSAYLI , MOUSSA
6533 MARI NE VAY,
TRAI LER #2
IRVINE, CA 92618
(949) 279- 8816

RAVANI POUR
MOHAMVAD/ CBLANCO
1651 E 4TH ST., STE
227

SANTA ANA, CA 92701
(949) 279- 4560

NADERI , ARSALAN
15700 TUSTI N VI LLAGE
VAY TR#4

TUSTIN, CA 92780
(949) 279- 8447

NAJM ELIE
6533 MARI NE VAY,
TRAI LER #2
IRVINE, CA 92618
(949) 279- 8826

$2,032,919 06/11/18 76%

$1, 850,509 06/28/18

90%

09/ 19/ 18 72%

$188, 903 05/31/19
$965, 131
$865, 105 10/08/18

$0 06/14/19

90%

$2, 460,340 04/14/16 94%

$2,073,556 05/06/16

$0 11/15/21  8°%
$24,117,490 11/ 29/ 18 7%
$2. 376,302 12/ 27/ 18
10%
$550. 189 11/ 10/ 20

$3, 996,179 02/15/18 72%

$2, 675,453 03/05/18

0,
$137.631 09/23/20  ©°%
$396, 392 09/21/18 0%

$0  10/09/ 18 o
$0 07/17/19 °
SUSPENDED
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-22-.3/2.9 I N ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLIAM $3,127,475 07/12/16  100%
ifﬁ 25129?019) GROVE/ LOS ALAM TOS WESTM NI STER | - 405 3050 E Bl RCH STREET 15700 TUSTI N VI LLAGE $3, ;gg' jgg 2;; gg; %g 99%
PM 20.4/24.0 1- 605 PM 3.0/ Rl.6 SR22 WAY :
--0) BREA, CA 92821
PM RO. 3/ R2. 9 714y 984- 5500 TUSTIN, CA 92780
HBA HI GHWAY REPLACEMENT PLANTI NG ( ) ) (949) 279- 8438
12- ORA-22-5.6/10. 9 I N ORANGE COUNTRY AT VARI OUS POWELL CONSTRUCTCRS | NC MAHDAVI , SAEED $11, 260, 463 12/ 13/ 18 0%

12- OMD0O04
HSNH- P022- ( 025)

--0

SHOPP

12- ORA-22-11.7/13. 2
12- ON5004
ACNH X059- (077) E

--0)

12- ORA-39- . 6/ 22. 2
12- OM5204
SNHG- P039- ( 035) E

--0

HB1

12- ORA-39-1.9/1.9
12- ON9904
SSTG P039- (036) E

--0)

12- ORA-39-9.6/17.3
12- OR2504

LOCATI ONS FROM 0.1 M LE WEST COF 8555 BANANA AVENUE
BROOKHURST STREET UNDERCROSSI NG | N
GARDEN GROVE TO BEDFORD ROAD OVE

| MPROVE/ RECONFI GURE CHANNELI ZATI ON,

FONTANA CA 92335
(909) 356- 8880

IN ORANGE, SANTA ANA, AND TUSTIN ON ACCU CONSTRUCTI ON, I NC
ROUTE 55 FROM 0.3 M LE NORTH OF 17TH2098 S. GRAND AVE. SUITE A
STREET TO 0.06 M LE SOUTH GF SANTI AGD

CREEK AND ON ROUTE SANTA ANA CA 92705
RELOCATE FACI LI TIES AWAY FROM NONE  (714) 641-4730

I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENG NEERI NG
ANAHEI M AND LA HABRA AT VARI QUS SERVI CES, | NC.

LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST.

CYPRESS STREET.

MODI FY SI GNALS, ADD SAFETY LIGHTING I VERSIDE  CA 92504
(951) 710- 1000

ALFARO COVMUNI CATI ONS
CONSTRUCTI ON, | NC
620 S. BRADFI ELD AVENUE

ROUTE 39 AT UTI CA AVENUE IN CITY OF
HUNTI NGTON BEACH.
MODI FY SI GNALS, SAFETY LI GHTI NG,

COVPTON  CA 90221
(310) 669- 8949

I N ORANGE AND LOS ANGELES COUNTI ES | NLAVASSU UTI LI TY SERVI CES,
STANTON, ANAHEI M BUENA PARK, AND LA 536 STONE RD, SU TE D,

M RADA AT VARI QUS LOCATI ONS FROM
CHAPMAN AVE TO ROSECRA

CLEAN, | NSPECT AND LI NE CULVERTS

I NC.

BENI CI A CA 94510
(707) 750- 5130

15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(949) 279- 8575

ZW SSLER, M CHAEL
3251 1/4 UNI VERSI TY
DR, #1

IRVINE, CA 92617
(949) 279- 8804

NAJM ELIE
6533 MARI NE WAY, #2
IRVINE, CA 92618
(949) 279- 8826

ESSAYLI, MOUSSA
6533 MARI NE WAY
IRVINE, CA 92618
(949) 279- 8826

$0 01/09/19
$0 03/16/21

$1,342,320 11/30/18
$125, 440 01/02/19
$87,084 11/15/19
$1, 666, 661 12/13/17
$286,351 01/18/18

$0 08/20/19

$412, 245 08/01/18

$372,235 08/20/18

$157, 775 06/ 14/19

$370,946 03/29/19
$0 05/13/19
$0

0%

31%
9%

16%
17%

74%
89%

0%
0%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-9. 8/ 10. 5 I N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP, MAHDAVI, SAEED $1, 913,056 11/01/ 16 0%
LM e MSMEmmAszLiM W 15100 ST LA THUS S o
0 (318) NORTH OF STANTON STORM CHANNEL 32 EDELMAN VAY #3 :
o REHABI LI TATE DRAI NAGE SYSTEMNS,
RINE A o268 TUSTIN GA 92720
HA42 (949) 299- 1400 (949) 279-
12- ORA- 39- 12. 4/ 17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL AVERI CAN ASPHALT BERRI 0S, JOSE $5, 961,030 09/ 25/ 17 79%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET 15700 TUSTI N VI LLAGE $3,167,940 10/27/17 53%
ACNH- P039- (033) $786,895 08/07/19
0O I N LA M RADA CORONA CA 92879 VAY
o PAVEMENT REHABI LI TATI ON FROM
(951) 736- 7600 T;Ji;' '2\"79C25§§780
HA22 (949) 279-
12- ORA-55-1.2/17. 9 I N ORANGE COUNTY I N VAR QUS CI TI ES AT CHUMD CONSTRUCTI ON | NC JOUBEEN, JAY $12, 685,961 01/10/17  100%
i\é_lg[\/mgg_(sos)g VARI OUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET 3251-1/4 UNI VERSI TY $9;$§f§,;§g géj gg; 1; 750
OF ROUTE 1 TO ROUTE 55/ 91 DRI VE, #2 '
--0) BALDW N PARK CA 91706
SEPARATI ON. 626) 960. 9502 I RVINE, CA 92612 OVER RUN
HBL UPGRADE SAFETY DEVI CES ( ) ) (949) 279- 8638
12- ORA- 55-17. 0/ 17 IN THE CI TY OF ORANGE, NORTHEAST KANAAN CONSTRUCTI ON, | NC JOUBEEN, JAY $1, 136,602 06/11/18 16%
12- 0Q4604 CORNER OF LI NCOLN STREET/ NOHL RANCH 230 SOUTH | RW NDALE AVENUE 3251 1/4 UNI VERSI TY $1$g;3g,égg 8675; ig; %g 85%
AND SR 55. AZUSA CA 91702 DRI VE T#2 7
PROPOSE PARK AND RI DE LOT FOR A
(626) 334- 5775 I RVINE, CA 92612
(949) 279- 8638
12- ORA-55-17. 2/ 17. 2 I N ORANGE COUNTY ON ROUTE 55 AT PETERSON- CHASE GENERAL JOUBEEN, JAY $886, 214 10/11/18 15%
ﬁé& Ef;ggg_ 078 SOUTH BOUND LI NCOLN AVENUE OFF RAMP  ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY $;§;, ggg (1);5 225 %g 36%
(078) AND ON ROUTE 91 AT EAST BOUND TUSTIN 16351 CONSTRUCTI ON Cl RCLE VES DRI VE :
Q AVENUE OFF RAVP. e A 92608 | RVINE, CA 92612
HEST OVERLAY, SAFETY LI GHTI NG, .
(949) 252- 0441 (949) 279- 8638
12- ORA-55-/0 I N ORANGE COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL PHAM DAT $724,302 02/08/19 46%
12- 00104 METHACRYLATE DECK SEAL TREATMENT ENG NEERI NG CONSTRUCTI ON, | NC. 15700 TUSTI N VI LLAGE $203,570 03/13/19 28%

16351 CONSTRUCTI ON Cl RCLE VES WAY #3 $203,570  07/23/19

TUSTIN, CA 92780
(949) 279- 8586

IRVINE CA 92606
(949) 252- 0441
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-/0 I N ORANGE COUNTY, | N ANAHEI M AND COST TRAFFI C LOOPS CRACKFILLING ~ NAJM ELIE $509, 373  03/23/18 90%
12-0Q0904 MESA AT VAR OUS LOCATI ONS I NC. 6533 MARI NE VAY, #2 $zgé, 388 825 %g; 12 67%
REPLACE AND | NSTALL LI GHTI NG 946 S. EMERALD ST. IRVINE, CA 92618 :
ANAHEI M CA 92804 (949) 279- 8826
HV4 (714) 520- 4026
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1, 652, 778 09/ 19/ 17 0%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1, 5;;1' iég (1)25 13; g 0%
HI GHVAY REPLACEMVENT PLANTI NG VAY, #4 :
SANTA ANA CA 92705 TUSTI N, CA 92780
(714) 641- 4700 949 2’79 0438 PLANT EST
HBAN (949) 279- SATI S
12- ORA-57-16. 2/ 21. 2 I N ORANGE COUNTY | N FULLERTON, ALFARO COMMUNI CATI ONS ESSAYLI, MOUSSA $1, 154,105 11/09/18 0%
i&&'\/ﬁgg‘;_ 066) E PLACENTI A AND BREA ON SR-57 FROM CONSTRUCTI ON, | NC 6533 MARI NE VAAY, 28 1%5 ﬂ; 12 0%
0 (066) ORANGETHORPE AVENUE TO LAVBERT ROAD 15614 S ATLANTI C AVENUE TRAI LER #2
o UPGRADE PEDESTRI AN FACI LI TI ES TO
COVPTON CA 90221 13/;?5’7902822618
HB71 (310) 669- 8949
12- ORA- 57-16. 2/ 20. 9 I N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 505, 443 02/ 15/ 18 0%
12- OFO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUI TE A 15700 TUSTI N VI LLAGE $1, 1211383 82; fﬁ; ;g 0%
I N PLACENTI A TO LAMBERT ROAD VAY, T4 :
SANTA ANA CA 92705
UNDERCROSSI NG | N BREA (714) 641- 4730 TUSTIN, CA 92780 PLANT EST
HBAN HI GHWAY REPLACEMENT PLANTI NG (949) 279- 8511 SATI S
12- ORA-57-20. 3/ 21. 6 IN ORANGE CO, I N BREA, ON ROUTE 57  SECURI TY PAVI NG COVPANY, | NC. $47, 493,325 04/19/19 0%
12-0C1104 FROM 0.6 MLE SOUTH TO 0.7 M LE 13170 TELFAI R AVENUE $0 05/13/19 0%
EPNH- PO57- (067) E NORTH OF LAMBERT ROAD UC $0
—0 RECONFI G NB RAVPS, CONST OF Laop ~ O/-MAR - CA 91342
(818) 362- 9200
HE11
12- ORA-73-16. 8/17. 1 IN OC NEAR LAGUNA BEACH FROM 0.2 M LE ALFARO COVNUNI CATI ONS $491, 978  03/29/19 0%
12- ON3404 TO 0.4 MLE NORTH OF RTE 73 / 133 CONSTRUCTI ONS, | NC $0  04/19/19 0%
HSNH- PO73- ( 135) E $0

--0

State of California Department of Transportation

SEPARATI ON.
COLD PLANE & RESURFACE ROADWAY W TH

15614 S. ATLANTI C AVENUE;

COMPTON CA 90221
(310) 669- 8949



Page 152
Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 73-22.5/ 25. 7 IN ORA CO IN | RVINE AND NEWPORT R J. NOBLE COVPANY MWTABA, ADI L/ DAT PHAM $6, 012,967 12/01/17 80%
12- 0MD604 BEACH FROM BONI TA CYN DR/ FORD RD UC 15505 EAST LI NCOLN AVE 15700 TUSTI N VI LLAGE $1, 692,522 12/18/17 27%
ACNH- P0O73- (126) E $251, 159 09/23/19
TO RED HILL AVE OC VAY, #3
-0 RESURFACI NG AC PAVEMENT ON FWY, & ORANGE  CA 92865 TUSTIN, CA 92780
(714) 637- 1550 949) 279. 8397
HA22 (949) 279-
12- ORA-74-2.9/5 SR- 74 BETWEEN EAST OF ANTONI A PKWY/  CHUMD CONSTRUCTI ON I NC RAVANI POUR, MOHAM B. $5, 104, 309 09/ 06/ 16 48%
12-0L7204 LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET NANJAPPA $4,782,264 09/28/16 929
HSST-P  -( )P ROCK $0 06/30/ 19 0
4 06-2 E con ENTRANCE (PM 5.06) BALDW N PARK CA 91706 6521 MARINE WAY,
2E-0 CONSTRUCT 4- FOOT RI GHT SHOULDER TRAI LER #1
(626) 960- 9502
LBl I RVINE, CA 92618
(949) 279- 8840
12- ORA-74-2.9/5.1 I'N ORANGE COUNTY IN THE CI TY OF SAN DI VERS| FI ED LANDSCAPE CO. $618, 640 04/ 10/ 19 0%
12-0L7224 JUAN CAPI STRANO ON ROUTE 74 FROM EAST 21730 BUNDY CANYON ROAD; $0  05/01/19 0%
HSNH- PO74- ( 068) E $0
OF ANTO
-0 PE FOR M Tl GATI ON PLANTI NG FOR WLDOVAR CA 92595
(951) 245- 1686
12-ORA-74-/1.6 I'N SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADERI , ARSALAN $818,022 09/22/15 92%
tﬁPOF\I\%/éA‘l( )X CTY LIMT 8122 COVPTON AVE. 15700 TUSTI N VI LLAGE $7§2, ggg (1)(7)5 %‘3‘5 13 95%
HI GHWAY REPLACEMVENT PLANTI NG VAY TR#4 :
9062- E -() LOS ANGELES CA 90001 TUSTIN. CA 92780
(323) 581- 8200 949) 279- 8447
HE12 (949) 279-
12- ORA-90-. 6/ 8 I'N ORANGE COUNTY FROM LA HABRA HI LLS PETERSON- CHASE GENERAL Pl RZADEH, BEHROCZ/ M KE $4, 456,967 12/29/ 17 79%
12-OMD104 DRIVE | N LA HABRA TO ROSE DRIVE IN ENG NEERI NG CONSTRUCTI ON, | NC. Z. $1, 629,160 02/09/18 37%
AC(S;I— P090- (015) E PLACENTI A 16351 CONSTRUCTI ON Cl RCLE WES 3251 1/4 UN VERSI TY $596, 920  08/23/19
o REPLACE CURB RAMPS & S| DEWALKS
IRVINE CA 92606 FSV:/EIE#ch 92612
HB71 (949) 252- 0441 ’
(949) 279- 8595
12- ORA-91-.9/5. 4 I'N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $1,421,370 03/20/17  100%
12-0C5714 FULLERTON FROM 0.3 M LES VEST OF 2098 S. GRAND AVE. SU TE A 15700 TUSTI N VI LLAGE $1, 3;?223 f1>‘11§ 88; % 93%

HE13

State of California Department of Transportation

BROOKHURST STREET UNDERCRGCSSI NG TO
0.2 M LES EAST OF STATE COLLE
REPLACEMENT HI GHWAY PLANTI NG

SANTA ANA CA 92705
(714) 641- 4730

VAY T#4
TUSTIN, CA 92780
(949) 279- 8438
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-91-2.7/2.7 IN THE CI TY OF BUENA PARK ON EB RTE PETERSON- CHASE GENERAL FRANCI S, OSANA $388, 055 02/28/19 0%
éﬁ#gfgggi-(147) 91 O\ RAMP FROM NB 39 ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY 23 23582;13 0%
0 OGAC RESURFACI NG, LOOP DETECTORS, 16351 CONSTRUCTI ON Cl RCLE VEES DRI VE
IRVINE CA 92606 |§¥;N§éoc§625612 SUSPENDED
(949) 252- 0441 (213) 220-
12- ORA-91-5. 2/ 6. 4 I N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON, | NC. G LCHRI ST, W LLI AM $2,878,895 02/21/18 85%
ié&ﬂ“ﬁggg.(o7e) PLACENTI A ON ROUTE 91 FROM STATE 320 GODDARD WAY SUI TE 150 15700 TUSTI N VI LLAGE $2$gg§'gg$ ggjigjig 93%
COLLEGE BOULEVARD UNDERCROSSI NG AND RVINE CA 92618 VAY #4
-0 ON ROUTE 57 FROM LA PALMA AV TUSTIN, CA 92780
LA22 ROADSI DE SAFETY | MPROVEMENTS (949) 470- 0500 (949) 279- 8438
12- ORA-91- 13. 4/ 14. 1 RTE 91 PERALTA VB VEI GH STATI ON. SPECTRUM CONSTRUCTI ON GROUP, G LCHRI ST, BILL $5, 913,995 10/ 18/ 18 34%
12- ON2704 RENEW AND UPGRADE PERALTA WB WEIGH | NC. 3251 1/4 UNI VERSI TY $2¢§%§'%§§ 11;22;12 39%
32 EDELMAN DRI VE T#2
IRVINE CA 92618 LSZ;$§%9C§422612
HB4N (949) 299- 1400
12- ORA-91-/0 I N ORANGE COUNTY AT VARI OUS LOCATI ONS MYERS & SONS CONSTRUCTI ON, LLCFRANCI S, CSANA $2, 446,191 02/ 20/ 19 0%
12- 0Q9204 METHACRYLATE DECK SEAL TREATMENT, 4600 NORTHGATE BLVD #100 3251 1/4 UNI VERSI TY :g ggjgijig 0%
SACRAMENTO CA 95834 FiLYEE CA 92612
(916) 283- 9950 ’
(213) 220- 9669
12- ORA-91-/10. 3 I N ORANGE COUNTY IN LA PALMA, BUENA AUTOBAHN CONSTRUCTI ON | NC. PHAM DAT $2,894,451 03/07/ 19 0%
12- OR4804 PARK, FULLERTON, AND ANAHEI M FROM LOS 933 N. BATAVI A ST. 15700 TUSTI N VI LLAGE 28 83522512 0%
ANGELES COUNTY LINE TO 0.2 M LES EASTCRANGE A 92867 WAY #3
OF LAKEVI EW AVE OC TUSTIN, CA 92780 SUSPENDED

12- ORA-133-7.8/13. 7
12- ON1004
ACNH- P133- (015) E

--0

HA22

REMOVE AND REPLACE PAVEMENT (714) 769- 7025

IN IRVINE ON RTE 133 FROM RTE 405 TO ORTIZ ENTERPRI SES, | NC.
RTE 241. 6 CUSHI NG SU TE 200

RELOCATE FACI LI TI ES, CONSTRUCT
I RVINE CA 92618

(949) 753- 1414

(949) 279- 8586

G LCHRI ST, BILL
15700 TUSTI N VI LLAGE
VAY T4

TUSTIN, CA 92780
(949) 279- 8438

$1, 891,970 06/28/18
$1, 329,888 07/25/18
$80, 820 05/13/20

34%
70%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-133-9.5/9.5 I N ORANGE COUNTY I N | RVINE AT ROUTE USS CAL BUILDERS | NC RAVANI POUR, MOHAMVAD $14, 282,777 01/ 05/ 16 65%
12- ONL104 133 / 5 SEPARATI ON. 8051 MAIN STREET 6521 MARI NE WAY #1 $14,830,610 02/03/16 96%
NHP- X059- ( 064) E DEEP | NJECTI ON GROUTI NG LRV NE. CA 92618 $0 05/31/19
--0) STANTON CA 90680 949 2’79 8501 05/ 16/ 19
(714) 828- 4882 (949) 279- COVPLETED
HA23
12- ORA- 241- 18. 3/ 18. 7 NB RTE 241 OFF- RAVMP TO SANTA BEADOR CONSTRUCTI ON COVPANY, RUDA, NABI L $947,300 09/ 26/ 18 18%
OO0 e MERTARGY INTIEGTY O WA I 15700 TUSTI N v LiAGE SLLTE 1020
0 MARGARI TA. 26320 LESTER Cl RCLE VAY #3 '
o | MPROVE OFF RAMP CORNER S| GHT
CORONA CA 92883 T;Ji;' ’2\1,79C242i780
HB1 (951) 674- 7352 (949) 279-
12- ORA- 261-/. 3 I'N I RVI NE BETVEEN WALNUT AVENUE AND GENUI NE ENG NEERI NG, | NC. MAHDAVI , SAEED $317,502 02/ 26/ 19 30%
éé—TOGQIlagg‘ll_ 003) E JAVBOREE ROAD 13306 | NDI AN BOVN CI R 15700 TUSTI N VI LLAGE $237, 1;3 325 géj 12 750%
(003) I NSTALL DOUBLE THRI E BEAM MEDI AN VAY #3
-0 JORONA - CA 92883 TUSTIN, CA 92780
(951) 674- 5000 949 270 8575
HB1 (949) 279-
12- ORA-405-2. 4/ 3.9 IN ORANGE COUNTY, |-405 AUX LANE CHUMO CONSTRUCTI ON | NC ZOKAI, FARID $3,977,383 09/19/18 9%
12- 0HO454 SOUTHBOUND - UNI VERSI TY TO RTE. 133 14425 JOANBRI DGE STREET 15700 TUSTI N VI LLAGE 2223’ g(l)g (1)25 gg; ;g 2506
IN THE CI TY OF | RVINE, BETWEEN RTE. VAY '
133 AND SAND CANYON AVENU ?2;%2‘:2?52 CA 91706 TUSTIN, CA 92780
B4 CONSTRUCT AUX. LANES. (949) 279- 8345
12- ORA- 405- 2. 6/ 5. 8 IN ITRVINE, FROM 1700 S. OF SAND CYN CHUMD CONSTRUCTI ON | NC ZOKAl, FARID $18, 170,085 11/29/ 16 75%
i\é_g'vff/gg 208) 2 TO 2100 S. OF JAVBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $18é32§' (13‘113 (1&5 gslaj %g 97%
-1 Mi0- (298) REPLACE K-RAI L & EXTEND SB AUX WAY, #2 :
--() BALDW N PARK CA 91706 TUSTI N CA 92780
(626) 960- 9502 949) 279- 8435
HB1 (949) 279-
12- ORA- 405- 6. 9/ 10. 3 IN | RVINE AND COSTA MESA FROM CHUMO CONSTRUCTI ON | NC Pl RZADEH, BEHROOZ $2,618,536 12/19/18 21%
éﬁbgpicz)g‘l 001 JAVBOREE ROAD OVERCROSSI NG TO ROUTE 14425 JOANBRI DGE STREET 3251 1/4 UNI VERSI TY $gg§, ;éi 2%5 12; ig 2204
0O oon 73/ 405 SEPERATI ON BALDW N PARK CA 91706 DR '
o GAP CLOSURE, REPLACE TEMPORARY
(626) 960- 9502 I RVINE, CA 92617
(949) 279- 8595
Totals: Authorized Final Amt: $401, 477, 374 Completed to Date: $140, 230, 675  Work ThisMonth: $7, 775, 330

State of California Department of Transportation




Cnty Rt Pm
01- DN-101-12. 5/ 15.
01- DN-101- 14. 8/ 15.
01- DN- 101- 24. 9/ 24.
01- DN-101- 26. 1/ 26.
01-DN-101-/15.5
01-DN-101-/5
01- DN- 199- 33. 4/ 33.8
01-DN-199-/0
01-HUM 0-/79.9
01- HUM 36-21. 5/ 28
01- HUM 36-314.0/0
01- HUM 101-27.7/63.1
01- HUM 101-28.5/33.6
01- HUM 101-29.4/0
01- HUM 101- 32. 2/ 35.
01- HUM 101- 58. 8/ 65.
01- HUM 101- 65. 4/ 65.
01- HUM 101-77.0/ 77.
01- HUM 101-80.0/0
01- HUM 101- 95. 0/ 97
01- HUM 101- 100. 7/106. 1
01- HUM 101- 102. 9/ 105. 2

0 ©O© = O

aa b~ OO ©

Statement of Ongoing Contracts - Index

Contract

01- 0GL004
01- OH7004
01- 038404
01- 04904
01- 0H6904
01- 035904
01- 0C4704
01- OH9504
01-0J0804
01- 036404
01-0J1704
01- 03604
01- OF8504
01- 0H4904
01- 0H3204
01- 06404
01-0J6804
01- 0C7104
01- 0J4504
01-0J6704
01- 032504
01- 0C4404

Page
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Cnty Rt Pm

01- HUM 101-108. 2/109. 6
01- HUM 101-110.6/0
01- HUM 101-/89.1

01- HUM 101-/13

01- HUM 169-33.7/0
01- HUM 200-26. 0/ 0
01- HUM 254-4.0/ 6

01- HUM 254-22.1/22.1
01- HUM 299-30.6/0
01- LAK-20-1.0/46.3
01- LAK-20-28.5/28.5
01- LAK-20-31.1/31.8
01- LAK-20-/0

01- LAK-29-9.7/10

01- LAK-175-25.0/27.5
01- LAK-175-/44.1

01- MEN-1-.1/40.2

01- MEN-1-10.1/10.8
01- MEN-1-14.8/0

01- MEN-1-44.0/104. 4
01- MEN-1-49.0/0

01- MEN-1-75.5/76.5

Statement of Ongoing Contracts - Index

Contract

01- 032404
01- 0B4204
01- 0G5204
01- OH1004
01-0J6604
01- 0J4404
01- 0HO104
01- OF1504
01- 0504
01- 427804
01-0J4204
01- 0C8104
01- 0H9604
01- 0C7504
01- 0A0404
01- 0G5004
01- 035604
01-0J5804
01- 036504
01- 036204
01-0J1404
01- 04504

Page
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Cnty Rt Pm
01- MEN- 1-104.
01- MEN-1-/0
01- MEN- 1-/55
01- MEN- 20- 33.
01- MEN- 20- 35.
01- MEN- 20- 37.
01- MEN- 20- 40
01- MEN- 101- 3.

01- MEN- 101- 21.
01- MEN- 101- 24.
01- MEN- 101- 36.
01- MEN- 101- 45.
01- MEN- 101- 45.
01- MEN- 101- 46.
01- MEN- 101-47.
01- MEN- 101- 93.
01- MEN- 101- 97.
01- MEN-101-104. 7/ 105.

01- MEN- 101- 37
01- MEN- 128- 39
01- MEN-128-/5
01- MEN-128-/1

4/ 0

6/38.5
4/ 0
8/38.3
9/ 43
7/5.3
0/ 22
5/ 24.
0/ 38
0/ 50.
0/ 50.
3/ 47.
2/ 47.
4/ 93.
1/0

4.0/ 40
.7/0

7.9

g W N 00

Statement of Ongoing Contracts - Index

Contract

01- 0G7304
01- 0H6304
01- OF9504
01- 0Q0704
01-0J7004
01- OE4704
01- OH3604
01- 0B5004
01- 034004
01- 0G6604
01-0J7104
01- 262064
01- 262054
01- 262034
01- 262044
01- 03404
01- 0HO904
01- 06504
01-0J1604
01- OH7104
01-0J1004
01- 415504

Page
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01- MEN-162-.1/9

01- MEN-162-/0
01-MEN-175-1.6/1.6
01- MEN-175-5.0/9

01- MEN-253-/3

01- MEN-271-17.7/18
01- VAR-101-84.0/85.5

01-VAR--/0

02- LAS- 36-22. 4/ 29. 4
02- LAS-44-31.9/32.6
02- LAS-70-/3.9

02- LAS-70-/3.8

02- LAS-139-6.2/7.3
02- LAS- 395-603. 0/ 60. 3
02- MOD- 299-.5/0

02- MOD- 299-23.1/33.5
02- MOD- 299- 37. 5/ 56. 9
02- MOD- 299-51.9/52.5
02- PLU-36-6.6/6.6
02- PLU-70-11.5/11.9
02- PLU-70-14.9/0

02- PLU-70-23.7/23.7

Statement of Ongoing Contracts - Index

Contract

01- OF0204
01- 0H9804
01- 0G7804
01- 0H2104
01-0J6304
01- 0A8404
01- OH1204
01-0J3704
02- 4F9904
02-1H4404
02- OH7604
02- 2H6104
02- 0H6304
02- 4H9704
02- 4F2104
02-4F77U4
02- 3H1704
02- 1H3304
02- 4H1404
02- 0H4504
02- 1C7504
02- 4H9604

Page
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13
14
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14
14
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15
15
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02- PLU- 70- 27. 0/ 27
02- PLU- 70-50. 6/ 51. 7
02- PLU- 89-30. 2/ 35. 3
02- PLU-147-8.9/9.3
02- SHA-5-.1/0
02-SHA-5-4.9/5.1

02- SHA- 5-54.6/55.9
02- SHA-5-3.8/11. 7
02- SHA- 5- 28. 0/ 29

02- SHA- 5-39.5/40.8
02- SHA-5-/ 67

02- SHA-5-/0

02- SHA- 44-34.0/ 43. 2
02- SHA- 44-59. 4/ 59. 8
02- SHA-44- .2/ .2

02- SHA-44-4.6/6. 4
02- SHA- 89- 26. 3/ 29. 2
02- SHA- 299- 24. 6/ 30. 3
02- SHA- 299-32.6/0
02- SHA-299-77.8/79.7
02- SHA- 299-79.7/93.5
02- SHA- 299-7.6/18. 3

Statement of Ongoing Contracts - Index

Contract

02- 033404
02-2C0904
02- 4H2304
02- 4E6404
02- OE0904
02- 4H1504
02- 4H3904
02- 4CA0V4
02- 4G5204
02- 378904
02- 4F5104
02- 4G6704
02- 4H2704
02- 4F2004
02- 2H7304
02- 368414
02- 4H2004
02- 3H2004
02- 033304
02- 4E0204
02- 4H2104
02- 3E7404

Page
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02- SHA-910-/0

02- SHA-910-/0
02-SI1S-5-2.7/11. 4
02- SI S-5-583.0/67.7
02-SI1S-5-7.2/0

02-SI S-5-15.3/16.5
02-SI S-5-25.2/25.2
02-SI S-5-37.4/51.2
02- SI S-5-66. 0/ 69. 3
02-SIS-5-/0

02- SI S- 89-28. 0/ 34
02- SI S-96-602. 0/ 60. 2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/0

02-SI S-96-/.7

02-SI S-97-21.8/0
02-SI S-97-11.5/17.1
02-SI S-161-18.3/19.4
02- SI S-263-49. 3/ 56. 4
02- TEH 32- 20. 3/ 20. 3
02- TEH 36-75.1/78. 4
02-TRI -36-26.7/27.1

Statement of Ongoing Contracts - Index

Contract

02- 44204
02- 3H5704
02- 4G6504
02- 4H8204
02- 2E8004
02- 4F5404
02- 42404
02- 4H2504
02- 4H1904
02- 3H8004
02- 4H2204
02- 4H5004
02- 4E6504
02- 2E4804
02- 3H2604
02- 4E6804
02- 4H2604
02- 2H1804
02- 3H1904
02-0J2704
02- 4Q03U4
02- 4F8604

Page
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02-TRI -36-34.7/34.7
02- TRI - 36- 150. 0/ 17
02- TRI - 299- 2. 0/ 33
02-TRI - 299-8.3/25.7
02- TRI - 299-408. 0/ 41. 2

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

03-BUT-32-/37.7

03- BUT- 99- 20. 0/ 4
03- COL- 20- 10. 0/ 26
03- COL-20-23.7/28.2
03- COL- 20-31.8/32.8
03-COL-45-2.0/19.4
03- ED- 49- 20. 3/ 20. 6
03-ED-49-/0

03- ED-50-18.5/0

03- ED- 50- 22. 3/ 66. 5
03- ED- 50-39.5/48.7
03- ED- 50-67.3/0

Statement of Ongoing Contracts - Index

Contract

02- 033004
02- 033204
02-0J2204
02- 3H5204
02-0J0904
02- 4H9204
02- 4F7804
02- 4H8704
02- 4E6704
02- 3H7204
03- 4H8304
03- 4H9304
03-0J0304
03- 13204
03- 2F9804
03- 14404
03- 4H9604
03- 4F6304
03- 08704
03- 1H6904
03- 2F1304
03- 3F5304

Page
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03- ED- 50- 70. 6/ 70. 6
03- ED-50-75.4/77. 3
03- ED- 50- 339. 0/ 33. 9
03- ED-50- 11. 2/ 68. 7
03-ED-50-/0
03- ED-89-13.5/14.5
03- ED- 89- 16. 0/ 16. 8
03- ED-193-10.1/10.1
03-ED-999-/0
03- GLE- 162-54. 4/ 57. 2
03- GLE- 162-82.0/81. 6
03- NEV- 20-/25. 8
03- NEV-49-7.4/14.5
03- NEV- 49-20.0/32.6
03- NEV-80-1.2/9.4
03- NEV-80-19.0/19.4
03- NEV- 80- 23. 5/ 28
03- NEV-80-/0
03- PLA-49-3.1/7.5
03- PLA-49-/0
03- PLA-65-5.0/6.6
03- PLA- 65- 23. 6/ 23. 8

Statement of Ongoing Contracts - Index

Contract

03- 4F8404
03-3C3804
03- 4H5004
03- 0H5004
03- 130204
03- 2H4404
03- 3H3604
03- 2F7204
03- 2H6804
03- 1G3004
03- 036204
03- 14104
03- 0H2204
03-0J0404
03- 4F6004
03- 3F9204
03-2H4704
03- 0X@504
03- 2F3404
03- 2H6504
03- 0H26U4
03- 3H9404
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03- PLA-80-7.0/11. 4
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA-80-54.7/54.7
03- PLA-80-25.9/28.5
03- PLA-193-9.8/9.8
03-SAC-5-5.0/5.7
03- SAC-5-33.1/0
03-SAC-12-/.4

03- SAC-50-2.6/3.8
03- SAC-50-3.5/3.5
03- SAC-50-12.1/23.1
03- SAC-50-/5.3

03- SAC-50-/12.3

03- SAC-50-/24.6

03- SAC-51-4.0/0

03- SAC-80-1.2/11.3
03- SAC-80-2.9/3.7
03- SAC-80-12.6/17.5
03- SAC-99-28.0/2.8
03- SAC-99-32.5/33.5
03- SAC-99-/0

Statement of Ongoing Contracts - Index

Contract

03-1&X704
03- 1F4004
03- 3F4804
03- 1H4904
03- 4F2504
03-2H9704
03-4H8104
03- 4F4004
03- 3F5704
03- 1F1904
03- 0H5804
03-0Gr7704
03- 4F4604
03-1&3704
03- 4H7004
03- 0H2504
03- 0H4704
03- 1G5004
03- 12804
03- 4H3804
03- 1H3804
03- 0F3514
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03-SI E-49-45.1/45.2
03- SI E-89-25.2/27.6
03-SI E-999-/0

03- SUT-99-8.3/42. 4
03-VAR-12-/ .4

03- VAR-89-1.8/16.3
03- VAR-999-/0

03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL-5-.4/28.9
03-YOL-5-6.5/17.6
03- YOL-16-20.5/31.6
03- YOL- 16-20.7/20.8
03- YOL- 16-22. 2/ 22.2
03- YOL-84-5.0/10.9
03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03- YOL- 275-13. 0/ 13
03-YOL-275-13.0/0

Statement of Ongoing Contracts - Index

Contract

03- 2H9904
03- 0H8204
03-2H6704
03- 13804
03- 4H6904
03-4H7104
03- 4H9504
03- 038004
03- 3H2904
03- 1F2304
03- 4F8304
03- 3F1404
03-0C4724
03- 2H7704
03- 4H9904
03- 0904
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 08104
03- 3F5504
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03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03- YUB- 20- 8. 0/ 10. 2
03-YUB- 20-20.1/21.6
03-YUB-20-/3.3
03-YUB-20-/0
03-YUB-49-74.0/7.3
03-YUB-70-11.0/13.6
03-YUB-70-7.4/13.5
03-YUB-70-/0

04- ALA-13-4.4/4. 4
04- ALA-13-7.2/7.2
04- ALA-13-/0

04- ALA-24-5.1/6.2
04- ALA-24-59.0/6. 2
04- ALA-80-1.8/0

04- ALA-84-22.9/25.7
04- ALA-92-1.0/ 10
04- ALA-92-2.8/6.4
04- ALA-92-4.1/5.5
04- ALA-123-2.8/2.8
04- ALA-185-3.2/3.8

Statement of Ongoing Contracts - Index

Contract

03- 1H3504
03- 130104
03- 2F3204
03- 2F5904
03- 2F0804
03- 14004
03- 4H7304
03- 0H5104
03- 3F1304
03- 4H1504
04- 4K4704
04- 02214
04- 133704
04- 294944
04- 18404
04- 014114
04-297624
04- 2K1604
04- 0QP704
04- 234404
04- 137004
04- 1K3404
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04- ALA- 238-14.5/16. 7
04- ALA-238-14.5/14.5
04- ALA-260-1.1/1.9
04- ALA-260-1.1/1.6
04- ALA-580-30.8/41.5
04- ALA-580-/8
04- ALA- 680-/21.9
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA- 680-6. 8/21.8
04- ALA- 680-/4
04- ALA- 880-10. 7/10. 7
04- ALA- 880-11. 8/ 27.5
04- ALA- 880- 18. 4/ 18. 4
04- ALA- 880-20. 9/ 20.9
04- ALA- 880-28.4/29.2
04- ALA- 880-28.5/29.2
04- ALA-880-/0
04- ALA-980-1.4/1.4
04- CC-4-23.6/25.2
04- CC- 4- 24. 9/ 27
04- CC-4-25.8/28.3

Statement of Ongoing Contracts - Index

Contract

04-2J6704
04- 4H0804
04- 3K2004
04- 3K6904
04-270104
04- 3G9U4
04-4G1134
04- 2537H4
04- 430564
04-4G1154
04- 36034
04- 4G8804
04- 4H5804
04-172454
04-1J0104
04- 0A7104
04- 1A6834
04-151484
04- 0P4504
04-2J0304
04- 3Q0504
04-2J0414
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04-CC-4-16.4/17. 4
04- CC-4-18.0/ 23
04-CC-4-28.7/31
04-CC-80-/10.1

04- CC-580-5.8/5.8
04- CC-580-6.0/6
04-CC-580-6.1/7.8
04- CC-680-2.6/4. 4
04- CC-680-13.9/22.7
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7
04- CC-680-251. 0/ 25.5
04- CC-680-11. 0/ 12
04- MRN-1-.3/.3

04- MRN-1-3.1/50.5
04- MRN-1-8.2/8.5
04- MRN-1-9.8/0

04- MRN- 1-10. 9/ 10. 9
04- MRN-1-10.9/0

04- MRN- 1- 22. 8/ 22. 8
04- MRN-1-24.7/0

04- MRN- 1- 33. 4/ 33. 4

Statement of Ongoing Contracts - Index

Contract

04-2J0004
04- 3K5804
04-2J0424
04- 433404
04- 48904
04- 0P4404
04- 3QP404
04- 0P6104
04- 0K8404
04- 3A87A4
04- 34624
04-2CQP804
04-0J3804
04- 235604
04- 4H8704
04- 4K8404
04- 4Q2604
04- 4K2404
04- 452204
04- 4K8504
04- 457804
04- 4K5004
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04- MRN- 1- 35. 3/35. 3
04- VRN- 1-50. 1/50. 5
04- VMRN- 37-113.0/13. 7
04- VRN- 101-1.0/2.5
04- VRN- 101-4.6/5.7
04- VRN 101- 15. 4/ 15. 4
04- VRN- 101- 18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6
04- MRN- 101-/ 26. 8
04- VRN- 101-/0
04- VRN 101-/9
04- NAP-12-/3. 3
04- NAP-29-1.0/9.9
04- NAP-29-11.4/11. 4
04- NAP-29-37.0/0
04- NAP- 29- 40. 0/ 46
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-6.4/0
04- NAP- 121- 20. 6/ 20. 6
04- NAP- 121-/.3
04- NAP- 128-20. 1/ 20. 4
04- NAP-128-7.4/7.4

Statement of Ongoing Contracts - Index

Contract

04- 4K8604
04- 209504
04- 3QP104
04- 3(B804
04- 4H9804
04-4G8714
04- 264H34
04- 264094
04- 0Q6204
04-2J4804
04-151614
04- 2641A4
04- 4H6904
04-2J1004
04- 36414
04- 0QP104
04- 2594A4
04- 4X204
04- 235704
04- 1K0104
04-4G3404
04- 14304
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04- SCL-9-/3.9

04- SCL-17-/1

04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-82-10.3/14. 4
04- SCL-85-/11.5

04- SCL-85-/1
04-SCL-87-1.0/3.1
04- SCL-101-7.5/17.8
04- SCL- 152-13.2/0
04- SCL- 152-/6. 2

04- SCL-152-/6.1

04- SCL- 280-18.2/18.6
04- SCL- 680-/M0. 9
04- SCL- 680-7.6/ M. 9
04- SCL-880-1.3/1.3
04-SF-1-/.9

04- SF-80-5.6/7.6
04- SF-80-8.3/0
04-SF-82-/.1

04- SF- 101-/ Mb. 4
04-SM 1-.3/.6

Statement of Ongoing Contracts - Index

Contract

04- 3K6204
04- 1QB704
04- 4K8004
04- 4K9304
04- 432814
04- 1QP604
04- 1CB804
04- 3K6004
04- 0QP804
04- 2A4414
04- 2A2514
04- 0P6404
04- 23504
04- 036604
04-2537C4
04- 18604
04- 4K1104
04- 34424
04- 013584
04- 4H7514
04- 0Q6304
04-0J2104
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04- SM 1-13.5/15.1
04- SM 1-38.2/39.7
04- SM 1- 40. 4/ 48
04-SM 1-44.0/44. 1
04-SM35-1.9/1.9
04-SM 35-11.5/11.4
04- SM 84-12.0/12.5
04- SM 84- 16. 3/17.6
04- SM 84- 27. 9/ 28
04-SM 92-3.2/7.3
04- SM 92-6. 0/ 6
04- SM 92-15. 3/ 15.5
04- SM 92-7.5/8
04- SM 101-1.6/2.2
04- SM 101-/6. 6
04- SM+ 280-9. 4/ 0
04- SM 380-4.7/6.8
04- SOL-12-7.5/13.6
04- SOL-12-18.9/19.4
04-SOL-37-.1/9.9
04- SOL- 37-10. 3/ 12
04- SOL- 80- 13.9/13.9

Statement of Ongoing Contracts - Index

Contract

04- 0P1604
04-1123H4
04- 4H2104
04- 438504
04- 38104
04- 4K5504
04- 4K9004
04- 0P4904
04- 106504
04- 0P6504
04- 031404
04- 3G3054
04- 339004
04- 235654
04- 1J5614
04- 4G5914
04- 0P8004
04- 0P7504
04- 4G5604
04- 2K0004
04- 1Q0104
04- 336904
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04- SOL- 80-30. 6/ 38. 4
04- SOL- 80-31.3/32.9

04- SON-1-22.4/22. 4
04- SON-1-24.4/24. 4
04- SON-1-24.7/24.7

04- SON-12-17.7/18. 2

04- SON-12-15. 5/ 16

04- SON-37-. 3/ .
04- SON-101- 33.
04- SON- 101-/ 4.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 30.
04- SON- 116- 39.
04- SON- 116- 41.

3

5/ 33.

5

0/ 27.
9/ 32.
9/ 31.
9/ 40.
8/ 44.

05- MON-1- 2. 5/ 67. 3
05- MON- 1- 8. 0/ 23
05- MON-1-8.5/9.5
05- MON- 1-11. 7/ 63
05- MON- 1-18. 2/ 28. 4
05- MON- 1- 58. 3/59. 8
05- MON-1-59.9/85. 1

N~ B~ O ©

Statement of Ongoing Contracts - Index

Contract

04- 4A1104
04-4G5104
04-1J7504
04- 235404
04- 4Q0204
04- 42204
04- 264H64
04- 235004
04- 235504
04- 2640N4
04- 3K6104
04- 334904
04- 4G3804
04- 4K9604
04- 283824
05- 1F0804
05- 1H7804
05- 1K5604
05- 1H6604
05- 1K6104
05- 1A0004
05-1J4904
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05- MON- 1-247.0/24.7
05- MON- 1- 357. 0/ 35. 9
05- MON- 1- 696. 0/ 69. 6
05- MON-1-/0
05- MON-1-/0
05- MON-68-1.6/L4.1
05- MON-68-1.6/L4.1
05- MON- 68- 3. 9/ 10. 8
05- MON- 68-4.0/18. 1
05- MON- 68-17. 4/ 18
05- MON- 101-87. 3/91. 5
05- MON- 101- 28. 0/ 30. 6
05- MON- 101-36. 9/ 47. 7
05- MON- 101-91. 2/ 99. 2
05- MON- 101-/0
05- SB- 1-15. 6/ 0
05-SB-1-/19.3
05-SB-1-/0
05-SB-1-/0
05- SB-101-2.2/3.3
05- SB-101-5.5/10.5
05- SB-101-13.8/14.8

Statement of Ongoing Contracts - Index

Contract

05- 1K1904
05- 1K5404
05- 1K5804
05- 1K4004
05-1J5304
05- 14504
05-1C2504
05- 1H3804
05- ON1904
05- OF7004
05- 1C8904
05- 1F7404
05- 1F75U4
05-0161H4
05- 139104
05- 0A0504
05-1F7104
05-1Gr504
05- 1K6204
05- 44824
05- 1K5904
05- 1H2904
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05- SB-101-17.2/45.9
05- SB- 101- 20. 0/ 20. 2
05- SB- 101- 22. 3/ 23
05- SB- 101-57. 7/ 63
05- SB-101-/13.5
05- SB-144-/0
05- SB- 154-173. 0/ 17. 3
05- SB-154-/5.9
05- SB-192-8.0/12.5
05- SB- 192- 15. 4/ 15.
05- SB- 246- 13. 6/ 15.
05- SB- 246- 16. 7/ 20.
05- SBT- 25- 25. 9/ 26.
05- SBT- 25- 49. 7/ 52.
05- SBT- 156- 8. 2/ 10.
05- SCR- 1-10. 2/ 17.5
05- SCR- 1- 360. 0/ 37.5
05-SCR-1-/0
05- SCR-9-11.0/ 11
05- SCR- 9- 15. 0/ 15
05- SCR-9-17.4/20.5
05- SCR-9-22.1/23.8

o A~ W N N O

Statement of Ongoing Contracts - Index

Contract

05-1C9704
05- 136204
05- 00714
05- 1K3304
05- 136304
05-1J6404
05- 1K5704
05- 1K4104
05- 136604
05-1J6704
05- 0C6414
05- 1K3904
05- 1C2604
05- 1F4304
05- 1K2904
05-1C85U4
05- 1K2304
05- 1H7904
05-1J4004
05- 1K1404
05- 1K2704
05- 1C6504
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05-SCR-9-/0
05-SCR-17-.2/.5
05-SCR-17-.7/1. 4
05- SCR-17-6.0/12.6
05- SCR-17-9.8/10.8
05- SCR-129-3.0/3.5
05- SCR-129-9. 5/ 10
05- SCR-152-1.3/2
05- SCR- 236-3.8/17.1
05-SLO-1-22.6/25.7
05-SLO-1-34.5/44. 4
05-SLO-1-44.4/51.3
05-SLO 1-64.0/66.9
05-SLO-1-/28.8

05- SLO- 46-46. 0/ 50. 2
05- SLO- 58-6. 9/ 30
05-SLO-101-16.4/0
05- SLO- 101-50. 7/58. 8
05-SLO 101-63. 2/ 69. 3
05-SLO-101-/0

05- SLO 166-44. 0/ 51
06- FRE- 5- 21. 0/ 31

Statement of Ongoing Contracts - Index

Contract

05- 1K1704
05-1C6704
05- 0Q6004
05- 1F7604
05-1J1204
05- 1F3504
05- 0T5404
05- 1E0204
05- 1K6004
05-1J2704
05-1G1404
05- 1K3004
05- 492824
05-1J5604
05- 330784
05-1J5204
05-1C3704
05- 133004
05- 0Q0404
05- 1XP004
05-1J2504
06- 0U0804
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06- FRE- 5- 53. 0/ 60
06- FRE- 33-24. 3/ 29
06- FRE- 33- 26. 6/ 28.
06- FRE- 41- 22. 0/ 22.
06- FRE- 41- 24. 5/ 24.
06- FRE- 41- 33. 1/ 33.
06- FRE- 41- 22. 8/ 23.
06- FRE-43-/7.3
06- FRE-99-6.5/11.1
06- FRE-99-16.0/0
06- FRE- 99-20.2/31.6
06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE-99-/14.9
06- FRE-99-.4/30.5
06- FRE- 145- 35. 3/ 40. 7
06- FRE- 168-11. 7/ T30
06- FRE- 168-64.1/0
06- FRE- 168-.6/11. 8
06- FRE- 168- 36. 0/ 65. 9
06- FRE- 180-57.9/62. 4
06- FRE- 180-74.1/78.6

o ~ 01 O N

Statement of Ongoing Contracts - Index

Contract

06- 0X8404
06- OW004
06- 0X7304
06- 0U1604
06- 0VWB504
06- ON9904
06- 0V4704
06- 0vV9804
06- 0X9104
06- 0V5604
06- 0W2504
06- 0K2904
06- 2HT104
06- 0T3604
06- 0V4604
06- OWr204
06- 0vV3204
06- 0X1004
06- 0Y4604
06- 0UO9U4
06- 0QR104
06- 342534
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06- FRE- 269-10. 6/ 12. 4
06- KER-0-/0
06- KER-5-4.4/0
06- KER-5-15.8/0
06- KER-5-54.1/0
06- KER- 5- 15. 8/ 30. 7
06- KER- 14-16.6/0
06- KER- 33- 44. 2/ 54
06- KER-43-.1/.5
06- KER-46-.1/7.3
06- KER- 46- 30. 5/ 33.
06- KER- 46- 57. 3/ 57.
06- KER- 58- 52. 7/ 55.
06- KER- 58- 55. 4/ 59.
06- KER-58-94.1/0
06- KER- 58-99. 0/ 100. 3
06- KER- 99- 10. 5/ 20. 5
06- KER-99-23.6/24.1
06- KER- 99-23. 6/ 28. 4
06- KER-99-32.4/0
06- KER- 99-49. 3/57. 6
06- KER-99-/11.2

~N o1 o O

Statement of Ongoing Contracts - Index

Contract

06- 394604
06- 0S6104
06- 0U9704
06- 0W1604
06- 0Q6204
06- 0X8204
06-0T3014
06- 0X8304
06- 0P9004
06- 0Y4704
06- 442544
06- 0K4604
06- 08514
06- 034704
06- 0QL804
06- 0QL9A4
06- OR1404
06- 0354504
06- 0Qr804
06- 0S5504
06- 0vV1804
06- 0T20U4
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06- KER- 155- 30. 3/49. 5
06- KER- 155-46. 5/ 70
06- KER- 166-4. 7/ 5
06- KER-178-1.7/6.9
06-KIN-41-3.7/0
06- KIN-41-16.0/18. 2
06- KIN-41-40.6/41.1
06-KIN-41-/11.5
06- KI N-198-8.3/19.4
06- KIN-198-15.5/0
06- KI N- 198- 16. 5/ 17. 2
06- MAD- 99-22.7/29.4
06- MAD-99-7.5/15.1
06- TUL- 0-37.3/41.3
06- TUL- 99-27. 6/ 31.2
06- TUL- 99-31.2/32.5
06- TUL- 190- 48. 5/ 56. 6
06- TUL- 190- 15. 1/16. 9
06- TUL- 190-/8
06- TUL- 198-11.7/19.7
06- TUL- 201-12.4/21.2
07-LA-1-6.5/6.5

Statement of Ongoing Contracts - Index

Contract

06- 0W6804
06- 0U9404
06- 0U5104
06- OE3204
06- 0V7404
06- 0Y4404
06- 416014
06- 0X8904
06- 0T2904
06- 0QB204
06- 487514
06- 072104
06- 470904
06- 0T8004
06- 0X9004
06- 332214
06- 0U9504
06- 0S3114
06- 461504
06- 0S3404
06- 0H2004
07- 330204

Page

82
83
83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86



Cnty Rt Pm

07-LA-1-8.4/8.6
07-LA-1-8.6/8.8

07-LA-1-10.
07- LA-1-38.
07- LA-1-41.
07- LA-1-49.
07- LA-1-51.
07- LA-1-56.
07- LA-1-407.0/59.9
07-LA-1-567.0/56.7
07-LA-1-594.0/62. 8

7/ 10.
3/ 38.
7141,
3/ 50.
4/ 51.
9/ 62.

07-LA-1-/21.9
07-LA-2-14.9/22.6

07- LA-2-20.
07- LA-2-30.

0/ 20
0/41

07-LA-5-2.7/4
07-LA-5-4.0/5.8
07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

© 00 N N NN

07-LA-5-13.8/19.2

07- LA-5-16.

1/ 17

07-LA-5-18.3/18.8

Statement of Ongoing Contracts - Index

Contract

07-4W104
07- 1XF0O04
07- 331704
07-275104
07- 3P7904
07-299304
07- 333404
07- 38804
07- 1XK304
07-1XG104
07- 1XK704
07- 3W6604
07- 340604
07- 240704
07-1XL404
07-215934
07-215944
07-215954
07- 410804
07- 300704
07- 296404
07- 318404

Page

86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90



Cnty Rt Pm

07- LA-5-18.
07- LA-5-19.
07- LA-5-25.
07- LA-5-26.
07- LA-5-26.
07- LA-5-29.
07- LA-5-32.
07- LA-5-33.
07- LA-5-38.
07- LA-5-75.
07- LA-5-81.
07- LA-5-588.0/81.8

07-LA-5-C 43.9/C46. 3

4/ 23.
6/ 19.

6/ 26

6/ 31.
71 29.
4/ 31.
5/ 32.
2/ 39.
8/ 40.
0/ 81.
8/ 87.

©

o o0 U1k 01 OO b~ W

07- LA-5-45.4/61.2

07- LA-5-/1.

5

07-LA-5-/88.6

07- LA-10-15.0/18.3
07- LA-10-33.2/37.2
07-LA-10-37.2/42. 4

07-LA-10-2.1/18.4

07- LA-14-25.0/ 35
07-LA-14-27.6/28.6

Statement of Ongoing Contracts - Index

Contract

07- 258404
07- 308004
07-292304
07- 1XEO04
07-121844
07-1218WM
07-4T9804
07-4U0604
07-295104
07- 312604
07- 312504
07- 1XE304
07- 302904
07- 252624
07-2159U4
07-4W2404
07- 296604
07-1170U4
07-1193U4
07- 301504
07- 312304
07- 1XE504

Page
90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94



Cnty Rt Pm

07- LA-14-33.2/58.3
07-LA-14-35.0/53.5
07- LA-14-30.6/30.6
07- LA-14-32.1/60.7
07-LA-22-.9/1.3
07-LA-23-/8.4
07-LA-27-10.0/ 4
07-LA-27-/11

07- LA-39-17. 0/ 27
07- LA-39-250.0/25.9
07- LA-39-342.0/34.2
07-LA-47-.8/.8
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-57-2.5/11. 4
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07-LA-60-2.0/.4
07- LA-60-110. 0/ 11
07-LA-60-3.7/6.3
07- LA-60-23.8/24.5

Statement of Ongoing Contracts - Index

Contract

07-291004
07- 312804
07- 317004
07- 3504
07- 286604
07- 1XK104
07- 1XK804
07-1XC004
07-1XL304
07-1XJ404
07-1XL104
07- 326104
07- 1XH004
07-290704
07- 138204
07-4W1404
07-291204
07-288204
07-1XL004
07-1XJ504
07- 295804
07- 255104

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97



Cnty Rt Pm

07- LA-60-24.4/25.3
07-LA-91-6.0/20.7
07-LA-91-6.3/6.3
07-LA-91-8.8/16.6
07-LA-91-72.0/10.7
07-LA-91-6.3/8.4
07-LA-91-11.8/14.1
07-LA-101-1.5/29.1
07-LA-101-1.8/15.6
07-LA-101-29.2/38.1
07- LA-101-30.9/38.2
07- LA-101-273.0/ 36. 2
07-LA-101-/25.9
07-LA-101-/1.9
07-LA-103-.9/1.2
07- LA-105-6.6/8

07- LA-105-20.0/ 2.2
07-LA-105-/18.1
07-LA-110-.7/24.1
07-LA-110-3.7/6.8
07-LA-110-6.0/9.5
07-LA-110-8.0/9

Statement of Ongoing Contracts - Index

Contract

07-279114
07- 48804
07- 307204
07-4T8904
07- 1XK504
07- 286704
07- 296204
07- 300404
07-2838U4
07- 281504
07-291104
07- 1XK004
07-2827U4
07- 300804
07-4Y8504
07-297404
07-1XH104
07- 304604
07-3009U4
07- 48004
07-1XL604
07-293704

Page
97
98
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101
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07-LA-110-23.7/25.5
07-LA-110-24.0/30.4
07-LA-110-25.5/25.5
07-LA-118-5.7/5.7
07-LA-118-/14.3
07-LA-126-/5.8
07-LA-134-5.4/5.4
07- LA-138-46. 7/ 50
07- LA- 138-55. 2/ 56.
07- LA- 138-58. 5/ 60.
07-LA-210-11. 1/ 14.
07- LA-210-15. 6/ 18.
07- LA-210-24. 7/ 44.
07- LA- 210- 28. 4/ 28.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 378. 0/ 38
07-LA-210-/15.8
07-LA-210-16.1/25.8
07- LA-210-18.6/24.9
07- LA-210-18.8/24.9
07- LA-210-28.5/30.8
07-LA-405-.7/6.7

N © ©O© o1 0o N W

Statement of Ongoing Contracts - Index

Contract

07-297704
07-2975U4
07- 305704
07- 1XM204
07- 302104
07- 38204
07- 3W6804
07- 307404
07- 286204
07- 293504
07- 1XF804
07- 295204
07- 306404
07- 1XH304
07- 3P6804
07- 1XH604
07- 3W2204
07-2881U4
07- 296904
07- 129974
07-3Ws704
07-296104

Page
101
101
101
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
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07- LA-405-8.2/8.2
07- LA-405-11.9/13.2
07- LA- 405-19. 0/ 19.
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 35. 3/ 37.
07- LA- 405-12. 6/ 21.
07- LA- 405- 21. 5/ 26.
07- LA-405-/20.5
07-LA-405-/29.5
07- LA-605-15.5/19.5
07-LA-710-5.7/6.8
07-LA-710-6.2/9.2
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-17.3/26.3
07-LA-710-20.9/24.6
07- VEN- 1-21.2/28.5
07- VEN- 1-47.0/5. 2
07-VEN-1-/4.4

N

w N o1 o N N

Statement of Ongoing Contracts - Index

Contract

07-4WM604
07-289104
07- 1XK404
07- 300604
07- 3X8704
07- 307804
07- 1X&x204
07-4T9504
07-290004
07- 296304
07-4W204
07-257104
07- 307704
07-1W9704
07- 3V8304
07-183124
07-289204
07-2V9404
07-202124
07- 2X0504
07-1XJ704
07- 303304

Page
105
105
105
105
105
106
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
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07- VEN-23-1.4/31.7
07-VEN-23-3.2/11. 4
07- VEN- 23-20.9/24. 2
07- VEN-23-/3.3

07- VEN-33-6. 3/ 11.2
07- VEN-33-13.2/30.5
07- VEN-33-13.9/30.5
07- VEN- 33-15. 7/ 15. 8
07- VEN- 33-140. 0/ 19
07- VEN-33-/6

07- VEN-33-/6.3

07- VEN-34-14.0/17.7
07- VEN-101-8.9/11.5
07- VEN-101-9.0/10.5
07- VEN-101-30.2/31. 4
07- VEN- 101-89.0/9. 8
07- VEN-101-.1/4.5
07- VEN-101-.1/4.5
07- VEN- 101-/43.6

07- VEN- 118-. 4/ 11

07- VEN-118-10.9/17.9
07- VEN-118-12.6/13.7

Statement of Ongoing Contracts - Index

Contract

07- 313304
07-3W104
07-3w304
07- 303504
07- 412804
07-1XGr04
07- 1XG804
07- 305204
07- 1XK904
07-2750U4
07- 303404
07- 3W6904
07-4W2704
07-1XL504
07- 295404
07- 1XK204
07-4U0004
07-1952U4
07- 4W2304
07- 412904
07- 3Wr004
07-4T8604

Page
108
109
109
109
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112



Cnty Rt Pm

07- VEN-118-19. 1/30.5
07- VEN-126-1.0/8. 2
07- VEN- 126-31.6/0
07- VEN- 126-8.2/12. 6
07- VEN-126- 13. 6/ 34. 6
07- VEN- 126-/13. 6

07- VEN- 150- 20. 1/ 0
08- RI V- 10- 80. 0/ 156. 4
08-RIV-10-3.2/5.3
08- RI V-10-105.0/135.1
08-RI V-15-6.4/8.2
08- RI V-15-43.5/43.5
08- RI V-15-45.6/47.3
08-RIV-15-/41.7
08-RIV-18-9.1/17.8
08-RI V-60-12.1/21.5
08- RI V-60-96. 0/ 10. 6
08-RI V-60-/12. 2
08-RIV-74-11.0/11.1
08-RIV-74-11.7/13.3
08-RI V-74-28.1/37. 4
08-RIV-74-37.7/44.7

Statement of Ongoing Contracts - Index

Contract

07- 307604
07- 312204
07-1XL704
07- 312404
07- 301404
07- 302204
07- 1X&x004
08- 1E7204
08- 1F9204
08-1J1804
08- 1C2004
08- 1H0904
08-1C6104
08- 0G7704
08-1C1004
08-1C1604
08- 1K5704
08- 1C6404
08- 1E7704
08- OR3104
08- ON6704
08- 1E4604

Page
112
112
112
113
113
113
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- RI V- 74-369. 0/ 36. 9 08- 1K2904 116
08- RI V- 74-530. 0/ 63. 2 08- 1K2604 116
08-RIV-91-8.1/16.9 08-1G1924 116
08-RIV-91-/22.1 08-1J9804 116
08-RI V-111-47.2/55.3 08- OR3014 117
08- Rl V- 111- 55. 8/ 65 08- 1K5304 117
08-RI V- 111-60.5/0 08- OR3504 117
08- Rl V- 215-12. 7/ 15 08-1G3704 117
08- Rl V- 243-156.0/0 08- 1K3504 117
08- Rl V-243-/28 08- 1K5204 117
08-SBD-2-2.4/0 08- 0H4704 118
08- SBD- 10- . 5/ 30 08- 1F9704 118
08- SBD- 10- 30. 9/ 33. 3 08- 0K2914 118
08- SBD- 10- 21. 6/ 23. 6 08- 1F44U4 118
08- SBD- 10- 23. 8/ 23. 8 08- 0QP104 118
08- SBD- 10-36.9/39.1 08- 0K2934 118
08- SBD- 10-/0 08-1J1304 119
08- SBD- 15-14.7/32.5 08-1H3714 119
08- SBD- 15- 40. 3/ 40. 7 08-1H2714 119
08- SBD- 15-42. 5/ 46 08- 3555V4 119
08- SBD- 15- 46. 6/ 79. 6 08- 1E3124 119

08- SBD- 15-80. 4/ 174. 1 08- 1E3134 119



Cnty Rt Pm

08- SBD- 15-87.1/181.1
08- SBD- 15-174. 5/ 175.5
08- SBD- 15-608. 0/ 161. 1
08- SBD- 18- 20. 0/ 53. 8
08- SBD- 18- 34. 5/ 36. 2
08- SBD- 18- 99. 5/ 100. 9
08- SBD- 18- 101. 5/ 115.9
08- SBD- 38-30. 9/0

08- SBD- 38-38. 6/ 0

08- SBD- 38-124. 0/ 28. 3
08- SBD- 40- 50. 0/ 75

08- SBD- 40- 134. 0/ 0

08- SBD-58-/12.9

08- SBD- 58-12. 9/ 34. 8
08- SBD- 60-.7/3

08- SBD- 60-4.6/9.9

08- SBD-62-41.0/41.5
08- SBD- 74-52. 1/ 62. 5
08- SBD- 95- 40. 0/ 40. 4
08- SBD- 95- 65. 4/ 66

08- SBD- 127-28. 0/ 28.5
08- SBD- 138-17.1/19.2

Statement of Ongoing Contracts - Index

Contract

08- 368514
08- 14604
08- 1K1204
08- 1K5404
08- 1E9824
08-0Q1204
08- 0P3904
08- OR3404
08-1F1104
08- 1K2104
08- OR1604
08- 1F2804
08- 347704
08- 1K0104
08- OF0304
08- 0Q75U4
08- 1E6104
08- OR7804
08- 1E5814
08- 1E5824
08- 1E5504
08- 0QB004

Page
120
120
120
120
120
120
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123



Cnty Rt Pm

08- SBD- 142-/ 5.

7

08-SBD-173-3.4/7.7
08- SBD-215-6.6/0

08- SBD- 215- 14.
08- SBD- 215-/ 2.
08- SBD- 247- 20.
08- SBD- 247- 39.
08- SBD- 247- 31.
08- SBD- 330- 32.
08- SBD- 330- 37.
08- SBD- 330- 39.
08- SBD- 395- 35.
08- SBD- 395- 39.

08-VAR--/0

09- I NY- 168- 16.
09- I NY-178- 36.
09- I NY-190- 69.
09- I NY-395- 54.

1/ 14.

7

3/ 76.

5/ 40
0/ 35

3/ 32.
1/ 39.
6/ 39.
5/ 39.
0/ 45.

6/17.
0/ 42.
2/ 69.
6/ 57.

09- I NY-395-117.3/0
09- 1 NY-395-/31.1

09-INY--/0

09- KER-58-77. 1/ 135

© B N 00 O

H~ 00 © O

Statement of Ongoing Contracts - Index

Contract

08- 1E8504
08- 1H3604
08- 134604
08- 1E8104
08-0J0704
08-1F7704
08- 1E5604
08- 1H8004
08- 388524
08- 1E7804
08- 1F8304
08- ON9724
08- ON9714
08-1H5104
09- 364104
09- 376604
09- 353204
09- 365904
09- 356804
09- 376804
09- 375804
09- 376704

Page
123
123
124
124
124
124
124
124
125
125
125
125
125
125
126
126
126
126
127
127
127
127



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- KER-58-77.3/88.5 09- 376504 127
09- KER- 178- 75. 0/ 81 09- 373704 127
09- MNO- 395-34.1/34.1 09- 356104 128
09- MNO- 395-52. 3/ 53. 7 09- 335004 128
09- MNO- 395- 60. 0/ 69. 9 09- 364704 128
09- MNO- 395-80. 6/ 84. 1 09- 350804 128
09- MNO- 395-93. 7/ 106. 3 09- 373504 128
10- ALP-4-/0 10- 1F6414 129
10- AMA- 16-2.5/9. 3 10- 1C4304 129
10- AVA- 26-/4. 7 10- 1F7404 129
10- AVA-49-7.0/22. 1 10-1J1104 129
10- AVA- 49-8. 3/10.5 10- 1H6404 129
10- CAL-4-43.8/44.3 10- 0F2804 129
10- MER-5-13.5/19. 2 10- OP5504 130
10- MER-5-25.9/32. 1 10- 1G5004 130
10- MER- 5-/ 17 10- 1H4104 130
10- MER- 59- 16. 0/ 16. 2 10- 1E3504 130
10- MER-99-17. 6/ 19. 6 10-1J1404 130
10- MER- 99- 35. 9/ 37. 3 10- 1C1804 130
10- MER- 152-/40. 9 10- 135504 131
10- MER- 165-/0 10- 1E5804 131

10- MPA-41-.1/4.8 10- 1E7704 131



Cnty Rt Pm

10- MPA-49-. 3/ 23

10- MPA- 49- 30. 0/ 40
10- MPA- 140-370. 0/ 51. 8
10-SJ-4-.2/8.3
10-SJ-5-6.4/45.9
10-SJ-5-25.3/28.3
10-SJ-5-25.8/26.1
10-SJ-5-16.1/35.7
10-SJ-5-21.4/0
10-8J-5-21.7/27.7
10-8J-12-/0
10-SJ-88-16.4/25. 4
10-SJ-99-.9/0
10-SJ-99-8.9/9.5
10-S8J-99-31.3/0
10-8J-99-/.7
10-SJ-132-.4/7.1
10-SJ-205-2.3/9.7
10-SJ-205-/2.6

10- STA-99-13.9/15.1
10- STA-99-/24.8

10- STA-99-18.0/21.2

Statement of Ongoing Contracts - Index

Contract

10- 1E5704
10- 1K7604
10- 1K4704
10- 1C4804
10- 1H6304
10- 1H7104
10- 0Gr204
10- 0X7204
10- 1H3414
10-1J7004
10- 135604
10- 0QL804
10- 100604
10- OE6144
10- 1E5904
10- 0L0204
10- 0G8204
10- 0X7004
10- 138104
10-1C8704
10- 1C2904
10- 0V1104

Page
131
131
131
132
132
132
132
132
132
133
133
133
133
133
133
134
134
134
134
134
134
135



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- STA-99-18.0/19.7 10- 0X56Y4 135
10- STA-99-20.9/24.7 10- 1C3004 135
10- STA- 108-28. 9/ 37.2 10- 1H4704 135
10- STA-108-/0 10- 0014 135
10- STA-132-/13.3 10- 1H4604 135
10- TUO 108-/L. 4 10- 1C5404 136
10- TUO- 108-/ 50 10- 1C4404 136
10- TUO 120- 48. 8/ 50. 7 10- 0Y7904 136
10- TUO 120-53. 4/ 53. 4 10- 1K9204 136
11-1 MP-8-38.8/39.2 11- 263314 137
11-1MP-8-40.4/45.5 11- 418514 137
11-1MP-8-83.1/90 11- 418524 137
11-1WmP-111-1.2/8.3 11- 2N0104 137
11-SD-5-.3/72. 4 11- 419114 137
11-SD-5-38.1/39.3 11- 2E1504 137
11- SD-5-39. 4/ 40.9 11- 273454 138
11-SD-5-13.9/62. 1 11-2N0214 138
11-SD-5-20.3/21.4 11-002714 138
11- SD-5-25. 9/ 26. 8 11- 420104 138
11-SD-5-29.1/30.5 11- 02234 138
11-SD-5-29.5/72. 4 11- 2N0294 138
11-SD-5-37.4/46.5 11-2T2174 139



Cnty Rt Pm
11-SD-5-38.4/47.3
11-SD-5-51.2/51.5
11-SD-8-2.4/52.5
11-SD-8-9. 0/ 15. 3
11-SD-8-.3/1.7
11-SD-8-19.8/20.1
11-SD-8-32.0/77.8
11-SD-8-/18. 4
11-SD-15-8.4/8. 4
11-SD-15-10.9/19.5
11-SD-52-3.8/5.1
11-SD-52-13.3/14.8
11- SD- 75-20. 2/ 22. 2
11-SD- 75-21.0/21.6
11- SD- 76-22. 2/ 40
11- SD- 76- 32. 6/ 33. 3
11-SD- 76-12.1/17.7
11-SD-79-31.3/31.3
11-SD-94-5.8/9.3
11-SD-94-7.2/10.5
11-SD-94-29.4/29.7
11-SD-125-9.8/12. 4

Statement of Ongoing Contracts - Index

Contract

11- 272184
11- 424404
11- 2N0124
11- 408704
11- 414804
11- 405804
11- 2N0514
11- 419104
11- 420804
11- 2N0144
11- 419504
11- 421204
11- 262204
11- 409304
11- 299104
11- 405704
11- 257164
11- 2N0024
11- 414404
11-411104
11- 416604
11- 292004

Page
139
139
139
139
139
140
140
140
140
140
140
141
141
141
141
141
141
142
142
142
142
142
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11-SD-125-13.8/13.8
11-SD- 163-2.5/ 4
11-SD-163-4.1/4.9
11-SD-805-.3/4
11-SD-805-4.4/5.5
11-SD-805-5.7/7.8
11- SD-805-8.4/8.8
11- SD-805-15.7/17.5
11- SD-805-24.7/27.6
11- SD- 805-27. 1/ 28.9
12-LA-39-17.4/18.4
12-ORA-5-1.6/11.1
12-ORA-5-3.0/3.7
12-ORA-5-3.0/8.7
12-ORA-5-14.5/17.1
12- ORA-5-21. 4/ 25
12- ORA-5-22.0/24.3
12- ORA-5-23.2/30.3
12- ORA-5-23.8/23.8
12- ORA-5-30. 3/ 34
12- ORA-5-33.3/34.5
12- ORA-5-35. 0/ 35

Statement of Ongoing Contracts - Index

Contract

11- 418004
11- 415304
11- 085784
11-411204
11- 272514
11- 272604
11- 430184
11- 410804
11- 273304
11- 419904
12- 0R2804
12- 0Q7604
12- 0F96A4
12- 0OF964
12- 0K0224
12- 0R2704
12- ON6504
12- 0H0284
12- 0N2204
12- 0C8904
12- 0N0804
12- 0P3904

Page
142
143
143
143
143
143
143
144
144
144
144
144
145
145
145
145
145
145
146
146
146
146



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12-ORA-22-.3/2.9 12-0716W4 146
12- ORA-22-5.6/10.9 12- OMD0O0O4 146
12- ORA-22-11.7/13.2 12- ON5004 147
12- ORA-39-.6/22.2 12- OMb204 147
12-ORA-39-1.9/1.9 12- 0N9904 147
12- ORA-39-9.6/17.3 12- 0R2504 147
12- ORA-39-9.8/10.5 12- 0H2704 147
12- ORA-39-12.4/17.4 12-0J4004 147
12- ORA-55-1.2/17.9 12- OMb004 148
12- ORA-55-17. 0/ 17 12-0Q4604 148
12- ORA-55-17.2/17.2 12- 0P7204 148
12- ORA-55-/0 12- 0Q9104 148
12- ORA-55-/0 12- 0Q0904 148
12- ORA-57-12.3/15.2 12- OF04A4 148
12- ORA-57-16.2/21.2 12- 0M4804 149
12- ORA-57-16. 2/ 20.9 12- OFO3W4 149
12- ORA-57-20.3/21. 6 12-0C1104 149
12- ORA-73-16.8/17.1 12- ON8404 149
12- ORA-73-22.5/25.7 12- 0MD604 149
12-ORA-74-2.9/5 12-0L7204 149
12-ORA-74-2.9/5.1 12-0L7224 150

12-ORA-74-/1.6 12- OE31A4 150



District
Federal Aid
- E-
-S-

Cnty Rt Pm

12- ORA-90-.6/8
12-ORA-91-.9/5. 4
12- ORA-91-5.2/6. 4

Statement of Ongoing Contracts - Index

12-ORA-91-13.4/14.1

12- ORA-91-/10. 3
12-ORA-91-2.7/2.7
12- ORA-91-/0

12- ORA-133-7.8/13. 7

12- ORA-133-9.5/9.5

12- ORA-241-18.3/18. 7

12- ORA-261-/.3
12- ORA-405-2.4/3.9
12- ORA-405-2.6/5. 8

12- ORA- 405-6. 9/ 10. 3

01

Statement of Ongoing Contracts - Federal Aid

Category

Contract

12- 0MB104
12-0C5714
12- 0N0904
12- ON2704
12- 0R4804
12- 0Q404
12- 0Q9204
12- ON1004
12- ON1104
12- ON3004
12- 0QL304
12- 0HO0454
12- 0MB504
12- 0P2204

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Page
150
150
150
150
151
151
151
151
151
151
152
152
152
152

Bid + CCO

$20, 129, 986
$3, 549, 570

Work Comp

$13, 836, 392

$50, 626



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$265, 036, 069
$79, 929, 848
$368, 645, 474

Bid + CCO
$71, 471, 214
$32, 915, 260
$59, 611, 687

$107, 530, 326
$411, 744, 992
$683, 273, 478

Work Comp
$151, 109, 923
$39, 998, 733
$204, 995, 674

Bid + CCO
$11, 253, 701
$106, 841, 678
$370, 000
$160, 852, 403
$178, 190, 382

Work Comp
$38, 752, 325
$20, 203, 393
$37, 833, 421
$58, 378, 155

$191, 260, 132
$346, 427, 426

Work Comp
$7, 914, 443
$76, 113, 331
$181, 787
$73, 597,912
$56, 051, 843



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

District

03

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$457, 508, 163

Bid + CCO

$327, 812, 220
$36, 949, 924
$56, 864, 732
$408, 663, 543
$342, 196, 298
$1,172, 486, 718

Work Comp
$213, 859, 316

Bid + CCO
$88, 398, 747
$2, 217, 135
$285, 291, 443
$311, 571, 626
$687, 478, 951

Work Comp
$193, 987, 642
$34, 937, 946
$55, 316, 724
$239, 663, 223
$165, 993, 407
$689, 898, 941

Work Comp
$59, 799, 487
$1, 289, 712
$206, 524, 377
$81, 715, 573
$349, 329, 150




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO

$2, 379, 350
$183, 167, 990
$29, 922, 737
$223, 437, 024
$292, 887, 795
$731, 794, 896

Bid + CCO

$557, 212, 433
$156, 696, 211
$36, 530, 072
$406, 307, 822
$1, 328, 159, 551
$2, 484, 906, 089

Bid + CCO
$35, 429, 008
$182, 351, 112

Work Comp
$1, 092, 905
$106, 694, 465
$13,612, 729
$173, 195, 735
$37, 914, 039
$332, 509, 874

Work Comp
$349, 270, 644
$116, 770, 600

$17, 213, 621
$312, 184, 457
$1, 063, 762, 678
$1, 859, 202, 000

Work Comp
$33, 721, 539
$140, 955, 673



District
Federal Aid
-S-
- SH-

District Total:

District
Federal Aid
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$7,177, 322
$101, 537, 702
$481, 472, 499
$807, 967, 642

Bid + CCO
$31, 539, 344
$28, 364, 738
$59, 904, 082

Work Comp
$2, 058, 908
$70, 557, 365
$161, 630, 880
$408, 924, 365

Bid + CCO
$15, 868, 533
$43, 013, 361
$10, 766, 875
$53, 374, 624
$90, 813, 766

$213, 837, 158

Work Comp
$18, 939, 161
$19, 238, 018
$38,177,180

Work Comp
$7, 482, 846
$30, 474, 214
$8, 911, 793
$15, 834, 690
$41, 498, 721
$104, 202, 263




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

Federal Aid

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO
$144, 494, 614
$19, 909, 557
$25, 704, 187
$175, 947, 917
$629, 735, 656
$995, 791, 931

Bid + CCO
$965, 131
$25, 150, 522
$4, 456, 967
$38, 185, 363
$332, 719, 390
$401, 477, 374

Work Comp
$125, 299, 723
$15, 237, 226
$13, 661, 935
$118, 673,591
$304, 399, 354
$577, 271, 829

Statement of Ongoing Contracts -

Category

Statewide Recap

Bid + CCO

Work Comp
$865, 105
$12, 443, 230
$1, 629, 160
$14, 202, 888
$111, 090, 292
$140, 230, 675

Work Comp



Federal Aid

- S
- E-
- SH

Statewide Totals

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)

Statement of Ongoing Contracts -

Category

FEDERAL Al D ( PRI MARY)

STATE H G-MAY

Statewide Recap

Bid + CCO
$1, 166, 886, 203
$4, 507, 786, 540
$237, 171, 286
$895, 524, 349
$2, 257, 703, 579

$9, 065, 071, 956

Statement of Ongoing Contracts-Summary

District

05

12

10

02

01

08

07

04

Work Completed ThisPeriod

$33, 610, 161
$14, 282, 777
$4, 101, 172
$7, 984, 397
$7,121, 530
$9, 001, 363
$24, 769, 266

$36, 778, 285

Work Comp
$758, 387, 172
$2, 274, 553, 670
$151, 760, 416
$627, 465, 958
$1, 452, 861, 477

$5, 265, 028, 692




Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
06 $26, 915, 581

Work completed this Period: $164, 564, 531
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